



Illinois Department of Transportation

2300 South Dirksen Parkway / Springfield, Illinois / 62764

January 6, 2016

SUBJECT: Station Boulevard
Section 13-00300-00-PK (Aurora)
DuPage County
Contract No. 61B33
Item 105
January 15, 2016
Addendum (A)

NOTICE TO PROSPECTIVE BIDDERS:

Attached is an addendum to the plans and/or the proposal. This addendum involves revised, added and/or deleted material.

1. Revised the Completion date on Page 2 of the Special Provisions.

Prime contractors must utilize the enclosed material when preparing their bid and must include any Schedule of Prices changes in their bidding proposal.

Bidders using computer-generated bids are cautioned to reflect any and all Schedule of Prices changes, if involved, into their computer programs.

Very truly yours,

Maureen M. Addis, P.E.
Acting Bureau Chief of Design and Environment

A handwritten signature in black ink, appearing to read 'Ted B. Walschleger P.E.' with a stylized flourish at the end.

By: Ted B. Walschleger, P.E.
Engineer of Project Management

RESTRICTION ON CLOSURE OF COMMUTER PARKING SPACES

Closure to commuter parking spaces will be limited to what is shown on approved construction staging and traffic control plan. The Contractor shall provide for temporary on-street parking on Station Boulevard and Meridian Lake Drive as shown on the plans and approved by the Engineer. Any construction stage changes will require coordination with the City of Aurora and approval by the Engineer.

Prior to start of stage 4 construction, the traffic signals shall be operational and functioning as designed.

COMPLETION DATE PLUS WORKING DAYS

Revise Article 108.05 (b) of the Standard Specifications as follows:

"When a completion date plus working days is specified, the Contractor shall complete all contract items and safely open all roadways to traffic by 11:59 PM on, Friday, June 2, 2017, except as specified herein.

Interim Completion Date-

The contractor shall complete all surface paving, pavement markings and safely open all roadways to traffic by 11:59 pm on Monday, October 31, 2016.

The Contractor will be allowed to complete all clean-up work and punch list items within 10 working days after the completion date for opening the roadway to traffic. Under extenuating circumstances the Engineer may direct that certain items of work, not affecting the safe opening of the roadway to traffic, may be completed within the working days allowed for clean up work and punch list items. Temporary lane closures for this work may be allowed at the discretion of the Engineer."

Article 108.09 or the Special Provision for "Failure to Complete the Work on Time", if included in this contract, shall apply to both the completion date, interim completion date, and the number of working days.