

FAP 646
Contract No. 64D78
Whiteside County
Item Click here to enter text.
Fed. Proj. No. NHPP-ERGY(028)

IDOT PROJECT LABOR AGREEMENT DETERMINATION

To: Omer Osman, Secretary
From: Masood Ahmad, Region 2 Engineer
Date: 10/18/2021
Re: IL 40, Contract Number 64D78, Whiteside County
{IL 40 from Miller Road to Linn Blvd}

In accordance with the Project Labor Agreement Act (30 ILCS 571), it is recommended that a project labor agreement (PLA) be utilized for the above-captioned Project. This recommendation is based on the considerations indicated below.

- 1) The Project is being awarded and administered by IDOT (i.e., not by another governmental agency).
- 2) The Project is being constructed using state or local funds only (i.e., no federal funds).
- 3) The overall size, scope, sequencing, logistics or other aspects of the Project make it particularly challenging to manage, and use of a PLA is expected to help assure that the construction work is performed properly and efficiently under the circumstances.
- 4) The duration of construction activity on the Project is expected to exceed one construction season (i.e., 110 or more working days), or the nature of the Project results in a heightened need for labor force continuity and stability over a substantial period of time.
- 5) There is a firm construction completion date established for the Project thereby increasing the adverse consequences of any work stoppage or other labor disruption.
- 6) The time required to complete the Project is expected to extend beyond the expiration date of one or more existing collective bargaining agreements covering trades likely to be involved in the Project, thereby increasing the likelihood of work stoppage(s) or other labor disruption(s) during construction of the Project.
- 7) In the absence of a PLA, there is an increased likelihood of jurisdictional disputes among unions or of conflict between unionized and non-unionized workers on the Project that could have a potentially material adverse effect on the time, cost, or quality of work performed on the Project.

FAP 646
Contract No. 64D78
Whiteside County

Item [Click here to enter text.](#)
Fed. Proj. No. NHPP-ERGY(028)

8) This project presents specific safety concerns to the traveling public and a PLA, will ensure labor force continuity and stability, decreasing the length of the safety concern.

9) Use of a PLA is expected to result in improved access to skilled labor, improved efficiency, or improved safety performance on the Project.


10) Use of a PLA on the Project is not expected to have a material adverse effect on the competitive bidding process.


11) Use of a PLA on the Project is not expected to have a material adverse effect on the ability of the Department to achieve other Departmental goals (e.g., utilization of disadvantaged businesses, utilization of Illinois domiciled businesses, development of competitive vendor alternatives over time, etc.).

12) There are other material considerations favoring or disfavoring use of a PLA on this Project as follows:

Based upon the identified considerations, we recommend that you approve use of a PLA on this Project. Upon your approval, the Department shall undertake to negotiate in good faith a PLA with the relevant labor organization(s), and shall include in all necessary bid specifications and other documents information regarding the actual or form of PLA that is to binding upon all contractors and their employees.

Agreed:  2/16/2022 | 2:37 PM CST
378BBEFA56604D7
{Division Chief} (Date)

Agreed:  2/16/2022 | 1:05 PM CST
A3AD6055B4AA490
{Bureau of Design & Environment} (Date)

Agreed:  10/19/2021
{Regional Engineer} (Date)

Approved:  2/17/2022 | 8:20 AM CST
E526068D5734475
Omer Osman, Acting Secretary (Date)

FHWA concurrence in the PLA for the above mentioned contract

MICHAEL W SMART Digitally signed by MICHAEL W SMART
Date: 2021.12.07 12:39:24 -06'00'

FHWA (Date)

FAP 646
Contract No. 64D78
Whiteside County
Item Click here to enter text.
Fed. Proj. No. NHPP-ERGY(028)

Attachment A

The use of a Project Labor Agreement (PLA) for Contract 64D78 is consistent with all State and Local statutory and regulatory requirements.

Project Description: This project consists of roadway reconstruction, traffic signal modernization and intersection improvements on IL 40 From Miller Road to Linn Blvd. Also included are storm sewer, curb and gutter, concrete median, sidewalk, and a multi-use path.

Item 3:

This project includes both state and federal funding and the programmed cost for the project is \$3,300,000. Expected to be increase to \$5,300,00. Any disruption in the continuity of this project due to labor issues would result in the delay of deadlines which would cause safety concerns for the traveling public. Lapsing trade contracts during the project duration would be addressed through use of a Project Labor Agreement. It is the Illinois Department of Transportation's finding that the large skilled workforce needed for this project can be provided by union trades involved and is a necessary requirement for a Project Labor Agreement.

Item 4:

This project is scheduled to be let in January 2022 and work is expected to begin in the spring of 2022. The project schedule indicates a 60 calendar day closure and an additional 75 working days . Any labor issues could put the project at risk of exceeding the required time frames and exposing workers and the traveling public to additional hazards.

FAP 646**Contract No. 64D78****Whiteside County****Item** [Click here to enter text.](#)**Fed. Proj. No. NHPP-ERGY(028)****Item 6:**

The targeted completion timeframe of the contract falls beyond the union contract expiration dates noted below:

<u>Local</u>	Location	Classification	<u>Contract Expiration</u>
32	ROCKFORD	LABORER	4/30/2024
727	DIXON	LABORER	4/30/2024
166	ILLINOIS	CARPENTER	4/30/2022
325	ROCKFORD	TEAMSTER	5/31/2022
498	ROCKFORD	IRONWORKER	5/31/2022
309	MOLINE	LABORER	4/30/2022
537	MOLINE	CEMENT FINISHER	4/30/2022
790	DIXON	CARPENTER	5/31/2022
792	ROCKFORD	CARPENTER	4/30/2022
382	ROCKFORD	CEMENT FINISHER	5/31/2022
150	ROCKFORD	OPERATOR	5/31/2022

Item 8:

The proposed work will require road closures with posted detours. Redirection of traffic will cause an increase in traffic volumes on the marked detour route. Delays in work due to labor disputes would jeopardize the completion schedule for the project and unnecessarily increase the duration of construction operations in this highly traveled urbanized area.

Item 9:

The use of a PLA on this project will result in improved access to skilled labor, improved efficiency and improved safety performance because it will assist in coordinating the labor forces of twelve separate trade unions that may be involved in its construction efforts.

FAP 646
Contract No. 64D78
Whiteside County
Item 141
Fed. Proj. No. ERGY(028)

Execution Page

Illinois Department of Transportation

DocuSigned by:

Stygh M. Jara

Director of Highways Project Implementation

DocuSigned by:

Mat Mds

Director of Finance & Administration

DocuSigned by:

Yangsu Kim

Yangsu Kim, Chief Counsel

DocuSigned by:

Omer Osman

Omer Osman, Secretary

2/17/2022 | 8:20 AM CST

(Date)

**Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the
Unions listed below:**

[Signature]

02/14/2022

(Date)

List Unions:



Mike Volpentesta
Bricklayers




William Mangin
Heat & Frost Insulators & Allied
Workers



Evan Wooding
United Association



Gary Menzel
Roofers & Waterproofers



*Ed Christensen
Elevator Constructors




Paul Noble
IBEW



Ryan Anderson
IUPAT




Michael R Kresge
IUOE



Pat Gleason
Teamsters



Keith Jutkins
Carpenters




Terrence Healy
LIUNA



Daniel M. Ahern
Sheet Metal Workers



David Beard
Iron Workers



Eric S. Davis
Boilermakers



Kevin J. Farley
OPCMIA

*Elevator Constructors master agreement language
must be attached to PLA