

**PRIMARY OBJECTIVES**

YEAR 2013 WINTER SHUTDOWN

**CONSTRUCTION**

NO WORK ACTIVITIES THAT REQUIRE LANE CLOSURES ARE PERMITTED.

**TRAFFIC**

1. MAINTAIN 3 EB I-74 LANES ON PROPOSED ALIGNMENT BETWEEN I-474 AND I-155 RAMP F AT ALL TIMES.
2. MAINTAIN SINGLE LANE EXIT FROM EB I-74 TO TEMPORARY I-155 RAMP F AT ALL TIMES.
3. MAINTAIN 2 EB I-74 LANES FROM THE I-155 RAMP F EXIT TO THE EAST PROJECT LIMIT AT ALL TIMES.
4. MAINTAIN 3 WB I-74 LANES ON PROPOSED ALIGNMENT BETWEEN I-474 AND I-155 RAMP H AT ALL TIMES.
5. REALIGN I-155 RAMP H TERMINAL TO CONTINUE WEST ALONG THIRD WB I-74 LANE.
6. MAINTAIN 2 WB I-74 LANES FROM EAST OF THE RAMP H TERMINAL TO THE EAST PROJECT LIMIT.
7. MAINTAIN 2 NB AND 2 SB LANES ON I-155 AT ALL TIMES.
8. RE-ESTABLISH ALL ORIGINAL TRAVEL LANES ALONG MORTON AVENUE.
9. MORTON AVENUE RAMP C REMAINS CLOSED WITH TRAFFIC DESTINED FOR NB MORTON AVENUE SHIFTED TO MORTON AVENUE RAMP F. PROVIDE DUAL RIGHT AND LEFT TURNS FROM MORTON AVENUE RAMP F.
10. CONTINUE USE OF THE TEMPORARY TRAFFIC SIGNALS AT THE MORTON AVENUE RAMP F, RAMP B AND ASHLAND STREET INTERSECTIONS.
11. RECONFIGURE THE TEMPORARY SIGNALS AT THE MORTON AVENUE INTERSECTIONS PRIOR TO THE NEXT STAGE.
12. JEFFERSON STREET CONTINUED OPEN ACROSS I-74.
13. CONTINUE USE OF THE TEMPORARY TRAFFIC SIGNALS AT THE PINECREST DRIVE RAMP INTERSECTIONS.

FILE NAME =	DESIGNED - DA	REVISED -		<b>STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION</b>	<b>MAINTENANCE OF TRAFFIC 2013 WINTER SHUTDOWN GENERAL NOTES</b>	F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
D468620-sh1-gennote-04WSI.dgn	DRAWN - CM	REVISED -				• 90-[14R(14HB-4,14,14HB)BR]	TAZEWELL	2433	795	
USER NAME = TERRA	CHECKED - HTL/LVA	REVISED -				CONTRACT NO. 68620				
PLOT DATE = 7/16/2012	DATE - 7/20/2012	REVISED -				SCALE:	SHEET NO. 2 OF 19 SHEETS	STA. TO STA.	ILLINOIS FED. AID PROJECT	