

<u>ACTIVITY</u>	2014 LETTING SCHEDULE						
Recommended Letting List To BD&E	10/18/2013	12/6/2013	1/31/2014	3/21/2014	5/9/2014	6/27/2014	8/15/2014
Federal Projects PS&E to BD&E	10/18/2013	12/6/2013	1/31/2014	3/21/2014	5/9/2014	6/27/2014	8/15/2014
State Projects PS&E to BD&E	10/25/2013	12/13/2013	2/7/2014	3/28/2014	5/16/2014	7/11/2014	8/22/2014
Contract Maint Improvements PS&E to BD&E	11/1/2013	12/20/2013	2/14/2014	4/4/2014	5/23/2014	7/18/2014	8/29/2014
PLA Request to FHWA	11/6/2013	12/25/2013	2/19/2014	4/9/2014	5/28/2014	7/16/2014	9/3/2014
Authorization Request to FHWA PS&E Projects	11/22/2013	1/10/2014	3/7/2014	4/25/2014	6/13/2014	8/1/2014	9/19/2014
Authorization Request to FHWA Exempt Projects	11/29/2013	1/17/2014	3/14/2014	5/2/2014	6/20/2014	8/8/2014	9/26/2014
Publish Transportation Bulletin	12/6/2013	1/24/2014	3/21/2014	5/9/2014	6/27/2014	8/15/2014	10/3/2014
Deadline for PS&E Addendums	12/31/2013	2/11/2014	4/8/2014	5/27/2014	7/15/2014	9/2/2014	10/21/2014
Deadline to Issue Addendums	1/7/2014	2/18/2014	4/15/2014	6/3/2014	7/22/2014	9/9/2014	10/28/2014
Letting	1/17/2014	2/28/2014	4/25/2014	6/13/2014	8/1/2014	9/19/2014	11/7/2014