

<u>ACTIVITY</u>	<u>2026 LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/12/2025	10/31/2025	12/26/2025	2/13/2026	4/3/2026	5/22/2026	7/10/2026
PLA Request to FHWA	10/17/2025	12/5/2025	1/30/2026	3/20/2026	5/8/2026	6/26/2026	8/14/2026
Recommended Letting List To BD&E	10/17/2025	12/5/2025	1/30/2026	3/20/2026	5/8/2026	6/26/2026	8/14/2026
Federal Projects PS&E to BD&E	10/17/2025	12/5/2025	1/30/2026	3/20/2026	5/8/2026	6/26/2026	8/14/2026
State & Contract Maint Projects PS&E to BD&E	10/24/2025	12/12/2025	2/6/2026	3/27/2026	5/15/2026	7/10/2026	8/21/2026
Authorization Request to FHWA	11/28/2025	1/16/2026	3/13/2026	5/1/2026	6/19/2026	8/7/2026	9/18/2026
Publish Transportation Bulletin	12/5/2025	1/23/2026	3/20/2026	5/8/2026	6/26/2026	8/14/2026	10/2/2026
Deadline to Issue Addendums	1/6/2026	2/17/2026	4/14/2026	6/2/2026	7/21/2026	9/8/2026	10/27/2026
Letting	1/16/2026	2/27/2026	4/24/2026	6/12/2026	7/31/2026	9/18/2026	11/6/2026