FAP RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
711	115(BY,BY-1)BR	VERMILION	93	18
FED. ROAD DIST. NO. 7	ILLINOIS	FED. AID PROJECT		

CONTRACT NO. 90843

NOTE: BASE COURSE (OPTION) SHALL BE CONSTRUCTED PRIOR TO STAGE I.

STAGE I



STAGE II



LEGEND

- BASE COURSE (OPTION) REMOVAL (PAID FOR AS PAVEMENT REMOVAL)
- PAVEMENT REMOVAL
- APPROACH SLAB REMOVAL
- BRIDGE REMOVAL
- IMPACT ATTENUATOR (NON-REDIRECTIVE), TEST LEVEL 3
- STOP BAR

NOTES FOR STAGE I & STAGE II

1. FOR ADDITIONAL DETAILS ON LANE CLOSURES WITH BARRIERS, SEE SPECIAL PROVISION FOR TRAFFIC CONTROL AND PROTECTION STANDARD 701321.
2. SEE BRIDGE PLANS FOR ADDITIONAL INFORMATION ON STAGE CONSTRUCTION.
3. UNLESS NOTED, BASE COURSE (OPTION) TO REMAIN IN PLACE AFTER BRIDGE CONSTRUCTION IS COMPLETE.
4. THE CONTRACTOR SHALL PROVIDE CONTINUOUS ACCESS TO ALL ENTRANCES DURING CONSTRUCTION.
5. RUMBLE STRIPS ARE NOT REQUIRED AT WEST END OF CONSTRUCTION.

REVISIONS	
NAME	DATE

ILLINOIS DEPARTMENT OF TRANSPORTATION

STAGE CONSTRUCTION
US RTE. 136 OVER
BLUEGRASS CREEK
S.N. 092+0200
STA. 236+24.70

DATE 5/03 DRAWN BY MLO CHECKED BY SJK

BLANK, WESSELINK, COOK & ASSOCIATES ENGINEERS - CONSULTANTS DECATUR, ILLINOIS

FAP ROUTE 711 (US ROUTE 136) SECTION 115(BY,BY-1)BR VERMILION COUNTY

STAGECONSTRUCT.DGN