CONTRACT NO. 72829

F.A. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
75	84-12; 11-3	•	729	156
STA. 1440+00	TO STA. 1495+00			
FED. ROAD DIST. NO. 5	ILLINOIS	FED. AID PROJECT		

• SANGAMON AND CHRISTIAN

FORMER R.R. R.O.W.
℄ EXISTING IL. RTE. 29
EX ROW
12′ 12′
①

STAGE I, IL RTE 29 TYPICAL SECTION
STA. 1440+00 TO STA. 1495+00

① MAINTAIN NORTHBOUND & SOUTHBOUND TRAFFIC ON EXISTING LANES.

ROAD CONSTRUCTION AHEAD
W20-1(0)-48 ▲
STA. 290+75

TR 98 (800E)
CAMPBELL ST.
EDINBURG
FRANKLIN ST.
LINCOLN AVE.
CEDAR ST.
TROXELL ST.
330′±
500′
TR 73 (2050N)
PROPOSED ℄ TR 73 (2050N) CONNECTOR
EXISTING ℄ IL RTE 29
PROPOSED ℄ IL RTE 29
PROPOSED ℄ TR 73 (2050N)
MAINTAIN THRU TRAFFIC ON EXISTING IL RTE 29
PROPOSED ℄ BIKE PATH GRADING & SHAPING
CONSTRUCT CONCRETE BOX CULVERT WITH HEADWALLS STA. 1479+05 (S.N. 011-2514)
PROPOSED ℄ CH 21 (2100N)
CH 21 (2100N)
MATCHLINE STA. 1440+00
MATCHLINE STA. 1495+00
1440 1450 1460 1470 1480 1490
170 180 190 246 250 400

ROAD CONSTRUCTION AHEAD
W20-1(0)-48 ▲
STA. 208+90

ROAD CONSTRUCTION AHEAD
W20-1(0)-48 ▲
STA. 396+75

ROAD CONSTRUCTION AHEAD
W20-1(0)-48 ▲
@ INTERSECTION OF TROXELL ST. AND LINCOLN AVE.

ROAD CONSTRUCTION AHEAD
W20-1(0)-48 ▲
STA. 404+50

LEGEND

- DIRECTION OF TRAFFIC FLOW
- WORK ZONE (STAGE AS SPECIFIED)
- TEMPORARY PAVEMENT
- WORK ZONE EARTHWORK AND DRAINAGE ACTIVITIES ONLY (STAGE AS SPECIFIED)
- COMPLETED STAGE
- TYPE III BARRICADE
- SIGN PANEL/BARRICADE ASSEMBLY (INCLUDED IN THE COST FOR TRAFFIC CONTROL & PROTECTION (SPECIAL), LUMP SUM
- DRUM WITH STEADY BURNING MONODIRECTIONAL LIGHT
- CONSTRUCTION SIGN
- VERTICAL PANEL

200′ 0 200′ 400′
SCALE: 1″ = 200′

REVISIONS NAME	DATE

ILLINOIS DEPARTMENT OF TRANSPORTATION

CONSTRUCTION STAGING PLAN STAGE 1 ILLINOIS RTE. 29

SCALE: 1″ = 200′ DRAWN BY: R.A.H.
DATE: 03/06/2012 CHECKED BY: J.M.M.

Sheet002
L:\IDOT\030660\drow\sheets\D672829-sht-ConStgI_AllSheets.dgn
3/16/2012

CONSTRUCTION STAGING PLAN: IL. RTE. 29 – STA. 1440+00 TO STA. 1495+00