SUGGESTED STAGES OF CONSTRUCTION AND TRAFFIC CONTROL SCHEDULE

STAGE	SHEET	SUBBASE GRANULAR MATERIAL, TYPE B 4"	BITUMINOUS MATERIALS (PRIME COAT)	PROTECTIVE COAT	TEMPORARY PAVEMENT	WORK ZONE PAVEMENT MARKING REMOVAL	IMPACT ATTENUATORS, TEMPORARY (FULLY REDIRECTIVE, NARROW), TEST LEVEL 3	IMPACT ATTENUATORS, RELOCATE (FULLY REDIRECTIVE, NARROW), TEST LEVEL 3	SHORT TERM PAVEMENT MARKING	PAVEMENT MARKING REMOVAL	TEMPORARY CONCRETE BARRIER	RELOCATE TEMPORARY CONCRETE BARRIER	TEMPORARY EPOXY PAVEMENT MARKING - LINE 4"	TEMPORARY EPOXY PAVEMENT MARKING - LINE 5"	TEMPORARY EPOXY PAVEMENT MARKING - LINE 8"	TEMPORARY EPOXY PAVEMENT MARKING - LINE 12"	TEMPORARY EPOXY PAVEMENT MARKING -LETTER AND SYMBOLS	OVERHEAD SIGN STRUCTURE - BRIDGE MOUNTED	RELOCATE SIGN PANEL - TYPE 3	SIGN PANEL OVERLAY	WOOD SIGN SUPPORT	TEMPORARY INFORMATION SIGNING	PAVEMENT REMOVAL
		SQ YD	POUND	SQ YD	SQ YD	SQ FT	EACH	EACH	FOOT	SQ FT	FOOT	FOOT	FOOT	FOOT	FOOT	FOOT	SQ FT	FOOT	SQ FT	SQ FT	FOOT	SQ FT	SQ YD
DETOUR						97					300		291									395	
STAGE 1	1																						
	2																						
	3																						
	4																						
	5																						
	6																						
	7	922	800.0	922	922	363	5		8,154	939	1775.0		4,077	719									
	8								192	32	100.0		96										
	9																						
	10						2		3,042	679	262.5		1,521	390									
	11																						
	12																						
	13																						
WATER MAIN STAGING - RAMP SW CLOSURE	1					192	1				212.5		575										
	2																					60	
	3																					20	
	4																					20	
	5																						
STAGE 2	0														30								
	1								1,518	785			759		756								
	2								1,904	979			952		520								
	3									1,083					1,514								
	4								298	1,734			149		2,744	261	37			48	42	90	
	5							1	2,610	1,952	125.0		1,305		523	128	73	20	165	104		13	
	6					882	1		3,180	583	263.0	512.5	1,590	698	448	50	109						
	7					1,151		2	4,840	94		475.0	2,420	653	783		37						
	8																						
	9																						
	10					150			684				342	86									
	11																						
	12																						
	13																						
STAGE 3A	0																						
	1																						
	2																						
	3																						
	4																						
	5																						
	6																						
	7					339			3,034	64			1,517	190									
	8	1,848	1600.0	1,848	1,848	2,243		3	6,716	314	1150.0	837.5	3,358	508	2,192	154					20		
	9								2,664	362			1,332	308									
	10					217			2,072				1,036										
	11																						
	12																						
	13					101			1,998	424			999	76	1,930	229				13		9	
STAGE 3B-1	1	321	400.0	321	321	1,747			2,278		500.0	1187.5	1,139	54	2,007	74							
	2					346		3	2,130				1,065										
STAGE 3B-2	0																						
	1																						
	2																						
	3																						
	4																						
	5																						
	6																						
	7																						
	8	529	600.0	529	529	1,538		2	5,352	445	450.0	1300.0	2,676		1,278	139							
	9					190			490	82			245		477	22							
	10					69	1		412				206										
	11																						
	12																						
	13																						
STAGE 3C	0																						
	1																						
	2																						
	3																						
	4																						
	5																						
	6																						
	7																						
	8					1,787		2	1,420		125.0	1750.0	710	211	1,452	82							1,181
	9					421			492				246	60									
	10					69			578				289										
	11																						
	12																						
	13																						
SUBTOTAL		3,620	3,400	3,620	3,620	11,902	10	13	56,058	10,551	5,263	6,063	28,895	3,953	16,653	1,139	256	20	165	165	42	627	1,181

AECOM
303 EAST WACKER DRIVE, SUITE 1400
CHICAGO, IL 60601-1576
PHONE: (312) 373-7700 FAX: (312) 373-6800

D168W28-sht-Staging-Schedule-01.dgn	DESIGNED - OPS	REVISED - ⚠ 5/27/2014	STATE OF ILLINOIS
USER NAME = alizadehn	DRAWN - OPS	REVISED -	DEPARTMENT OF TRANSPORTATION
PLOT SCALE = 100.0000 ' / in.	CHECKED - KCF	REVISED -	
PLOT DATE = 5/25/2014	DATE - 04/28/14	REVISED -	

SUGGESTED STAGES OF CONSTRUCTION AND TRAFFIC CONTROL PLAN - SCHEDULE

SCALE: | SHEET 1 OF 2 SHEETS | STA. | TO STA.

F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
90/94/290	2013-010R	COOK	747	97
		CONTRACT NO. 60W28		
		ILLINOIS FED. AID PROJECT		

FILE PATH = p:\\388839-pw\d.aecomonline.local\PWAECOM080\Documents\01 Americas\Transportation\58259938 Circle\Phase I\1888 EAD\886 Roadway\Sheets\168W28 Staging Schedule-01.dgn