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STAGE II OVERVIEW

  may be placed at 50’ centers.

  centers for the first 250’ of tangent sections.  Additional vertical barricades and drums

2.  Vertical barricades and drums shall be spaced at 20’ centers in tapers and at 25’

  the proposed staging without written approval from the Engineer.

  to this plan to the Engineer, in writing, for consideration.  No changes shall be made to

1. This is a suggested staging plan.  The Contractor shall submit any proposed changes

Notes:
 Brompton Ct. traffic on Allen Rd.

 Use TC&P Standard 701306 to construct hot-mix asphalt while maintaining 

 as shown in the Stage II Detour Details (Detour Route: Alta Rd. to Allen Rd. #2).

 Sta. 802+32.08 to Sta. 804+41.17), sign a detour for Brompton Ct. traffic 

-For Hot-Mix Asphalt work on Allen Rd. (Temporary centerline of Allen Rd. 

 Sign a detour as shown in the Stage II Detour Details (Detour Route: Alta Rd. to Allen Rd).

-Use TC&P Standard BLR 21 to close Allen Rd. between Alta Ln. and First St. 

 close lanes on IL Route 6 as needed for structure work.

-Use TC&P Standards 701400, 701401, 701411, and 701428 to

 south of Townline Rd.

-Use TC&P Standard 701602 to close the outside northbound lane

-Place temporary traffic signal heads as directed by the Engineer.

-Set up Traffic Control as detailed on the Stage II plan sheets.

Stage II Traffic Control

-Construct multi-use trail.

 lanes south of Sta. 83+20 and southbound lanes north of Sta. 83+20 as shown.

-Construct storm sewer, curb and gutter, and pavement for the proposed northbound

-Construct Stage II portion of S.N. 072-0146 (see structure plans).

-Construct S.N. 072-7004 (tunnel for Rock Island Trail).

Stage II Construction

traffic shall be placed in the same day to prevent the need for temporary concrete barrier.

are excavated, the proposed Aggregate Subgrade Improvement within 10’ of the open lane of

lane of traffic from Sta. 72+39 to 72+85 Lt and from Sta. 73+89 to 78+20 Lt.  When these areas

The excavation for the proposed Aggregate Subgrade Improvement will be within 3’ of an open
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