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STAGE CONSTRUCTION DETAILS

US ROUTE 136 OVER

PRAIRIE CREEK

F.A.P. ROUTE 315 SECTION 34-4B

HANCOCK COUNTY

STATION 973+28.00

STR. NO. 034-0506 (WBL)

STR. NO. 034-0507 (EBL)

Construct EBL and WBL bridge deck, parapets and approach pavements.

1.

2.

3.

4.

5.

6.

 

  

Remove south portion of existing abutments and wings. (See details on Sheet No. 3 of 21)

Construct channel excavation and channel realignment as shown on the roadway plans.

Construct new abutments for both EBL and WBL structures and erect new beams.

1.

2.

3.

4.

5.

Shift traffic to EBL and WBL structures.

Remove remainder of existing abutments and piers.

Construct wingwalls for WBL structure. Construct approach guardrail and other incidental

items as required.
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Complete channel excavation as shown in the roadway plans.  Remove temporary sheet piling.

1’-10 1/2 "

Place and anchor temporary concrete traffic barrier per Std. 704001. Construct temporary 

lane widening, and shift traffic to the north side of existing structure with two 13’-0"

lanes as shown.

Remove south curb and 12’-0" width of existing deck beams. Remove approach pavement

and drive temporary sheet piling.
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Temporary  Concrete Barrier See Standard 704001

TRANSVERSE TIE ASSEMBLY

STAGE I TRAFFIC

Remove Full thread

sleeve and Replace
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(Thread Each End 4")

Full thread 

sleeve 3" long

1’-10 1/2 ’’ 4 1/2 ’’

4’-5"|

4’-5"|

3 1/2 " x 3 1/2 " x  1/2 " ‘ Washer

Provide new 3 1/2 " x 3 1/2 " x  1/2 " ‘ Plate

Washer and Nut for 1"} Rod. (3 Required)

Cost included with "Removal of Existing

Structure".

Note:

Drill 1 1/4 ’’ } Holes in existing

wearing surface for 1’’ } x 10’’ 

dowel bars. Traffic side only.

Cost included with Temporary

Concrete Barrier.

with 3 1/2 " x 3 1/2 " x  1/2 "

Plate Washer and Nut.

Remove the remaining 30’-0" width of existing structure and temporary concrete barrier.

Note: Temporary Concrete Barrier included with Roadway Plans.
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