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PROPOSED PAVEMENT
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PROPOSED PAVEMENT
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TRAFFIC CONTROL AND PROTECTION

STAGE 4 CONSTRUCTION

STA. 6104+00 TO STA. 6185+00

STA. 6185+00 TO STA. 6265+00
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6’
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STAGE 4 CONSTRUCTION NOTES & TYPICAL SECTIONS

IL. RTE. 47

STA. 6117+27 TO STA. 6119+30

12’

TRAVEL LANE

8’

DETAIL AT STRUCTURE

SEE DETAIL

TEMPORARY CONCRETE BARRIER
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STA. 6185+05 TO STA. 6187+09

12’

TRAVEL LANE

DETAIL AT STRUCTURE

TEMPORARY CONCRETE BARRIER

2’

SEE DETAIL

(110)R, BR & BR-1

PAVEMENT MARKING TAPE, TAPE IV

FINAL WEARING SURFACE SHALL BE 

TEMPORARY PAVEMENT MARKING ON 

STAGE:  701001, 701006, 701011, 701201, 701301, 701326, 701602 & 701901.

REQUIREMENTS FOR TRAFFIC CONTROL AND PROTECTION DURING THIS

THE FOLLOWING TRAFFIC CONTROL STANDARDS ARE THE MINIMUM

THE TAPERS AND 25 FEET ALONG RADII TO SIDE ROADS AND ENTRANCES.

SPACING SHALL BE 100 FEET ALONG THE TANGENTS, 50 FEET ALONG

LIGHTS ARE REQUIRED TO DELINEATE THE WORK AREA.  THE MAXIMUM

VERTICAL PANELS, TYPE II BARRICADES OR DRUMS WITH WARNING

CONDITIONS DO NOT OCCUR DURING NON-WORKING HOURS DURING STAGE 4.

THE CONTRACTOR SHALL SCHEDULE HIS OPERATIONS TO ENSURE THESE

ALLOWED UNLESS A FLAGGER CONTROLLED LANE CLOSURE IS PROVIDED.

OR GREATER THAN 24" WITHIN 12’ OF THE TRAVEL LANE WILL BE

NO DROP-OFF GREATER THAN 18" WITHIN 3’ OF THE TRAVEL LANE

TIME ARE TO BE PROTECTED FROM DAMAGE.

THE ENGINEER.  SIGNS OR DEVICES LEFT IN PLACE AT THIS

PROTECTION REQUIREMENTS ARE MET OR AS AUTHORIZED BY

CONTRACTOR AFTER THE PROPOSED TRAFFIC CONTROL AND

WITH STAGE 4 CONSTRUCTION ARE TO BE REMOVED BY THE

EXISTING TRAFFIC CONTROL SIGNS AND DEVICES IN CONFLICT

EXCEPT DURING ISOLATED FLAGGER CONTROLLED LANE CLOSURES.

TWO-WAY TRAFFIC SHALL BE ACCOMODATED AT ALL TIMES

THE STANDARD SPECIFICATIONS AND THE SPECIAL PROVISIONS.

ACCORDANCE WITH THE TRAFFIC CONTROL PLAN, SECTION 701 OF

TRAFFIC CONTROL AND PROTECTION SHALL BE PERFORMED IN

REMAINING MEDIAN AREA WILL BE COMPLETED.

STA 6100+00 & STA 6105+00 WILL BE REMOVED AND THE 

COMPLETED LANES. THE TEMPORARY PAVEMENT BETWEEN 

CONNECTION, NORTHBOUND TRAFFIC WILL BE SHIFTED TO THE 

UPON COMPLETION OF THE NORTHBOUND LANES AND 

EACH SIDE ROAD CLOSURE IS LIMITED TO 30 CALENDAR DAYS.

SHERRILL RD. (EAST LEG)

MINOOKA RD. (EAST LEG)

ONE OF THE FOLLOWING ROADS ARE OPEN AT ALL TIMES:

STAGE 4 SHALL BE CONSTRUCTED IN A MANNER TO ENSURE

REMAIN OPEN AT ALL TIMES.

THE MAIN AIRPORT ENTRANCE AT STA 6151+62| SHALL

PORTIONS FROM STA 6104+00| TO STA 6265+00|.

CONSTRUCT NORTHBOUND PAVEMENT, CULVERTS AND BRIDGE

NORTH END OF THE SOUTHBOUND CONNECTION.

RESURFACING AND TEMPORARY PAVEMENT MARKING AT THE

SHALL IMMEDIATELY COMPLETE VARIABLE DEPTH MILLING AND 

SHIFTED INTO STAGE 4 CONFIGURATION THE CONTRACTOR 

AT THE VERY BEGINNING OF STAGE 4 WHEN TRAFFIC IS 

ALL REMAINING MEDIAN GAPS ARE TO BE COMPLETED.

POST STAGE 4, WHEN TRAFFIC IS IN FINAL CONFIGURATION, 

STA 6178+50 TO STA 6179+00

STA 6173+75 TO STA 6174+25

STA 6171+25 TO STA 6171+75

STA 6157+00 TO STA 6157+50

STA 6153+00 TO STA 6153+50

STA 6144+75 TO STA 6145+25

STA 6112+75 TO STA 6113+25

STA 6110+75 TO STA 6111+25

TO ALLOW ENTRANCE ACCESS FROM:

CONSTRUCTION OF THE MEDIAN CURB IS TO BE GAPPED 

COST OF THE PROPOSED DRAINAGE STRUCTURES.

ELEVATIONS TO FINAL ELEVATIONS WILL BE INCLUDED IN THE 

ADJUSTMENT TO INLETS OR MANHOLES FROM TEMPORARY 

DRAINAGE ITEMS ARE TO BE USED FOR TEMPORARY DRAINAGE.  

TEMPORARY DRAINAGE.  UNLESS OTHERWISE NOTED PROPOSED 

THE CONTRACTOR IS REQUIRED TO PROVIDE AND MAINTAIN
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