
2 25

 CANADIAN PACIFIC RAILWAY

RAILROAD WORK STAGING DIAGRAM

CONTRACTOR

FROM:

TO:

16

GRADING NEW

CP TRACK #1 AND

CP TRACK #2

10289+00.00

10290+00.00

CONTRACTOR

FROM:

TO:

18

GRADING NEW

CP TRACKS #1 & #2

AND CP ACCESS RD.

10290+00.00

10294+84.83

CONTRACTOR

FROM:

TO:

20

GRADING NEW

CP TRACKS #1 & #2

AND CP ACCESS RD.

10294+84.83

10298+45.32

CONTRACTOR

FROM:

TO:

22

GRADING NEW

CP TRACKS #1 & #2

AND CP ACCESS RD.

10300+16.32

10305+00.00

CONTRACTOR

FROM:

TO:

24

GRADING NEW

CP TRACK #1 AND

CP TRACK #2

10305+00.00

10314+00.00

CONTRACTOR

FROM:

TO:

26

GRADING NEW

CP TRACK #1

10314+00.00

10319+00.00

CPR (FA)

FROM:

TO:

29

CONSTRUCT NEW

CP TRACK #1

10285+00.00

10296+14.54

CPR (FA)

FROM:

TO:

32

CONSTRUCT NEW

#15 TURNOUT (RH)

10296+14.54

10297+72.22

CPR (FA)

FROM:

TO:

28

CONSTRUCT NEW

CP TRACK #2

20290+00.00

20293+47.70

CPR (FA)

FROM:

TO:

31

CONSTRUCT NEW

#15 TURNOUT (RH)

20293+47.70

20295+05.38

CPR (FA)

FROM:

TO:

36

CONSTRUCT NEW

CROSSOVER TRACK

20293+47.70

10296+14.54

CPR (FA)

FROM:

TO:

35

CONSTRUCT NEW

CP TRACK #1

10297+72.22

10321+00.00

CPR (FA)

FROM:

TO:

34

CONSTRUCT NEW

CP TRACK #2

20293+47.70

20314+00.00

CPR (FA)

FROM:

TO:

54

REMOVE EXIST.

CP TRACK #1

10285+00.00

10316+60.00
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CONTRACTOR

FROM:

TO:

65

GRADING NEW

CP TRACK #2

20319+00.00

20326+75.98

CPR (FA)

FROM:

TO:

60

CONSTRUCT NEW

CP TRACK #2

20314+00.00

20319+00.00

CPR (FA)

FROM:

TO:

68

REMOVE EXISTING

CP TRACK #2

20289+00.00

20316+00.00

CONTRACTOR

FROM:

TO:

71

CONSTRUCT

PROPOSED CULVERT

(WEST END)

20303+11.46

20303+11.46

CONTRACTOR

FROM:

TO:

74

GRADING NEW

CP ACCESS ROAD

20282+31.20

20290+00.00

END

START

CPR (FA)

FROM:

TO:

44

RAISE EXISTING

CP PROFILE 12"

AT NORTH END

T.B.D.

T.B.D.

CONTRACTOR

FROM:

TO:

2

SITE CLEARING

AND PREPARATION

AS NEEDED

AS NEEDED

CONTRACTOR

FROM:

TO:

12

CONSTRUCT NEW

CP BRIDGE

10298+27.74

10300+33.90

METRA (FA)

FROM:

TO:

43

CONSTRUCT NEW #15

TURNOUT (RH)

(FOR PROP TRK. #2)

20276+30.43

20277+88.37

 324

CONTRACTOR

FROM:

TO:

10

CONSTRUCT LEFT

RETAINING WALL

(RW-4)

20296+24.15

20298+27.74

CONTRACTOR

FROM:

TO:

11

CONSTRUCT RIGHT

RETAINING WALL

(RW-3)

10297+74.99

10298+27.74

CONTRACTOR

FROM:

TO:

13

CONSTRUCT LEFT

RETAINING WALL

(RW-2)

20300+33.90

20303+95.86

CONTRACTOR

FROM:

TO:

14

CONSTRUCT RIGHT

RETAINING WALL

(RW-1)

10300+33.90

10303+95.86

CONTRACTOR

FROM:

TO:

56

CONSTRUCT

TURNAROUND 

RET. WALL (RW-6)

20294+88.42

20296+08.42

CONTRACTOR

FROM:

TO:

70

CONSTRUCT

TURNAROUND

RET. WALL (RW-5)

20303+88.61

20305+38.61

ADVANCE CONTRACTADVANCE CONTRACT

METRA (FA)

FROM:

TO:

27

REMOVE EXISTING #9

TURNOUT REPLACE

W/ NEW #11 TURNOUT

883+48.02

887+00.00

CONTRACTOR

FROM:

TO:

8

GRADING NEW

CP TRACK #1

10271+95.48

10289+00.00

N.T.S.

CONTRACTOR

FROM:

TO:

1

SITE CLEARING

AND PREPARATION

AS NEEDED

AS NEEDED

METRA (FA)

FROM:

TO:

30

REALIGN/RESURFACE

CP INBOUND LEAD

CP YARD LEAD

876+90.42

890+96.27

CONTRACTOR

FROM:

TO:

40

GRADING NEW/TEMP

CP TRACK #2

20277+73.56

20288+21.40

CONTRACTOR

FROM:

TO:

5

CONSTR. STAGE RR-1

TEMPORARY SOIL

RETENTION SYSTEM

10284+54.31

10291+00.00

CONTRACTOR

FROM:

TO:

7

CONSTRUCT 

TEMPORARY SOIL

RETENTION SYSTEM

10303+59.94

10321+22.82

CONTRACTOR

FROM:

TO:

15

CONSTRUCT TEMP

CULVERT & PROP.

CULVERT (EAST END)

10302+82.13

10303+55.90

STAGE RR-1 STAGE RR-1A STAGE RR-2

CONTRACTOR

FROM:

TO:

57

CONSTR. STAGE RR-2

TEMPORARY SOIL

RETENTION SYSTEM

20312+00.00

20320+40.00

CONTRACTOR

FROM:

TO:

55

GRADING NEW

CP TRACK #2

20284+84.74

20288+00.00

CPR (FA)

FROM:

TO:

50

REMOVE EXIST.

CP TRACK #1

10316+60.00

10327+12.44

CPR (FA)

FROM:

TO:

61

REMOVE EXISTING

CP TRACK #2

20280+00.00

20288+21.40

CPR (FA)

FROM:

TO:

62

REMOVE EXISTING

CP TRACK #2

20316+00.00

20326+75.98

STAGE RR-2A

STAGE RR-3

CPR (FA)

FROM:

TO:

69

REMOVE EXISTING

CROSSING SURFACE

AND SIGNALS

AS NEEDED

AS NEEDED

CPR (FA)

FROM:

TO:

4

CONSTRUCT TEMP

CROSSING SURFACE

& WARNING DEVICES

AS NEEDED

AS NEEDED

CONTRACTOR

FROM:

TO:

75

GRADING NEW

CP ACCESS ROAD

20305+00.00

20326+75.98

CONTRACTOR

FROM:

TO:

73

CONSTRUCT 30"

CULVERT FOR

ACCESS ROAD

10326+34.48

10326+72.14

CONTRACTOR

FROM:

TO:

48

GRADING NEW

CP TRACK #1

10275+27.30

10285+00.00

CONTRACTOR

FROM:

TO:

49

GRADING NEW

CP TRACK #1

10316+60.00

10327+12.44

CONTRACTOR

FROM:

TO:

51

CONSTRUCT EAST

PORTION OF 36"

CULVERT

10284+00.00

10284+00.00

CONTRACTOR

FROM:

TO:

63

CONSTRUCT WEST

PORTION OF 36"

CULVERT

10284+00.00

10284+00.00

LEGEND

RESP. PARTY

FROM:

TO:

#

DESCRIPTION

OF WORK

BEGIN WORK

END WORK

NMR

NMR

MPH

 

 

 

METRA (FA)

FROM:

TO:

17

REMOVE EXISTING

#20 CROSSOVER (LH)

883+92.42

887+59.93

METRA (FA)

FROM:

TO:

19

CONSTRUCT NEW

#20 CROSSOVER (LH)

880+65.98

884+31.67

METRA (FA)

FROM:

TO:

21

REMOVE EXIST.

#15 CROSSOVER (RH)

887+85.36

890+67.61

METRA (FA)

FROM:

TO:

23

CONSTRUCT NEW

#15 CROSSOVER (RH)

884+56.67

887+36.34

METRA (FA)

FROM:

TO:

25

CONSTRUCT NEW

#15 TURNOUT (RH)

886+69.34

888+27.02

METRA (FA)

FROM:

TO:

33

REMOVE EXIST.

#15 TURNOUT (RH)

889+63.43

891+21.11

METRA (FA)

FROM:

TO:

39

UPDATE SIGNAL

SYSTEM TO INCLUDE

NEW SIGNALS

T.B.D.

T.B.D.

CONTRACTOR

FROM:

TO:

8

GRADING NEW

CP TRACK #1

10272+40.23

10285+00.00

METRA (FA)

FROM:

TO:

30

REMOVE EXISTING

CP TRK. #1

10276+15.21

10277+86.66

CPR (FA)

FROM:

TO:

30

REMOVE EXISTING

CP TRK. #1

10277+86.66

10285+00.00

CPR (FA)

FROM:

TO:

33

CONSTRUCT NEW CP

TRACK #1

10277+86.66

10285+00.00

CPR (FA)

FROM:

TO:

53

CONSTRUCT NEW CP

TRACK #1

10319+00.00

10327+12.44

METRA (FA)

FROM:

TO:

38

REMOVE EXISTING

#15 CROSSOVER (RH)

891+45.97

894+26.52

METRA (FA)

FROM:

TO:

38

CONSTRUCT NEW

#15 CROSSOVER (RH)

889+27.02

892+06.70

CONTRACTOR

FROM:

TO:

72

GRADING/CONSTRUCT

SOUTH ACCESS ROAD

TURNAROUND

20294+02.17

20296+65.02

CONTRACTOR

FROM:

TO:

55

GRADING NEW

CP TRACK #2

20305+45.00

20319+40.00

METRA (FA)

FROM:

TO:

41

REMOVE EXISTING CP

TRK. #2

20279+05.07

20280+00.00

METRA (FA)

FROM:

TO:

27

CONSTRUCT NEW #15

TURNOUT (RH)

(FOR PROP TRK. #1)

10271+95.48

10273+53.43

STAGE RR-2A

CPR (FA)

FROM:

TO:

66

CONSTRUCT NEW

CP TRACK #2

20280+00.00

20289+00.00

CPR (FA)

FROM:

TO:

67

CONSTRUCT NEW

CP TRACK #2

20319+00.00

20326+75.98

CONTRACTOR

FROM:

TO:

72

GRADING/CONSTRUCT

NORTH ACCESS ROAD

TURNAROUND

20303+88.20

20305+39.03

THIS WORK CAN

OCCUR ANY TIME

DURING STAGE RR-1

METRA (FA)

FROM:

TO:

6

REMOVE EXIST.

#15 TURNOUT (RH)

882+13.05

883+70.73

METRA (FA)

FROM:

TO:

9

REALIGN/RESURFACE

CP OUTBOUND LEAD

CONST. #15 T.O. (RH)

837+46.93

881+66.34

METRA (FA)

FROM:

TO:

3

FURN. AND INSTALL

CANT. SIG. BRDG./

REMOVE EXISTING

878+86.00

880+11.00

ADV. CONT./STG RR-1 ADV. CONT./STG RR-1 ADV. CONT./STG RR-1

METRA (FA)

FROM:

TO:

27

REMOVE EXIST.

#15 TURNOUT (RH)

890+98.35

892+56.03

METRA (FA)

FROM:

TO:

42

REMOVE EXISTING

#10 TURNOUT (RH)

894+26.43

895+22.43

CPR (FA)

FROM:

TO:

39

INSTALL NB AND SB

SIGNALS FOR NEW

CPR CROSSOVER

T.B.D.

T.B.D.

METRA (FA)

FROM:

TO:

33

CONSTRUCT NEW CP

TRACK #1 AND NEW

SB SIGNAL

10273+53.43

10277+86.66

METRA (FA)

FROM:

TO:

44

CONSTRUCT NEW

CP TRACK #2 AND

NEW SB SIGNAL

20277+88.37

20280+00.00
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