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CRP TRACK #1 STA. 10275+27.30 TO STA. 10284+50.00
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 CANADIAN PACIFIC RAILWAY

STAGING TYPICAL SECTION (STAGE RR-1)

TRACK ACTIVE

DURING STAGE RR-1

TRACK ACTIVE

DURING STAGE RR-1

8’

WORK ZONE

15’

CRP TRACK #1 STA. 10285+00.00 TO STA. 10289+07.94

P
R

O
P

O
S

E
D

C
R

P
 T

R
A

C
K

 1

WORK ZONE

TRACK ACTIVE

DURING STAGE RR-1

TRACK ACTIVE

DURING STAGE RR-1

ADVANCE CONTRACT
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CRP TRACK #1 STA. 10284+50.00 TO STA. 10285+00.00

1)

2)

3)

4)

5)

6)

7)

8)

9)

10)

E
X

IS
T

IN
G

 

C
R

P
 T

R
A

C
K

 1

TOPSOIL FURNISH AND PLACE, 6"

SEEDING, CLASS 4A (MODIFIED)

TURF REINFORCEMENT MAT

EROSION CONTROL BLANKET

TOPSOIL FURNISH AND PLACE, 6"

SEEDING, CLASS 4A (MODIFIED)

TURF REINFORCEMENT MAT

EROSION CONTROL BLANKET

TOPSOIL FURNISH AND PLACE, 6"

SEEDING, CLASS 4A (MODIFIED)
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TOPSOIL FURNISH AND PLACE, 6"

SEEDING, CLASS 4A (MODIFIED)

TURF REINFORCEMENT MAT

EROSION CONTROL BLANKET

STAGE RR-1 NOTES:

CONTRACTOR TO COMPLETE GRADING IN THE LOCATIONS SHOWN ON THE PLANS

INCLUDING THE CONSTRUCTION OF A TEMPORARY SOIL RETENTION SYSTEM.

METRA TO CONSTRUCT CANTILEVER SIGNAL, REMOVE CANTILEVER SIGNAL, 

CONSTRUCT #20 LHPO CROSSOVER, REMOVE EXISTING #20 CROSSOVER,

CONSTRUCT 1 #15 RH CROSSOVER, REMOVE 1 #15 CROSSOVER, CONSTRUCT 2 #15 

TURNOUTS, CONSTRUCT 1 #11 TURNOUT, REMOVE THREE TURNOUTS. RESURFACE 

RE-ALIGN LEAD TRACKS.

CPR TO CONSTRUCT PROPOSED TRACKS 1 AND 2 TO THE LIMITS SHOWN ON THE 

PLANS.

CONTRACTOR TO CONSTRUCT STABALIZED CONSTRUCTION ENTRANCE AS

SHOWN ON THE PLANS.

CPR TO INSTALL TEMPORARY CROSSING AT TE STABALIZED CONSTRUCTION

ENTRANCE.

DURING STAGE RR-1 TRAINS WILL OPERATE ON EXISTING CPR TRACKS 1 AND 2.

CONTRACTOR TO CONSTRUCT RETAINING WALLS RW-1, RW-2, RW-3, AND RW-4.

CONTRACTOR TO CONSTRUCT BRIDGE.

CONTRACTOR TO CONSTRUCT TEMPORARY CULVERT AND EAST PORTION OF 

PROPOSED CULVERT.

CONTRACTOR TO MAINTAIN POSITIVE DRAINAGE AT ALL TIMES DURING STAGED 

CONSTRUCTION.
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