














If you have any questions, please contact this office by writing to the above address,
ATTN: CELRL-RDS, or by calling me at 502-315-6714. All correspondence pertaining to this
matter should refer to our ID No. LRL-2017-845.

Enclosures

Sincerely,

Layna Thrush

Regulatory Project Manager
South Branch

Regulatory Division



Compliance Certification:

Permit Number: LRL-2017-845
Name of Permittee: Wayne County Highway Department
Date of Issuance: November 17,2017

Upon completion of the activity authorized by this permit and any mitigation required by this permit, sign this
certification and return it to the following address:

U.S. Army Corps of Engineers
CELRL-RDS
P.O. Box 59
Louisville, Kentucky 40201

Please note that your permitted activity is subject to a compliance inspection by an U.S. Army Corps of
Engineers representative. It you fail to comply with this permit you are subject to permit suspension,
modification, or revocation.

[ hereby certify that the work authorized by the above referenced permit has been completed in accordance
with the terms and conditions of the said permit, and required mitigation was completed in accordance with the
permit conditions.

Signature of Permittee Date
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’s
general liability insurance policy in accordance with Article 107.27:

Wayne County

RR 3, Box 7

Fairfield, IL 62837

| The entities listed above and their officers, employees, and agents shall be indemnified and
held harmless in accordance with Article 107.26.
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
CONSTRUCTION AND MAINTENANCE SIGNS

Effective: January 1, 2004
Revised: June 1, 2007

All references to Sections or Articles in this specification shall be construed to mean a specific

Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

701.14. Signs. Add the following paragraph to Article 701.14:

All warning signs shall have minimum dimensions of 1200 mm x 1200 mm (48" x 48") and
have a black legend on a fluorescent orange reflectorized background, meeting, as a
minimum, Type AP reflectivity requirements of Table 1091-2 in Article 1091.02.
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COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017
Revise Article 107.40(b) of the Standard Specifications to read:

‘(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.
Equipment will be the same as for a minor delay, except Contractor-owned

equipment will be limited to two weeks plus the cost of move-out to either the
Contractor’'s yard or another job and the cost to re-mobilize, whichever is less.
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Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

. Article 108.04(b)(3) or | No working days have been charged for two
Working Days | article 108.04(b)(4) | consecutive weeks.
. : The Contractor has been granted a minimum
Con[;z[[eetlon 22:2:: lggggggggg °" | two week extension of contract time, according
' to Article 108.08.

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ) -

up to $50 000,000 One Propct Superintendent,
One Engineer, and
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One Clerk

Over $50,000,000

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed

overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid. For working day contracts the payment will be made according to
Article 109.04. For completion date contracts, an adjustment will be determined as

follows.

Extended Traffic Control occurs between April 1 and November 30:

ETCP Adjustment ($) = TE x (%/100 x CUP / OCT)

Extended Traffic Control occurs between December 1 and March 31:

ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT)

Where:TE = Duration of approved time extension in calendar days.

% = Percent maintenance for the traffic control, % (see table below).
CUP = Contract unit price for the traffic control pay item in place during the delay.

OCT = Original contract time in calendar days.

Original Contract Amount Percent Maintenance
Up to $2,000,000 65%
$2,000,000 to $10,000,000 75%
$10,000,000 to $20,000,000 85%
Over $20,000,000 90%

When an ETCP adjustment is paid under this provision, an adjusted unit price as
provided for in Article 701.20(a) for increase or decrease in the value of work by more

than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party

any money paid to the Contractor for delay damages under this provision.”

80384
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: July 2, 2016

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’'s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liguidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE patrticipation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined that the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates that, in the absence of
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be
expected to perform _3.00 94 of the work. This percentage is set as the DBE participation
goal for this contract. Consequently, in addition to the other award criteria established for this
contract, the Department will only award this contract to a bidder who makes a good faith effort
to meet this goal of DBE participation in the performance of the work. A bidder makes a good
faith effort for award consideration if either of the following is done in accordance with the
procedures set for in this Special Provision:

(&) The bidder documents that enough DBE participation has been obtained to meet the
goal or,

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the
goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

In order to assure the timely award of the contract, the low bidder shall submit:

(@) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE
2025 and 2026.

(1) The final Utilization Plan must be submitted within five calendar days after the date of
the letting in accordance with subsection (a)(2) of Bidding Procedures herein.
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(2) To meet the five day requirement, the bidder may send the Utilization Plan
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to
(217) 785-1524. The subject line must include the bid Item Number and the Letting
date. The Utilization Plan should be sent as one .pdf file, rather than multiple files
and emails for the same Item Number. It is the responsibility of the bidder to obtain
confirmation of email or fax delivery.

Alternatively, the Utilization Plan may be sent by certified mail or delivery service
within the five calendar day period. If a question arises concerning the mailing date
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service
postmark on the certified mail receipt from the U.S. Postal Service or the receipt
issued by a delivery service when the Utilization Plan is received by the Department.
It is the responsibility of the bidder to ensure the postmark or receipt date is affixed
within the five days if the bidder intends to rely upon mailing or delivery to satisfy the
submission day requirement. The Utilization Plan is to be submitted to:

lllinois Department of Transportation
Bureau of Small Business Enterprises
Contract Compliance Section

2300 South Dirksen Parkway, Room 319
Springfield, lllinois 62764

The Department will not accept a Utilization Plan if it does not meet the five day
submittal requirement and the bid will be declared not responsive. In the event the
bid is declared not responsive due to a failure to submit a Utilization Plan or failure to
comply with the bidding procedures set forth herein, the Department may elect to
cause the forfeiture of the penal sum of the bidder's proposal guaranty, and may
deny authorization to bid the project if re-advertised for bids. The Department
reserves the right to invite any other bidder to submit a Utilization Plan at any time for
award consideration.

(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE

()

participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of Utilization Plan
approval or disapproval under the procedures of this Special Provision.

The Utilization Plan shall include a DBE Participation Commitment Statement,
Department form SBE 2025, for each DBE proposed for the performance of work to
achieve the contract goal. For bidding purposes, submission of the completed SBE
2025 forms, signed by the DBEs and scanned or faxed to the bidder will be acceptable
as long as the original is available and provided upon request. All elements of
information indicated on the said form shall be provided, including but not limited to the
following:
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