
STAGE I HIGHWAY - SHORT TERM PAVEMENT CONSTRUCTION

STAGE II HIGHWAY - WIDENING/RESURFACING

STAGE III HIGHWAY - WIDENING/RESURFACING

STAGE IV HIGHWAY - SURFACE COURSE

12’

STAGE I

12’

24’ MINIMUM

CONSTRUCTION ZONE

(WIDTH VARIES - SEE PLANS)

(WIDTH VARIES - SEE PLANS)

STAGE I CONSTRUCTION 

STAGE I TRAFFIC

~ PROPOSED

FAP 600 (IL RTE 159)

11’ 11’

PROPOSED COMBINATION CONCRETE

CURB AND GUTTER

2’

BUFFER

EXISTING CONCRETE CURB

AND GUTTER REMOVAL

STAGE III

~ PROPOSED

FAP 600 (IL RTE 159)

STAGE IV

STAGE IV CONSTRUCTION

SEQUENCE OF CONSTRUCTION

AGGREGATE SUB-BASE

INTERMITTANT PAVEMENT REMOVAL

(SEE REMOVAL PLANS FOR LOCATIONS)

4" TEMPORARY DOUBLE SOLID YELLOW

4" TEMPORARY SOLID WHITE

4" TEMPORARY SOLID WHITE

4" TEMPORARY SOLID WHITE

4" TEMPORARY DOUBLE SOLID YELLOW
POLYMERIZED HOT MIX ASPHALT

SURFACE COURSE, MIX E, N90, 2.5"

 
 

 

  

 

REMOVE EXISTING CONCRETE CURB

AND GUTTER OR SHOULDER AS NEEDED

FOR SHORT TERM PAVEMENT WIDENING

EXISTING CONCRETE CURB AND GUTTER

~ PROPOSED

FAP 600 (IL RTE 159)

HOT MIX ASPHALT BINDER COURSE, 

IL-19, N90, 11.5", (TYP.)

AGGREGATE SUB-BASE

INTERMITTANT PAVEMENT REMOVAL

(SEE REMOVAL PLANS FOR LOCATIONS)

STAGE II CONSTRUCTION (WIDTH VARIES - SEE PLANS) 10’

5’2’

PCC SIDEWALK 4" (TYP)

REMOVE EXISTING PCC

SIDEWALK AS NEEDED FOR

SHORT TERM PAVEMENT 

WIDENING

EXISTING PCC SIDEWALK

4" TEMPORARY SOLID WHITE

4" TEMPORARY DOUBLE

SOLID YELLOW

11’11’

4" TEMPORARY SOLID WHITE

STAGE II TRAFFIC

PROPOSED B6.24 COMBINATION CONCRETE

CURB AND GUTTER

STAGE III TRAFFIC

1:3 (TY
P)

VARIES

3’ TO 5’

VARIES

6’ TO 10’ STAGE III CONSTRUCTION (WIDTH VARIES - SEE PLANS)

~ PROPOSED

FAP 600 (IL RTE 159)

HOT MIX ASPHALT BINDER COURSE, 

IL-19, N90, 11.5", (TYP.)

EXISTING CONCRETE CURB

AND GUTTER REMOVAL

STAGE II

DRUM WITH STEADY BURNING

MONO-DIRECTIONAL LIGHT

AT 20’ CENTERS

2’ & VARIABLE

BUFFER
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SUGGESTED STAGES OF CONSTRUCTION AND TRAFFIC

 CONTROL TYPICAL SECTIONS

              

              

              

              

TEMPORARY RAMP, PLACED TO 

TRANSITION CURB TO BINDER COURSE IN 

PROPOSED FOUR LANE SECTION OR AS 

DIRECTED BY THE ENGINEER

TEMPORARY RAMP, PLACED TO 

TRANSITION CURB TO BINDER COURSE IN 

PROPOSED FOUR LANE SECTION OR AS 

DIRECTED BY THE ENGINEER

AGGREGATE BASE COURSE, 

TYPE A 8"

TEMPORARY HMA BINDER COURSE,

IL-19, N90, 9.25"

TEMPORARY HMA SURFACE COURSE,

MIX D, N90, 1.5"

1.  SHIFT TRAFFIC TO STAGE I TRAFFIC CONFIGURATION.

2.  REMOVE EXISTING CURBS AND GUTTERS ON WEST SIDE OF ROADWAY NECESSARY FOR CONSTRUCTION

   OF TEMPORARY HMA BINDER AND SURFACE.

3.  ACCESS TO PRIVATE ENTRANCES AND ALLEYS SHALL BE MAINTAINED AT ALL TIMES EXCEPT DURING

   CURB & GUTTER AND DRIVEWAY/ALLEY PAVEMENT CONSTRUCTION.

4.  MAINTAIN ACCESS TO ALL COMMERCIAL PROPERTIES AT ALL TIMES EITHER BY KEEPING ONE FULL 

   ENTRANCE OPEN OR BY CONSTRUCTING SINGLE ENTRANCES 1/2 AT A TIME.

5.  MAINTAIN TWO WAY TRAFFIC ON SIDEROADS OVERNIGHT, MAY REDUCE TO ONE LANE DURING

   CONSTRUCTION OPERATIONS. (SEE SPECIAL PROVISIONS)

6.  STOP SIGNS AND STREET SIGNS AT SIDEROADS SHALL BE ADJUSTED AND MAINTAINED.

7.  THE CONTRACTOR SHALL MAINTAIN PROPER DRAINAGE THROUGHOUT THE STAGE CONSTRUCTION.

1. SHIFT TRAFFIC TO STAGE II TRAFFIC CONFIGURATION.

2. REMOVE EXISTING CURBS AND GUTTERS ON EAST SIDE OF IL 159.

3. REMOVE EXISTING PAVEMENT AS NECESSARY FOR STAGE II CONSTRUCTION. REMOVE AND REPLACE UTILITIES AS

    REQUIRED (INCLUDING SANITARY AND STORM SEWER)

4. CONSTRUCT NEW CURB AND GUTTERS.

5. PLACE HMA BINDER FOR EAST HALF OF PROPOSED PAVEMENT, ENTRANCES AND SIDEROADS, MAINTAINING TWO WAY

   TRAFFIC ON SIDEROADS OVERNIGHT, MAY REDUCE TO ONE LANE DURING CONSTRUCTION OPERATIONS.

   (SEE SPECIAL PROVISIONS)

6. PLACE TEMPORARY RAMP LONGITUDINALLY ALONG THE EAST EDGE OF PAVEMENT AS DIRECTED BY THE ENGINEER.

7. ACCESS TO PRIVATE ENTRANCES AND ALLEYS SHALL BE MAINTAINED AT ALL TIMES EXCEPT DURING

   CURB & GUTTER AND DRIVEWAY/ALLEY PAVEMENT CONSTRUCTION.

 

9.  MAINTAIN ACCESS TO ALL COMMERCIAL PROPERTIES AT ALL TIMES EITHER BY KEEPING ONE FULL 

   ENTRANCE OPEN OR BY CONSTRUCTING SINGLE ENTRANCES 1/2 AT A TIME.

10. STOP SIGNS AND STREET SIGNS AT SIDEROADS SHALL BE ADJUSTED AND MAINTAINED BY THE CONTRACTOR.

11. PROPER DRAINAGE SHALL BE MAINTAINED BY THE CONTRACTOR.

12. COMPLETE STAGE II CONSTRUCTION INCLUDING ALL BITUMINOUS PAVEMENT EXCEPT SURFACE COURSE.

1.  SHIFT TRAFFIC TO STAGE III TRAFFIC CONFIGURATION.

2.  REMOVE REMAINING CURBS & GUTTERS AND SHOULDERS ON WEST HALF OF ROADWAY, ALLOWING ACCESS TO

   SIDEROADS AND ENTRANCES THROUGH PHASING OF PAVEMENT REMOVAL AND REPLACEMENT.

3.  REMOVE SHORT TERM PAVEMENT PLACED IN STAGE I AND ORIGINAL PAVEMENT.

4.  CONSTRUCT UTILITIES AS REQUIRED (INCLUDING STORM AND SANITARY SEWERS)

5.  CONSTRUCT NEW CURB AND GUTTER AND DRAINAGE STRUCTURES TO PROPOSED ELEVATIONS.

6.  PLACE HMA BINDER FOR WEST HALF OF PROPOSED ROADWAY PAVEMENT, ENTRANCES AND SIDEROADS, MAINTAINING 

   TWO WAY TRAFFIC ON SIDEROADS OVERNIGHT, MAY REDUCE TO ONE LANE DURING CONSTRUCTION OPERATIONS.

   (SEE SPECIAL PROVISIONS)

7.  PLACE TEMPORARY RAMP LONGITUDINALLY ALONG THE WEST EDGE OF PAVEMENT AS DIRECTED BY THE ENGINEER.

8.  ACCESS TO PRIVATE ENTRANCES AND ALLEYS SHALL BE MAINTAINED AT ALL TIMES EXCEPT DURING

   CURB & GUTTER AND DRIVEWAY/ALLEY PAVEMENT CONSTRUCTION.

 

9.  MAINTAIN ACCESS TO ALL COMMERCIAL PROPERTIES AT ALL TIMES EITHER BY KEEPING ONE FULL 

   ENTRANCE OPEN OR BY CONSTRUCTING SINGLE ENTRANCES 1/2 AT A TIME.

10.  STOP SIGNS AND STREET SIGNS AT SIDEROADS SHALL BE ADJUSTED AND MAINTAINED BY THE CONTRACTOR.

11.  PROPER DRAINAGE SHALL BE MAINTAINED BY THE CONTRACTOR.

12.  COMPLETE STAGE III CONSTRUCTION INCLUDING ALL BITUMINOUS PAVEMENT EXCEPT SURFACE COURSE.

1.  SURFACE COURSE SHALL NOT BE PLACED UNTIL ALL BINDER COURSE HAS BEEN PLACED FOR THE ENTIRE SECTION.

2.  MAINTAIN TRAFFIC ON THE EXISTING PAVEMENT, RELOCATING TRAFFIC AS NECESSARY FOR PAVING OPERATIONS.

3.  SURFACE COURSE AND FINAL PAVEMENT MARKINGS SHALL BE CONSTRUCTED UNDER TRAFFIC IN ACCORDANCE WITH

   STANDARD 701602 AND 701606.  

PRESTAGE UTILITY - WATER, SANITARY SEWER AND PARTIAL STORM SEWER CONSTRUCTION

 

SUGGESTED STAGE CONSTRUCTION IS FOR TRAFFIC CONTROL RELATED TO ROADWAY

CONSTRUCTION. THESE PLANS DO NOT REFLECT STAGING FOR CONSTRUCTION OF UTILITIES.

IT IS THE RESPONSIBILITY OF THE CONTRACTOR TO STAGE UTILITY CONSTRUCTION WHILE

ADHERING TO THE REQUIREMENTS OF THE TRAFFIC CONTROL PLAN. TEMPORARY PATCHING

AND PAVEMENT REPLACEMENT, SPECIAL INCLUDED ON THE SOQ ARE ESTIMATED AND FOR USE 

DURING CONSTRUCTION OF UTILITIES.  ANY TEMPORARY CONNECTIONS, PHASING, ADDITIONAL 

MATERIAL AND/OR TRAFFIC CONTROL REQUIRED TO CONSTRUCT THE UTILITIES IS INCLUDED IN 

THE COST OF THE UTILITY BEING CONSTRUCTED AND NO OTHER PAYMENT WILL BE MADE.  

TEMPORARY CONCRETE BARRIER OR

DRUM WITH STEADY BURNING

MONO-DIRECTIONAL LIGHT

AT 20’ CENTERS 

(SEE STAGING PLAN FOR LOCATIONS)

TEMPORARY CONCRETE BARRIER OR

DRUM WITH STEADY BURNING

MONO-DIRECTIONAL LIGHT

AT 20’ CENTERS 

(SEE STAGING PLAN FOR LOCATIONS)




