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CONSTRUCTION STAGING PLAN: IL. RTE. 29 - STA. 62+00   TO STA. 122+00 
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TYPE III BARRICADE
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STAGE I, IL RTE 29 TYPICAL SECTION

STA. 62+00 TO STA. 105+00
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CONSTRUCT PROPOSED 

STORM SEWER THIS STAGE

1

2

STAGE I, IL RTE 29 TYPICAL SECTION

STA. 105+00 TO STA. 122+00

MAINTAIN NORTHBOUND & SOUTHBOUND TRAFFIC ON EXISTING LANES

DRUMS WITH STEADY BURNS LIGHTS ON 50’ CENTERS (EXISTING)
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CONSTRUCT PROPOSED \

BIKE PATH EMBANKMENT

BRECKENRIDGE

THRU TRAFFIC

ROAD CLOSED

TO

THRU TRAFFIC

ROAD CLOSED

TO

W20-1(0)-48

NOTE 1: NOTE 2:

4

NOTE 3:

SEE NOTE 3

ELM STREET SHALL BE CONSTRUCTED TO THE FINAL

CONDITION PRIOR TO CONSTRUCTING MAINLINE IL 29

THROUGH TR 299 IN ORDER TO MAINTAIN ACCESS

TO BRECKENRIDGE.

4

MAINTAIN NORTHBOUND & SOUTHBOUND TRAFFIC ON EXISTING LANES

PROPOSED CONSTRUCTION THIS STAGE - EXCLUDING BITUMINOUS SURFACE COURSE

PROPOSED BIKE PATH EMBANKMENT THIS STAGE

CONSTRUCT PROPOSED 18" STORM SEWER, RT. & LT.

PROPOSED TEMPORARY DITCH

TEMPORARY DOUBLE 5" SOLID YELLOW PAVEMENT MARKING

(SEE MOT PLANS FOR EXACT LOCATIONS)

TEMPORARY 5" SOLID WHITE PAVEMENT MARKING

(SEE MOT PLANS FOR EXACT LOCATIONS)

R11-4 (6030)

STAGE 1

LOCATE ON TR 299 (7S)

BRECKENRIDGE RD AT

INTERSECTION OF

TR 466 (10E) JETT RD

(APPROX.  3/4  MILE)

(SEE NOTE 2)

R11-2 (4830)

(SEE NOTE 1)

R11-2 (4830)

STAGE 1

(SEE NOTE 1)

R11-2 (4830)

(SEE NOTE 1)

TRAFFIC CONTROL BLR-21 TO BE USED FOR TEMPORARY

ROAD CLOSURE.  ALL CLOSURES UTILIZING THE APPLICATION

OF STANDARD BLR-22 SHALL BE INCLUDED IN THE COST FOR

TRAFFIC CONTROL & PROTECTION (SPECIAL), LUMP SUM.

TRAFFIC CONTROL STANDARD BLR-22 TO BE USED FOR

TEMPORARY ROAD CLOSURES FOR THE DURATION OF THE

BITUMINOUS TRANSITIONS.  ALL CLOSURES UTILIZING

THE APPLICATION OF BLR-22 SHALL BE INCLUDED IN THE

COST FOR TRAFFIC CONTROL & PROTECTION (SPECIAL),

LUMP SUM.

R11-4 (6030)

STAGE 1

LOCATE ON ARCHER RD AT

INTERSECTION

OF TR 63 (2300N)

(APPROX.  3/4  MILE)

(SEE NOTE 2)

REMOVE EXISTING BITUMINOUS SHOULDERS AND

CONSTRUCT TEMPORARY PAVEMENT THIS STAGE.

ALL OPERATIONS COMPLETE UNDER STANDARD 701011

& STANDARD 701306 SHALL BE INCLUDED IN THE

COST FOR TRAFFIC CONTROL & PROTECTION

(SPECIAL), LUMP SUM.

SIGN PANEL/BARRICADE ASSEMBLY

(INCLUDED IN THE COST FOR TRAFFIC

CONTROL & PROTECTION (SPECIAL), LUMP SUM

CONSTRUCT TEMPORARY 

ACCESS (SIDEROAD) 12"


