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MAINTENANCE OF TRAFFIC

STAGE 2

ILLINOIS RTE. 29

1" = 50’ R.A.H.

J.M.M.

1523+00 1553+00
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MAINTENANCE OF TRAFFIC STAGE 2: IL. RTE. 29 - STA. 1523+00 TO STA. 1553+00
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DIRECTION OF TRAFFIC FLOW

 

 

TYPE III BARRICADE

 

 

WORK ZONE (STAGE AS SPECIFIED)

 

 

TEMPORARY PAVEMENT

 

 

WORK ZONE EARTHWORK AND

DRAINAGE ACTIVITIES ONLY

(STAGE AS SPECIFIED)

 

COMPLETED STAGE
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PROP. EASMNT.

EXISTING CH 23 (800E)
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CONSTRUCT PERMANENT

CULVERT STAGE 2

(SEE DRAINAGE PLANS)
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 1520+00

 1525+00

 1530+00

 1535+00

 1540+00

CONSTRUCT PROPOSED

STORMWATER DETENTION

AREA "A2" STAGE 2

CONSTRUCT PERMANENT

CULVERT STAGE 2

(SEE DRAINAGE PLANS)

TEMPORARY PAVEMENT

MARKING LINE - 5"SIGN PANEL/BARRICADE & POST ASSEMBLY (INCLUDED IN THE 

COST FOR TRAFFIC CONTROL & PROTECTION (SPECIAL), LUMP SUM
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PROPOSED ~ CH 23 (800E)

CONSTRUCT PERMANENT
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TEMPORARY PAVEMENT

MARKING LINE - 5"

(SOLID DOUBLE YELLOW)

STA. 479+37.13 TO STA. 508+52.37

CH 23 PAVEMENT SHALL BE CONSTRUCTED CONCURRENT WITH MAINLINE IL.

RTE. 29 PAVEMENT (SEE SIDEROAD/IL. RTE. 29 TRANSITION DETAIL).  CH 23 SHALL

REMAIN OPEN TO TRAFFIC DURING PAVEMENT CONSTRUCTION UTILIZING

TRAFFIC CONTROL STANDARD 701306.  A SHORT TERM CLOSURE WILL BE

ALLOWED WHEN PAVING IL. RTE. 29 ACROSS CH 23.  THIS CLOSURE SHALL BE

LIMITED TO THE CURE TIME FOR THE BITUMINOUS LIFT PLACED.  ALL TRAFFIC

CONTROL REQUIRED FOR THE PAVEMENT CONSTRUCTION WILL BE INCLUDED

IN TRAFFIC CONTROL - STAGE II, LUMP SUM.  ADDITIONAL AGGREGATE AND

MAINTENANCE REQUIRED TO KEEP CH 23 OPEN TO TRAFFIC SHALL BE

CONSIDERED INCLUDED IN THE COST OF THE VARIOUS BITUMINOUS

ITEMS INVOLVED.

ROAD

CLOSED

R11-2 (4830)

BARRICADE MOUNTED

PER STANDARD 701901.

MAINTAIN UNTIL STAGE 3

PAVEMENT IS OPEN TO

TRAFFIC.
W21-I104(O)-48

(TEMPORARY)

STA. 497+50 RT.

STA. 502+50 LT.

STA. 499+39.00 TO STA. 500+61.00
CONSTRUCT AGGREGATE BASE COURSE,
TYPE A, 12" THROUGH IL. 29 LIME
MODIFIED SUBGRADE AREA 616 S.Y.
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