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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
June 16, 2023 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 70A88

MCLEAN County

Section (27)RS-3,(28)RS-5&(27,28)BR-1
Project NHPP-Q1KD(233)

Route FAP 317

District 5 Construction Funds

6.79 Mi., Standard Overlay 0.4 Mi. E of Grant St in Chenoa to Livingston Co. Line.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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Adopted January 1, 2023

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included

by reference:

CHECK SHEET # PAGE NO.
1 X Additional State Requirements for Federal-Aid Construction Contracts ............cccoecveiniieviiiiienenns 53
2 X  Subletting of Contracts (Federal-Aid CONractS) ...........ccocciiiiiiieeiiiiiieiiie e 56
K S =1 = SRR 57
4 Specific EEO Responsibilities Non Federal-Aid CONtracts ............cccccovvieeiiiiiiiiieee e 67
5 Required Provisions - State CONLraCES ..........cccviiiiiii i e 72
6 Asbestos Bearing Pad RemOVal .........coooiiiiiiiii e 78
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal .........cccccocvvviieicnnneeen. 79
8 Temporary Stream Crossings and In-Stream Work Pads ............ccoeciiiiiiiieiiie e 80
9 X Construction Layout STAKES .........cooiiiiiiiiiie s 81

10 Use of Geotextile Fabric for Railroad CroSSiNgG ...........ccccuiiiiiiiiiiiiiiieiee et 84
11 Subsealing of CONCrete PAVEMENLS ...........oiiiiiiiiiiiiiie et e e e e et e e e e e e e eaaes 86
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19 Nighttime Inspection of Roadway Lighting ............coooiiiiiiiiic e 102
20 English Substitution of Metric BOILS .........c.cooiiiiiiiiiiie e e 103
21 Calcium Chloride Accelerator for Portland Cement Concrete ..........cccoveeeiiiiiiiiiee e 104
22 Quality Control of Concrete Mixtures at the Plant ... 105
23 Quality Control/Quality Assurance of Concrete MiXtUreS ...........cccoccveeiiiiieeiiiiii e 113
24 T Y=Y OSSR 129
25 T Y=o RSP EERRR 130
26 Temporary Raised Pavement Markers ...t 131
27 Restoring Bridge Approach Pavements Using High-Density Foam ...........ccoooiiiiiiiiiiiiiiiiiiicice 132
28 Portland Cement Concrete Inlay or OVEIlay .........c.ccoiiiiiiiiiiie e 135
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching .............cccccooiiiiiiiieiiie, 139
30 Longitudinal Joint and Crack PatChing ...........cc.uviiiiiiiiii e 142
31 X  Concrete Mix Design — Department Provided ............coocuviiiiiiiiiiiiiee e 144
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction, Adopted January 1, 2022”, the latest edition of the “Manual on Uniform Traffic
Control Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in
effect on the date of invitation for bids, and the “Supplemental Specifications and Recurring
Special Provisions” indicated on the Check Sheet included herein, which apply to and govern the
construction of FAP Route 317 (US 24), Project NHPP-Q1KD(233), Section (27)RS-3,(28)RS-
5&(27,28)BR-1, McLean County, Contract No. 70A88 and in case of conflict with any part, or
parts, of said Specifications, the said Special Provisions shall take precedence and shall govern.

INTENT OF PROJECT

The intent of this project is to improve and extend the service life of the pavement by Standard
Overlay resurfacing of the existing roadway. The project will consist of pavement patching, hot-
mix asphalt surface removal, hot-mix asphalt resurfacing, ADA curb ramp replacements, bridge
deck / joint repairs, shoulder rumble strips, raised reflective markers and permanent pavement
markings.

This work shall be completed utilizing lane closures in accordance with the applicable Highway
Standards. The Contractor shall utilize methods necessary to protect and preserve the
surrounding environment and properties during construction of this project.

DESCRIPTION OF PROJECT
The work on this project shall consist of the following:

Traffic Control Setup

Removing Raised Reflectors

Bridge deck / joint repairs at S.N. 057-0230
Class B pavement patching

Hot-mix asphalt surface removal
ADA curb ramp replacements
Hot-mix asphalt resurfacing
Incidental hot-mix asphalt resurfacing
Aggregate wedge shoulders

10. Shoulder rumble strips

11. Pavement markings

12. Installing raised reflective markers
13. Clean up

14. Removing Traffic Control

CoNOORrWN =
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TRAFFIC CONTROL PLAN
Eff. 09-11-1990 Rev. 01-01-2014

Traffic control shall be in accordance with the applicable sections of the Standard Specifications
for Road and Bridge Construction, the applicable guidelines contained in the lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways, these Special Provisions and any
special details and highway standards contained herein and in the plans.

Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications, the
following Highway Standards relating to Traffic Control, and the listed Supplemental
Specifications and Recurring Special Provisions.

Highway Standards: 701006 701201 701301 701306 701311
701321 701501 701801 701901

Special Provisions:  Width Restrictions, Stage Construction Time Restraint,
Traffic Control & Protection Devices (Road & Sideroad / Street Closures)

Plan Details: Traffic Control & Protection Devices (Road & Sideroad / Street Closures)

Limits of Construction: The Contractor shall coordinate the items of work in order to keep hazards
and traffic inconveniences to a minimum, as specified below.

1. The contractor shall provide, erect and maintain all the necessary barricades, cones,
drums, flags and lights for the warning and protection of traffic, as required by Sections
107 and 701 through 703 of the Standard Specifications.

2. In addition to the flaggers required by the various standards, additional flaggers shall be
provided, if required by the Engineer, and they will be paid in accordance with Article
109.04 of the Standard Specifications.

3. The Contractor shall have responsibility for all Traffic Control Devices throughout the
entire project. Any additional work or material shall be considered included in the contract
unit price for Traffic Control and Protection (Special).

4. Any inconveniences or delays caused by the Contractor in complying with this Special
Provision will be considered as included in the contract unit price for Traffic Control and
Protection (Special) and no additional compensation will be allowed.

5. At any particular location, the Contractor shall work on only one side of the pavement at a
time and shall keep all equipment, materials and vehicles off the pavement, the shoulder,
and right-of- way on the side of the pavement open to traffic.
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Traffic: It is always the intention of the Department that FAP 317 (US 24) be kept open to traffic
during the construction of this section. One-way traffic will be permitted in the immediate work
areas during construction. At all other times, two-way traffic shall be maintained throughout the
project.

The following traffic control standards shall be utilized during, but not limited to, the listed
construction operations:

TRAFFIC CONTROL AND PROTECTION, STANDARD 701201
Eff. 02-11-1999 Rev. 04-01-2009

Traffic Control and Protection, Standard 701201 shall be utilized during pavement patching
operations, and any other operations encroaching within 2 feet (600 mm) of the edge of pavement.
Work shall be completed in accordance with Highway Standard 701201 except the distance
between the flagger sign and the flagger shall be a minimum distance of 200 feet (60 m) and the
maximum distance shall be determined by the Engineer, but should not exceed 'z the length
required for one normal working day’s operation or 2 miles (3200 m), whichever is less. Traffic
Control and Protection, Standard 701201 will be measured for payment on a lump sum basis and
paid for at the contract lump sum price for TRAFFIC CONTROL AND PROTECTION, STANDARD
701201.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701306

Traffic Control and Protection, Standard 701306 shall be used during milling operations,
pavement priming, hot-mix asphalt resurfacing, placing aggregate shoulders, and any other slow
moving operations.

Traffic Control and Protection, Standard 701306 will be measured for payment on a lump sum
basis and paid for at the contract unit price for TRAFFIC CONTROL AND PROTECTION,
STANDARD 701306.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701311

Traffic Control and Protection, Standard 701311 shall be used for moving operations requiring a
lane closure. These operations may include but not necessarily be limited to pavement marking.

Special attention is called to Article 701.17 (c) of the Standard Specifications relating to “NO
PASSING ZONES NOT STRIPED NEXT _ MILES” signs.

Traffic Control and Protection, Standard 701311 will not be measured for payment in accordance
with Article 701.19 (a) of the Standard Specifications.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701321
Eff. 05-01-2002
Rev. 03-01-2009

This work shall be in accordance with Article 701 and the Highway Standard with the following
additional information:
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Induction Loop Placement

The induction loops shall be placed in accordance with Highway Standards 701316 or 701321;
886006 and as specified. The near edge of the far loop shall be placed 115 feet (35 m) behind
the stop bar. The near loops shall be placed 10 feet (3 m) behind the stop bar as shown on the
standard. Signal timing will be as follows:

Phase Timing for Each Phase Connection
(In Seconds)
®1 D2 D3 D4 D5 D6 7 D8

Minimum Green 12 12
Additional Init. 2.0 2.0
Maximum Init. 20 20
Maximum | 25 25
Passage 2.5 2.5
Minimum Gap 2.5 2.5
Amber Clear 3.5 3.5
Red Clearance * *

All Red A B

* This timing shall be obtained from the District Traffic Control Supervisor and accomplished by
utilizing overlaps. Timings for these overlaps are calculated as follows:

Green ** sec. > G = _ L. (Round timing up)
Amber 3.5 sec. 44 ft/sec
Red 0 sec.

L = Stop bar to Stop bar distance in feet.
Loops 1, 2, & 3 are on separate amplifiers (3 total / approach).
Loop 1 set on pulse.
Loops 2 & 3 set on normal.
Loop 3 — delay 2 seconds in amplifier/delay inhibit wired to corresponding phase green.

The advisory speed signs or plates shall show a speed of 30 mph.

&
]

Loop layout
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UNEVEN LANES
Eff.: 12/11/2009 Rev.: 4/25/2015

Where construction operations result in a temporary drop-off between two traffic lanes open to
traffic, excluding patching, “UNEVEN LANES” (W8-11(0)48) signs shall be used. The Contractor
shall place the signs at the beginning of the drop-off area, major intersections, and at as such
other locations within the drop-off area as the Engineer may direct, including as shown below.

e 2 Mile spacing on Interstates
¢ 1 Mile spacing on rural 2-lane highways
e Spacing per the Traffic Control Plan in Urban sections

The signs shall be placed just prior to the work that will result in the drop-off and shall remain in
place until the drop-off is eliminated. This work shall be considered as included in the contract
unit prices for the construction items involved and no additional compensation will be allowed.

CONTRACTOR ACCESS
Eff. 09-11-1990 Rev. 01-01-2014

At road closure locations, where Type Il barricades are installed in a manner that will not allow
contractor access to the project without relocation of one or more of the barricades, the
arrangement of the barricades at the beginning of each work day may be relocated, when
approved by the Engineer, in the manner shown on Highway Standard 701901 for Road Closed
to Through Traffic. ' Road Closed ' signs (RII-2), supplemented by ' Except Authorized Vehicles '
signs (R3-1101), shall be mounted on both the near-right and the far-left barricade(s). At the end
of each work day the barricades shall be returned to their in-line positions. This work will be
considered to be included in the cost of the various traffic control items and no extra
compensation will be allowed.

TRAFFIC CONTROL & PROTECTION DEVICES (ROAD & SIDEROAD/STREET CLOSURES)
Eff. 09-11-1990 Rev. 01-01-2014

If required, various sideroads/streets could be closed to traffic during the construction of this
section. During the period of road closure, the Contractor shall provide traffic control devices in
accordance with the CADD detail for TRAFFIC CONTROL AND PROTECTION DEVICES (ROAD
& SIDEROAD/STREET CLOSURES).

The work and material specified in TRAFFIC CONTROL & PROTECTION DEVICES (ROAD &
SIDEROAD/STREET CLOSURES) shall not be paid for separately, but shall be included in the
price of the various traffic control items.
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WIDTH RESTRICTIONS
Eff. 12-07-1999 Rev. 4-27-2021

The work within this contract will cause a width restriction requiring notification a minimum of 21
days prior to the actual width restriction and/or event requiring “Maximum Width” signing. All
“‘Maximum Width” signing shall be furnished, erected, maintained and removed by the Contractor
for placement at the locations shown within the contract plans.

Width restrictions shall be interpreted as any change in the existing horizontal clearance caused
by the placement of physical barrier(s) that extend above the pavement surface. Width
restrictions less than 17°-6” (Barrier to Barrier) shall be reported and signed on all roadways. Width
restrictions of 17’-6” to 30’-0” on Interstate or multilane roadways shall be reported. Construction
activities which close a lane with operating equipment, or with drums, barricades, or cones, will
be considered as width restrictions.

Notification of width restriction requires a minimum of 21 days before the actual restriction is
placed to ensure specific routed over-width permitted loads are not sent through the restriction
site. The Contractor shall notify the Resident Engineer a minimum of 21 days prior to the width
restriction. In the notification, the Contractor shall include the location, scheduled restriction start
date, road restriction width(s)/closure, proposed posted width (i.e. Barrier to Barrier width minus
18 inches).

The Contractor is advised he will not be allowed to install the width restriction without the 21 day
notice and failure to provide proper notice will delay the installation of the width restriction.

The notice of width restriction is considered a part of the Contractor’'s approved work schedule
and is the Contractor’s responsibility to provide proper notice. Delays caused by failure to provide
notice shall not be considered justification for work day additions or completion date extensions.

All work associated with the furnishing, erecting, maintaining, and removal of Width Restriction
Signing will be paid for at the contract Lump Sum Price for WIDTH RESTRICTION SIGNING.

STAGE CONSTRUCTION TIME RESTRICTION
Eff. 10-22-1998 Rev. 01-01-2014

No traffic control using temporary concrete barriers, traffic signals, or other traffic control devices
causing lane closures during non-working hours will be allowed in the time period from December
1 of one year to April 1 of the following year.

During that time, the only traffic control allowed will be for daytime operations when the
Contractor’s forces are working. Otherwise, all lanes shall remain open to traffic and unrestricted
during that time.

This restriction shall be considered in the Contractor’s bid and no additional compensation will be
allowed.
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COOPERATION BETWEEN CONTRACTORS

There is a possibility that other Contractors operations may be ongoing within the proposed
project limit at the same time as the work included in this contract is being performed. The
Contractor for this section shall cooperate with any other Contractors performing work adjacent
to this project in accordance with Article 105.08 of the Standard Specifications. Any
inconveniences or delays caused the Contractor in complying with this requirement shall be
considered incidental to the contract and no additional compensation will be allowed.

HOT-MIX ASPHALT SURFACE REMOVAL
Eff. 10-1-09

This work shall be according to the applicable portions of Section 440 of the Standard
Specifications, with the following additional requirements.

The Contractor shall have two options for the machine(s) used for Hot-Mix Asphalt Surface
Removal on the through traffic lanes on this job.

1. The machine shall be capable of removing a layer of bituminous material at least the
width of the lane of travel and 1-1/2 inches (40 mm) in depth in a single pass.

OR

2. Two machines shall be used. Each shall be capable of removing a layer of bituminous
material at least one half the width of the lane of travel and 1-1/2 inches (40 mm) in
depth in a single pass. If this option for two machines is used, they shall be operated
in tandem with no more than 1/8-mile (200 m) separation. If areas of excessive cutting
depth appear behind the second machine, then immediate adjustments to the
operation of the first machine shall be made to correct the overcutting, and to provide
the results shown above.

Any machine used for Hot-Mix Asphalt Surface Removal shall be equipped and operated with
electronic grade control referenced to a traveling grade reference device not less than 30 ft. (9 m)
in length, and according to Article 1101.16 of the Standard Specifications.

At locations where the milling operation does not fully mill and plane the pavement surface the
requirements for checking tolerance with a 16 ft. (5 m) straightedge will not apply. These areas
will include locations where the original pavement surface is untouched by the milling teeth. They
shall also include areas where the milling teeth lightly touch the pavement, but the area between
the cuts is not trimmed by the moldboard.

This work will be measured for payment according to the applicable portions of Article 440.07 of
the Standard Specifications. No deduction will be made for areas traversed by the milling machine
where the teeth do not touch the pavement surface as long as the work is performed as directed
by the Engineer.

This work will be paid for according to the applicable portions of Article 440.08 of the Standard
Specifications.

7
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HOT-MIX ASPHALT SURFACE REMOVAL, SPECIAL
Eff. 06-06-1995 Rev. 01-01-2014

This work shall consist of partial removal of bituminous surfaces from existing entrances, mailbox
turnouts, and/or sideroads. The work is intended to aid in matching the incidental hot-mix asphalt
resurfacing to the new pavement resurfacing and to the existing entrance, mailbox turnout, or
sideroad. The required depth(s) of cut may vary from one location to another, but shall be
generally as shown in the plans.

This work shall be done in accordance with the applicable portions of Section 440 and Article
440.04 of the Standard Specifications, and as shown on the plans.

This work will be measured in square yards (square meters) of surface area, and will be paid for
at the contract unit price per square yard (square meter) for HOT-MIX ASPHALT SURFACE
REMOVAL (SPECIAL).

PAVEMENT AND SHOULDER DRAINAGE

The Contractor shall be responsible for providing proper drainage of pavement and shoulders
throughout the project.

This work will not be paid for separately but shall be included in the various pay items for HOT-MIX
ASPHALT SURFACE REMOVAL.

PNEUMATIC-TIRED ROLLER FOR HOT-MIX ASPHALT
Eff. 10-01-1998
Rev. 03-09-2021

For all Hot-Mix Asphalt Mixtures placed at a rate exceeding 85 tons per hour (75 metric tons per hour),
a pneumatic-tired roller will be required as the intermediate roller. This roller shall meet the
requirements of Table 1 of Article 406.07 of the Standard Specifications.

This work will not be measured for payment or paid for separately, but shall be considered as included
in the price per ton (metric ton) or square yard (square meter) of the various items of HOT-MIX
ASPHALT, of the mixture and Ndesign (if applicable) specified.

STRINGLINE
Eff. 11-27-1991
Rev. 08-01-2012

Some or all of the cold-milling, leveling binder, or hot-mix asphalt binder course on this section is
intended as the first step toward establishing the proposed profile grade. The cold milling and
leveling binder or hot-mix asphalt binder course will be controlled by stringline(s) erected,
maintained, and removed and disposed of by the Contractor.
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The cost of providing, erecting, maintaining, removing, disposing of and employing the stringline
as the grade control will not be paid for separately but shall be considered as included in the
COLD-MILLING, LEVELING BINDER (MACHINE METHOD) or HOT-MIX ASPHALT BINDER
COURSE pay item involved.

ADA RAMPS

All excavated material associated with removal and replacement of ADA/curb ramps shall remain
on or be incorporated within the IDOT ROW for the project.

ADJUSTING OF FRAMES AND GRATES OF DRAINAGE AND UTILITY STRUCTURES
Eff. 03-09-2001 Rev. 03-28-2007

At the contractor’s option the adjustment of the casting may be performed after the surface course
has been placed.

If this option is chosen, the existing pavement adjacent to and for a distance not exceeding 12
inches (300 mm) outside the base of the casting to be adjusted shall be broken sufficiently to
permit its removal.

After the casting has been adjusted, the pavement and hot-mix asphalt mixture removed shall be
replaced with Class Sl concrete not less than 9 inches (225 mm) thick. The concrete surface to
a depth of 1 inch (25 mm) shall be darkened with a mortar additive to match the adjacent hot-mix
asphalt mixture.

Payment will be in accordance with Articles 602.16 or 603.09.

RAISED REFLECTIVE PAVEMENT MARKER REMOVAL
Eff. 10-22-1997 Rev. 09-24-2021

Replace Article 783.03(b) with the following:

“Where removal of raised reflective markers is indicated in the plans, this shall consist of complete
removal of the castings, and reflectors from the pavement structure. Where cold milling is not
proposed, or where the proposed depth of cold milling is less than 1%z inches (38 mm), the holes
resulting from the removal of raised reflective markers shall immediately be cleaned out with
compressed air, filled with a bituminous mixture meeting the requirements of Article 1030.11
and/or Materials “M” Specification 120 (Bituminous Premix for Maintenance Use — Proprietary
Mixes), and compacted to the satisfaction of the Engineer. This work shall be completed prior to
cold milling, or prior to hot-mix asphalt placement if cold milling is not specified.”

Add the following at the end of Article 783.06:
“The payment for RAISED REFLECTIVE PAVEMENT MARKER REMOVAL shall include

complete removal and disposal of the castings and reflectors, and furnishing, placing, and
compacting the bituminous material in the holes as specified above.”
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GROOVING FOR RECESSED PAVEMENT MARKINGS
Effective: November 1, 2017 Revised: September 24, 2021

Description. This work shall consist of grooving the pavement surface in preparation for the
application of recessed pavement markings.

Equipment. Equipment shall be according to the following.

(a) Preformed Plastic Pavement Marking Installations: The grooving equipment shall have a
free-floating saw blade cutting head equipped with gang-stacked diamond saw blades.
The diamond saw blades shall be of uniform wear and shall produce a smooth textured
surface. Any ridges in the groove shall have a maximum height of 15 mils (0.38 mm).

(b) Paint, Epoxy, Polyurea, Modified Urethane, and Thermoplastic Pavement Marking
Installations: The grooving equipment shall be equipped with either a free-floating saw
blade cutting head or a free-floating grinder cutting head configuration with diamond or
carbide tipped cutters and shall produce an irregular textured surface.

CONSTRUCTION REQUIREMENTS

General. The Contractor shall supply the Engineer with a copy of the pavement marking material
manufacturer’s recommendations for constructing a groove.

Pavement Grooving Methods. The grooves for recessed pavement markings shall be constructed
using the following methods.

(a) Wet Cutting Head Operation. When water is required or used to cool the cutting head,
the groove shall be flushed with high pressure water immediately following the cut to avoid
build up and hardening of slurry in the groove. The pavement surface shall be allowed to
dry for a minimum of 24 hours prior to the final cleaning of the groove and application of
the pavement marking material.

(b) Dry Cutting Head Operation. When used on HMA pavements, the groove shall be
vacuumed or cleaned by blasting with high-pressure air to remove loose aggregate,
debris, and dust generated during the cutting operation. When used on PCC pavements,
the groove shall be flushed with high pressure water or shot blasted to remove any PCC
particles that may have become destabilized during the grooving process. If high pressure
water is used, the pavement surface shall be allowed to dry for a minimum of 24 hours
prior to the final cleaning of the groove and application of the pavement marking material.
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Pavement Grooving. Grooving shall not cause ravels, aggregate fractures, spalling or
disturbance of the joints to the underlying surface of the pavement. Grooves shall be cut into the
pavement prior to the application of the pavement marking material. Grooves shall be cut such
that the width is 1 in. (25 mm) greater than the width of the pavement marking line as specified
on the plans. Grooves for letters and symbols shall be cut to the shape of the corresponding
letters and/or symbols such that the letters and/or symbols shall fit entirely within the recessed
shape. Overgrind is expected given the various shapes of letters and/or symbols. However, this
overgrind shall be limited to 2 'z in. (62.5 mm) beyond the interior or exterior perimeters of the
proposed marking. The position of the edge of the grooves shall be a minimum of 2 in. (50 mm)
from the edge of all longitudinal joints. The depth of the groove shall not be less than the
manufacturer’'s recommendations for the pavement marking material specified, and according to
the following.

(a) Preformed Plastic and Thermoplastic Pavement Markings. Grooving shall be to a
minimum depth of 110 mils (2.79 mm) and a maximum depth of 200 mils (5.08 mm).

(b) Paint, Epoxy, Polyurea, and Modified Urethane Pavement Markings. Grooving shall be
to a minimum depth of 40 mils (1.02 mm) and a maximum depth of 80 mils (2.03 mm).

The cutting head shall be operated at the appropriate speed in order to prevent undulation of the
cutting head and grooving at an inconsistent depth.

At the start of grooving operations, a 50 ft (16.7 m) test section shall be installed and depth
measurements shall be made at 10 ft (3.3 m) intervals within the test section. The individual
depth measurements shall be within the allowable ranges according to this Article. If it is
determined the test section has not been grooved at the appropriate depth or texture, adjustments
shall be made to the cutting head and another 50 ft (16.7 m) test section shall be installed and
checked. This process shall continue until the test section meets the requirements of this Article.

For new HMA pavements, grooves shall not be installed within 10 days of the placement of the
final course of pavement.

Final Cleaning. Immediately prior to the application of the pavement marking material or primer
sealer, the groove shall be cleaned with high-pressure air blast.

Method of Measurement. Grooving for lines will be measured for payment in place, in feet (meter)
for the groove width specified.

Grooving for letter, numbers and symbols will be measured in square feet (square meters). This
measurement to be equal to the corresponding areas for the letters, numbers or symbols shown
in TABLE 1 of Article 780.15 of the Standard Specifications.

Basis of Payment. This work will be paid for at the contract unit price per foot (meter) for
GROOVING FOR RECESSED PAVEMENT MARKING of the groove width specified, and per
square foot (square meter) for GROOVING FOR RECESSED PAVEMENT MARKING, LETTERS
AND SYMBOLS.
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RESETTING OF SECTION CORNERS
Eff. 01-17-2006 Rev. 4-1-2016

This work shall be according to Section 668, as shown in the plans, and as modified herein.

Land Survey Monuments

The District 5 Survey Unit will be responsible for locating and making recovery ties for all of the
section corners before and after construction. After construction has been completed, the District
5 Survey Unit will be responsible for stamping the new section corner with the appropriate
information and preparing the Monument Records. The Contractor shall be responsible for
recording the new Monument Records with the appropriate County Recorder as required by law
and furnishing a copy of the New Monument Records to the Chief of Survey.

Project Implementation (Construction) should submit a list of the upcoming pre-construction
conferences to the Land Acquisition Engineer so that the work can be scheduled. The Chief of
Survey shall be given a two (2) week notice by the Resident Engineer prior to any milling, paving,
or excavation operations that may disturb a section corner. The Chief of Survey shall be
contacted by the Resident Engineer after construction operations have been completed so that
the new markers can be stamped by District 5 Survey Unit personnel and recorded by the
Contractor.

Method of Measurement

The work of furnishing and installing the section corners will be paid for at the contract unit price
each of the type of marker specified and no additional compensation will be allowed. The
recording fees for the new Monument Records shall be paid for in accordance with Article 109.04
of the standard specifications. The Contractor will set the new markers and record the new
Monument Records, and the District 5 Survey Unit will be responsible for the cross ties for the
new markers, the stamping of the new markers, and preparing the new Monument Records.

EXISTING STATE-OWNED UTILITIES
Eff. 04-01-2020

Existing state-owned and maintained underground utilities exist with the right of way. The
Department is not a member of JULIE and does not locate its own facilities. The Contractor
shall be responsible for securing an approved locating firm to locate all existing Department
underground facilities prior to commencing any excavation, per the requirements of Article 803
of the Standard Specifications. Utility locates may be also required outside the project limits for
traffic control signing and other items. The Contractor may obtain, on request, plans of existing
electrical facilities from the Department. For further information, the contractor may contact the
District Traffic Operations Engineer, Gary Sims, at 217-251-4859.

This work shall not be paid for separately but shall be considered included in the various pay
items for which JULIE locations are required.
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The following utilities are involved in this project. The utility companies have provided the

estimated dates.

Name & Address
of Utility

Type & Location

Estimated Date
Relocation
Completed

*Ameren IL (electric)
Dean Thompson
DThompson5@ameren.com

501 E. Lafayette St.
Bloomington, IL 61701
(309)823-9227 ofc
(217)358-7974 cell

Aerial electric lines throughout
north and south of the project
limits

Not required

*Campus Communication
Group, Inc.

Ron Battle
RBattle@CCGFiber.com
Pavlov Media

601 N County Fair Dr

Underground fiber lines north of
US 24 from Grant St to S 7™ St.

Not required

Champaign IL
*Mediacom Underground fiber and coaxial Not required
Paul Chase communications cable line south

pchase@mediacomcc.com
211 E Sangamon Ave,
Rantoul IL 61866

(217) 217-215-6170
(845)768-8087 (Cell)

of US 24 in Chenoa, and then
north of US 24 after Division St.

*Metro Communications
Taylor Rich
trich@metrocomm.com

8 S. Washington St

PO Box 555

Sullivan, IL 61951
217-728-3608

Underground fiber lines north of
US 24 in Chenoa, then on the
south of US 24 from S 7™ St until
the end of the project limits

Not required

*Frontier Communications
Adam Gangloff
adam.gangloff@ftr.com

109 East Market Street

2nd Floor North
Bloomington, IL 61701
(309) 557-2378

Communications in the area

Not required
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*Nicor Gas Gas line throughout the job Not required
Saki Forah

1844 Ferry Road
Naperville, IL 60563
sforah@southernco.com
(630) 388-2903

Mob: (222) 243-4043

*Chenoa IL Water and Sewer | Water and sewer lines in the Not required
Joe Moreland area
City of Chenoa

201 Green St.
Chenoa, IL 61726
(815)945-7619

The above represents the best information of the Department and is only included for the
convenience of the bidder. The applicable provisions of Sections 102, 103, and Articles 105.07,
107.20, 107.37-.40, and 108.02 of the Standard Specifications for Road and Bridge
Construction shall apply.

The estimated utility relocation dates should be part of the progress schedule submitted by the
contractor. If any utility adjustments or relocations have not been completed by the above dates
specified and when required by the contractor’s operations after these dates, the contractor
should notify the Engineer in writing. A request for an extension of time will be considered to the
extent the Contractor’s critical path schedule is affected.

Toll Free J.U.L.I.LE. Telephone Number (800) 892-0123 or 811
*=J.U.L.LLE. Member

DECK SLAB REPAIR
Effective: May 15, 1995 Revised: April 13, 2018

This work shall consist of hot-mix asphalt surface removal, when required, the removal and
disposal of all loose and deteriorated concrete from bridge deck and the replacement with new
concrete to the original top of deck. The work shall be done according to the applicable
requirements of Sections 501, 503 and 1020 of the Standard Specifications and this Special
Provision.

Deck slab repairs will be classified as follows:

(a) Partial-Depth. Partial-depth repairs shall consist of removing the loose and unsound deck
concrete, disposing of the concrete removed and replacing with new concrete. The
removal may be performed by chipping with power driven hand tools or by hydro-
scarification equipment. The depth shall be measured from the top of the concrete deck
surface, at least 3/4 in. (20 mm) but not more than 1/2 the concrete deck thickness.
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(b) Full-Depth. Full-depth repairs shall consist of removing concrete full-depth of the deck,
disposing of the concrete removed, and replacing with new concrete to the original
concrete deck surface. The removal may be performed with power driven hand tools,
hydraulic impact equipment, or by hydro-scarification equipment. Full-depth repairs shall
be classified for payment as Full-Depth, Type | and Full-Depth, Type Il according to the
following:

Type |  Full-depth patches less than or equal to 5 sq. ft. (0.5 sqm) in area. The minimum
dimensions for a patch shall be 1 ft. x 1 ft. (300 mm x 300 mm).

Type Il Full-depth patches greater than 5 sq. ft. (0.5 sq. m) in area.
Materials.
Materials shall be according to Article 1020.02.

Portland cement concrete for partial and full-depth repairs shall be according to Section 1020.
Class PP-1, PP-2, PP-3, PP-4, PP-5 or BS concrete shall be used at the Contractor’s option
unless noted otherwise on the contract plans.

Equipment:

The equipment used shall be subject to the approval of the Engineer and shall meet the following
requirements:

(a) Surface Preparation Equipment. Surface preparation and concrete removal equipment
shall be according to the applicable portions of Section 1100 and the following:

(1) Sawing Equipment. Sawing equipment shall be a concrete saw capable of sawing
concrete to the specified depth.

(2) Blast Cleaning Equipment. The blast cleaning may be performed by wet sandblasting,
high-pressure waterblasting, shotblasting or abrasive blasting. Blast cleaning
equipment shall be capable of removing rust and old concrete from exposed
reinforcement bars, and shall have oil traps.

(3) Power-Driven Hand Tools. Power-driven hand tools will be permitted including
jackhammers lighter than the nominal 45 Ib. (20 kg) class. Chipping hammers heavier
than a nominal 15 Ib. (6.8 kg) class shall not be used for removing concrete from below
any reinforcing bar for partial depth repairs, or for removal within 1 ft (300 mm) of
existing beams, girders or other supporting structural members that are to remain in
service or within 1 ft (300 mm) of the boundaries of full-depth repairs. Jackhammers
or chipping hammers shall not be operated at an angle in excess of 45 degrees
measured from the surface of the slab.

(4) Hydraulic Impact Equipment. Hydraulic impact equipment with a maximum rated
striking energy of 360 ft-Ibs (270 J) may be permitted only in areas of full depth removal
more than 1 ft (300 mm) away from existing beams, girders or other supporting
structural members that are to remain in service or more than 1 ft (300 mm) from the
boundaries of full-depth repairs.
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(5) Hydro-Demolition Equipment. The hydro-demolition equipment shall consist of
filtering and pumping units operating with a remote-controlled robotic device. The
equipment shall use water according to Section 1002. The equipment shall be capable
of being controlled to remove only unsound concrete.

(b) Concrete Equipment: Equipment for proportioning and mixing the concrete shall be
according to Article 1020.03.

(c) Finishing Equipment:  Finishing equipment shall be according to Article 1103.17.
Adequate hand tools will be permitted for placing and consolidating concrete in the patch
areas and for finishing small patches.

Construction Requirements: Sidewalks, curbs, drains, reinforcement and/or existing transverse
and longitudinal joints which are to remain in place shall be protected from damage during removal
and cleaning operations.

The Contractor shall control the runoff water generated by the various construction activities in
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated
effluent into adjacent waters, and shall properly dispose of the solids generated according to
Article 202.03. The Contractor shall submit a water management plan to the Engineer specifying
the control measures to be used. The control measures shall be in place prior to the start of runoff
water generating activities. Runoff water shall not be allowed to constitute a hazard to adjacent
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing
slopes.

(a) Hot-Mix Asphalt Surface Removal.

The hot-mix asphalt surface course and all waterproofing membrane shall be removed
and disposed of according to applicable portions of Articles 440.04 and 440.06, except
milling equipment will not be allowed if the deck is to receive a waterproofing membrane
system. If the overlay or waterproofing membrane contains asbestos fibers, removal shall
be in accordance with the Special Provision for "Asbestos Waterproofing Membrane or
Asbestos Hot-mix Asphalt Surface Removal". Removal of the hot-mix asphalt surface by
the use of radiant or direct heat will not be permitted.

(b) Surface Preparation:

All loose, disintegrated and unsound concrete shall be removed from portions of the deck
slab shown on the plans or as designated by the Engineer. The Engineer will determine
the limits of removal as the work progresses.

The Contractor shall take care not to damage reinforcement bars or expansion joints which
are to remain in place. Any damage to reinforcement bars or expansion joints shall be
corrected at the Contractor's expense. All loose reinforcement bars, as determined by the
Engineer, shall be retied at the Contractor's expense.
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(1) Partial-Depth. Areas to be repaired will be determined and marked by the Engineer.
A concrete saw shall be used to provide vertical edges approximately 3/4 in. (20 mm)
deep around the perimeter of the area to be patched when a concrete overlay is not
specified. Where high steel is present, the depth may be reduced as directed by the
Engineer. A saw cut will not be required on those boundaries along the face of the
curb, parapet or joint or when sharp vertical edges are provided by hydro-demolition.

The loose and unsound concrete shall be removed by chipping, with power driven
hand tools or by hydro-demolition equipment. All exposed reinforcing bars and newly
exposed concrete shall be thoroughly blast cleaned. Where, in the judgment of the
Engineer, the bond between existing concrete and reinforcement steel within the patch
area has been destroyed, the concrete adjacent to the bar shall be removed to a depth
that will permit new concrete to bond to the entire periphery of the exposed bar. A
minimum of 1 in. (25 mm) clearance will be required. The Engineer may require
enlarging a designated removal area should inspection indicate deterioration beyond
the limits previously designated. In this event, a new saw cut shall be made around
the extended area before additional removal is begun. The removal area shall not be
enlarged solely to correct debonded reinforcement or deficient lap lengths.

(2) Full-Depth. Concrete shall be removed as determined by the Engineer within all areas
designated for full-depth repair and in all designated areas of partial depth repair in
which unsound concrete is found to extend below half the concrete deck thickness.
Full depth removal shall be performed according to Article 501.05 except that hydraulic
impact equipment may be permitted in areas of full depth removal more than 1 ft (300
mm) away from the edges of existing beams, girders or other supporting structural
members or more than 1 ft (300 mm) from the boundaries of full-depth repairs. Saw
cuts shall be made on the top of the deck, except those boundaries along the face of
curbs, parapets and joints or where hydro-demolition provided sharp vertical edges.
The top saw cut may be omitted if the deck is to receive an overlay.

Forms for full-depth repair may be supported by hangers with adjustable bolts or by
blocking from the beams below. When approved by the Engineer, forms for Type 1
patches may be supported by No. 9 wires or other devices attached to the
reinforcement bars.

All form work shall be removed after the curing sequence is complete and prior to
opening to traffic.

(3) Reinforcement Treatment. Care shall be exercised during concrete removal to protect
the reinforcement bars and structural steel from damage. Any damage to the
reinforcement bars or structural steel to remain in place shall be repaired or replaced.
All existing reinforcement bars shall remain in place except as herein provided for
corroded bars. Tying of loose bars will be required. Reinforcing bars which have been
cut or have lost 25 percent or more of their original cross sectional area shall be
supplemented by new in kind reinforcement bars. New bars shall be lapped a
minimum of 32 bar diameters to existing bars. An approved mechanical bar splice
capable of developing in tension at least 125 percent of the yield strength of the
existing bar shall be used when it is not feasible to provide the minimum bar lap. No
welding of bars will be permitted.
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(4) Cleaning. Immediately after completion of the concrete removal and reinforcement
repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning
is completed, the repair areas shall be thoroughly blast cleaned to a roughened
appearance free from all foreign matter. Particular attention shall be given to removal
of concrete fines. Any method of cleaning which does not consistently produce
satisfactory results shall be discontinued and replaced by an acceptable method. All
debris, including water, resulting from the blast cleaning shall be confined and shall be
immediately and thoroughly removed from all areas of accumulation. If concrete
placement does not follow immediately after the final cleaning, the area shall be
carefully protected with well-anchored polyethylene sheeting.

Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other
foreign substances which may reduce bond with the concrete. A tight non-scaling
coating of rust is not considered objectionable. Loose, scaling rust shall be removed
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by
the Engineer.

(c) Placement & Finishing of Concrete Repair:

(1) Bonding Method. The patch area shall be cleaned to the satisfaction of the Engineer
and shall be thoroughly wetted and maintained in a dampened condition with water for
at least 12 hours before placement of the concrete. Any excess water shall be
removed by compressed air or by vacuuming prior to the beginning of concrete
placement. Water shall not be applied to the patch surface within one hour before or
at any time during placement of the concrete.

(2) Concrete Placement.

The concrete shall be placed and consolidated according to Article 503.07 and as
herein specified. Article 1020.14 shall apply.

When an overlay system is not specified, the patches shall be finished according to
Article 503.16 (a), followed by a light brooming.

(d) Curing and Protection.

Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton Mat Method
according to Article 1020.13 (a)(3) or Article 1020.13 (a)(5). The curing period shall be 3
days for Class PP-1, PP-2, PP-3, PP-4, and PP-5 concrete. The curing period shall be 7
days for Class BS concrete. In addition to Article 1020.13, when the air temperature is
less than 55° F (13° C), the Contractor shall cover the patch according to Article 1020.13
(d)(1) with minimum R12 insulation. Insulation is optional when the air temperature is 55°
F.-90°F (13° C - 32° C). Insulation shall not be placed when the air temperature is
greater than 90° F (32° C). A 72-hour minimum drying period shall be required before
placing waterproofing or hot-mix asphalt surfacing.

(e) Opening to Traffic.

No traffic will be permitted on a patch until after the specified cure period, and the concrete
has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or flexural strength
of 675 psi (4.65 MPa).
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Construction equipment will be permitted on a patch during the cure period if the concrete
has obtained the minimum required strength. In this instance, the strength specimens
shall be cured with the patch.

Method of Measurement.

When specified, hot-mix asphalt surface removal and full or partial depth repairs will be measured
for payment and computed in square yards (square meters).

Basis of Payment.

The hot-mix asphalt surface removal will be paid for at the contract unit price per square yard
(square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK). Areas removed and
replaced up to and including a depth of half the concrete deck thickness will be paid for at the
contract unit price per square yard (square meter) for DECK SLAB REPAIR (PARTIAL). Areas
requiring removal greater than a depth of half the concrete deck thickness shall be removed and
replaced full depth and will be paid for at the contract unit price per square yard (square meter)
for DECK SLAB REPAIR (FULL DEPTH, TYPE I) and/or DECK SLAB REPAIR (FULL DEPTH,
TYPE II).

When corroded reinforcement bars are encountered in the performance of this work and
replacement is required, the Contractor will be paid according to Article 109.04.

No payment will be allowed for removal and replacement of reinforcement bars damaged by the
Contractor in the performance of his/her work or for any increases in dimensions needed to
provide splices for these replacement bars.

Removal and disposal of asbestos waterproofing and/or asbestos bituminous concrete will be
paid for as specified in the Special Provision for “Asbestos Waterproofing Membrane or Asbestos
Hot-Mix Asphalt Surface Removal’.

AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)
Effective: January 1, 2008 Revised: April 1, 2023

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavement in segments where no sideroads
or entrances require deployment of additional flaggers. Use of these devices shall be at the option
of the Contractor.

Equipment. AFADs shall be the STOP/SLOW or Red/Yellow Lens type mounted on a trailer or
moveable cart meeting the requirements of the MUTCD and NCHRP 350 or MASH 2016,
Category 4.

General. AFADs shall be placed at each end of the traffic control, where a flagger is shown on
the plans. The AFAD shall be setup within five degrees of vertical.
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Flagger symbol signs as shown on the plans shall be replaced with “BE PREPARED TO STOP”
signs when the AFAD is in operation.

Personal communication devices shall not be used to operate the AFAD.

Flagging Requirements. Flaggers and flagging requirements shall be according to Article 701.13
of the Standard Specifications and the following.

Each AFAD shall be operated by a flagger trained to operate the specific AFAD to be deployed.
A minimum of two flaggers shall be on site at all times during operation. Each flagger shall be
positioned outside the lane of traffic and near each AFAD’s location.

Flagging equipment required for traditional flagging shall be available near each AFAD location
in the event of AFAD equipment malfunction/failure.

For nighttime flagging, the AFAD and flagger shall be illuminated according to Article 701.13 of
the Standard Specifications.

When not in use, AFADs will be considered non-operating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.

Basis of Payment. This work will not be paid for separately but shall be considered as included
in the cost of the various traffic control items included in the contract.

BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE)
Effective: November 2, 2006 Revised: August 1, 2017

Description.  Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate with their bid
whether or not this special provision will be part of the contract.

The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface
treatments that are part of the original proposed construction, or added as extra work and paid
for by agreed unit prices. The adjustments shall not apply to bituminous prime coats, tack coats,
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force
account.
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Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.

CA = (BPIp - BPIL) x (%ACy /100) x Q

Where: CA
BPIp

Cost Adjustment, $.

Bituminous Price Index, as published by the Department for the month the work
is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior to
the letting for work paid for at the contract price; or for the month the agreed
unit price letter is submitted by the Contractor for extra work paid for by agreed
unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACv will be determined from the adjusted job mix formula. For
bituminous materials applied, a performance graded or cutback asphalt will be
considered to be 100% ACyv and undiluted emulsified asphalt will be considered
to be 65% ACv.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPIL

%ACy

For HMA mixtures measured in square yards: Q, tons = A x D x (Gmp x 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = Ax D X (Gmp X 1)/ 1000. When computing
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and
surface courses to account for their different Gmp and % ACy.

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000

For bituminous materials measured in liters: Q, metric tons =V x 1.0 kg/L x SG/ 1000
Where: A = Area of the HMA mixture, sq yd (sq m).
D = Depth of the HMA mixture, in. (mm).
Gmp = Average bulk specific gravity of the mixture, from the approved mix design.
\ = Volume of the bituminous material, gal (L).
SG = Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI_. and BPIr in excess of five percent, as
calculated by:

Percent Difference = {(BPI. — BPIp) = BPI.} x 100
Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract

requirements for the work placed during the month are satisfied. The adjustments shall not apply
during contract time subject to liquidated damages for completion of the entire contract.
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BLENDED FINELY DIVIDED MINERALS (BDE)
Effective: April 1, 2021
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read:

“Different sources or types of finely divided minerals shall not be mixed or used alternately in
the same item of construction, except as a blended finely divided mineral product according to
Article 1010.06.”

Add the following article to Section 1010 of the Standard Specifications:

“1010.06 Blended Finely Divided Minerals. Blended finely divided minerals shall be the
product resulting from the blending or intergrinding of two or three finely divided minerals.
Blended finely divided minerals shall be according to ASTM C 1697, except as follows.

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the
constituent finely divided minerals into a uniform mixture that is then discharged into a silo
for storage or tanker for transportation.

(b) The blended finely divided mineral product will be classified according to its predominant
constituent or the manufacturer’s designation and shall meet the chemical requirements
of its classification. The other finely divided mineral constituent(s) will not be required to
conform to their individual standards.”

COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017 Revised: April 1, 2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.
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(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.
(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the

Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.
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(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two

Working Days Article 108.04(b)(4) consecutive weeks.

. . The Contractor has been granted a minimum two
Completion Art!cle 108.08(b)(1) or week extension of contract time, according to
Date Article 108.08(b)(7) Article 108.08

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

24



FAP Route 317 (US 24)

Project NHPP-Q1KD(233)

Section (27)RS-3,(28)RS-5&(27,28)BR-1
McLean County

Contract No. 70A88

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Project . Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 6.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
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be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Department will consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise prefer to perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
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bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because it is deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become final
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
efforts made prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effort to meet the goal. After the review by the Reconsideration Officer,
the bidder will be sent a written decision within ten working days after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith efforts to do so. A final decision by the Reconsideration
Officer that a good faith effort was made shall approve the Utilization Plan submitted by
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the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.
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(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department's Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, a new Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or
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(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform th