STAGE 2B THROUGH 3 CONSTRUCTION:

- CONSTRUCT THE INTERSECTIONS AND REMAINING SECTIONS OF THE SIDE RCADS WITH MULTIPLE
STAGES AND SUB STAGES AS SHOWN ON THE PLAN SHEETS.

- REMOVE TEMPORARY PAVEMENT FROM IL ROUTE 25!, MEDIAN AREA (NORTH CROSSOVER)
(DURING STAGE 2C).

STAGE 2B THROUGH 3 TRAFFIC:

- ONE THROUGH LANE IN EACH DIRECTION AND SINGLE LEFT TURN LANES WILL BE MAINTAINED
ON THE NEW PAVEMENT OF IL 173 AND TEMPORARY PAVEMENT.
- NORTH 2ND STREET WILL BE FULLY OPEN TO TRAFFIC AFTER STAGE 2B.
- ONE THROUGH LANE IN EACH DIRECTION AND LEFT TURN LANES WILL BE MAINTAINED ON THE
NEW PAVEMENT OF IL 251,
- ONE THROUGH LANE IN EACH DIRECTION WILL BE MAINTAINED ON ORLANDO STREET. THERE
WILL NOT BE TURN LANES PROVIDED FOR THESE STAGES ON ORLANDO STREET,
- ONE THROUGH LANE IN EACH DIRECTION AND LEFT TURN LANES WILL BE MAINTAINED ON ALPINE ROAD.

STAGE 4A AND 4B CONSTRUCTION:

- REMOVE TEMPORARY PAVEMENT FROM IL ROUTE 251, MEDIAN AREA (SOUTH CROSSOVER)
(DURING STAGE 4A).

- COMPLETE TAPERS ALONG IL 173 BETWEEN ORLANDO STREET AND ALPINE ROAD

- COMPLETE TAPERS ALONG ORLANDO STREET SOUTH OF IL 173.

- COMPLETE TAPERS ALONG ALPINE ROAD; NORTH ALPINE ROAD MILLING AND RESURFACING SHALL
BE PERFORMED UNDER TRAFFIC USING SHORT TERM CLOSURES.

- REMOVE TEMPORARY PAVEMENT AND FINISH CONSTRUCTION OF THE CENTER MEDIANS ON IL 173.

- REMOVE TEMPORARY PAVEMENT FROM TRAFFIC SIGNAL ISLANDS AND INSTALL THE CONCRETE ISLANDS.

- INSTALL PERMANENT TRAFFIC SIGNALS AT INTERSECTIONS AS INDICATED ON THE PLANS.

- REMOVE SB IL 251 LEFT TURN LANE AT MELBOURNE AVENUE AND RECONSTRUCT ISLAND.

- ALL LANDSCAPING AND MISCELLANEOUS WORK SHALL BE PERFORMED.

- TEMPORARY PAVEMENT MARKING SHALL BE REMOVED FROM THE NEW PAVEMENT AND PERMANENT
PAVEMENT MARKING SHALL BE INSTALLED PER PLAN.

STAGE 4A AND 4B TRAFFIC:

- ONE LANE OF THROUGH TRAFFIC AND SINGLE LEFT TURN LANES WILL BE MAINTAINED ON
IL 173 ON THE NEW PAVEMENT IN BOTH DIRECTIONS.

- N 2ND STREET WILL BE FULLY OPEN DURING THIS STAGE.

- IL 251 WILL BE FULLY OPEN EXCEPT FOR LIMITED TURN LANES.

- ONE THROUGH LANE IN EACH DIRECTION WILL BE MAINTAINED WITH A LEFT TURN LANE ON
ORLANDO STREET.

- ALPINE ROAD WILL BE FULLY OPEN EXCEPT FOR LIMITED TURN LANES.
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