
July 8, 2022 

SUBJECT FAI Route 270 (I-270) 
Project NHPP-HBFP-CRP1(462) 
Section 60B-1 
Madison County 
Contract No. 76J90 
Item No. 1X, July 15, 2022 Letting 
Addendum C 

NOTICE TO PROSPECTIVE BIDDERS: 

Attached is an addendum to the plans or proposal.  This addendum involves 
revised and/or added material. 

1. Revised Schedule of Prices.
2. Revised pages i-iii of the Table of Contents of the Special Provisions
3. Revised pages 3-4 and 177-185 of the Special Provisions.
4. Added pages 45-A thru 45-C and 284-292 of Special Provisions.
5. Revised sheet 11 of the Plans.

Prime contractors must utilize the enclosed material when preparing their bid 
and must include any changes to the Schedule of Prices in their bid. 

Very truly yours, 

Jack A. Elston, P.E. 
Bureau Chief, Design and Environment 

MTS 
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This work will not be paid for separately, but shall be included in the contract bid price.  

SECTION 404 PERMIT DELAY 
 
Description. The Contractor and the Department understand that there has been and may continue to be a delay in the 
issuance of the 404 permit for this project. This permit delay may result in restraints on the Contractor's ability to perform 
work on this project. 
 
The 404 permit application has been submitted to USACE for the project, and the full submittal can be found in the 
electronic deliverables. (File Name: 76J90-404 Application.pdf) The Section 404 permit identified that the total 
permanent impacts to wetlands within the project area is 6.27 acres.   
 
The 404 permit is anticipated to be issued by the Corps of Engineers by the notice to proceed date of this project. 
However, this date is not guaranteed, and a later date is equally possible. The Contractor understands and agrees 
that due to a delay in the issuance of the 404 permit that the work site for this job may not be available for the 
Contractor to commence work on the jobsite or parts of it until after the notice to proceed date.  Therefore, the parties 
mutually agree that the notice to proceed date on this project will not be issued until after 404 permit has been issued; 
unless the Engineer and the Contractor mutually decide that the notice to proceed date should be issued on an earlier 
date. If the 404 permit is obtained earlier than the notice to proceed date, the Contractor may request an earlier date 
to proceed. 
 
The Contractor will not have general access to the work site for construction purposes until the date the notice to 
proceed is issued.  However, the Contractor and its subcontractors may proceed to order necessary supplies, 
materials, and equipment for this project and may visit the available portions of the job site to prepare for the later 
construction work prior to the date the notice to proceed is issued. 
 
The Contractor is required to plan their order of work, manpower, and equipment loading and bid taking into 
consideration all effects of a delayed issuance of the 404 permit. Any effects, impacts, cumulative impacts, or 
consequences of delay in issuance of the 404 permit shall be non-compensable. This shall include any claim for extra 
work, as well as delay effects on work not delayed, suspension or acceleration of the work, differing site condition, 
interference, or otherwise. 
 
The Contractor and the Department understand and agree that by executing this contract that the Contractor releases 
the Department from any possible liability under this contract, or for a possible breach of this contract for failing to make 
the job site available until the notice to proceed is issued in accord with the terms of this contract, or for failing to timely 
and promptly issue the notice to proceed to the Contractor.  Both the Contractor and the Department also agree that 
by executing this contract that the Contractor releases the Department for all direct and indirect, incidental, or 
consequential damages or losses that the Contractor may suffer from this delay in making the job site available or 
issuing a timely notice to proceed.  The Contractor further waives any possible claim, action, cause of action, or right 
to sue the Department or their members, employees, and agents of representatives which the Contractor may have by 
contract, at law or in equity, concerning the delay in issuing the notice to proceed of making the job site available or 
any liability, losses, or damages the Contractor may have experienced as a result of those commission actions. 
 
The Contractor’s SOLE REMEDY for any delay in issuance of the 404 permit is that the completion date of this contract 
shall be extended, day for day, for each day that the delayed issuance of the 404 permit actually interferes with the 
major items of work as of the time of the occurrence both as shown by the Contractor's current progress schedule and 
as determined by the Engineer. 
 
Basis of Payment. No direct payment will be made to the Contractor to recover the cost of equipment, labor, materials, 
or time required to fulfill the above provisions, unless specified elsewhere in the contract document. 
 
POTENTIAL CONSTRUCTION DELAYS DUE TO LOW WATER 
 
The project completion date will be extended according to Article 108.08 of the Standard Specifications for each day 
the Contractor is unable to progress critical path items of the work when the Mississippi River stage as measured on 
the Mississippi River at St. Louis Gage is at or below the elevations tabulated below for any days that critical path items 
of the work cannot be performed due to low water depths.    

Datum Elevation 
Gage Reading 14.73ft 
NGVD29 394.7 
NAV88 394.3 



FAI ROUTE 270 (I-270) 
PROJECT NHPP-HBFP-CRP1(462) 

SECTION 60B-1 
MADISON COUNTY 

CONTRACT NO. 76J90 

Revised 7-6-2022 
4 

 
River bottom elevations may prevent full navigation without correction if the Mississippi River stage as measured on 
the Mississippi River at St. Louis Gage is at or below the elevations tabulated below 
 

Datum Elevation 
Gage Reading 21.73ft 
NGVD29 401.7 
NAV88 401.3 

 
Dredging of the channel may be performed to provide the depth of river required for bridge work.  Dredging methods 
are limited to mechanical excavation or the use of a dust bin, the use of a cutterhead as a method for dredging activities 
is prohibited.  If dredging methods are employed to allow critical path items of work to continue, the completion date 
will only be extended until the critical path items of work are resumed.  
 
Gage readings and historical information for the Mississippi River at St. Louis can be found at: 
 
https://water.weather.gov/ahps2/hydrograph.php?wfo=lsx&gage=eadm7&prob_type=stage&source=hydrograph 
 
POTENTIAL CONSTRUCTION DELAYS DUE TO HIGH WATER 
 
The project completion date will be extended according to Article 108.08 of the Standard Specifications for each day 
the Contractor is unable to progress critical path items of the work when the Mississippi River stage as measured on 
the Mississippi River at St. Louis Gage is at or above the elevations tabulated below and for any days that critical path 
items of the work cannot be performed due to a closure of the river by the U.S. Coast Guard.  
 

Datum Elevation 
Gage Reading 39.1 ft 
NGVD29 419.1 
NAV88 418.7 

 
Gage readings and historical information for the Mississippi River at St. Louis can be found at: 
 
https://water.weather.gov/ahps2/hydrograph.php?wfo=lsx&gage=eadm7&prob_type=stage&source=hydrograph 
 

CONSTRUCTION VIBRATION MONITORING 
  
Description. The work associated with this special provision requires the Contractor to monitor construction activities 
and monitor structures adjacent to the project that may be susceptible to damage resulting from construction activities. 
Adjacent structures are defined as: (1) structures adjacent to the project that may be affected by construction of the 
project including, but not limited to, structures that may be affected by vibrations, displacements, settlement, 
excavations, demolition, or other construction activities; (2) structures including, but not limited to, utilities, bridges, and 
roadways; (3) identified structures in this specification; and (4) existing structures or structures that are expected to be 
in place prior to completing the work on the project.   
  
The work associated with this special provision shall include, but not be limited to, the following:   

• Preparation of Pre-Construction, Interim, and Post-Construction Condition Survey Reports.  
• Furnishing and installing instrumentation to monitor adjacent structures due to construction activities. 
• Monitoring, collecting, and reporting instrumentation data at regular intervals as described herein.  
• Establishing response values and developing response value reports. 
• Developing and implementing action plans in response to reaching response values.  
• Providing submittals related to the work of this special provision.  

https://water.weather.gov/ahps2/hydrograph.php?wfo=lsx&gage=eadm7&prob_type=stage&source=hydrograph
https://water.weather.gov/ahps2/hydrograph.php?wfo=lsx&gage=eadm7&prob_type=stage&source=hydrograph
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 

Description.  This work shall consist of the removal and disposal of regulated substances according to Section 669 of 
the Standard Specifications as revised below. 

Contract Specific Work Areas.  The excavated soil and groundwater within the work areas listed below shall be 
managed as either “uncontaminated soil”, hazardous waste, special waste or non-special waste.  For stationing, the 
lateral distance is measured from centerline and the farthest distance is the offset distance or construction limit, 
whichever is less. 

Soil Disposal Analysis.  When the waste material requires sampling for landfill disposal acceptance, the Contractor 
shall secure a written list of the specific analytical parameters and analytical methods required by the landfill.  The 
Contractor shall collect and analyze the required number of samples for the parameters required by the landfill using 
the appropriate analytical procedures.  A copy of the required parameters and analytical methods (from landfill email 
or on landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances Final Construction 
Report). The price shall include all sampling materials and effort necessary for collection and management of the 
samples, including transportation of samples from the job site to the laboratory.  The Contractor shall be responsible 
for determining the specific disposal facilities to be utilized; and collect and analyze any samples required for disposal 
facility acceptance using a NELAP certified analytical laboratory registered with the State of Illinois. 

The following contract specific work areas shall be monitored by the Environmental Firm for soil contamination and 
workers protection. 

ISGS 3092AV-1, ROW, I-270 M.M. 0 to M.M. 1.3, I-270 from west of Levee Road to the west bank of the Mississippi 
River; approximate Station 784+00 to 878+50 LT and RT, Madison, Madison County, Illinois 

• Station 1815+75 to Station 1818+75, 0 to 125 feet RT/LT.  The Engineer has determined this material from 0
to 5-foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance
with Article 669.05(a)(2).  Contaminants of concern sampling parameters include:  Benzo(a)pyrene.

• Station 1818+25 to Station 1821+00, 0 to 125 feet RT/LT.  The Engineer has determined that groundwater in
the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with Article
669.05(d).  Contaminants of concern sampling parameters include:  Total and Dissolved Metals.

• Station 1823+25 to Station 1825+25, 0 to 125 feet RT/LT.  The Engineer has determined this material from 0
to 5-foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance
with Article 669.05(a)(2).  Contaminants of concern sampling parameters include:  TCLP/SPLP Lead.

• Station 1827+90 to Station 1830+25, 0 to 125 feet RT/LT.  The Engineer has determined this material from
10 to 15-foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in
accordance with Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.

• Station 1827+90 to Station 1830+25, 0 to 125 feet LT.  The Engineer has determined that groundwater in the
vicinity of the station and off-set meets the criteria of and shall be managed in accordance with Article
669.05(d).  Contaminants of concern sampling parameters include:  Total and Dissolved Metals.

• Station 1835+00 to Station 1839+00, 0 to 200 feet LT.  The Engineer has determined this material from 0 to
5-foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance
with Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.

• Station 1835+00 to Station 1837+00, 0 to 175 feet RT.  The Engineer has determined this material from 0 to
5-foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance
with Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.

• Station 1837+00 to Station 1839+00, 0 to 180 feet RT.  The Engineer has determined this material from 0 to
5-foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance
with Article 669.05(a)(5).  Contaminants of concern sampling parameters include:  Mercury.

• Station 1837+00 to Station 1839+00, 0 to 180 feet RT.  The Engineer has determined this material from 5 to
10-foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance
with Article 669.05(a)(2).  Contaminants of concern sampling parameters include:  TCLP Cadmium.

• Station 1849+50 to Station 1852+50, 0 to 200' LT.  The Engineer has determined this material from 5 to 10-
foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.

• Station 1849+50 to Station 1852+50, 0 to 150' RT.  The Engineer has determined this material from 10 to 12-
foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.
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• Station 1852+50 to Station 1855+50, 0 to 200' LT.  The Engineer has determined this material from 0 to 5-foot
bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.

• Station 1858+50 to Station 1867+50, 0 to 150 feet RT.  The Engineer has determined this material from 5 to
10-foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance
with Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron and Manganese.

• Station 1861+50 to Station 1864+50, 0 to 200' LT.  The Engineer has determined this material from 0 to 5-foot
bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(a)(2).  Contaminants of concern sampling parameters include:  TCLP Barium.

• Station 1867+50 to Station 1873+50, 0 to 150' RT. The Engineer has determined this material from 10 to 12-
foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.

• Station 1873+50 to Station 1876+50, 0 to 150' RT.  The Engineer has determined this material from 0 to 5-
foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(a)(1).  Contaminants of concern sampling parameters include:  Manganese (exceeded TACO
residential criteria).

• Station 1876+50 to Station 1879+50, 0 to 150' RT.  The Engineer has determined this material from 5 to 10-
foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.

• Station 1882+50 to Station 1885+50, 0 to 200' RT.  The Engineer has determined this material from 5 to 10-
foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.

• Station 1894+50 to Station 1897+50, 0 to 200' LT.  The Engineer has determined this material from 5 to 10-
foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.

• Station 1894+50 to Station 1897+50, 0 to 200' RT. The Engineer has determined this material from 10 to 12-
foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(a)(1).  Contaminants of concern sampling parameters include:  VOCs, PID.

• Station 1897+50 to Station 1903+50, 0 to 200' LT. The Engineer has determined this material from 0 to 10-
foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(a)(1).  Contaminants of concern sampling parameters include:  VOCs, PID.

• Station 1900+50 to Station 1903+50, 0 to 200' RT.  The Engineer has determined this material from 0 to 5-
foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.

• Station 1903+50 to Station 1906+50, 0 to 200' LT. The Engineer has determined this material from 5 to 12-
foot bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(a)(1).  Contaminants of concern sampling parameters include:  VOCs, PID. 5.2.2 3092AV-9,
Chouteau Island Drainage and Levee District, Madison, Madison County, IL

• Station 7+00 to Station 11+00, 0 to 20' RT/LT.  The Engineer has determined this material from 0 to 1-foot
bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.

• Station 11+00 to Station 13+00, 0 to 20' RT/LT.  The Engineer has determined this material from 0 to 1-foot
bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(a)(1).  Contaminants of concern sampling parameters include: Iron and Lead.

• Station 13+00 to Station 15+00, 0 to 20' RT/LT.  The Engineer has determined this material from 0 to 1-foot
bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(c).  Contaminants of concern sampling parameters include:  Iron.

• Station 15+00 to Station 17+00, 0 to 20' RT/LT.  The Engineer has determined this material from 0 to 1-foot
bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(a)(1).  Contaminants of concern sampling parameters include: Chromium and Manganese.

• Station 19+00 to Station 21+00, 0 to 20' RT/LT.  The Engineer has determined this material from 0 to 1-foot
bgs in the vicinity of the station and off-set meets the criteria of and shall be managed in accordance with
Article 669.05(a)(2).  Contaminants of concern sampling parameters include: Benzo(a)pyrene.

Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall apply to projects 
adjacent to or within sites with documented leaking underground storage tank (LUST) incidents, or sites under 
management in accordance with the requirements of the Site Remediation Program (SRP), Resource Conservation 
and Recovery Act (RCRA), or Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), 
or as deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites:  None

Revised 7-6-2022
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Additional information on the contract specific work areas listed above collected during the regulated substances due-
diligence process is available through the District’s Environmental Studies Unit (DESU). 

Revised 7-6-2022
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STORM WATER POLLUTION PREVENTION PLAN 
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