
 
July 21, 2023 
 
 
SUBJECT FAP Route 333 (IL 120 (Belvidere Rd)) 

Project HSIP-N6DK(011) 
Section FA 333 21 Intersection 
Lake County 
Contract No. 62R18 
Item No. 13, August 4, 2023 Letting 
Addendum A 

 
 
NOTICE TO PROSPECTIVE BIDDERS: 
 
 
Attached is an addendum to the plans or proposal.  This addendum involves 
revised and/or added material. 
 
 

1. Revised pages 3-6 of the Special Provisions 
 
 
Prime contractors must utilize the enclosed material when preparing their bid 
and must include any changes to the Schedule of Prices in their bid. 
 
 
Very truly yours, 
 

 
 

Jack A. Elston, P.E. 
Bureau Chief, Design and Environment 
 
 
 
 
MTS 
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MAINTENANCE OF ROADWAYS (D1) 
Effective:  September 30, 1985  Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations.  Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
STATUS OF UTILITIES (D1) 
Effective:  June 1, 2016 
Revised:  January 1, 2020 
 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed improvements.  
The tables below contain a description of specific conflicts to be resolved and/or facilities which 
will require some action on the part of the Department’s contractor to proceed with work.  Each 
table entry includes an identification of the action necessary and, if applicable, the estimated 
duration required for the resolution. 
 
 
UTILITIES TO BE ADJUSTED 
 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances, resolution will be a function of the 
construction staging.  The responsible agency must relocate, or complete new installations as 
noted below; this work has been deemed necessary to be complete for the Department’s 
contractor to then work in the stage under which the item has been listed. 
 
 
 

LOCATION TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

21+98 50’ R 
To 

24+40 29’ L 

Pedestals / 
Underground Fiber 

In conflict with 
Proposed shared use 

path, and roadside 
regrading. 

AT&T 
 

5 Days after 
completion of 

ComEd 
relocation. 
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12+28 43’ R, 
14+00 43’ R, 
15+62 42’ R, 
16+75 42’ R 
 17+33 32’ L 
17+41 43’ R, 
19+04 39’ L, 
21+05 38’ L, 
21+98 51’ R, 
22+47 31’ L, 
23+40, 28’ L, 

 

Utility Pole / Guys 

In conflict with 
proposed widening, 
roadside regrading, 

and shared-use path. 

 

    12     Days after 
completion of 

ComEd relocation. 

12+28 43’ R to 
17+41 43’ R 

 
17+33 32’ L to 

23+40 28’ L 
 

22+47 31’ L to 
21+98 51’ R 

 

Aerial Lines 
Attached to poles in 

conflict. 

   45    Days after 
completion of 

ComEd relocation. 

12+28 43’ R to 
17+41 43’ R 

 
17+33 32’ L to 

23+40 28’ L 
 

22+47 31’ L to 
21+98 51’ R 

 

Aerial Lines 
Attached to poles in 

conflict. 
Comcast 

    15    Days after 
completion of 

ComEd relocation. 

15+65 42’ R 
Splice Box / 

Underground Fiber 
In conflict with 

proposed regrading. 

ComEd 
 

  10       Days  

 
16+54 33’ L 
17+28 33’ L 

 

Utility Pole / Guys 

Utility Pole with 
attached aerial lines 

in conflict with 
proposed widening, 
roadside regrading, 

and shared-use path. 

   20      Days 

12+28 43’ R to 
17+41 43’ R 

 
17+33 32’ L to 

23+40 28’ L 
 

22+47 31’ L to 
21+98 51’ R 

 

Aerial Lines 
Attached to poles in 

conflict. 
    40     Days  

17+36 39’ R 
21+33 25’ R 

Gas Valves 
In conflict with 

proposed Shared-Use 
path. 

North Shore Gas 
 

    5     Days 
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14+66 41’ R 
18+96 41’ R 
20+73 43’ R 

Gas Line 
In conflict with 

proposed MH/Culvert. 
      90    Days 

49+16 64’ L Handhole 

In conflict with 
proposed curb, 

grading and paved 
shoulder removal. 

Lumen (Century Link) 
 

Reference: P-404927 
IL 

    5   Days 

 
 
 
 
The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

Lumen (Century 
Link) 

Diane Murphy 
(Reference: P-404927 

IL) 

 diane.murphy@lumen.com 
 

 
AT&T 

Hector Garcia 
(Reference: WK4202-2) 

(630) 639-8372 hg2929@att.com           
g05256@att.com 

Bradley Ruf (847) 224-8972 br056t@att.com 
North Shore Gas Jay Hammer (847) 263-4678 Jay.hammer@northshoregasdelivery.com 

ComEd Dan Mendez (773) 799-6111 Daniel.Mendez@ComEd.com 
Comcast Daniel O’Shea (847) 561-4220 daniel_oshea@comcast.com 

 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances, 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owner’s part can be secured.   
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LOCATION TYPE DESCRIPTION OWNER 

South of IL 120 
West side of O’Plaine 

Road 
Fiber Optic 

Fiber Optic running behind the back 
of curb. Proposed work should be 

monitored carefully. 

Lake Count DOT 
  

11+38 36’ R 
to 

17+50 36’ R 

Communications 
Line 

AT&T line running parallel to 
proposed bottom ditch.  

AT&T 

Eastside of O’Plaine 
and 

Northside of IL 120 
Fiber Optic 

Fiber Optic along the ditch and 
widening areas. Proposed work 
should be monitored carefully. 

 

Lumen (Century Link) 

Along on the 
Roadsides 

 O’Plaine Road 

Communications 
line 

Communications line running behind 
the back of curb. Proposed work 
should be monitored carefully. 

AT&T 

Along O’Plaine Road 
on the east side 

HDPE and 
PCCP Force 

Main 

42-inch force main.  District facilities 
are below proposed storm sewers 

North Shore Water 
Reclamation District 

NW corner of O’Plaine 
Road and Eastwood 

Ave. 

Handhole and 
Underground 
Fiber Optic 

Cable 

Existing Handhole placed behind the 
curb and proposed paved shoulder 

removal 
MCI /Verizon 

 
 
No facilities requiring extra consideration (or listed as noted above) 
 
 
 
 
 
The following contact information is what was used during the preparation of the plans as provided 
by the owner of the facility.  
 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

North Shore Water 
Reclamation District 

Nick Wolf 847-623-6060 niwolf@northshorewrd.org 

MCI /Verizon Joe B. Chaney Jr. 312-6177-2131 joe.chaney@verizon.com 
 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
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