
July 27, 2005 
 
SUBJECT: FAP Route 575 
  Project NHF-0575 (187) 
  Section (B & 14) R-3 
  Will County 
  Contract No. 60961 
  Item No. 65, August 5, 2005 Letting 
  Addendum A 
 

NOTICE TO PROSPECTIVE BIDDERS: 
 
Attached is an addendum to the plans or proposal.  This addendum involves 
revised and/or added material. 
 

1. Revised Table of Contents. 
2. Revised pages 1, 2, 3, 14 – 21 and 169 – 179 of the Special 
          Provisions. 
3. Added pages 180 and 181 to the Special Provisions. 
4. Revised pages 3, 4 and 7 of the Schedule of Prices. 
5. Revised sheets 11 – 17, 20, 35 – 40, 45, 58 and 71 – 95 of the 
          Plans. 

 
Prime contractors must utilize the enclosed material when preparing their bid 
and must include any Schedule of Prices changes in their bidding proposal. 
 
Bidders using computer-generated bids are cautioned to reflect any and all 
Schedule of Prices changes, if involved, into their computer programs. 
 
Very truly yours, 
 
Michael L. Hine 
Engineer of Design 
and Environment 
 

 
By: Ted B. Walschleger, P. E. 
       Engineer of Project Management 

 
cc: Diane O'Keefe, Region 1, District 1; Roger Driskell; R. E. Anderson;
 Jim White; Design & Environment File 
 
TBW:TK:jc 
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STATE OF ILLINOIS 
 

SPECIAL PROVISIONS 
 
The following special provisions supplement the “Standard Specifications for Road and Bridge 
Construction", adopted January 1, 2002 (hereinafter referred to as the Standard Specifications); 
the latest edition of the “Illinois Manual on Uniform Traffic Control Devices for Streets and 
Highways", and the “Manual of Test Procedures for Materials” in effect on the date of invitation 
for bids; and the "Supplemental Specifications and Recurring Special Provisions" indicated on 
the check sheet included herein which apply to and govern the construction of U.S. Route 30 
(FAP 575), Section (B & 14) R-3, Project NHF-0575(187) in Will County, and in case of conflict 
with any part or parts of said Specifications, the said Special Provisions shall take precedence 
and shall govern. 

F.A.P. 575 (U.S. ROUTE 30) 
PROJECT: NHF-0575(187) 

SECTION (B & 14) R-3 
WILL COUNTY 

CONTRACT: 60961 
LOCATION OF PROJECT 
 
This project begins at a point on the centerline F.A.P. 575 (US Route 30) approximately 500’ 
northwest of the Larkin Avenue/US Route 30 intersection in the City of Crest Hill in Will County 
extending northwesterly a distance of 12,934’ to the intersection of Statesville Road/Essington 
Road/Mall Loop Drive in the City of Joliet in Will County. 
 
DESCRIPTION OF PROJECT  
 
This project includes the reconstruction of US Route 30 which includes a five lane bituminous 
concrete full depth pavement and concrete curb and gutter; milling and resurfacing portions of 
existing bituminous surfaced pavement; storm sewer and drainage structure construction; side 
street reconstruction; construction of three retaining walls; culvert removal and replacement; 
culvert extension and widening; pavement marking and all incidental and collateral work 
necessary to complete the improvements as indicated on the Plans and as described herein. 
 
START OF WORK 
 
The Contractor will not be allowed to proceed with any construction operations on the 
pavement, which require a permanent lane closure, or to otherwise interfere with traffic as 
determined by the Engineer, prior to September 1, 2005.  The Engineer’s written approval shall 
be obtained by the Contractor before proceeding with any work on this project, prior to the 
stipulated date. 
 
Work Restriction 
Temporary lane closures will be allowed prior to September 1, 2005 between 9:00 a.m. & 3:00 
p.m.  The Contractor must remove all permanent lane closures and reopen all roadways to their 
original lane configurations by November 1, 2005.  The Contractor will not be allowed to 
proceed with any other construction operations on the pavement which require a permanent 
lane closure between November 1, 2005 and March 1, 2006. 
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The Contractor will also be required to shut down their operation from November 1, 2006 to 
March 30, 2007.  The Contractor must remove all pavement lane closures and reopen all 
roadways to their original lane configurations on November 1, 2006 unless directed by the 
Engineer. 
 
MAINTENANCE OF ROADWAYS 
Effective: September 30, 1985    Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement.  This normal maintenance shall include all repair work deemed necessary by the 
Engineer, but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
STATUS OF UTILITIES TO BE ADJUSTED 
Effective:  January 30, 1987       Revised:  July 1, 1994 
 
Utility companies involved in this project have provided the following estimated dates: 
            Estimated Work 
                       Duration of 
Name of Utility           Type            Location                Relocation or  
   Adjustments 
Nicor 12” (5000’) Sta. 717+00 to Sta. 742+50 

& Sta. 749+00 to Sta. 
764+50 

120 working days 

 2” (1000’) Sta. 733+00 to Sta. 739+00  
 8” (4300’) Sta. 774+00 to Sta. 816+70  
ComEd 71 poles East Side 12 working weeks 
 3 underground crossings   
SBC New conduit Sta. 718+00 to Sta. 

762+33 
Requested -  

 Existing conduit 
lowered 

Sta. 774+00 to Sta. 
814+00 

Not provided by 
SBC 

 6 new manholes Various Locations  
Comcast Aerial lines East Side 30 working days 

*following ComEd’s 
relocation 

Kinder-
Morgan 
(Natural Gas 
Pipeline Co.) 

24” casing extension 
30” casing extension 
42” casing extension 

Sta. 729+07.00, Rt. 
Sta. 724+97.88, Lt. 
Sta. 724+76.04, Lt. 

90 working days 

City of Crest 
Hill 

23 service 
connections 

Various locations 60 calendar days 

 8” watermain Sta. 731+00 Rt.  
Revised 07-27-2005 
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The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The applicable portions of Articles 105.07 and 107.31 of the 
Standard Specifications shall apply. 
 
 
RESTRICTION ON GUARANTEED WORKING DAYS 
Effective: January 21, 2003 
 
All temporary lane closures during the period governed by guaranteed working days will not be 
permitted during the hours of 6:00 a.m. to 9:00 a.m. and 3:00 p.m. to 6:00 p.m. Monday through 
Friday. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed. 
 
Failure to Open Traffic Lanes to Traffic: Should the Contractor fail to completely open and keep 
open all the traffic lanes to traffic in accordance with the limitations specified above, the 
Contractor shall be liable and shall pay to the Department the amount of $250 per lane blocked, 
not as a penalty but as liquidated and ascertained damages, for each and every 15 minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations.  The 
Department may deduct such damages from any monies due the Contractor.  These damages 
shall apply during the period governed by guaranteed working days and any extensions of that 
contract time. 
 
 
COMPLETION DATE PLUS GUARANTEED WORKING DAYS 
 
The Contractor shall complete all contract items and safely open all roadways to traffic by 11:59 
PM on, June 30, 2007  except as specified herein. 
 
The Contractor will be allowed to complete all clean-up work, landscaping work and punch list 
items within __15__ guaranteed working days after the completion date for opening the 
roadway to traffic.  Under extenuating circumstances the Engineer may direct that certain items 
of work, not affecting the safe opening of the roadway to traffic, may be completed within the 
guaranteed working days allowed for clean up work and punch list items.  Temporary lane 
closures for this work may be allowed at the discretion of the Engineer. 
 
Article 108.09 of the Standard Specifications or the Special Provision for Failure to Complete the 
Work on Time, if included in this contract, shall apply to both the completion date and the 
number of working days. 
 
 
POROUS GRANULAR EMBANKMENT, SUBGRADE 
Effective:  September 30, 1985    Revised:  November 1, 1996 
 
This work consists of furnishing, placing, and compacting porous granular material to the lines 
and grades shown on the plans or as directed by the Engineer in accordance with applicable  
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the plans prior to bidding, that cannot be driven through or around with normal driving procedures, 
but requires additional excavation or other procedures to remove or miss the obstruction.   
 
Method of Measurement.  The temporary sheet piling will be measured for payment in place in 
square meters (square feet).  Any temporary sheet piling cut off, left in place, or driven to 
dimensions other than those shown on the contract plans without the written permission of the 
Engineer, shall not be measured for payment but shall be done at the contractor’s expense. 
 
If the Contractor is unable to drive the sheeting to the specified tip elevation(s) and can 
demonstrate that any further effort to drive it would only result in damaging the sheeting, then the 
Contractor shall be paid based on the plan quantity of temporary sheeting involved.  However, no 
additional payment will be made for any walers, bracing, or other supplement to the temporary 
sheet piling, which may be required as a result of the re-evaluation in order to insure the original 
design intent was met. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square meter (square 
foot) for TEMPORARY SHEET PILING. 
 
Payment for any excavation performed in conjunction with this work will not be included in this 
item but shall be paid for as specified elsewhere in this contract. 
 
Obstruction mitigation shall be paid for according to Article 109.04 of the Standard 
Specifications. 
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TEMPORARY SOIL RETENTION SYSTEM  
Effective:  December 30, 2002 
 
Description.  This work shall consist of designing, furnishing, installing, adjusting for stage 
construction when required and subsequent removal of the temporary soil retention system 
according to the dimensions and details shown on the plans and in the approved design 
submittal.  
 
General.  The temporary soil retention system shall be designed by the Contractor as a 
minimum, to retain the exposed surface area specified in the plans or as directed by the 
Engineer.  
 
The design calculations and details for the temporary soil retention system proposed by the 
Contractor shall be submitted to the Engineer for approval.  The calculations shall be prepared 
and sealed by an Illinois Licensed Structural Engineer.  This approval will not relieve the 
Contractor of responsibility for the safety of the excavation.  Approval shall be contingent upon 
acceptance by all involved utilities and/or railroads.  
 
Construction.  The Contractor shall verify locations of all underground utilities before installing 
any of the soil retention system components or commencing any excavation.  Any disturbance 
or damage to existing structures, utilities or other property, caused by the Contractor’s 
operation, shall be repaired by the Contractor in a manner satisfactory to the Engineer at no 
additional cost to the Department.  The soil retention system shall be installed according to the 
Contractor’s approved design, or as directed by the Engineer, prior to commencing any related 
excavation.  If unable to install the temporary soil retention system as specified in the approved 
design, the Contractor shall have the adequacy of the design re-evaluated.  Any reevaluation 
shall be submitted to the Engineer for approval prior to commencing the excavation adjacent to 
the area in question.  The Contractor shall not excavate below the maximum excavation line 
shown in the approved design without the prior permission of the Engineer.  The temporary soil 
retention system shall remain in place until the Engineer determines it is no longer required.  
 
The temporary soil retention system shall be removed and disposed of by the Contractor when 
directed by the Engineer. When allowed, the Contractor may elect to cut off a portion of the  
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ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 3
7/26/2005

60961
State Job # - C-91-217-00
PPS NBR - 1-86100-6000 Project Number Route
County Name - WILL- - NHF-0575/187/000 FAP 575
Code - 197 -  - 
District - 1 -  - 
Section Number - (B&14)R-3 257

256
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X0325061 SPECIAL STRUCTURE SP5 EACH 1.000

X0325062 SPECIAL STRUCTURE SP6 EACH 1.000

X0325063 SPECIAL STRUCTURE SP7 EACH 1.000

X0712400 TEMP PAVEMENT SQ YD 12,356.000

X0919000 TEMP PAVT REMOVAL SQ YD 12,241.000

X3550300 BIT BC SUPER    6 SQ YD 1,620.000

X3550500 BIT BC SUPER    8 SQ YD 3,322.000

X4021000 TEMP ACCESS- PRIV ENT EACH 49.000

X4022000 TEMP ACCESS- COM ENT EACH 55.000

X4023000 TEMP ACCESS- ROAD EACH 18.000

*    X4066414 BC SC SUPER "C"   N50 TON 708.000

*    DELETED

*    X4066548 P BCSC SUPER "F"  N90 TON 3,146.000

X4066614 BCBC SUP IL-19.0  N50 TON 2,222.000

*   DELETED

* REVISED : JULY 26, 2005
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Page 4
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60961
State Job # - C-91-217-00
PPS NBR - 1-86100-6000 Project Number Route
County Name - WILL- - NHF-0575/187/000 FAP 575
Code - 197 -  - 
District - 1 -  - 
Section Number - (B&14)R-3 257

256
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X4067100 P LB MM SU IL4.75 N50 TON 2,090.000

*    X4073136 B C  PVT FD SUP  12.75 SQ YD 65,534.000

*   DELETED

X5121800 PERM STEEL SHT PILING SQ FT 17,992.000

X6013600 PIPE UNDERDRAIN 4 MOD FOOT 2,118.000

X7015000 CHANGEABLE MESSAGE SN CAL MO 16.000

X7240500 RELOC EX SIGNS EACH 4.000

Z0001050 AGG SUBGRADE 12 SQ YD 70,281.000

Z0002600 BAR SPLICERS EACH 78.000

Z0013798 CONSTRUCTION LAYOUT L SUM 1.000

Z0018500 DRAINAGE STR CLEANED EACH 114.000

Z0022800 FENCE REMOVAL FOOT 808.000

Z0030250 IMP ATTN TEMP NRD TL3 EACH 4.000

Z0030350 IMP ATTN REL NRD  TL3 EACH 4.000

Z0064225 SEAL ABAN WATER WELLS EACH 1.000

Z0076600 TRAINEES HOUR 1,000.000 0.800 800.000

* REVISED : JULY 26, 2005
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60961
State Job # - C-91-217-00
PPS NBR - 1-86100-6000 Project Number Route
County Name - WILL- - NHF-0575/187/000 FAP 575
Code - 197 -  - 
District - 1 -  - 
Section Number - (B&14)R-3 257

256
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

31101200 SUB GRAN MAT B  4 SQ YD 5,210.000

31101800 SUB GRAN MAT B 10 SQ YD 2,204.000

40600100 BIT MATLS PR CT GALLON 138,377.000

40600300 AGG PR CT TON 802.000

40600400 MIX CR JTS FLANGEWYS TON 100.000

40600895 CONSTRUC TEST STRIP EACH 2.000

42101300 PROTECTIVE COAT SQ YD 8,476.000

42300200 PCC DRIVEWAY PAVT  6 SQ YD 46.000

42300400 PCC DRIVEWAY PAVT  8 SQ YD 222.000

42400200 PC CONC SIDEWALK 5 SQ FT 1,772.000

*    44000008 BIT SURF REM  2  1/2 SQ YD 32,105.000

44000100 PAVEMENT REM SQ YD 37,918.000

44000200 DRIVE PAVEMENT REM SQ YD 9,026.000

44000300 CURB REM FOOT 1,068.000

44000500 COMB CURB GUTTER REM FOOT 6,164.000

44000600 SIDEWALK REM SQ FT 1,805.000

* REVISED : JULY 26, 2005




