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STAGE Il CONSTRUCTION
(South Approach Looking North)

+
Braced Excavation;

STAGE Il REMOVAL

L

Install temporary concrete barrier as shown and divert traffic to the
constructed portion of the new bridge.

2. Install braced excavation at west end of Pier 5 as shown.

3. Remove existing structural steel diaphragms af existing expansion

Joints.
. Remove remainder of the South Abutment back wall and rounded
edge. See Sheet 3.

5. Remove remainder of C. Abutment 1 above the crashwall.

6. Remove remainder of existing concrete deck.

STAGE II CONSTRUCTION

L

2.

3.

Construct widened portion of piers.

Reconstruct and widen the remainder of C. Abutment 1, Pier 3
and South Abutment.

Replace remaining existing expansion bearings.

- Paint remainder of existing structural steel girders and

diaphragms.

. Erect new structural steel beams and diaphragms.

6. Construct remainder of new bridge deck.

NOTES:

L

See Stage I construction sheet for Temporary Soil
Retention detalls.

2. The contractor shall coordinate the installation of the braced
S excavation piling with IC/CN Railroad.
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