llinois Department of Transportation

2300 South Dirksen Parkway / Springfield, lllinois / 62764

September 5, 2025

SUBJECT: FAP Route 742 (IL 2) & FAP Route 553 (IL 72)
Project STP-14V2(764)
Section D2 SW 2020-1
Ogle County
Contract No. 64P02
Item No. 29, September 19, 2025 Letting
Addendum A

NOTICE TO PROSPECTIVE BIDDERS:

Attached is an addendum to the plans or proposal. This addendum involves
revised and/or added material.

1. Revised page ii of the Table of Contents to the Special Provisions.
2. Added pages 52-53 to the Special Provisions.

Prime contractors must utilize the enclosed material when preparing their bid
and must include any changes to the Schedule of Prices in their bid.

Very truly yours,

ot fet

Jack A. Elston, P.E.
Bureau Chief, Design and Environment
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STATUS OF UTILITIES (D2)

Utility companies and/or municipal owners located within the construction limits of this project
have provided the following information regarding their facilities and the proposed improvements.
The tables below contain a description of specific conflicts to be resolved and/or facilities which
will require some action on the part of the Department’s contractor to proceed with work. Each
table entry includes an identification of the action necessary and, if applicable, the estimated
duration required for the resolution.

This represents the best information available to the Department and is included for the
convenience of the bidder. The days required for conflict resolution should be considered in the
bid. The applicable portions of the Standard Specifications for Road and Bridge Construction shall

apply.

Estimated duration of time provided for the first conflicts identified will begin on the date of the
executed contract regardless of the status of the utility relocations. The responsible agencies will
be working toward resolving subsequent conflicts in conjunction with contractor activities in the
number of days noted.

A utility kickoff meeting may be scheduled between the Department, the Department’s contractor
and the utility companies when necessary. The Department’s contractor is responsible for
contacting J.U.L.LLE. prior to all excavation work.

UTILITIES TO BE ADJUSTED

The responsible agency must relocate or complete new installations as noted below for the
Department’s contractor to then work in the said location:

RESPONSIBLE | DURATION OF
LOCATION TYPE DESCRIPTION P e
Merchant St. Utility pole In NW quad Frontier TBD
intersection
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UTILITIES TO BE WATCHED AND PROTECTED

Project STP-14V2(764)
Section D2 SW 2020-1
Ogle County

Contract No. 64P02

The areas of concern noted below have been identified, in addition to those noted on the plans,
as utility facilities not being relocated for this contract. The information provided is not a
comprehensive list of all remaining utilities, but those which during coordination were identified
as ones which might require the Department’s contractor to take into consideration when making
the determination of the means and methods that would be required to construct the proposed

improvement.
LOCATION TYPE DESCRIPTION OWNER
. In SW quad near storm sewer

W_ashlngto_n St. Handnholes, inlet, telecom handholes & marker Various

intersection marker o
to remain in place

_Walnut St. Utility pole In SW quad, .ut|I|ty pole to remain ComEd
intersection in place
I\./Ierchant. St. Utility pole In SE quad, ptlllty pole to remain ComEd
intersection in place

UTILITY CONTACT INFORMATION

The following contact information is provided by the utilities specifically for this project:

Agency/ Name of Phone E-mail address Note
Company contact
Nicor (gas) Karey 630-388- karejohn@southernco.com Reference utility
Johnson 2923 file N16626
Comcast (internet) Thomas (815) 509- | thomas_yuccas@cable.comcast.com
Yuccas 8653
Windstream Andres Bravo | (224) 201- andres.bravo@windstream.com
(internet) 0230
Stratus (internet) Andrew (309) 696- afranczek@stratusnet.com Formerly IFiber
Franczek 6349
Frontier (internet) Paulo Javier | (309) 820- Paulo.t.javier@ftr.com
1242
ComEd (electric) | Jamie Gaddis | 630-294- | Jamie.Gaddis@Comed.com Reference utility
4732 file H24817DIX
City of Byron Aaron Vincer | (815) 234- avincer@es-il.org
(municipal) 8724
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