1. COMPLETE THE REMAINING TWO PROPOSED WB I-74 INSIDE LANES AND ADJACENT

PRIMARY OBJECTIVES

FULL MEDIAN BETWEEN THE TEMPORARY RUN-AROUND.

1. COMPLETE THE REMAINING TWO PROPOSED WB I-74
FULL MEDIAN BETWEEN THE TEMPORARY RUN-AROUND FROM STATION 517+75 TO

CONSTRUCTION

INSIDE LANES AND ADJACENT

552+00 AND TIE-IN TO PREVIOQUSLY COMPLETED WB I-74 MAINLINE AND
MEDIAN PAVEMENTS

TRAFFIC

RETAIN THE BASIC TRAFFIC PATTERNS AND LANES REQUIRED TO ACCOMMODATE
THE DETOURED I-155 RAMP G AND RAMP H TRAFFIC FROM STAGE 9 AT ALL TIMES,
EXCEPT AS ALTERED BELOW

MOVE THE WB I-74 TRAFFIC FROM THE TEMPORARY RUN-AROUND TO COMPLETED

2. CONTINUE CONSTRUCTION OF THE I-155 BRIDGE DECK. PROPOSED WB OUTSIDE LANE AND SHOULDER PAVEMENTS, MAINTAINING TWO
THROUGH LANES BETWEEN THE JEFFERSON STREET STRUCTURE AND THE RAMP H
3. ON-GOING CONSTRUCTION OF I-155 INTERCHANGE RAMPS F, TERMINAL. EXPAND TO 3 WB LANES WEST TO THE I1-474 INTERCHANGE. MAINTAIN
THE 2 WB LANES ALONG THE CONSTRUCTION ZONE AT ALL TIMES DURING APPLICABLE
PEAK PERIODS.
EB [-74 TRAFFIC REMAINS ON THE SOUTH HALF OF THE TEMPORARY RUN-AROUND
PAVEMENT AND ON OUTSIDE COMPLETED PORTIONS OF THE PROPOSED EB PAVEMENT
PROVIDING 3 EB LANES BETWEEN I-474 AND I-155 RAMP F AND BETWEEN I-155
RAMP E AND MORTON AVENUE RAMP F AND 2 EB LANES ON THE TEMPORARY RUN-AROUND.
MAINTAIN THE 2 EB LANES ALONG THE CONSTRUCTION ZONE AT ALL TIMES DURING
APPLICABLE PEAK PERIODS.
CONTINUE USE OF THE TEMPORARY TRAFFIC SIGNALS AT THE PINECREST DRIVE
INTERCHANGE RAMP INTERSECTIONS.
MAINTAIN THE TRAFFIC CONFIGURATION AND TEMPORARY SIGNAL USE ALONG
MORTON AVENUE FROM THE PREVIOUS STAGE
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