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GREENWOOD AVENUE

VETERANS PARKWAY (SOUTHBOUND)
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VETERANS PARKWAY

MORRIS AVENUE

STAGE 2 CONSTRUCTION PLAN
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SECTION COUNTY

ILLINOIS FED. AID PROJECTFED. ROAD DIST. NO.  

STA. TO STA.

 704  (1)N & TS-1   McLEAN  

 N/A      N/A       

F.A.P.

RTE.

TOTAL

SHEETS

SHEET

NO.

TRAFFIC LANE TRAVEL DIRECTION

DRAWN BY BER

CHECKED BY PMH

STA. 0+523.6

STA. 0+644.0

 CONTRACT NO. 70514

05-27-09

1950 mm CULVERT

STA. 0+150.0

STA. 0+226.8

STA. 1+064.3
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TRAFFIC CONTROL REQUIREMENTS

CLOSE LEFT LANES OF BOTH SOUTHBOUND AND 

NORTHBOUND VETERANS PARKWAY.  

  

 

MOVE TRAFFIC ONTO NEWLY CONSTRUCTED 

GREENWOOD AVENUE FROM STATION 10+241.3 TO 

STATION 10+414.1 AND ONTO TEMPORARY

PAVEMENT FROM STATIONS 10+405.8 LT AND 

10+414.1 RT TO EAST END

 

MOVE TRAFFIC OVER ONTO TEMPORARY 

WIDENING.  MAINTAIN ACCESS TO CAR WASH 

FROM NEW GREENWOOD AVENUE TO THE WEST

 

 

 

 

 

 

 

OPEN SPRINGFIELD ROAD TO LOCAL TRAFFIC 

FROM WEST END TO STATION 1+065. CLOSE SIX

POINTS ROAD FROM WEST END TO MORRIS

AVENUE 
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DESCRIPTION OF WORK - STAGE 2

INSTALL TEMPORARY TRAFFIC SIGNALS AT

VETERANS PARKWAY AND MORRIS AVENUE.

PERFORM WIDENING AND SHOULDER WORK IN 

MEDIAN AREA OF VETERANS PARKWAY.

CONSTRUCT TEMPORARY PAVEMENT ON SOUTH 

SIDE OF GREENWOOD AVENUE FROM 

MORRIS AVENUE TO STATION 10+219.0.

CONSTRUCT GREENWOOD AVENUE FROM

STATIONS 10+419.5 LT AND 10+440 RT TO 

EAST END.

CONSTRUCT GREENWOOD AVENUE FROM 

STATION 7+141.5 TO MORRIS AVENUE.

CONSTRUCT SOUTHBOUND LANE OF MORRIS 

AVENUE FROM STATION 0+057 TO STATION 

0+150.  OMIT CURB AND GUTTER AND  

DRIVEWAY PAVEMENT TO ALLOW CONSTURCTION

OF TEMPORARY PAVEMENT.

CONSTRUCT TEMPORARY WIDENING ON WEST 

SIDE OF MORRIS AVENUE FROM STA. 0+024 

TO STATION 0+226.8.

CONSTRUCT PROPOSED 1950 mm CULVERT 

UNDER SIX POINTS ROAD.

CONSTRUCT SIX POINTS ROAD FROM WEST END

TO MORRIS AVENUE.

CONSTRUCT SZAREK STREET.

CONSTRUCT MCKAY STREET.

CONSTRUCT WEST HALF OF MORRIS AVENUE 

FROM VETERANS PARKWAY TO STATION 0+494. 

INSTALL PROPOSED AND TEMPORARY TRAFFIC

SIGNALS AT INTERSECTION OF MORRIS 

AVENUE AND SIX POINTS ROAD.

CONSTRUCT TEMPORARY WIDENING ON EAST 

SIDE OF MORRIS AVENUE FROM STATION 

0+523.6 TO 0+644.0.
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STAGING PLANS, STAGE 2


