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STAGE I TRAFFIC

STAGE II TRAFFICSUGGESTED SEQUENCE OF CONSTRUCTION

PRE-STAGE IPRE-STAGE I STAGE II

STAGE I

STAGE III

1. REMOVE PAVED SHOULDER AND CONSTRUCT HMA BASE

  COURSE WIDENING STA. 444+30.40 TO STA. 454+25 LT.

2. INSTALL TEMPORARY GUARDRAIL STA. 449+14.5 TO STA.

  450+52 LT.

1. ERECT TRAFFIC CONTROL FOR STAGE II.

2. REMOVE TEMPORARY GUARDRAIL STA. 449+14.5 TO STA.

  450+52 LT.

3. REMOVE EXISTING STRUCTURE ~ STA. 449+82 LT.

4. CONSTRUCT DOUBLE BARREL BOX CULVERT AND WINGALLS

  ~ STA. 449+91.50 LT.

5. CONSTRUCT HMA TEMPORARY RAMP STA. 447+50 TO STA.

  453+00 LT.

6. INSTALL PIPE CULVERTS AND AGGREGATE FOR TEMPORARY

  ACCESS AT PRIVATE ENTRANCES.

7. REMOVE STAGE II TRAFFIC CONTROL.

1. CONSTRUCT BINDER COURSE, LEVELING BINDER AND SURFACE

  COURSE UNDER TRAFFIC WITH FLAGGERS.

2. CONSTRUCT ENTRANCES AND SIDE ROAD TO FINAL GRADE.

1. REMOVE SHORT TERM PAVEMENT MARKINGS.

2. STRIPING, SEEDING AND MISCELLANEOUS CLEANUP.

FINAL

1. THIS TRAFFIC CONTROL DETAIL SHALL BE USED IN CONJUNCTION

  WITH STANDARD 701321.

2. THE CONTRACTOR SHALL NOTIFY THE DISTRICT 6 TRAFFIC SECTION

  OF THE BUREAU OF OPERATIONS (PH 217-785-5836) AT LEAST 21

  DAYS PRIOR TO IMPLEMENTING STAGE TRAFFIC CONTROL.

3. EXISTING PAVEMENT MARKINGS THAT CONFLICT WITH THE STAGE

  TRAFFIC PATTERNS DURING ALL PHASES OF STAGE CONSTRUCTION

  SHALL BE REMOVED AS SPECIFIED IN SECTION 783 OF THE STANARD 

  SPECIFICATIONS AND PAID FOR AS "PAVEMENT MARKING REMOVAL".

4. THE CONTRACTOR SHALL MAINTAIN FULL ACCESS TO ALL PRIVATE

  PROPERTIES DURING ALL PHASES OF CONSTRUCTION.

5. THE BARRIER UNIT AT EACH END OF THE INSTALLATION SHALL BE

  SECURED TO THE PAVEMENT OR SHOULDER USING ALL SIX ANCHORING

  PINS FOR F SHAPE.

6. SIGNING FOR STAGE II SAME AS STAGE I.

GENERAL NOTES

1. THE CONTRACTOR SHALL PLACE MAX WIDTH AND ROAD

  CLOSED AHEAD SIGNS AS PER PLANS AND STANDARD

  701321 BEFORE IMPLEMENTING ANY STAGE TRAFFIC CONTROL.

2. CLOSE FINNEY ROAD PER STANDARD BLR 21.

3. ERECT TRAFFIC CONTROL FOR STAGE I.

4. REMOVE EXISTING STRUCTURE ~ STA. 449+82 RT.

5. REMOVE PAVED SHOULDER STA. 445+00 TO STA. 448+25 &

  STA. 452+25 TO STA. 455+25 RT.

6. CONSTRUCT DOUBLE BARREL BOX CULVERT AND WINGWALLS

   ~ STA. 449+91.50 RT.

7. CONSTRUCT HMA BASE COURSE WIDENING STA. 445+00 TO

  STA. 455+25 RT.

8. CONSTRUCT HMA TEMPORARY RAMP STA. 447+50 TO

  STA. 453+00 RT.
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STAGE I TRAFFIC

(STRIPED AT 10’-0")

STAGE I REMOVAL

ROAD CLOSURE

(STD. BLR-21)

PR. HMA BASE COURSE

WIDENING, 10" (PRE-STAGE I)
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STAGE II REMOVAL
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18’

DOUBLE VERTICAL PANELS @ 50’-0" CTS.

AS DETAILED IN STANDARD 701321

DOUBLE VERTICAL PANELS @ 50’-0" CTS.

AS DETAILED IN STANDARD 701321

10’

10’

DRUM WITH STEADY BURNING LIGHT

TRAFFIC SIGNAL

TYPE C BIDIRECTIONAL REFLECTOR

TEMPORARY CONCRETE BARRIER

DOUBLE VERTICAL PANEL

SIGN

TYPE III BARRICADE

TEMPORARY RUMBLE STRIP

INDUCTION LOOP DETECTOR

STEADY BURNING LIGHTS AND DOUBLE

VERTICAL PANELS

REMOVAL ITEMS

PR. HMA

WIDENEING 10"

(STAGE I)

A
B

DRUMS AT 25’ CTS.

50’ R.50’ R.

62’ RT. 62’ RT.

PR. HMA BINDER

TEMPORARY RAMP

(STAGE I)

+14.5

TBT TYPE 1

SPECIAL (TAN.)

50’-0"

TEMP. STEEL PLATE BEAM GUARDRAIL TYPE A 27.5’

TEMP. STEEL PLATE BEAM GUARDRAIL TYPE A ATTACHED

TO STRUCTURES 10’-0"

TBT TYPE 1

SPECIAL (TAN.)

50’-0"

DRUMS AT 25’ CTS.

A B

DRUMS AT 50’ CTS. FOR 200’

TEMP. PVMT.

MARKING - LINE 5"

A TEMPORARY CONCRETE BARRIER = 125’-0"

B TEMPORARY CONCRETE BARRIER = 600’-0"

TEMP. PVMT.

MARKING - LINE 5"
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REMAINDER OF SIGNING ACCORDING

TO STANDARD  701321 AND AS

DIRECTED BY THE ENGINEER

REMAINDER OF SIGNING ACCORDING

TO STANDARD  701321 AND AS

DIRECTED BY THE ENGINEER
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STAGE CONSTRUCTION & TRAFFIC CONTROL DETAILS

FILE NAME

S:\PROJ ENGR 1 (Negangard)\Dust Squad\FAP 662 (IL 4) Henderson pdfs\CADD Sheets\D672765-sht-stage-plan.dgn

madoniavjUSER NAME =

PLOT SCALE = 59.9998 ’ / IN.

PLOT DATE = Aug-17-2009 04:05:31PM

= Allen Henderson & Associates, Inc.
Civil and Structural Engineers Springfield, IL. 

62703  Phone: (217)544-8033 IL. Design Firm 

No. 184-001907 
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