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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. 
November 6, 2020 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 62M98 
  COOK County 
  Section 2020-221-I 
  Various Routes 
  District 1 Construction Funds 
  
 Cleaning(sweeping) various arterial highways in District One throughout (South) Cook county. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1, 2016 , the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect 
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of  Various Routes, Section 2020-221-I, Cook County, Contract No.62M98 and in 
case of conflict with any part or parts of said Specifications, the said Special Provisions shall take 
precedence and shall govern. 
 

 
Various Routes 

Section 2020-221-I 
Cook County 

Contract No.62M98 
 
 

LOCATION OF PROJECT 
This work is located on various State maintained expressway and arterial routes located within 
the county of Cook. 
 
 
DESCRIPTION OF PROJECT   
The work to be done under Arterial Cleaning shall consist of the pickup, removal and satisfactory 
disposal of limbs, sticks, leaves, sand, stones, dirt, weeds, debris, deceased animal carcasses, 
refuse, litter and any other rubbish which has accumulated on the highway areas hereinafter 
described as the areas to be cleaned.  After each cleaning cycle all areas must present an 
appearance which is completely satisfactory to the Engineer.  Adequate equipment and hand 
labor is to be provided to accomplish the work to the satisfaction of the Engineer. 
 
Specific provisions for this work will be described in subsequent pages of these Special 
Provisions. 
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PROSECUTION OF THE WORK 
 
The Engineer will issue a work order to the Contractor prior to the Contractor proceeding with 
any work on this Contract. Terms of Contract are specified in these Special Provisions. 
 
The contractor shall understand before bidding that the plan schedule of starting and completion 
dates may be revised due to the Department’s operational needs. There is no guaranteed 
minimum or maximum of any Pay Item Work. 
 
 
INTERPRETATION OF QUANTITIES 
 
The quantities shown in the Summary of Quantities are approximate to perform the cleaning work 
that may occur during the Term of Contract. 
 
The quantities in the Summary of Quantities may be increased, decreased or deleted. 
Adjustments in contract unit prices will not be made due to an increase, decrease or deletion of 
items. 
 
 
TERM OF CONTRACT 
 
The term of this contract shall be from March 1, 2021 to the Completion Date specified. 
 
 
CONTRACT COMPLETION DATE 
 
The Contractor shall schedule his/her operations in order to complete all work and open all 
roadways to traffic on or before December 31, 2021. 
 
The Provisions of Article 108.09 of the Standard Specification shall apply to the contract 
completion date. 
 
 
CLEANING CYCLE WORK ORDER 
 
No work shall be performed by the contractor without the issuance of a work order authorizing the 
work.  Work orders may be issued for this contract from March 1 to November 1 of the Term of 
Contract.  A work order will show the type of work, date issued to the contractor, work order 
number, location, limits, quantity and completion date (not to exceed Thirty (30) calendar days).  
 
Work orders will be issued with a maximum of thirty (30) calendar working days to complete the 
given location and limits to the satisfaction of the Engineer.  The Engineer will limit the number of 
work orders issued during any time frame and not exceed one (1) work orders over the thirty (30) 
calendar day period for this contract.    
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FAILURE TO COMPLETE THE WORK ON TIME 
 
Should the Contractor fail to complete the work on or before the completion date as specified in 
the Special Provision for Cleaning Cycle Work Order, or within such extended time as may have 
been allowed by the Department, the Contractor shall be liable to the Department in the amount 
of $10,000.00, not as a penalty but as liquidated damages, for each calendar day or a portion 
thereof of overrun in the contract time or such extended time as may have been allowed. 
 
In fixing the damages as set out herein, the desire is to establish a certain mode of calculation for 
the work since the Department’s actual loss, in the event of delay, cannot be predetermined, 
would be difficult of ascertainment, and a matter of argument and unprofitable litigation.  This said 
mode is an equitable rule for measurement of the Department’s actual loss and fairly takes into 
account the loss of use of the roadway if the project is delayed in completion.  The Department 
shall not be required to provide any actual loss in order to recover these liquidated damages 
provided herein, as said damages are very difficult to ascertain.  Furthermore, no provision of this 
clause shall be construed as a penalty, as such is not the intention of the parties. 
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 
 
 
GENERAL REQUIREMENTS 
 
1.  WORK AUTHORIZATION AND APPROVAL: The Engineer will authorize a Work Order with 

instructions to the contractor on the type and the location of work to be performed (Arterial 
Cleaning). The Contractor shall contact the Engineer by telephone/email no later than 6:30 
AM each workday (excluding Saturdays, Sundays, and holidays observed by the Illinois 
Department of Transportation), to coordinate and obtain approval for daily work. The 
Contractor shall not revise the sequence of daily planned work without the Engineer's 
approval. 
 
No Daily Contractor Work Requests / Scheduling shall be authorized or approved to 
start when it is determined by the Engineer that weather conditions will be 
unfavorable. Approval of all Daily Contractor Work Schedule Requests shall be solely 
determined by the Engineer and or Project Supervisor.  
 
The Contractor shall contact the Engineer by telephone/email on a weekday (Monday 
through Friday excluding holidays observed by the Illinois Department of Transportation) 
and at least 72 hours in advance of work on Saturdays, Sundays or holidays (including 
holidays observed by the Illinois Department of Transportation). Verbal work authorization 
instructions will be followed by written confirmation.  
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Because sweeping operations need water to work effectively, sweeping will NOT be allowed 
when temperatures or wind chill factors are forecasted by the departments certified 
consulting meteorologists to be and or drop below freezing. TEMPERATURE MUST BE 
ABOVE THIRTY TWO (32) DEGREES FARENHEIT. All shoulders and curb lines must be 
free of any existing snow and or ice. Dry sweeping shall be allowed only if it is considered 
an emergency, immediate hazard, or any work as designated by the Department that 
requires first priority corrective action. 
 
The Contractor shall repeat work that is not satisfactory. If after inspection the Engineer 
determines the work is to be repeated, the Engineer will (in writing) instruct the Contractor 
on the type and the location of the work to be repeated by the later of the following: 11:30 
AM of the 3rd day (excluding Saturdays, Sundays, and holidays observed by the Illinois 
Department of Transportation) following the day the work was performed or 55 hours after 
receipt of the completed Report of Contractor’s Daily Work.  
 
After satisfactory completion of the work, the Contractor will be furnished a written document 
of acceptance. Written authorization and/or acceptance of work will be made via email. 
 
If a section of roadway scheduled to be cleaned cannot be completed due to unforeseen 
highway operational reasons; including, but not limited to, areas of roadway under 
construction during the period of the contract and emergency conditions resulting in closures 
or restrictions for safety purposes, that portion(s) of a cleaning cycle shall be deleted from 
the contract. The section of roadway deleted may be returned to the contract, at the direction 
of the Engineer, when highway operational reasons no longer require the section of roadway 
to be deleted. When a section of roadway is returned to the contract the work will be paid at 
the same percentage of the cycle that was deleted and no additional compensation will be 
allowed. The Contractor shall indicate all sections of roadway deleted from the cleaning 
cycle, including mileage and the reason for deletion, on the Report of Contractor’s Daily 
Work. 
 

 
2. PERFORMANCE OF WORK: 
 

A. Work Direction:  Cleaning equipment and workers will move in the same direction as 
traffic. 

 
B. Damage to State Property:  The Contractor must perform the work in a manner that will 

not disturb or damage State Property. Curbs, guardrails, fences, railings, light poles, 
delineators, semi-permanent cones and barricades, signs and the like must not be 
damaged or disturbed.  If State property is damaged or disturbed, the cost of repairs or 
replacement will be borne by the Contractor. 

 
C. Inconvenience:  The Contractor will prosecute the work in a manner that will minimize 

the inconvenience to the motoring public.  The Contractor shall create neither air 
pollution with dust nor hazardous conditions with water on the pavement. 
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D. Traffic Obstruction:  Should the operations of the Contractor be performed in a manner 

that causes traffic to congest to a degree which is unsatisfactory to the Engineer, the 
Contractor will, at the discretion of the Engineer, cease work until the Engineer decides 
work can resume without undue traffic congestion. 

 
E. Disposal of Waste:  Removal and disposal of all waste and deceased animal carcasses 

collected during the prosecution of this work will be the responsibility of the Contractor 
and will be disposed of by the Contractor at his expense.  If the deceased animal 
carcasses are of nominal size the contractor shall contact the Engineer and request that 
it be disposed of in another approved manor.  All applicable laws and ordinances related 
to the hauling, handling and disposition of such material shall be complied with by the 
Contractor.  This applies especially to spillage, covered loads in trucks and legal dumping 
depots such as a commercial land fill operation. 

 
F. Flushing:  Flushing shall not be done without receiving written approval from the 

Engineer.  If approved, care shall be taken to prevent flushing waste into traffic or 
creating a hazard to traffic in areas being flushed. Flushing shall not be used for cleaning 
under and behind guardrail. Waste shall not be flushed outside of the area to be cleaned.  
All Water Trucks should have down facing nozzles as to not move debris outside of the 
cleaning area. . Vehicles without the proper nozzle will be removed for the project until 
they are in good working order and meet the requirements. 

 
G. Solid Waste Management Site:  The Contractor will not be allowed to use any State right-

of-way or any existing Department solid waste management site as part of this contract. 
The Contractor may procure an Illinois Environmental Protection Agency, Bureau of 
Land permit to develop and operate a private solid waste management site to transfer 
non-hazardous waste generated from street sweeping.  The cost of developing and 
operating a private solid waste management site shall be considered as included in the 
contract unit prices bid for the work, and no additional compensation will be allowed. 

 
H. Sweeper Speed Limit:  At no time shall the sweeping unit and any related vehicles in the 

sweeping train exceed 15 miles per hour in speed while performing any work. 
 

3. EQUIPMENT AND LABOR:  The Contractor is hereby informed and shall understand that 
sufficient equipment and labor force shall be provided and maintained so that the various 
cleaning cycles and work orders are satisfactorily completed within the allotted time and that 
cleaning cycles are started in close conformance with the Schedule of Starting Dates shown 
in the special provisions and plans regardless of overlapping. 

 
The Contractor, taking into consideration lost work days due to weather, will be expected to 
provide the necessary number of sweeping units and labor force to satisfactorily complete 
the Full Expressway Cleaning Cycle, the Full Arterial Cleaning Cycle, Supplemental 
sweeping, Supplemental Litter Picking, Sign Cleaning and other cleaning cycles on time. 
The Contractor shall provide adequate and sufficient supervision, equipment and labor to 
ensure a satisfactory, safe completion of all work to meet the cleaning schedules as shown 
in the plans. 

‘ 
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Due to heavy accumulation of dirt and rubbish during the winter months, the First Full Arterial 
Cleaning Cycle will require a concentrated effort of equipment and manpower to 
satisfactorily complete the work on time.  Multiple cleanings of the same areas may be 
required before obtaining satisfactory results and acceptance by the Engineer. 

 
Personnel shall be made available, with hand tools, to clean areas not accessible to 
sweeping units, such as on top of raised medians, aggregate/ stone shoulders regardless 
of width, under and 10 feet behind all guardrail regardless of surface type, drainage swales, 
roadway runoffs, sidewalk; also to loosen tightly compacted dirt in curb lines. Hand work will 
also be required for the removal of all rubbish, debris and litter including but not limited to 
sand, rocks, gravel, concrete, wood, limbs, leaves, weeds, garbage and animal carcasses 
from all surfaces on expressways and arterials. 

 
Labor, material and equipment will remain on State right-of-way only for such time as is 
necessary to successfully prosecute the cleaning work required by the contract.  
Maintenance or over-night parking of equipment will not be permitted on State right-of-way. 

 
The Contractor shall furnish a total of fifteen (15) two-way mobile communication devices 
meeting the approval of the Engineer as a means of expediting and maintaining 
communication with the Engineers.  The Contractor shall install and maintain two-way 
mobile communication devices in State and Consultant vehicles designated by the 
Engineer.  The communication devices shall be operated on the same frequency as the 
Contractor's supervisor's vehicles. 

 
The communication devices shall remain in the State and Consultant vehicles until 
completion of the contract.  The contractor shall remove and re-install the communication 
devices and plug all holes with approved material when the State changes vehicles.  The 
Contractor shall also plug all holes at final removal of the communication devices at the end 
of the contract.  The cost of this work shall be considered included in the cost of the contract. 

 
Follow vehicles are to be equipped with a truck mounted impact attenuator at all times per 
cleaning train basis, in accordance with the plan sheets District One details for typical 
application of traffic control devices for highway cleaning operations. 
 
All vehicles are to be equipped with working two-way radios at all times while work is being 
performed. Vehicles with out two-way radios or non-working radios will be removed for the 
project until they are in good working order. 

 
All vehicles are to be equipped with high intensity amber strobes. Strobes, headlights and 
flashers shall be displayed at all times when work is performed. 

 
All personnel working under this contract will be required to wear an approved flagger vest 
when not in a vehicle. 
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4. DRAINAGE SWALES AND STRUCTURES:  Particular care shall be taken to prevent dirt 

and rubbish from being pushed into roadway drainage structures.  All bridges located within 
the specified limits of the Arterials that have drainage structures (scuppers, inlets, floor 
drains etc.) shall be cleaned by utilizing vacuum type sweepers or other approved equipment 
and methods that will prevent dirt and rubbish from being deposited into the drainage 
structures.  All drainage structures, frames and lids and swales (within 10’) shall be cleaned 
regardless of water and/or material in the structure. Material removed from these areas must 
be removed from the site and not disposed of in an unsatisfactory manner. The cost of 
removal of any such waste shall be the responsibility of the Contractor.  This work shall be 
included in the price of the Full Cleaning Cycles. 

 
5. EXTRA WORK:  If the Contractor is required by the Engineer to perform cleaning work other 

than that delineated in these Special Provisions, payment for such work will be in accordance 
with Article 109.04 of the Standard Specifications. 

 
6. METHOD OF MEASUREMENT: The satisfactory completion of a Full Arterial Cleaning 

Cycle will be the standard measurement for payment. 
 

It shall be the Contractor's responsibility to notify the Engineer when each cycle and/ or work 
order is completed on any designated routes. 

 
If a cleaning cycle cannot be completed due to unforeseen highway operational reasons; 
including, but not limited to, areas of roadway under construction during the period of the 
contract and emergency conditions resulting in closures or restrictions for safety purposes, 
payment will be made for the percentage of the cycle completed and will be calculated by 
shoulder and curb mileage basis. The Contractor will not be compensated for parts of cycles 
that are not complete.  The Engineer shall determine to what extent work is not completed. 
Any work that cannot be completed shall be stated by the contractor on the report of 
contractor’s daily work.  The contractor shall include limits, mileage and reasons. 
 

8. BASIS OF PAYMENT:  Arterial cleaning will be paid for at the contract unit price per each 
for FULL ARTERIAL CLEANING CYCLE and at the contract unit price per each for FULL 
ARTERIAL CLEANING CYCLE.  
 
Laboring will not be paid for as a separate item, but the cost shall be considered as included 
in the contract unit prices for the cleaning cycles involved and no additional compensation 
will be allowed. 

 
9. QUANTITIES:  The quantities of cleaning cycles and curb miles specified in this contract are 

estimated amounts and are intended as approximations to be used for bidding purposes 
only.  The contractor shall understand before bidding that all individual estimated shoulder 
and curb mile limits shown for each expressway will stand as shown regardless of whether 
the mileage is low or high.  No additional mileage compensation will be allowed.  It shall be 
understood that the unit prices of this contract will prevail throughout the period of this 
contract. 
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TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS: 701001, 701006, 701011, 701301, 701311, 701411, 701426, 701427, and 
701901 
 
DETAILS: Traffic Control and Protection for Side Roads, Intersections and Driveways (TC-10) 
 
 
SPECIAL PROVISIONS:  Keeping Arterials Open to Traffic (Lane Closures Only) 
 Public Convenience and Safety (D-1) 
 Equipment Parking and Storage (BDE) 
 Traffic Control Devices – Cones (BDE) 
 Work Zone Traffic Control Devices (BDE) 
 
 
PUBLIC CONVENIENCE AND SAFETY (DIST 1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 
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KEEPING THE ARTERIALS OPEN TO TRAFFIC 
 
1. GENERAL 

 
The Contractor shall not park any equipment or vehicles unnecessarily on the shoulder.  
Whenever work is in progress adjacent to the traveled way, the Contractor shall provide 
necessary traffic control signs to warn the public and protect the work site as required herein 
or as provided in the Standards.  The Contractor shall remove all equipment from the shoulder 
and median after working hours every day of the week.  Also, the contractor's personnel shall 
be prohibited from crossing the roadway and all pedestrian movements on the Freeway will 
be limited to barricaded areas. The Contractor shall request and gain approval from the Illinois 
Department of Transportation’s Arterial Traffic Operations Engineer (847-705-4170) twenty-
four (24) hours in advance of all lane, ramp and shoulder closures and seventy-two (72) hours 
in advance of all permanent closures on all Arterials in District One. 
 
All lane and shoulder closures shall be immediately removed during all adverse weather 
conditions without exception, including but not limited to Rain, Wet road surface (spray from 
tires), Mist, Drizzle, Sleet, Snow, Fog and any other circumstance determined unsafe by the 
Engineer. The contractor shall implement this contract requirement immediately 
without waiting for department instructions. Any work performed during the listed 
hazardous conditions will be noted and will need to be cleaned properly at the Engineers 
discretion. 
 
Additional lane and shoulder closure hour restrictions may have to be imposed to facilitate 
the flow of traffic to and from major sporting events and/or other events.  Major construction 
projects may also require additional restrictions on some expressways. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the 
starting hours listed below. Also, these signs should be taken down within one-half (1/2) hour 
after the closure is removed. 
 
Private vehicles shall not be parked in the work zone.  Contractor’s equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking 
of equipment and/or vehicles on State right-of-way will only be permitted at the locations 
approved by the Engineer. 
 
No dumping will be allowed within state roadways or municipal side streets. Locations for 
dumping will be the contractor’s responsibility. Unless approved in writing by the engineer.  
 
NO work will be allowed Day or Night on the following Holidays unless it is considered an 
emergency, immediate hazard or any work as designated by the Department that requires 
first priority corrective action: 
 
2021: April 2 – April 5   Easter Holiday 
  May 28 – June  1   Memorial Day Holiday 
  July 2 – July 6    Independence Day Holiday 
  September 3 – September 7  Labor Day Holiday 
  November 24 – Noveber 29              Thanksgiving Holiday 
  December 23 to January 1                Christmas/New Year’s Holiday 
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2. ARTERIAL CLEANING 
 

One lane closures and shoulder closures shall NOT be permitted between 6:00 AM to 9:00 
AM and 4:00 PM to 6:00 PM on Arterial Highways, unless as otherwise approved by the 
Engineer. 

 
 
ARTERIAL HIGHWAY CLEANING 
      
1. LOCATION AND LIMITS OF CLEANING:  The limits of each arterial to be cleaned with the 

Full Arterial Cleaning Cycles shall be the portions of the arterials as specified in these special 
provisions (Arterial Highways to be cleaned) and as indicated in the plans. Areas to be 
cleaned are those with various surfaces, including but not limited to; under guardrail and 
paved areas behind the guardrail or to the State right-of-way whichever is shorter, 
islands/medians (including thermoplastic striped and painted), turn bays, ramps, roadway 
crossovers, medians regardless of surface type (striped, raised, corrugated, barrier, painted 
and turf), curbs, gutters, gores (including thermoplastic striped and painted), stabilized 
shoulders, aggregate shoulders regardless of width, wheel guards, bridge decks, bridge 
medians, bridge sidewalks, walkways underneath bridges and traveled lanes as required 
including all ramps, all intersections  and all interchanges.  Corrugated medians shall require 
hand laboring. Sidewalks that are on or underneath bridges are to be cleaned under the 
terms of this contract. 

 
The Contractor's attention is called to the fact that the limits shown do not necessarily reflect 
continuous cleaning operations.  Those portions with guardrail, paved shoulders, aggregate 
shoulders (regardless of width), medians, islands, including painted and striped, or curb and 
gutter are to be cleaned as evidenced by the entire route limits.  These are numbered by 
Team Section and are shown on the location maps in the plans. 

 
2. DEFINITIONS: 
 
 A. Full Arterial Cleaning Cycle:  Complete cleaning of all contract areas within the limits of 

all the arterial highways specified herein, including debris, rubbish and litter which has 
accumulated over the seasons, shall be considered a Full Arterial Cleaning Cycle.  
Mechanical and/or hand sweeping will be required to remove debris, rubbish and litter 
that has accumulated. 

 
3. SCHEDULE OF CLEANING:  The Full Arterial Cleaning Cycle shall be completed on or 

before the 30 calendar days regardless of overlap.  Full Arterial Cleaning Cycles shall start 
in close conformity with the starting dates shown on the Work Order. 

 
 
4. SEQUENCE OF WORK:  The Contractor shall submit at the preconstruction meeting, a 

sequence of work for the Full Arterial Cleaning Cycle.  The sequence of work shall be 
approved by the Engineer prior to commencing operations.  It is required that the Full Arterial 
Cleaning Cycle be completed to the satisfaction of the Engineer. The Contractor may be 
required to alter the sequence of work at any time throughout the duration of the contract 
upon instruction from the Engineer. 
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5. PARKING:  It will be the Contractor’s responsibility to ascertain ALL parking locations for 

each cleaning cycle. Parking is permitted along various routes at various times within certain 
municipalities. A listing of parking locations is included in the special provisions beginning 
on page number 21. Municipalities may add and or eliminate locations throughout the term 
of this contract. The contractor will be required to provide “No Parking” signs at least 24 
hours in advance of sweeping work to prohibit parking as needed during each cleaning 
period. Temporary no parking signs shall be minimum size of 17” X 22” with lettering not less 
than one inch in height, setting forth the day or days and hours parking is prohibited. 
Temporary no parking signs shall be constructed form materials that will resist tearing and 
weather. Temporary no parking signs shall be placed at a height not less than five (5) feet 
from the existing ground height to the bottom of the sign and facing the direction of traffic. 
The temporary no parking signs shall be approved by the Engineer prior to use. The 
contractor shall solicit no parking enforcement assistance from the municipalities. The 
contractor shall submit documentation to the Engineer verifying the solicitation of the no 
parking enforcement from the municipalities for each cleaning cycle. The contractor shall 
remove the temporary “No Parking” signs promptly after completing sweeping operations. 
Furnishing, installing and removing temporary “No Parking” signs will not be paid for as 
separate items, but the costs shall be considered as included in the contract unit price for 
the cleaning cycle involved, and no additional compensation will be allowed. 

 
6. METHOD OF MEASUREMENT: The Full Arterial Cleaning Cycle pay item shall be 

measured for payment in concrete curb miles. The length of concrete curb miles paid for 
shall include the cleaning of all location limits and areas of debris as described in LOCATION 
AND LIMITS OF CLEANING and no additional compensation will be allowed. 

 
7. CLEANING CYCLE ADJUSTMENT BASIS:  The total curb miles for a complete Full Arterial 

Cleaning Cycle is estimated to be approximately 721.4 concrete curb miles and is the basis 
to be used in computations when a cleaning cycle cannot be completed due to unforeseen 
highway operational reasons. 
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ARTERIAL HIGHWAYS TO BE CLEANED 
 

HILLSIDE TEAM SECTION CLEANING LOCATIONS 
 

KEY 
LOC. 

ROUTE 

  

LIMITS 
EST. 

CURB 
MILES 

H1 St. Charles Rd 
 

West Abutment of I-290 to Speechley Blvd 2.8 

H2 Taft Ave 
 

Butterfield Rd to St. Charles Rd 2.0 

H3 Butterfield Rd 
 

US-45 (Mannheim Rd) to DuPage County Line 
(Cadwell Ave) 

3.0 

H4 IL-38                         
(Roosevelt 
Rd)   

 
Harrison St to IL-171 including both Frontage 
Rds. East of Mannheim Rd. 

9.8 

H5 Harrison St 
 

Wolf Rd to Roosevelt Rd 0.5 

H6 Wolf Rd 
 

22nd St to Harrison St 3.8 

H7 22nd St 
 

Harlem Ave to DuPage County Line Including:  
All Frontage Rds At Gardner Rd and 25th Ave. 

17.2 

H8 31st St 
 

17th Ave to DuPage County Line 7.4 

H9 Mannheim Rd 
 

US-34 to Lake St. (US-20) 15.0 

H10 25th Ave  I-290 to 26th St  4.1 

H11 17th Ave 
 

Harvard Ave to 31st St 4.4 

H12 1st Ave 
 

Chicago Ave to 43rd St. (including Frontage and 
Cut-Off Rds) 

12.1 

H13 Forest Ave./ 
Ridgewood 
Ave. 

 
Golf Rd. Groveland Ave 0.7 

H14 IL-50                      
(Cicero Ave)         

 
IL-64 to 87th St Including:                                           
Cicero-Ogden interchange. 

29.5 

H15 IL-38                      
(Roosevelt 
Rd)     

 
Lombard Ave. to IL-50 3.4 

H16 22nd St 
 

Lombard Ave to Cicero Ave  6.8 

H17 26th St 
 

Lombard Ave. to BRC Railroad 4.4 

H18 US-34                         
(Ogden Ave)         

 

BRC Railroad to Lombard Ave 4.8 
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H19 31st St & 
Frontage Rds 

 

Cicero Ave to Kostner Ave 2.0 

H20 US-34                     
(Ogden Ave)          

 

Gilbert Ave to DuPage County Line 3.0 

H21 US-34                    
(Ogden Ave) 

 

Custer Ave to Harlem Ave 4.2 

H22 39th St 
 

Cicero Ave to IL-43 7.6 

H23 1st Ave 
 

44th St to Joliet Rd 2.2 

H24 Joliet Rd 
 

55th St to Harlem Ave 6.2 

H25 47th St 
 

East Ave to Harlem Ave 6.4 

H26 East Ave 
 

47th St to Joliet Rd 3.0 

H27 55th St 
 

DuPage County Line (County Line Rd) to Joliet 
Rd 

6.2 

H28 Willow 
Springs Rd 

 
53rd Place (LaGrange City Limits) to Archer Ave 5.0 

H29 US-45 
 

Plainfield Rd to 87th St 12.2 

H30 Joliet Rd 
 

Wolf Rd to East Ave. 4.4 

H31 IL-171                 
(Archer Ave)        

 
Harlem Ave to Willow Springs Rd  Including:                          
Archer Ave & 79th St interchange                      
Frontage Rd. S/O 63rd St. 

13.4 

H32 Center Ave 
 

55th st to Stepp St 0.2 

H33 IL-43                      
(Harlem Ave) 

 
US-34 to 87th St Including:                                     63rd 
St. Cut-Off and 65th St. Cut-Off 

16.3 

H34 63rd St 
 

IL-171 to IL-43  1.8 

H35 47th St 
 

IL-50 to Central Ave 2.0 

H36 Central Ave 
 

47th St to 63rd St 4.0 

H37 79th St 
 

Archer Ave/IL-171 to Cicero Ave 12.0 

H38 State Rd 
 

79th St to Cicero Ave 2.2 

  

 

  

  

 
Total Hillside Curb Miles 246.0 
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ARTERIAL HIGHWAYS TO BE CLEANED 

 
ALSIP TEAM SECTION CLEANING LOCATIONS 
 

KEY 
LOC. 

ROUTE 

  

LIMITS 
EST. 

CURB 
MILES 

A1 IL-83 
 

Bluff Rd to 127th St (including all bridges and 
intersections) 

7.3 

A2 95th St 
 

IL-43 intersection to IL-171 8.2 

A3 IL-7 
 

Ridgeland Ave to 143rd St (including all ramps 
and intersections) 

10.4 

A4 143rd St 
 

Will County Line (Will Cook Rd) to Southwest 
Highway 

3.3 

A5 Pulaski Rd 
 

87th St to 127th St 11.4 

A6 Kedzie Ave 
 

127th St to 115th St & 131st St to 135th St 4.4 

A7 127th St 
 

Kedzie Ave to IL-43 8.8 

A8 IL-43                      
(Harlem Ave) 

 
87th St to US-30 
(including all ramps and intersections) 

47.6 

A9 IL-50                      
(Cicero Ave) 

 
111th St to 159th St 14.7 

A10 111th St 
 

US-45 to Central Ave 9.5 

A11 135th St 
 

IL-50 to IL-43 2.2 

A12 104th Ave 
(Flavan Rd) 

 
107th St to IL-171 0.2 

A13 IL-171 
 

Willow Springs Rd to IL-83 
(including all ramps and intersections) 

1.0 

A14 115th St 
 

Rockwell St to Pulaski Rd & IL-50 to Keeler Ave 4.2 

A15 
Southwest 
Hwy  

Duffy Rd to 87th St 0.5 

A16 US-45 
 

87th St to 179th St 
(including all ramps and intersections) 

46.4 

A17 US-6               
(159th St.) 

 
IL-7 to IL-50 
(including all ramps and intersections) 

17.8 

A18 143rd St 
 

IL-43 (Harlem Ave) to Justamere Rd 2.0 

A19 123rd St 
 

IL-7 to IL-43 1.8 
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A20 Chicago Joliet 
Rd/Main St. 

 
IL-171 to N/O McCarthy (Including Bell Rd from 
IL-83 to Main St) 

0.6 

A21 Wolf Rd 
 

143rd St to 187th St 1.5 

A22 Kean Ave 
 

95th St to 111th St (including cut off road at 107th) 0.2 

A23 107th St 
 

Kean Ave to IL-171 1.2 

A24 
Justamere 
Rd.  

143rd St to 147th St 0.2 

A25 147th St 
 

IL-50 to Justamere Rd 1.1 

A26 131st St 
 

IL-43 to IL-7 0.7 

A27 123rd St 
 

IL-171 to IL-7 2.6 

A28 Oak Park Ave 
 

183rd St to IL-43 0.6 

A29 Kean Ave 
 

119th St. to IL-83 0.1 

A30 Archer Ave 
 

IL-83 (111th St) to State St 2.1 

A31 119th St 
 

US-45 to IL-83 0.1 

  

 

  

  

 
Total Alsip Curb Miles 212.7 
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ARTERIAL HIGHWAYS TO BE CLEANED 

 
HARVEY TEAM SECTION CLEANING LOCATIONS 

KEY 
LOC. 

ROUTE 

  

LIMITS 
EST. 

CURB 
MILES 

HY1 139th St 
 

Bridge over Railroad west of Western Ave/Dixie 
Hwy 

0.4 

HY2 Dixie Hwy 
 

139th St to 167th St 6.3 

HY3 Ashland Ave/ 
Wood St 

 
Vermont St to 161st St  4.2 

HY4 Halsted St 
 

127th St to 15th St 30.3 

HY5 Indiana Ave 
 

138th St to 147th St 3.1 

HY6 Michigan City 
Rd 

 
138th St to 154th St 5.0 

HY7 Dolton Ave 
(142nd St) 

 
Indiana Ave to I-94 4.4 

HY8 147th St 
 

IL-50 to Torrence Ave 20.8 

HY9 Burnham Ave 
 

Brainard Ave to Dyer St (including all ramps) 15.4 

HY10 Torrence Ave 
 

0.2 mile N/O 136th St to Steger Rd 18.4 

HY11 Dixie Hwy 
 

IL-1 to 187th St 2.5 

HY12 Indiana Ave 
(State St) 

 
US-6 to Armory Dr 1.8 

HY13 
Wentworth 
Ave  

167th St to 177th St 1.8 

HY14 183rd St 
 

Cicero Ave to Ridgeland Ave 0.6 

HY15 IL-50                    
(Cicero Ave) 

 
159th St to Steger Rd (County Line) 20.3 

HY16 Broadway Ave 

 

Joe Orr Rd to Cul-De-Sac End 0.1 

HY17 Crawford Ave 
 

159th St to Cook County Line 10.1 

HY18 Park Ave 
 

IL-1 to 167th St 5.3 

HY19 IL-1 (Cut Off)  
 

Halsted St to Riegle Rd 0.8 

HY20 Glenwood Rd 
 

IL-1 to Holbrook Rd 0.4 
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HY21 Dyer Rd 
 

Gleenwood-Lansing Rd to US-30 2.8 

HY22 Riegel Rd 
 

Holbrook Rd to US-30 2.8 

HY23 IL-1                      
(Chicago Rd) 

 
US-30 to Steger Rd 5.4 

HY24 Joe Orr Rd 
 

Ashland Ave to State St 5.0 

HY25 US-30 
 

Harlem Ave to Indiana State Line 37.0 

HY26 Brainard Ave 
 

Burnham Ave to Indiana State Line 0.1 

HY27 159th St 
 

Cicero Ave to Torrence Ave 23.9 

HY28 Rexford Dr/ 
Claire Blvd 

 
I-294 to Crawford Ave 0.2 

HY29 Loomis Ave 
 

150th St to Thornton Rd 0.8 

HY30 Thornton Rd 
 

Ashland Ave to 147th St 0.2 

HY31 Dixie Hwy 
 

171st St to 175th St 1.0 

HY32 Cottage Grove 
Ave 

 
147th St to 154th St 1.0 

HY33 Williams St/ 
Vincennes St 

 
Main St to Armory Dr 2.6 

HY34 154th St 
 

I-94 to Michigan City Rd 0.4 

HY35 Wood Ave 
 

Dixie Highway to 171st St. 1.2 

HY36 Thornton - 
Lansing Rd 

 
Torrence Ave to IL-1 1.8 

HY37 Eleanor St 
 

Williams St/Vincennes Rd to S. Park Ave/Chicago 
Rd 

0.6 

HY38 South Park 
Ave/ Chicago 
Rd 

 
Eleanor St to Lincoln Ave. 9.4 

HY39 East End Ave 
 

25th St to 30th St 1.0 

HY40 State St 
 

Steger Rd to Sauk Trail 0.3 

HY41 
Governors 
Hwy  

Heather Rd to US-30 1.8 

HY42 186th St 
 

Wentworth Ave to Torrence Ave 1.8 

HY43 Sauk Trail 
 

Torrence Ave to US-30 0.8 
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HY44 26th St. 
 

Western Ave. to East End Ave. 0.5 

HY45 Western Ave 
 

Steger Rd to 183rd St 8.3 

  
 

  

  

 
Total Harvey Curb Miles 262.7 
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 “NO PARKING” SIGN POSTINGS FOR ARTERIAL STREET SWEEPING 

 

Team Section Route                  From            To  Municipality  

Alsip (A14) 115th St E/B Pulaski St Homan Ave Chicago 

Alsip (A14) 115th St W/B Rockwell St W/O Fairfield Ave Chicago 

Alsip (A14) 115th St W/B Hamlin St W/O Kedzie Ave Merrionette Park 

Harvey (HY4) Halsted St N/B 129th St 127th St Chicago 

Harvey (HY4) Halsted St S/B 127th St 129th St Chicago 

Harvey (HY4) Halsted St S/B 7th Pl  Rte 1 Cut-off 
Chicago 

Heights 

Harvey (HY4) Halsted St N/B Rte 1 Cut-off 7th Pl  
Chicago 

Heights 

Harvey (HY4) Halsted St S/B 11th St Isa Ave 
Chicago 

Heights 

Harvey (HY4) Halsted St N/B Isa Ave 11th St 
Chicago 

Heights 

Harvey (HY5) Indiana Ave N/B 140th St 138th St Dolton 

Harvey (HY5) Indiana Ave S/B 138th St 140th St Dolton 

Harvey (HY5) Indiana Ave N/B 146th St 142nd St Dolton 

Harvey (HY5) Indiana Ave S/B 142nd St 146th St Dolton 

Harvey (HY6) Lincoln Ave N/B Grant St 138th St Dolton 

Harvey (HY6) Lincoln Ave S/B 138th St Grant St Dolton 

Harvey (HY6) Lincoln Ave N/B Woodlawn Ave Sanderson Ave Dolton 

Harvey (HY6) Lincoln Ave S/B Sanderson Ave Woodlawn Ave Dolton 

Harvey (HY29) Loomis Ave N/B 148th St 146th St Harvey 

Harvey (HY29) Loomis Ave S/B 146th St 148th St Harvey 

Harvey (HY38) Chicago Rd N/B Park Ln Lincoln Ave Dolton 

Harvey (HY38) Chicago Rd S/B Lincoln Ave Park Ln Dolton 

Harvey (HY38) S. Park Ave N/B 161st Pl 160th Pl South Holland 

Harvey (HY38) S. Park Ave S/B 160th Pl 161st Pl South Holland 
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“No Parking” Sign Postings for Arterial Street Sweeping 
 

Team Section Route                  From            To  Municipality  

Hillside (H1) St Charles Rd E/B Lee Blvd Speechley Blvd Berkley 

Hillside (H1) St Charles Rd W/B Speechley Blvd Lee Blvd Berkley 

Hillside (H1) St Charles Rd W/B Sunnyside Dr Ashbel Ave Berkley 

Hillside (H2) Taft Ave N/B IL-56 St Charles Rd Hillside 

Hillside (H2) Taft Ave S/B St Charles Rd IL 56 Hillside 

Hillside (H3) Butterfield Rd E/B Howard Ave Wolf Rd Hillside 

Hillside (H3) Butterfield Rd W/B Wolf Rd Howard Ave Hillside 

Hillside (H4) IL-38 E/B Highridge Pkwy Haase Ave Westchester 

Hillside (H4) IL-38 E/B Portsmouth Ave Bristol Ave Broadview 

Hillside (H4) IL-38 E/B 23rd Ave 18th Ave Broadview 

Hillside (H4) IL-38 E/B 16th Ave 10th Ave Broadview 

Hillside (H4) IL-38 W/B 10th Ave 16th Ave Broadview 

Hillside (H4) IL-38 W/B 18th Ave 23rd Ave Broadview 

Hillside (H4) IL-38 W/B Bristol Ave Portsmouth Ave Broadview 

Hillside (H11) 17th Ave N/B Salt Creek 22nd St Broadview 

Hillside (H11) 17th Ave N/B 16th St Harvard Ave Broadview 

Hillside (H11) 17th Ave S/B Harvard Ave 16th St Broadview 

Hillside (H11) 17th St S/B 22nd St Salt Creek Broadview 

Hillside (H13) Forest Ave W/B IL-171 Golf Rd Brookfield 

Hillside (H14) Cicero Ave N/B RR N/O 22nd St Roosevelt Rd Cicero 

Hillside (H14) Cicero Ave S/B Roosevelt Rd RR N/O 22nd St Cicero 

Hillside (H15) IL-38 E/B Lombard Ave Central Ave Cicero 

Hillside (H15) IL-38 E/B Laramie Ave Cicero Ave Cicero 

Hillside (H15) IL-38 W/B Cicero Ave Laramie Ave Cicero 

Hillside (H15) IL-38 W/B Central Ave Lombard Ave Cicero 

Hillside (H16) 22nd St E/B (H16) 22nd St E/B Cicero Ave Cicero 

Hillside (H16) 22nd St W/B (H16) 22nd St W/B Lombard Ave Cicero 

Hillside (H17) 26th St E/B Lombard Ave 53rd Ave Cicero 

Hillside (H17) 26th St W/B 51st Ave Lombard Ave Cicero 

Hillside (H22) 39th St W/B Central Ave 61st Ave Cicero 

Hillside (H22) 39th St E/B Clinton Ave Ridgeland Ave Stickney 

Hillside (H22) 39th St W/B Ridgeland Ave Wisconsin Ave Berwyn 

Hillside (H23) 1st Ave S/B 44th Pl 47th St Lyons 

Hillside (H31) IL-171 N/B 63rd St 60th Pl Summit 

Hillside (H31) IL-171 S/B 60th St 63rd St Summit 



Various Routes 
Section 2020-221-I 

Cook County 
Contract No.62M98 

 

 
22 

“No Parking” Sign Postings for Arterial Street Sweeping 
 

Team Section Route    From           To   Municipality  

Hillside (H33) IL-43 N/B  45th St 41st St Forest View 

Hillside (H34) 63rd St E/B Archer Ave 3rd Ave Summit 

Hillside (H34) 63rd St W/B 3rd Ave Archer Ave Summit 

Hillside (H35) 47th St E/B Laramie Ave Lacrosse Ave Chicago 

Hillside (H35) 47th St W/B Lacrosse Ave Laramie Ave Chicago 
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     Arterial Sweeping   

     Work Order   

                    

              
Cleaning 

Year:     

Contract 

Number:          

              
      This is an Authorization to Clean:           

                

County:   

                

Team Section:   

                

Proposed 

Miles:   

                

NOTE: The contractor, SHALL NOT perform any work during any adverse weather conditions such as rain, drizzle snow, fog 

and as determined by the Engineer and/or Inspectors. The contractor shall immediately implement this contract 

requirement without need to be instructed. All lane and shoulder closures shall be removed during any adverse weather 

conditions. 

                            

              

              
Issued Date of Work Order:     

Number of Production/Work Order:    

Work Completed Date:     

Authorized by:     

              

NOTE: The contractor, at least 24 hours in advance, must physically inspect in detail the site of work to determine the required traffic 

control and protection and materials needed before proceeding with work. 

              
Special Instructions:   

  

  

  

  

              

      

Authorization of 

Work:             

                

Engineer Signature:            Date:         
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 

  



Various Routes 
Section 2020-221-I 

Cook County 
Contract No.62M98 

 

 
25 

 
(2) Major Delay.  Labor will be the same as for a minor delay. 

 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 

   

June 1, 2010 1/ 600-749 2002 

 750 and up 2006 

   

June 1, 2011 2/ 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

   

June 1, 2012 2/ 50-99 2004 

 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 
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Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 0.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
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GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 

responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
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(b) If the Department determines the bidder has made a good faith effort to secure the work 

commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 

by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
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(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 

written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
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(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or a 
landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed was 
actually used, and that the price and transportation claimed represent the actual cost to 
the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer 

and foreman.  Payrolls shall be submitted to substantiate actual wages paid if so 
requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
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c. Quantities of materials, prices and extensions. 

 
d. Transportation of materials. 

 
e. Cost of property damage, liability and workmen’s compensation insurance premiums, 

unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
 

(9) All statements of the cost of force account work shall be furnished to the Engineer not later 
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily 
Report”.  If the statement is not received within the specified time frame, all demands for 
payment for the extra work are waived and the Department is released from any and all 
such demands.  It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery.” 

 
 
EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m) 
from the open traffic lane.  For other periods of time during working and for all nonworking hours, 
all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. or 
6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2019      Revised:  January 1, 2020 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
regulated substances.  This work shall also consist of the removal, transportation, and proper 
disposal of underground storage tanks (UST), their contents and associated underground piping 
to the point where the piping is above the ground, including determining the content types and 
estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-Construction Submittals and Qualifications.  Prior to beginning this work, or 

working in areas with regulated substances, the Contractor shall submit a “Regulated Substances 
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.  
The form shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following 

qualifications. 
 
(a) Regulated Substances Monitoring.  Qualification for environmental observation and field 

screening of regulated substances work and environmental observation of UST removal 
shall require either pre-qualification in Hazardous Waste by the Department or 
demonstration of acceptable project experience in remediation and operations for 
contaminated sites in accordance with applicable Federal, State, or local regulatory 
requirements using BDE 2730. 
 
Qualification for each individual performing regulated substances monitoring shall require 
a minimum of one-year of experience in similar activities as those required for the project. 
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(b) Underground Storage Tank Removal.  Qualification for underground storage tank (UST) 

removal work shall require licensing and certification with the Office of the State Fire 
Marshall (OSFM) and possession of all permits required to perform the work.  A copy of 
the permit shall be provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 21 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 21 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval. 
 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities at the contract specific work areas.  As part of the regulated substances monitoring, the 
monitoring personnel shall perform and document the applicable duties listed on form BDE 2732 
“Regulated Substances Monitoring Daily Record (RSMDR)”. 

 

(a) Environmental Observation.  Prior to beginning excavation, the Contractor shall mark the 

limits of the contract specific work areas.  Once work begins, the monitoring personnel 

shall be present on-site continuously during the excavation and loading of material. 

 

(b) Field Screening.  Field screening shall be performed during the excavation and loading of 

material from the contract specific work areas, except for material classified according to 

Article 669.05(b)(1) or 669.05(c) where field screening is not required. 

 

Field screening shall be performed with either a photoionization detector (PID) (minimum 

10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate, to 

monitor for potential contaminants associated with regulated substances.  The PID or FID 

shall be calibrated on-site, and background level readings taken and recorded daily, and 

as field and weather conditions change.  Field screen readings on the PID or FID in excess 

of background levels indicates the potential presence of regulated substances requiring 

handling as a non-special waste, special waste, or hazardous waste.  PID or FID readings 

may be used as the basis of increasing the limits of removal with the approval of the 

Engineer but shall in no case be used to decrease the limits. 
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669.05 Regulated Substances Management and Disposal.  The management and 

disposal of soil and/or groundwater containing regulated substances shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 Ill. Adm. 
Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC, but still considered within area background levels by the Engineer, the 
excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable.  If the soils cannot be utilized within the right-of-way, they shall be managed 
and disposed of at a landfill as a non-special waste. 
 

(2) When analytical results indicate inorganic chemical constituents exceed the most 
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) 
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of at a clean construction and demolition debris (CCDD) facility 
or an uncontaminated soil fill operation (USFO) within an MSA County provided the 
pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site at a CCDD 
facility or an USFO within an MSA County excluding Chicago or within the Chicago 
corporate limits provided the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site at a CCDD facility or an USFO within an MSA 
County excluding Chicago provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to 
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special 
waste or hazardous waste, as determined by the Engineer, the soil shall be managed 
and disposed of at a landfill as a non-special waste. 
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(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant 

to 35 Ill. Admin. Code 721, contains radiological constituents, or the Engineer 
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1) 
through (a)(5) above, the soil shall be managed and disposed of off-site as a special 
waste or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site according to Article 202.03.  However, the excavated 
soil cannot be taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO 
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 Ill. Admin. 
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site according to 
Article 202.03.  However, the excavated soil cannot be taken to a CCDD facility or an 
USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Ill. Admin. Code 742, the most stringent Tier 1 Groundwater 
Remediation Objectives for Groundwater Component of the Groundwater Ingestion Route 
for Class 1 groundwater, the groundwater shall be managed off-site as a special waste or 
hazardous waste as applicable.  Special waste groundwater shall be containerized and 
trucked to an off-site treatment facility, or may be discharged to a sanitary sewer or 
combined sewer when permitted by the local sewer authority.  Groundwater discharged 
to a sanitary sewer or combined sewer shall be pre-treated to remove particulates and 
measured with a calibrated flow meter to comply with applicable discharge limits.  A copy 
of the permit shall be provided to the Engineer prior to discharging groundwater to the 
sanitary sewer or combined sewer. 
 
Groundwater encountered within trenches may be managed within the trench and allowed 
to infiltrate back into the ground.  If the groundwater cannot be managed within the trench, 
it may be discharged to a sanitary sewer or combined sewer when permitted by the local 
sewer authority, or it shall be containerized and trucked to an off-site treatment facility as 
a special waste or hazardous waste.  The Contractor is prohibited from discharging 
groundwater within the trench through a storm sewer.  The Contractor shall install backfill 
plugs within the area of groundwater contamination. 

  



Various Routes 
Section 2020-221-I 

Cook County 
Contract No.62M98 

 

 
45 

 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Contractor shall obtain all documentation including any permits and/or licenses required 

to transport the material containing regulated substances to the disposal facility.  The Contractor 
shall coordinate with the Engineer on the completion of all documentation.  The Contractor shall 
make all arrangements for collection and analysis of landfill acceptance testing.  The Contractor 
shall coordinate waste disposal approvals with the disposal facility. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  For management of special or hazardous waste, 
the Contractor shall provide the Engineer with documentation that the Contractor is operating with 
a valid Illinois special waste transporter permit at least two weeks before transporting the first load 
of contaminated material. 

 
Transportation and disposal of material classified according to Article 669.05(a)(5) or 

669.05(a)(6) shall be completed each day so that none of the material remains on-site by the 
close of business, except when temporary staging has been approved. 

 
Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number provided by the Bureau of 
Design and Environment.  An authorized representative of the Department shall sign all manifests 
for the disposal of the contaminated material and confirm the Contractor's transported volume.  
Any waste generated as a non-special waste may be managed off-site without a manifest, a 
special waste transporter, or a generator number. 
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The Contractor shall select a landfill permitted for disposal of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by their permit and whether the disposal facility is 
presently, has previously been, or has never been, on the United States Environmental Protection 
Agency (U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act 
(RCRA) List of Violating Facilities.  The use of a Contractor selected landfill shall in no manner 
delay the construction schedule or alter the Contractor's responsibilities as set forth. 

 
669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications.  The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 Ill. Admin. Code 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 Ill. Admin. Code 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR Part 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of 
35 Ill. Admin. Code 728.107 under land disposal restrictions of 
35 Ill. Admin. Code 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
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(b) Certification Information.  All information used to determine the waste is not a special 

waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  Soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Temporary staging shall be accomplished within the right-of-way and the Contractor’s means 

and methods shall be described in the approved or amended RSPCP.  Staging areas shall not be 
located within 200 feet (61 m) of a public or private water supply well; nor within 100 feet (30 m) 
of sensitive environmental receptor areas, including wetlands, rivers, streams, lakes, or 
designated habitat zones. 

 
The method of staging shall consist of containerization or stockpiling as applicable for the 

type, classification, and physical state (i.e., liquid, solid, semisolid) of the material.  Materials of 
different classifications shall be staged separately with no mixing or co-mingling. 

 
When containers are used, the containers and their contents shall remain intact and 

inaccessible to unauthorized persons until the manner of disposal is determined.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall not 
use a storage container if visual inspection of the container reveals the presence of free liquids 
or other substances that could cause the waste to be reclassified as a hazardous or special waste. 

 
When stockpiles are used, they shall be covered with a minimum 20-mil plastic sheeting or 

tarps secured using weights or tie-downs.  Perimeter berms or diversionary trenches shall be 
provided to contain and collect for disposal any water that drains from the soil.  Stockpiles shall 
be managed to prevent or reduce potential dust generation. 
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When staging non-special waste, special waste, or hazardous waste, the following additional 

requirements shall apply: 
 
(a) Non-Special Waste.  When stockpiling soil classified according to Article 669.05(a)(1) or 

669.05(a)(5), an impermeable surface barrier between the materials and the ground 
surface shall be installed.  The impermeable barrier shall consist of a minimum 20-mil 
plastic liner material and the surface of the stockpile area shall be clean and free of debris 
prior to placement of the liner.  Measures shall also be taken to limit or discourage access 
to the staging area. 
 

(b) Special Waste and Hazardous Waste.  Soil classified according to Article 669.05(a)(6) 
shall not be stockpiled but shall be containerized immediately upon generation in 
containers, tanks or containment buildings as defined by RCRA, Toxic Substances Control 
Act (TSCA), and other applicable State or local regulations and requirements, including 
35 Ill. Admin. Code Part 722, Standards Applicable to Generators of Hazardous Waste. 
 
The staging area(s) shall be enclosed (by a fence or other structure) to restrict direct 
access to the area, and all required regulatory identification signs applicable to a staging 
area containing special waste or hazardous waste shall be deployed. 
 
Storage containers shall be placed on an all-weather gravel-packed, asphalt, or concrete 
surface.  Containers shall be in good condition and free of leaks, large dents, or severe 
rusting, which may compromise containment integrity.  Containers must be constructed 
of, or lined with, materials that will not react or be otherwise incompatible with the 
hazardous or special waste contents.  Containers used to store liquids shall not be filled 
more than 80 percent of the rated capacity.  Incompatible wastes shall not be placed in 
the same container or comingled. 
 
All containers shall be legibly labeled and marked using pre-printed labels and permanent 
marker in accordance with applicable regulations, clearly showing the date of waste 
generation, location and/or area of waste generation, and type of waste.  The Contractor 
shall place these identifying markings on an exterior side surface of the container.   
 
Storage containers shall be kept closed, and storage pads covered, except when access 
is needed by authorized personnel. 
 
Special waste and hazardous waste shall be transported and disposed within 90 days 
from the date of generation. 
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669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 

 
The Contractor shall be responsible for obtaining permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Admin. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled.  The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Admin. Code Part 734.210(h) after the required backfill has been 
removed during the initial response action, to determine the level of contamination remaining in 
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.  
  



Various Routes 
Section 2020-221-I 

Cook County 
Contract No.62M98 

 

 
50 

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
District Environmental Studies Unit (DESU).  Upon confirmation of a release of contaminants and 
notifications to the Engineer and DESU, the Contractor shall report the release to the Illinois 
Emergency Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them 
with whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the tank is located and the DESU Manager). 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank; 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the tank excavation zone and entered into 
subsurface structures (such as sewers or basements). 
 

The tank excavation shall be backfilled according to applicable portions of Sections 205, 208, 
and 550 with a material that will compact and develop stability.  All uncontaminated concrete and 
soil removed during tank extraction may be used to backfill the excavation, at the discretion of the 
Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substances Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a “Regulated Substances Final Construction 
Report (RSFCR)” to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 
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669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
Regulated substances monitoring, including completion of form BDE 2732 for each day of 

work, will be paid for at the contract unit price per calendar day, or fraction thereof to the nearest 
0.5 calendar day, for REGULATED SUBSTANCES MONITORING. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of UST removal, soil excavation, soil and content sampling, the management of 

excavated soil and UST content, and UST disposal, will be paid for at the contract unit price per 
each for UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 

 
The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 
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Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 

(a)(4), (a)(5), (a)(6), or (b)(2) will be paid for according to Article 109.04.  The Department will not 
be responsible for any additional costs incurred, if mismanagement of the staging area, storage 
containers, or their contents by the Contractor results in excess cost expenditure for disposal or 
other material management requirements. 

 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 

When the waste material for disposal requires sampling for landfill disposal acceptance, the 
samples shall be analyzed for TCLP VOCs, SVOCs, RCRA metals, pH, ignitability, and paint filter 
test.  The analysis will be paid for at the contract unit price per each for SOIL DISPOSAL 
ANALYSIS using EPA Methods 1311 (extraction), 8260B for VOCs, 8270C for SVOCs, 6010B 
and 7470A for RCRA metals, 9045C for pH, 1030 for ignitability, and 9095A for paint filter.  

 
The work of preparing, submitting and administering a Regulated Substances Final 

Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
TRAFFIC CONTROL DEVICES - CONES (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top stripe 
being fluorescent orange.  If non-reflective spaces are left between the stripes, the spaces 
shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 450 mm), 
7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a minimum of 
60 percent of the total weight in the base.  Cones taller than 36 in. shall be weighted per 
the manufacturer’s specifications such that they are not moved by wind or passing traffic.” 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
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Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
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Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 

 
The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring 

Special Provisions.  The rates have been ascertained and certified by the 

Illinois Department of Labor for the locality in which the work is to be performed 

and for each craft or type of work or mechanic needed to execute the work of 

the Contract.  As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) 

and Check Sheet #5 of the Contract, not less than the rates of wages 

ascertained by the Illinois Department of Labor and as revised during the 

performance of a Contract shall be paid to all laborers, workers and mechanics 

performing work under the Contract.  Post the scale of wages in a prominent 

and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  Current 

wage rate information shall be obtained by visiting the Illinois Department of 

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814.  It is the responsibility of the contractor to review the rates applicable to 

the work of the contract at regular intervals in order to insure the timely payment 

of current rates.  Provision of this information to the contractor by means of the 

Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees 

that no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 

 


