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SUGGESTED SEQUENCE OF CONSTRUCTION
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PURE ROD & GUN CLUB

#23239

#23234

#23302

#23305

#23311

ILLINOIS ROUTE 126
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ï»¿COPPER DRIVE STA. 410+21.7

ï»¿ILLINOIS ROUTE 126 STA. 30+62.70 â
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ï»¿EX â„„ COPPER 
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(PRIVATE ENTRANCE)

TEMPORARY ACCESS

STA 29+79

R2-I106P-3618

R10-I108P-3618

R2-1-3648

W21-I115(0)-3618

6.41 SQ YD

TEMPORARY PAVEMENT (Z0062456)
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TEMPORARY PAVEMENT 

STA 30+77

W14-2-3030

STA 30+91

(X4022000)

(COMMERCIAL ENTRANCE)

TEMPORARY ACCESS

(X4022000)

(COMMERCIAL ENTRANCE)

TEMPORARY ACCESS

SEE TC-26 (30 X 30) STA. 32+12

SIGNING (Z0030850)

TEMPORARY INFORMATION 

THE ROADWAY CONCURRENTLY SHALL NOT BE PERMITTED.

ROADWAY AT A TIME. WORKING ON BOTH SIDES OF 

CONTRACTOR SHALL LIMIT WORK TO ONE SIDE OF THE 1.

NOTES
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STA 408+25

M6-4

W20-I103(0)-48

R1-1

EXISTING STOP SIGN

STAGES ALONG IL 126.

THE CLEARANCE WIDTH TO BE SIGNED AT 9'-6" FOR ALL

LANES ARE MAINTAINED AT ALL TIMES. THIS WILL ALLOW

BY THE SOUTH SIDE OF THE ROADWAY SO THAT 11-FT  

OF THE ROADWAY IS CONSTRUCTED FIRST, FOLLOWED

THE PLAN VIEW IS DEPICTED SO THAT THE NORTH SIDE2.

ALONG IL 126.

CLEARANCE WIDTH TO BE SIGNED AT 9'-6" FOR ALL STAGES

ARE MAINTAINED AT ALL TIMES. THIS WILL ALLOW THE 

THE NORTH SIDE OF THE ROADWAY SO THAT 11-FT LANES

CONSTRUCTION, THE LANES SHALL BE SHIFTED 2-FT TO

WHEN THE SOUTH SIDE OF THE ROADWAY IS UNDER3.

12.85' RT

+74.45

11.73' RT

+49.97

23.20' LT

+50.00

13.03' LT

+50.02

12.97' LT
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17.16' LT

+74.69

13.38' LT

+01.56

14.04' LT

+19.51
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15.00' LT

+40.59

10.06' LT

+19.65
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+87.17

125.9 SQ YD  
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TEMPORARY PAVEMENT 

115.6 SQ YD  

(Z0062456)

TEMPORARY PAVEMENT 

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)
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(CONSTRUCTED PREVIOUS STAGE)
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TEMPORARY PAVEMENT MARKINGS - TYPE IV
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4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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EX ROW

EX ROW

ILLINOIS ROUTE 126

23.05 LT

+78.60

13.09 LT

+70.00

43.05 LT

+75.54

43.66 LT

+99.73

3.97 SQ YD

(Z0062456)

TEMPORARY PAVEMENT 

(Z0013797) 92.9 SQ YD

STABILIZED CONSTRUCTION ENTRANCE

STA 34+96

R2-I106P-3618

R10-I108P-3618
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W21-I115(0)-3618
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10.34 SQ YD
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6.40 SQ YD
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TEMPORARY PAVEMENT 

4.44 SQ YD

(Z0062456)

TEMPORARY PAVEMENT 
STA. 33+60

SEE TC-26 (30 X 30)

SIGNING (Z0030850)

TEMPORARY INFORMATION 

48" X 30"

STA 35+10

ï»¿EX â„„ ILLINOIS ROUT
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EASE

PR TEMP

NOTES

THE ROADWAY CONCURRENTLY SHALL NOT BE PERMITTED.

ROADWAY AT A TIME. WORKING ON BOTH SIDES OF 

CONTRACTOR SHALL LIMIT WORK TO ONE SIDE OF THE 1.

STAGES ALONG IL 126.

THE CLEARANCE WIDTH TO BE SIGNED AT 9'-6" FOR ALL

LANES ARE MAINTAINED AT ALL TIMES. THIS WILL ALLOW

BY THE SOUTH SIDE OF THE ROADWAY SO THAT 11-FT  

OF THE ROADWAY IS CONSTRUCTED FIRST, FOLLOWED

THE PLAN VIEW IS DEPICTED SO THAT THE NORTH SIDE2.

ALONG IL 126.

CLEARANCE WIDTH TO BE SIGNED AT 9'-6" FOR ALL STAGES

ARE MAINTAINED AT ALL TIMES. THIS WILL ALLOW THE 

THE NORTH SIDE OF THE ROADWAY SO THAT 11-FT LANES

CONSTRUCTION, THE LANES SHALL BE SHIFTED 2-FT TO

WHEN THE SOUTH SIDE OF THE ROADWAY IS UNDER3.

23.65' LT

+02.78
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111.9 SQ YD

TEMPORARY PAVEMENT (Z0062456)

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 
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PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)
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TEMPORARY PAVEMENT MARKINGS - TYPE IV
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4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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299SEE SHEET      FOR DETAILS.
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THE ROADWAY CONCURRENTLY SHALL NOT BE PERMITTED.

ROADWAY AT A TIME. WORKING ON BOTH SIDES OF 

CONTRACTOR SHALL LIMIT WORK TO ONE SIDE OF THE 1.

STAGES ALONG IL 126.

THE CLEARANCE WIDTH TO BE SIGNED AT 9'-6" FOR ALL

LANES ARE MAINTAINED AT ALL TIMES. THIS WILL ALLOW

BY THE SOUTH SIDE OF THE ROADWAY SO THAT 11-FT  

OF THE ROADWAY IS CONSTRUCTED FIRST, FOLLOWED

THE PLAN VIEW IS DEPICTED SO THAT THE NORTH SIDE2.

ALONG IL 126.

CLEARANCE WIDTH TO BE SIGNED AT 9'-6" FOR ALL STAGES

ARE MAINTAINED AT ALL TIMES. THIS WILL ALLOW THE 
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CONSTRUCTION, THE LANES SHALL BE SHIFTED 2-FT TO

WHEN THE SOUTH SIDE OF THE ROADWAY IS UNDER3.
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WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

SOUTHBOUND ILLINOIS ROUTE 126 ADVANCED SIGNING

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

48 X 48

W3-5(0)

SOUTHBOUND ILLINOIS ROUTE 126 ADVANCED SIGNING

48 X 48

W12-I102(0)

EX ROW EX ROW

EX ROW EX ROW

ILLINOIS ROUTE 126

ï»¿EX â„„ ILLINOIS ROUT

8.69' RT

+44.24

2

2

STA. 49+36

G20-I103-6036

THE ROADWAY CONCURRENTLY SHALL NOT BE PERMITTED.

ROADWAY AT A TIME. WORKING ON BOTH SIDES OF 

CONTRACTOR SHALL LIMIT WORK TO ONE SIDE OF THE 1.

NOTES

PR ROW

PR ROW

MAIN LAKE

BASS & GILL CLUB

STAGES ALONG IL 126.

THE CLEARANCE WIDTH TO BE SIGNED AT 9'-6" FOR ALL

LANES ARE MAINTAINED AT ALL TIMES. THIS WILL ALLOW

BY THE SOUTH SIDE OF THE ROADWAY SO THAT 11-FT  

OF THE ROADWAY IS CONSTRUCTED FIRST, FOLLOWED

THE PLAN VIEW IS DEPICTED SO THAT THE NORTH SIDE2.

ALONG IL 126.

CLEARANCE WIDTH TO BE SIGNED AT 9'-6" FOR ALL STAGES

ARE MAINTAINED AT ALL TIMES. THIS WILL ALLOW THE 

THE NORTH SIDE OF THE ROADWAY SO THAT 11-FT LANES

CONSTRUCTION, THE LANES SHALL BE SHIFTED 2-FT TO

WHEN THE SOUTH SIDE OF THE ROADWAY IS UNDER3.

11.43' LT

+45.81 14.87' LT

+30.81

11.01' RT

+29.24

9

STA. 49+48.59

BEGIN ADVANCED SIGNING
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CMC
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E

FLETCHER LAKE
BASS & GILL CLUB

  MAIN LAKE
BASS & GILL CLUB

205

HI
ST

OR
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E 

US
 6
6

IL
LI
NOI

S 
RO

UT
E 
12
6 
(M
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N 
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ET
)

BASS & GILL CLUB STRIKE LAKE

143RD S
TREET / 

US ROUTE 30

U
S
 
R

O
U
T
E
 
3
0

IL
L
IN

O
IS
 
R

O
U
T
E
 
5
9
 
/

SUGGESTED SEQUENCE OF CONSTRUCTION

EX QUARRY POND

EX QUARRY POND

EX QUARRY POND LEGEND

STAGE 1 OVERVIEW

STAGE 1

SUGGESTED SEQUENCE OF CONSTRUCTION

INSTALL PERMANENT LANDSCAPE RESTORATION4.

INSTALL CONSTRUCTION ENTRANCE EAST LEG OF INTERSECTION3.

CONSTRUCT ROADWAY WIDENING (BOTH NORTHBOUND AND SOUTHBOUND)2.

CONSTRUCT DRAINAGE AND UTILITIES1.

ILLINOIS ROUTE 59

INSTALL PERMANENT LANDSCAPING RESTORATION6.

CONSTRUCT TEMPORARY PAVEMENT5.

CONSTRUCT WEST NORMAN DRAIN CULVERT EXTENSION (NORTH SIDE)4.

BUILD NORTH SIDE OF ROADWAY IMPROVEMENTS3.

INSTALL DRAINAGE AND UTILITIES2.

INSTALL TEMPORARY TRAFFIC SIGNALS AT IL 591.

143RD STREET/US ROUTE 30 WEST OF ILLINOIS ROUTE 59

BEGIN CONSTRUCTION OF MSE WALL AND EMBANKMENT FILL5.

INSTALL STORM SEWER SYSTEM4.

CONSTRUCT WESTERN FLETCHER LAKE HABITAT IMPROVEMENTS3.

EXCAVATE WESTERN COMPENSATORY STORAGE IN FLETCHER LAKE2.

PLACE ROCK FILL IN FLETCHER LAKE FOR EMBANKMENT1.

143RD STREET FROM NAPERVILLE ROAD TO ILLINOIS ROUTE 126

INSTALL PERMANENT LANDSCAPE RESTORATION3.

CONSTRUCT WESTERN HALF OF ROADWAY IMPROVEMENTS2.

CONSTRUCT DRAINAGE AND UTILITIES1.

NAPERVILLE ROAD

BEGIN BRIDGE CONSTRUCTION3.

INSTALL CAUSEWAY2.

CONSTRUCT GABION STREAMBANK STABILIZATION1.

BRIDGE

LEG OF INTERSECTION

143RD STREET TO PROPOSED 143RD STREET ON EAST 

INSTALL TEMPORARY PAVEMENT TO CONNECT EXISTING 6.

CONSTRUCT NEW EASTERN LEG OF 143RD STREET5.

CONSTRUCT DRAINAGE AND UTILITIES4.

CONSTRUCT INFILTRATION BASIN3.

BUILD SOUTHEAST CULVERT EXTENSION2.

CONSTRUCT SOUTHEAST/RIGHT SIDE IMPROVEMENTS1.

ILLINOIS ROUTE 126

31

NOTES

TO ELIMINATE OVERNIGHT DROP-OFFS.

ANY WIDENING, AT THE END OF EACH WORK DAY 

CREATED BASED ON MEDIAN REPLACEMENT AND 

CONTRACTOR IS TO FILL ALL OPEN AREAS, 1.

WORK ZONE

ï»¿ï‚© Copyright CMT,License No. 184-000613
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STAGING TYPICAL SECTIONS

STAGE 1 - 143RD STREET/ILLINOIS ROUTE 59

BF SECTION COUNTY

ILLINOIS FED. AID PROJECT
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W

10' 10'VAR. 20' - 39'

VAR. 0' - 31'

11'4.5' VAR. 37' - 55'

VAR. 0' - 10'

VAR. 0' - 14'11'13' 11'

10'2'

4'

E
X
 
R

O
W
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X
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W

E
X
 
R

O
W

E
X
 
R

O
W

10.5'

11' 4'

ï»¿ï‚© Copyright CMT,License No. 184-000613

143RD STREET

ILLINOIS ROUTE 59

STA 506+05.00 TO 515+65.72

CHANGE FROM BARRICADE TYPE 2 TO EDGE DRUM AT 509+74.14

STA 3396+64.25 TO 3399+72.15

�

�

*TEMPORARY CONCRETE BARRIER FROM STA 3396+64.33 TO 3398+98.12

*

MARKING LINE

TEMPORARY PAVEMENT

DIRECTION OF TRAFFIC

WORK ZONE

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT 

MOT LEGEND

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

C-C ON TAPERS AND 15' CURVES)

LIGHT (50' C-C TYP.; 20'

DRUM OR TYPE II BARRICADE WITH STEADY-BURN

ON TAPERS AND CURVES)

(50' C-C TYP.; 25' C-C

STEADY-BURN LIGHT

VERTICAL PANEL WITH

4" WHITE SOLID LINE

4" DOUBLE YELLOW SOLID LINE 4" WHITE SOLID LINE

6" WHITE SOLID LINE

4" WHITE SOLID LINE

EXISTING PAVEMENT MARKING

4" YELLOW SOLID LINE

4" WHITE (10' DASH - 30' SKIP)

4" WHITE (10' DASH - 30' SKIP)

4" YELLOW SOLID LINE

��

4" WHITE SOLID LINE

4" WHITE SOLID LINE

143RD STREET
STA 201+00.00 TO 207+68.70

*TEMPORARY CONCRETE BARRIER FROM STA 203+78.97 TO STA 208+00.72

*

4" WHITE SOLID LINE

4" WHITE SOLID LINE

143RD STREET
STA 201+00.00 TO 207+68.70

STAGE 01B

TYPE C REFLECTORS PER STANDARD 704001 AND 782006

TEMPORARY CONCRETE BARRIER WITH MONODIRECTIONAL CRYSTAL 

TYPE C REFLECTORS PER STANDARD 704001 AND 782006

TEMPORARY CONCRETE BARRIER WITH MONODIRECTIONAL CRYSTAL 

NOTES

IN THE COST OF TEMPORARY BARRIER WALL

TYPE C REFLECTORS SHALL BE CONSIDERED1.
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STAGING TYPICAL SECTIONS

STAGE 1 - NAPERVILLE ROAD

BF SECTION COUNTY

ILLINOIS FED. AID PROJECT

                       

TOTAL
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W

E
X
 
R

O
W

E
X
 
R

O
W

E
X
 
R

O
W

E
X
 
R

O
W

VAR. 4' - 15'

15'

VAR. 12' - 0'

19'10.5'15' VAR. 20' - 0'

VAR. 8' - 12'

VAR. 8' - 0'

VAR. 3' - 4'

VAR. 12' - 18'

VAR. 2' - 6'

10' 10'

VAR. 18' - 30' 6' 2' 10' 10'

VAR. 14' - 0' 10.5' 10.5'10.5'

0.5' MIN

ï»¿ï‚© Copyright CMT,License No. 184-000613

ILLINOIS ROUTE 59

NAPERVILLE ROAD

NAPERVILLE ROAD

STA 3399+72.15 TO 3406+90.16

STA 712+60.06 TO 714+70.00

EDGE DRUM TAPERS FROM 710+99.94 TO 716+60.00

STA 714+70.00 TO 719+18.30

�

�

TEMPORARY PAVEMENT COMPLETED THIS STAGE FROM 711+73.23 TO 712+87.61

TEMPORARY PAVEMENT COMPLETED BEGINS AT EDGE OF PROPOSED SHOULDER

TEMPORARY PAVEMENT COMPLETED THIS STAGE FROM 713+16.36 TO 714+20.42

�

* WORK ZONE END 3402+4.25

*

*****

*** TEMPORARY CONCRETE BARRIER FROM STA 3400+89.51 TO 3407+06.13

** TEMPORARY CONCRETE BARRIER FROM STA 3396+64.24 TO 3398+98.50, 3400+00.20 TO 3401+09.01

MARKING LINE

TEMPORARY PAVEMENT

DIRECTION OF TRAFFIC

WORK ZONE

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT 

MOT LEGEND

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

C-C ON TAPERS AND 15' CURVES)

LIGHT (50' C-C TYP.; 20'

DRUM OR TYPE II BARRICADE WITH STEADY-BURN

ON TAPERS AND CURVES)

(50' C-C TYP.; 25' C-C

STEADY-BURN LIGHT

VERTICAL PANEL WITH

4" WHITE (10' DASH - 30' SKIP)

4" YELLOW SOLID LINE

4" WHITE SOLID LINE

4" WHITE (10' DASH - 30' SKIP)

4" YELLOW SOLID LINE

4" WHITE SOLID LINE

4" WHITE SOLID LINE

4" DOUBLE YELLOW SOLID LINE

4" WHITE SOLID LINE

4" DOUBLE YELLOW SOLID LINE

4" WHITE SOLID LINE

NOTES

IN THE COST OF TEMPORARY BARRIER WALL

TYPE C REFLECTORS SHALL BE CONSIDERED1.

TO BE PINNED

TYPE C REFLECTORS PER STANDARD 704001 AND 782006

TEMPORARY CONCRETE BARRIER WITH MONODIRECTIONAL CRYSTAL 

TO BE PINNED

704001 AND 782006

CRYSTAL TYPE C REFLECTORS PER STANDARD 

TEMPORARY CONCRETE BARRIER WITH MONODIRECTIONAL 
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STAGING TYPICAL SECTIONS

STAGE 1 - NAPERVILLE ROAD/ILLINOIS ROUTE 126

BF SECTION COUNTY

ILLINOIS FED. AID PROJECT

                       

TOTAL

SHEETS
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NO.RTE.

                      

CONTRACT NO.      

SCALE:          

DEPARTMENT OF TRANSPORTATION

STATE OF ILLINOIS
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R

O
W

P
R
 
R

O
W

E
X
 
R

O
W

2' 10' 10'

VAR. 6' - 5'

22'

4' 4' VAR. 19' - 12'

VAR. 5' - 1'

2' 10' 10'29'

VAR. 2' - 4'

VAR. 22' - 25'

VAR. 5' - 2'

VAR. 7' - 4'

2'10.5' 10.5'

0.5' MIN

ï»¿ï‚© Copyright CMT,License No. 184-000613

ANTICIPATED UNDERCUT

ANTICIPATED UNDERCUT

NAPERVILLE ROAD

NAPERVILLE ROAD

ILLINOIS ROUTE 126

STA 719+18.30 TO 722+04.06

EDGE DRUM TAPERS FROM 721+82.29 TO 723+92.25

VAR. BEGINS AT STA. 720+67.60

STA 722+04.06 TO 723+92.29

EDGE DRUM TAPERS FROM 721+82.29 TO 723+92.25

STA 28+49.86 TO 30+32.59

EDGE DRUM TAPERS FROM 26+44.97 TO 28+50.04

�

�

TEMPORARY PAVEMENT COMPLETED THIS STAGE FROM 722+56.39 TO 723+58.49

EDGE DRUM TAPERS FROM 723+92.25 TO 725+52.27

TEMPORARY PAVEMENT COMPLETED THIS STAGE FROM 723+89.51 TO 724+84.59

TEMPORARY PAVEMENT COMPLETED BEGINS AT EDGE OF PROPOSED SHOULDER

�

*

TEMPORARY CONCRETE BARRIER FROM 28+09.28 TO 31+02.68

MARKING LINE

TEMPORARY PAVEMENT

DIRECTION OF TRAFFIC

WORK ZONE

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT 

MOT LEGEND

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

C-C ON TAPERS AND 15' CURVES)

LIGHT (50' C-C TYP.; 20'

DRUM OR TYPE II BARRICADE WITH STEADY-BURN

ON TAPERS AND CURVES)

(50' C-C TYP.; 25' C-C

STEADY-BURN LIGHT
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NOTES

IN THE COST OF TEMPORARY BARRIER WALL

TYPE C REFLECTORS SHALL BE CONSIDERED1.

TO BE PINNED

TYPE C REFLECTORS PER STANDARD 704001 AND 782006

TEMPORARY CONCRETE BARRIER WITH MONODIRECTIONAL CRYSTAL 



              

              

              

              

 =

=
 

=
 

 =

P
L

O
T
 D

R
IV

E
R

P
E

N
 T

A
B

L
E

p
d
fN

O
L

A
Y

E
R

S
b

w
.p
lt
c
fg

P
la
in
fi
e
ld

_
S
ta

g
in

g
_
S
ta

g
e
_
1
_
P
la

n
s
.t
b
l

= =
U

S
E

R
 N

A
M

E
 

D
IR

E
C

T
O

R
Y

L
:\
P
la
in
fi
e
ld
\1

6
0
2
4
2
0
2
-0

0
_
1
4
3
rd
\D
ra

w
\R

o
a
d

w
a
y
\C

A
D

D
_
S
h
e
e
ts
\.
.

20.0000 ' / in.

J
e
r
e

m
y
 

M
e
t
z

sht-staging-typ-stage01-04.dgn

Default

51"=10'2/23/2024 (11:15:26 AM)

209

JMS

ZE

31

STAGING TYPICAL SECTIONS

STAGE 1 - ILLINOIS ROUTE 126
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E
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R

O
W

2' VAR. 25' - 23' 17'

4' 2' VAR. 36' - 24'

2'

VAR. 3' - 10'

VAR. 24' - 17'

VAR. 4' - 6"

10.5' 10.5'

10.5'10.5'

10.5' 6.5'4'

0.5' MIN

0.5' MIN

ï»¿ï‚© Copyright CMT,License No. 184-000613

ILLINOIS ROUTE 126

ILLINOIS ROUTE 126

ILLINOIS ROUTE 126

STA 30+32.59 TO 35+32.95

STA 38+75.00 TO 40+95.74

STA 40+95.74 TO 44+00.00

EDGE DRUM TAPERS FROM 44+00.00 TO 46+04.82

�

�

�

*TEMPORARY CONCRETE BARRIER FROM STA 34+03.10 TO 35+05.97

*

*

*TEMPORARY CONCRETE BARRIER FROM STA 38+24.69 TO 44+30.31

MARKING LINE

TEMPORARY PAVEMENT

DIRECTION OF TRAFFIC

WORK ZONE

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT 

MOT LEGEND

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

C-C ON TAPERS AND 15' CURVES)

LIGHT (50' C-C TYP.; 20'

DRUM OR TYPE II BARRICADE WITH STEADY-BURN

ON TAPERS AND CURVES)

(50' C-C TYP.; 25' C-C

STEADY-BURN LIGHT

VERTICAL PANEL WITH

4" DOUBLE YELLOW SOLID LINE

4" WHITE SOLID LINE

4" WHITE SOLID LINE

4" DOUBLE YELLOW SOLID LINE

4" WHITE SOLID LINE

4" WHITE SOLID LINE

4" DOUBLE YELLOW SOLID LINE

4" WHITE SOLID LINE

4" WHITE SOLID LINE

NOTES

IN THE COST OF TEMPORARY BARRIER WALL

TYPE C REFLECTORS SHALL BE CONSIDERED1.

TO BE PINNED

TYPE C REFLECTORS PER STANDARD 704001 AND 782006

TEMPORARY CONCRETE BARRIER WITH MONODIRECTIONAL CRYSTAL 

TO BE PINNED

TYPE C REFLECTORS PER STANDARD 704001 AND 782006

TEMPORARY CONCRETE BARRIER WITH MONODIRECTIONAL CRYSTAL 
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STAGE 1 - 143RD STREET

SUGGESTED SEQUENCE OF CONSTRUCTION
210

M
A

T
C

H
L
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N

E
 

S
T

A
. 

5
0
2

+
0
0
.0

0

M
A

T
C

H
L
I
N

E
 

S
T

A
. 

5
0
2

+
0
0
.0

0

ï»¿ï‚© Copyright CMT,License No. 184-000613

SUBSTATION

PLAINFIELD

COMED

RAVAGO

#24210

CORRIDOR

COMED TRANSMISSION

143RD STREET / US ROUTE 30

EX ROW

EX ROW

EX ROW

EX ROW

EX PARKING LOT

MANUFACTURING

NNM

#24133

ï»¿PR â„„ 143RD S

0.13 LT

+05.00

22.60 LT

+11.80

9.87 RT

+05.03

9

9

2

9

 STA. 503+03 

G20-I103-6036 

EX PERM EASE

STA 506+05

W1-4R(0)-48

STA 504+00

BEGIN ADVANCED SIGNING

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

WORK ZONE

PLACE 200' IN ADVANCE OF 

EASTBOUND 143RD STREET ADVANCED SIGNING

48 X 48

*W21-1(0)

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

48 X 48

W12-I102(0)

7.92 LT

+72.00

6.63 RT

+72.47

143RD STREET / US ROUTE 30

ï»¿PR â„„ 143RD S
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STAGE 1 - 143RD STREET

SUGGESTED SEQUENCE OF CONSTRUCTION
211

PR ROW

PR TEMP EASE

E
A

S
E

P
R
 
P

E
R

M

E
A

S
E

P
R
 
P

E
R

M

ï»¿ï‚© Copyright CMT,License No. 184-000613

VINTAGE TECH RECYCLERS, INC.
#14104

RAVAGO
#24210

143RD STREET / US ROUTE 30

EX ROW

EX ROW

PR CULVERT

WEST NORMAN DRAIN

EX ROW

EX ROW

COMED TRANSMISSION CORRIDOR

ï»¿PR â„„ 143RD S

0.60 LT

+04.82

2.27 RT

+60.39

12.27 RT

+59.87

22.22 RT

+58.94

4.50 LT

+20.15
9.40 RT

+04.80

9

2

5

9

2

10

10

STA. 512+53

G20-I103-6036

ENTRANCE) (X4022000)

TEMPORARY ACCESS (COMMERCIAL

EX CULVERT

EX PERM EASE

EX PERM EASE

PR
 P

ER
M
 E

A
SE

PR
 T

EM
P 

EA
SE

P
R
 
T

E
M

P
 
E

A
S

E

PR ROW

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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STAGE 1 - 143RD STREET

SUGGESTED SEQUENCE OF CONSTRUCTION
212

20'

ï»¿ï‚© Copyright CMT,License No. 184-000613

EX ROW

EX ROW

E
X
 
R

O
W

AGG PARKING LOT

E
X
 
R

O
W

COMED TRANSMISSION CORRIDOR

WESTNORMAN D
RAIN

ï»¿PR â„„ 143RD S

EX PL

ï»¿EX â„„ ILLINOIS ROU

ï»¿ILLINOIS ROUTE 59 STA. 3399+61.1

ï»¿143RD STREET STA. 516+45.96 

143RD STREET

GREEN-T
#14104

61.55 RT

+46.09

39.33 RT

+47.86

8.45 LT

+55.91

9.16 RT

+29.84

52.56 RT

+74.80

30.54 RT

+95.82

2.77 LT

+91.60

R 27'

R 75'

/ US ROUTE 30

143RD STREET 
21.00 RT

+91.75

4.50 LT

+65.15

57.56 RT

+28.02

9.26 LT

+58.97

2

5

9

2

2

3

1

3

8

8
8

10

10

9.00 RT

+16.13

4.50 RT

+16.13

9.00 RT

+31.13

4.50 RT

+61.13

45.00 LT

+61.13

(Z0013797) 77.78 SQ YD

STABILIZED CONSTRUCTION ENTRANCE

R 685'

6.02 RT

+10.97

EX PERM EASE

PR ROW

PR ROW

P
R
 
T

E
M

P
 
E

A
S

E

EX PERM EASE

EX PERM EASE

R
O

U
T

E
 
5
9

IL
L
IN

O
IS
 

17.15 RT

+90.15

30.62 LT

+63.86

18.76 RT

+58.67

20.15 LT

+89.49

TEST LEVEL 3

REDIRECTIVE, NARROW),

TEMPORARY (FULLY 

IMPACT ATTENUATORS, 

BARRIER (70400100)

TEMPORARY CONCRETE 

BARRIER (70400100)

TEMPORARY CONCRETE 

31.56 RT

+00.30

BARRIER (70400100)

TEMPORARY CONCRETE 

48" X 24"

W1-7

STA. 3399+25

29.86' RT

+98.12

BARRIER (70400125) STA. 3401+25 TO STA. 3400+81

PINNING TEMPORARY CONCRETE 

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS

EX ROW

E
X
 
R

O
W

AGG PARKING LOT

GREEN-T
#14104

R 6.5'

2

1

10.85 RT

+13.75

PR ROW

16.47 RT

+07.63

9.93 LT

+70.12

R 300'

17.67 RT

+76.67

30.62 LT

+14.42

37.99 LT

+46.63

31.79 LT

+89.46

(VARIABLE DEPTH)

Z0062458 TEMPORARY PAVEMENT 

NOTES

SOUTHBOUND RIGHT TURN MOVEMENT.

COMPLETED PAVEMENT TO COMPLETE THE PANELS THAT RESTRICTS THE 

CONTRACTOR SHALL SUBSTAGE NORTHWEST RIGHT TURN FLARE ACROSS 1.

SEE NOTE 1
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TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

WESTBOUND 143RD STREET ADVANCED SIGNING

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

ARE NOT * TO BE REMOVED WHEN WORKERS 

W21-I115(0)-3618

R2-1-3648

R2-I106P-3618

OF THE ROAD

WORK ZONE ON BOTH SIDES

PLACE 500' IN ADVANCE OF 

48 X 48

*W3-3(0)

24 X 24

W13-1P

48 X 48

W20-4(0)
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STAGE 1 - ILLINOIS ROUTE 59

SUGGESTED SEQUENCE OF CONSTRUCTION
223
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ILLINOIS ROUTE 59 / US ROUTE 30

EX STR NO. 099-4638

W
E
S
T
 
N

O
R

M
A

N
 
D

R
A
IN

EX ROW

EX ROW

EX ROW

EX ROW

TRANSMISSION TOWER

EX COMED

ï»¿EX â„„ ILLINOIS ROU

CHURCH

CROSSWINDS

8.73 RT

+03.72

32.61 LT

+73.01

32.61 LT

+14.41

2

2

EX ROW

STA. 3397+17

R2-I106P-3618

R10-I108P-3618

R2-1-3648

W21-I115(0)-3618

1

3

5

2

1

P
R
 
R

O
W

P
R
 
R

O
W

PR TEMP EASE

STA 3393+64

G20-I103-6036

4

5.72 RT

+33.633

3

32.56 RT

+14.19

5.28 LT

+33.70

20.60 RT

+51.66

10.04 LT

+99.93

10

TEST LEVEL 3

(FULLY REDIRECTIVE, NARROW)

IMPACT ATTENUATORS, TEMPORARY

BARRIER (70400100)

TEMPORARY CONCRETE 

28.73 RT

+64.23

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

WORK ZONE

PLACE 100' IN ADVANCE OF 

NORTHBOUND ILLINOIS ROUTE 59 ADVANCED SIGNING

48 X 48

*W21-1(0)

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

48 X 48

W12-I102(0)
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STAGE 1 - ILLINOIS ROUTE 59

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW

EX ROWEX ROW

ILLINOIS ROUTE 59

ï»¿EX â„„ ILLINOIS ROU

VINTAGE TECH RECYCLERS, INC.

#14104

GREEN-T.

#14104

(CUBESMART)

U-STORE-IT, L.P.

#14203

3

1

2

ENTRANCE) (X4022000)

TEMPORARY ACCESS (COMMECIAL TO REMAIN FROM PREVIOUS STAGE

PREVIOUS STAGE

TO REMAIN FROM 

ENTRANCE) (X4022000)

TEMPORARY ACCESS (COMMERCIAL

(Z0013797) 77.78 SQ YD

STABILIZED CONSTRUCTION ENTRANCE

PR TEMP EASE

P
R
 
T

E
M

P
 
E

A
S

E

P
R
 
T

E
M

P
 
E

A
S

E

20.49 RT

+07.91

32.91 RT

+70.92

BARRIER (70400100)

TEMPORARY CONCRETE 

31.58 RT

+06.30

30.80 LT

+89.43

3

BARRIER (70400100)

TEMPORARY CONCRETE 

2

STA. 3402+50

R2-I106P-3618

R10-I108P-3618

R2-1-3648

W21-I115(0)-3618

TO BE PINNED

STA. 3401+14 TO STA. 3406+81

PINNING TEMPORARY CONCRETE BARRIER (70400125)

STA. 3401+25 TO STA. 3400+81

PINNING TEMPORARY CONCRETE BARRIER (70400125)

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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STAGE 1 - ILLINOIS ROUTE 59

SUGGESTED SEQUENCE OF CONSTRUCTION
225

ï»¿ï‚© Copyright CMT,License No. 184-000613

EX ROW EX ROW

EX ROW

EX ROW

ILLINOIS ROUTE 59

ï»¿EX â„„ ILLINOIS ROU

VINTAGE TECH RECYCLERS, INC.
#14104

30.73 LT

+37.94

19.54 LT

+98.31

8.61 LT

+79.45

3

1

STA. 3409+90

G20-I103-6036

19.73 LT

+48.31

32.72 LT

+27.95

2

21.14 RT

+08.55

TEST LEVEL 3

(FULLY REDIRECTIVE, NARROW)

IMPACT ATTENUATORS, TEMPORARY

BARRIER (70400100)

TEMPORARY CONCRETE 

31.77 LT

+06.13

STA. 3401+14 TO STA. 3406+81

PINNING TEMPORARY CONCRETE BARRIER (70400125)

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

WORK ZONE

PLACE 100' IN ADVANCE OF 

SOUTHBOUND ILLINOIS ROUTE 59 ADVANCED SIGNING

48 X 48

*W21-1(0)

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

48 X 48

W12-I102(0)

350' 350' 350' 350' 350'
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STAGE 1 - NAPERVILLE ROAD

SUGGESTED SEQUENCE OF CONSTRUCTION
226
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EX ROW EX ROW

EX ROW

EX ROW

NAPERVILLE ROAD

ï»¿EX â„„ NAPERVILLE

#14319

#14314

#14306

#14320

#14310

M
E
L
O

D
Y
 
L
A

N
E

9.65 LT

+99.94

0.32 RT

+99.21

13.76 RT

+46.05

2.00 RT

+60.00

11.99 RT

+59.50

21.98 RT

+58.99

8.00 RT

+70.00

18.00 RT

+69.86

28.00 RT

+69.72

17.01 LT

+73.23

17.01 LT

+83.96

24.01 LT

+60.02

23.22 LT

+87.61

21.61 LT

+16.36
23.01 LT

+65.19

20.58 LT

+20.42

9

2

2

2

9

2

#14302

(X4021000)

(PRIVATE ENTRANCE)

TEMPORARY ACCESS 

NOTES

HAVE BEEN CONSTRUCTED. 

CONSTRUCTION STAGES UNTIL THE PERMANENT ENTRANCES 

TO ENSURE THAT ACCESS IS PROVIDED THROUGHOUT ALL 

ALL TEMPORARY ACCESS ENTRANCES SHALL BE CONSTRUCTED 1.

STA 708+73

G20-I103-6036

STA 712+00

R5-2A-2424 STA 712+60

W1-3R(0)-48

STA 710+90

W1-3R(0)-48

M6-4

W20-I103(0)-48

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

NORTHBOUND NAPERVILLE ROAD ADVANCED SIGNING

48 X 48

*W21-1(0)

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

R2-I106P-3618
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STAGE 1 - NAPERVILLE ROAD

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW

EX ROW

EX ROWEX ROW

CORRIDOR

TRANSMISSION

COMED

#14208

#14218

#14213

#14209

NAPERVILLE ROAD NAPERVILLE ROAD

ï»¿EX â„„ NAPERVILLE

ï»¿EX â„„ NAPERVILLE

2

9

2

2

9

2

(X4021000)

(PRIVATE ENTRANCE)

TEMPORARY ACCESS

NOTES

HAVE BEEN CONSTRUCTED. 

CONSTRUCTION STAGES UNTIL THE PERMANENT ENTRANCES 

TO ENSURE THAT ACCESS IS PROVIDED THROUGHOUT ALL 

ALL TEMPORARY ACCESS ENTRANCES SHALL BE CONSTRUCTED 1.

PR 
TE

M
P 

EASE

PR PE
RM EASE

P
R
 
R

O
W

PR ROW

P
R
 
R

O
W

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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STAGE 1 - NAPERVILLE ROAD

SUGGESTED SEQUENCE OF CONSTRUCTION
228
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EX ROW

EX ROW

EX ROW

EX ROW

EX ROW

EX ROW

NAPERVILLE ROAD

ï»¿EX â„„ NAPERVILLE

#14118#14122#14126

8.19 RT

+82.29

18.19 RT

+82.50

28.19 RT

+82.72

2.81 RT

+92.25

12.81 RT

+92.81

22.80 RT

+93.37

11.85 LT

+52.27

0.31' RT

+25.31

24.67 LT

+56.39

22.45 LT

+28.60

22.89 LT

+58.49

23.17 LT

+89.51

23.20 LT

+93.18

16.78 LT

+62.77

16.57 LT

+84.59

2

9

2

2

2

9

(X4021000)

(PRIVATE ENTRANCE)

TEMPORARY ACCESS

(X4021000)

(PRIVATE ENTRANCE)

TEMPORARY ACCESS

(X4021000)

(PRIVATE ENTRANCE)

TEMPORARY ACCESS

NOTES

HAVE BEEN CONSTRUCTED. 

CONSTRUCTION STAGES UNTIL THE PERMANENT ENTRANCES 

TO ENSURE THAT ACCESS IS PROVIDED THROUGHOUT ALL 

ALL TEMPORARY ACCESS ENTRANCES SHALL BE CONSTRUCTED 1.

STA 727+85

G20-I103-6036

PREVIOUS STAGE

TO REMAIN FROM

10.40' RT

+24.64

STA 725+58

W1-3L(0)-48

STA 723+25

W1-3L(0)-48

PR ROW

MOUNTED ON BARRICADE

60 X 30

W1-6L(0)

MOUNTED ON BARRICADE

60 X 30

W1-6L(0)

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1
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TEMPORARY PAVEMENT MARKINGS - TYPE IV

11
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4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

SOUTHBOUND NAPERVILLE ROAD ADVANCED SIGNING

48 X 48

*W21-1(0)

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

R2-I106P-3618
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STAGE 1 - ILLINOIS ROUTE 126

SUGGESTED SEQUENCE OF CONSTRUCTION
229
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EX ROW EX ROW

EX ROW
EX ROW

ï»¿EX â„„ ILLINOIS ROUT

PURE ROD & GUN CLUB

LAKE PLAINFIELD

#23311

#23319

#23314#23332#23404

ILLINOIS ROUTE 126

0.57 LT

+65.61

2

9

STA 24+06

G20-I103-6036

STA 27+30

W1-4L(0)-48

2

2

11.55 RT

+90.17

12.54 LT

+80.14

2

11.28 RT

+12.70

12.73 LT

+12.77

MOUNTED ABOVE BARRICADE

60 X 30

W1-6L(0)

MOUNTED ABOVE BARRICADE

60 X 30

W1-6L(0)

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1
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7
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TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

NORTHBOUND ILLINOIS ROUTE 126 ADVANCED SIGNING

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

48 X 48

W12-I102(0)

WORK ZONE

PLACE 150' IN ADVANCE OF
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STAGE 1 - ILLINOIS ROUTE 126

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW EX ROW

EX ROW EX ROW

PURE ROD & GUN CLUB

LAKE PLAINFIELD

#23239

#23234

#23302

#23305

#23311

ILLINOIS ROUTE 126

ï»¿EX â„„ ILLINOIS ROUT

ï»¿COPPER DRIVE STA. 410+21.7

ï»¿ILLINOIS ROUTE 126 STA. 30+62.70 â

1.30 RT

+50.00

9.25 LT

+50.00

19.77 LT

+50.00

5.83 RT

+32.97

4.70 LT

+33.27

15.19 LT

+33.53

2

9

2

2

9

2

ï»¿EX â„„ COPPER 

C
O
PPER

 D
R
IV

E

SEE TC-26 (30 X 30) STA. 32+6

SIGNING (Z0030850)

TEMPORARY INFORMATION 

PR TEMP EASE

E
A
S
E

P
R
 T

E
M
P

EASE

PR TEMP

EASE

PR TEMP

R1-1

EXISTING STOP SIGN

REDIRECTIVE, NARROW), TEST LEVEL 3

IMPACT ATTENUATORS, TEMPORARY (FULLY 

TEST LEVEL 3

REDIRECTIVE, NARROW)

TEMPORARY (FULLY 

IMPACT ATTENUATORS,

BARRIER (70400100)

TEMPORARY CONCRETE

3.81 RT

+09.29

6.94 RT

+02.69

STA 29+46

48 X 48

W1-4L(0)

STA 29+79

R2-I106P-3618

R10-I108P-3618

R2-1-3648

W21-I115(0)-3618

STA 408+25

M6-4

W20-I103(0)-48

STA 30+77

W14-2-3030

STA 30+91 STA. 34+28 TO STA 34+81

BARRIER (70400125)

PINNING TEMPORARY CONCRETE

TEST LEVEL 3

(FULLY REDIRECTIVE, NARROW),

IMPACT ATTENUATORS, TEMPORARY

STA. 28+34 TO STA 30+78

PINNING TEMPORARY CONCRETE BARRIER (70400125)

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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EX ROW

EX ROW

ILLINOIS ROUTE 126

ï»¿EX â„„ ILLINOIS ROUT

6.79 RT

+33.05

R 62'

(CONSTRUCTED PREVIOUS STAGE)

STABILIZED CONSTRUCTION ENTRANCE

(CONSTRUCTED PREVIOUS STAGE)

TEMPORARY ACCESS ROAD (SPECIAL) 

2

9

2

STA 35+14

R2-I106P-3618

R10-I108P-3618

R2-1-3648

W21-I115(0)-3618

STA. 33+68

SEE TC-26 (30 X 30)

SIGNING (Z0030850)

TEMPORARY INFORMATION 

48" X 30"

STA 35+20

14.51 LT

+50.53

4.01 LT

+50.73

6.51 RT

+37.68

4.52 RT

+97.06

14.53 RT

+97.76

9

8

EASE

PR TEMP

R
O

W

P
R

BARRIER (70400100)

TEMPORARY CONCRETE

7.47 RT

+05.97

STA. 38+50 TO STA 44+05

PINNING TEMPORARY CONCRETE BARRIER (70400125)

STA. 34+28 TO STA 34+81

BARRIER (70400125)

PINNING TEMPORARY CONCRETE

TEST LEVEL 3

(FULLY REDIRECTIVE, NARROW),

IMPACT ATTENUATORS, TEMPORARY

TEST LEVEL 3

(FULLY REDIRECTIVE, NARROW),

IMPACT ATTENUATORS, TEMPORARY

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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STAGE 1 - ILLINOIS ROUTE 126

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW

EX ROW EX ROW

ILLINOIS ROUTE 126

ï»¿EX â„„ ILLINOIS ROUT

A
B
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D
O

N
E

D
 
R
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IL

R
O

A
D
 
T

R
A

C
K

S
, 

T
Y
P

FR
ONTAGE 

ROAD

BASS
 &
 G
ILL
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LUB

MAIN LAKE

BASS & GILL CLUB

(CONSTRUCTED PREVIOUS STAGE)

TEMPORARY ACCESS ROAD (SPECIAL) 

(CONSTRUCTED PREVIOUS STAGE)

STABILIZED CONSTRUCTION ENTRANCE

2

9

2

2

9

2

6.50 RT

+02.73

14.50 LT

+02.73

TO REMAIN FROM PREVIOUS STAGE

TEMPORARY BARRIER GATE SYSTEM

14.47 LT

+39.73

3.97 LT

+39.35

6.53 RT

+39.35

EX ROW

PR ROW PR ROW

PR TEMP EASE
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R
 
T
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M

P
 
E
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E

P
R
 
P
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M
 
E
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E

P
R
 
T
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E

P
R
 
R
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W

PR ROW

PR ROW

STA 43+90

W1-4R(0)-48

BARRIER (70400100)

TEMPORARY CONCRETE 

4.00 LT

+02.73

STA. 38+50 TO STA 44+05

PINNING TEMPORARY CONCRETE BARRIER (70400125)

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9
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TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW EX ROW

EX ROW EX ROW

ILLINOIS ROUTE 126

ï»¿EX â„„ ILLINOIS ROUT

1.37 LT

+44.19

2

9

2

STA. 49+26

G20-I103-6036

2

2

PR ROW

PR ROW

MAIN LAKE

BASS & GILL CLUB

STA 47+50

W1-4R(0)-48

14.22 LT

+15.74

9.47 RT

+59.89

19.61 LT

+00.00

9.11 LT

+00.00

1.39 RT

+00.00

13.88 LT

+30.97

9.51 RT

+29.24

1.31 LT

+44.26

TEST LEVEL 3

(FULLY REDIRECTIVE, NARROW),

IMPACT ATTENUATORS, TEMPORARY

3.40 RT

+30.31

STA. 38+50 TO STA 44+05

PINNING TEMPORARY CONCRETE BARRIER (70400125)

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

SOUTHBOUND ILLINOIS ROUTE 126 ADVANCED SIGNING

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

48 X 48

W3-5(0)

SOUTHBOUND ILLINOIS ROUTE 126 ADVANCED SIGNING

48 X 48

W12-I102(0)
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COMENSATORY STORAGE

ï»¿PR â„† DUPAGE 

CHICAGO BRIDGE & IRON

(CUBESMART)

U-STORE-IT, L.P.

#14203

D
U

P
A

G
E
 
R
IV

E
R

E
A

S
T
 
N

O
R

M
A

N
 
D

R
A
IN

143RD STREET

EX DETENTION POND

TO ILLINOIS ROUTE 59

COMPLETING GRADING WORK.

CONTRACTOR SHALL CONSIDER BALANCE BETWEEN STAGES WHILE

COMPENSATORY STORAGE GRADING TO OCCUR THIS STAGE. 

TRAIL

ï»¿PR â„† DUPAGE 

ï»¿PR â„„ 143RD S

PR PERM EASE

PR TEMP EASE

PR TEMP EASE

PR ROW

P
R
 R

O
W

PR ROW

P
R
 
P

E
R

M
 
E

A
S

E

P
R
 
P

E
R

M
 
E

A
S

E

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

TEMPORARY PAVEMENT MARKINGS

1

2

3

4

5

6

7

8

9
PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

TEMPORARY EDGE STRIPE WITH DRUMS 

OR TY II BARRICADES OR VERTICAL PANELS

10

MOT LEGEND

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (SKIP-DASH)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID)

LETTERS & SYMBOLS
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BASS & GILL CLUB

FLETCHER LAKE

143RD STREET

#14213

(NAPERVILLE ROAD)

#14209

(NAPERVILLE ROAD)

#14205

(NAPERVILLE ROAD)

COMPLETING GRADING WORK.

CONTRACTOR SHALL CONSIDER BALANCE BETWEEN STAGES WHILE

COMPENSATORY STORAGE GRADING TO OCCUR THIS STAGE. 

ï»¿PR â„„ 143RD S

PR ROW PR ROW

PR TEMP EASE
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T
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M
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PR TEMP EASE
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PR ROW

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1
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3
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TREE REPLACEMENT COUNT

7.29 RT

+48.51

21.00 LT

+17.51

R 40'
34.96 LT

+87.85

21.53 LT

+71.98

7.69 LT

+63.44

11.73 LT

+65.96

11.00 LT

+69.25

21.00 LT
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2.29 RT

+57.11

2.30 RT

+59.11

16.27 RT

+73.26
R 100'
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2.99 RT

+69.78

1.01 LT

+69.64

2
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92

R1-1 STA 569+86.67

R1-1 STA 569+59.10

7.47 RT
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R11-2

ATTACHED TO BARRICADE

4

10

TEST LEVEL 3

(FULLY REDIRECTIVE, NARROW),

IMPACT ATTENUATORS, TEMPORARY

R 1040'

STA 570+00

R2-I106P-3618

R2-1-3648

W21-I115(0)-3618

STA. 571+80

W3-1

STA 202+45

W3-3(0)-48

STA 37+60

48 X 24

W1-7

STA 202+45

W3-3(0)-48

STA 569+53

W13-1P(0)-24

W20-4(0)-48

13.56 RT

+03.41

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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STAGE 1B - 143RD STREET

577+50

SUGGESTED SEQUENCE OF CONSTRUCTION

2 3
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0

TREE REPLACEMENT COUNT

5.67 LT

+09.39

5.39 RT

+19.09

3.97 LT

+38.71

R 1048'

1.85 LT

+07.52

2.16 LT

+38.24

8.40 RT

+87.11

R 1047'

1.61 LT

+09.23

2

STA. 578+36

 G20-I103-6036

EX ROW

EX ROW

EX ROW

EX ROW

P
R
 R

O
W

9

8

7.34 RT

+57.86

3.80 LT

+20.16

BRIDGE TRAFFIC SIGNALS

70106500 TEMPORARY 

BRIDGE TRAFFIC SIGNALS

70106500 TEMPORARY 

8

BRIDGE TRAFFIC SIGNALS

70106500 TEMPORARY 

STA. 577+18.51

24 X 30

R10-6a

STA. 572+09.27

24 X 30

R10-6a
BRIDGE TRAFFIC SIGNALS

70106500 TEMPORARY 

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

WESTBOUND 143RD STREET ADVANCED SIGNING

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

ARE NOT * TO BE REMOVED WHEN WORKERS 

W21-I115(0)-3618

R2-1-3648

R2-I106P-3618

OF THE ROAD

WORK ZONE ON BOTH SIDES

PLACE 500' IN ADVANCE OF 

48 X 48

*W3-3(0)

24 X 24

W13-1P

48 X 48

W20-4(0)
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STAGE 1B - ILLINOIS ROUTE 126
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TREE REPLACEMENT COUNT

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS

EX ROW

EX ROW

ï»¿EX â„„ ILLINOIS ROUT

ILLINOIS ROUTE 126

TO REMAIN FROM PREVIOUS STAGE

9

2

2

(CONSTRUCTED PREVIOUS STAGE)

STABILIZED CONSTRUCTION ENTRANCE

14.51 LT

+50.53

 4.01 LT

+50.73

(CONSTRUCTED PREVIOUS STAGE)

TEMPORARY ACCESS ROAD (SPECIAL) 

R
O

W

P
R

TEST LEVEL 3

(FULLY REDIRECTIVE, NARROW),

IMPACT ATTENUATORS, TEMPORARY

STA. 33+68

SEE TC-26 (30 X 30)

SIGNING (Z0030850)

TEMPORARY INFORMATION 

STA 35+14

R2-I106P-3618

R10-I108P-3618

R2-1-3648

W21-I115(0)-3618

48" X 30"

STA 35+20
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/

SUGGESTED SEQUENCE OF CONSTRUCTION

EX QUARRY POND

EX QUARRY POND

EX QUARRY POND LEGEND

STAGE 2 OVERVIEW

STAGE 2

SUGGESTED SEQUENCE OF CONSTRUCTION

INSTALL PERMANENT LANDSCAPE RESTORATION3.

CONSTRUCT EASTERN HALF OF ROADWAY IMPROVEMENTS2.

INSTALL DRAINAGE AND UTILITIES1.

NAPERVILLE ROAD

CONTINUE BRIDGE CONSTRUCTION1.

BRIDGE

INSTALL PERMANENT LANDSCAPING RESTORATION5.

EXCAVATE WEST NORMAN DRAIN COMPENSATORY STORAGE.4.

CONSTRUCT WEST NORMAN DRAIN CULVERT EXTENSION (SOUTH SIDE).3.

INSTALL DRAINAGE AND UTILITIES2.

BUILD SOUTH SIDE OF ROADWAY IMPROVEMENTS.1.

143RD STREET/US ROUTE 30 WEST OF ILLINOIS ROUTE 59

REMOVE EXISTING 143RD STREET5.

ON EAST LEG OF INTERSECTION

CONNECT EXISTING 143RD STREET TO PROPOSED 143RD STREET 4.

CONSTRUCT DRAINAGE AND UTILITIES3.

GILL CLUB TEMPORARY ACCESS UPON CULVERT COMPLETION)

BUILD NORTHWEST CULVERT EXTENSION (REMOVE BASS & 2.

CONSTRUCT 126 NORTHWEST/LEFT SIDE IMPROVEMENTS1.

ILLINOIS ROUTE 126

CONSTRUCT ROADWAY IMPROVEMENTS.4.

COMPLETE DRAINAGE AND UTILITIES3.

COMPLETE MSE WALL2.

ACCESS WITH COMPLETION OF IL 126 UNDERPASS WORK)

(CONTRACTOR TO COORDINATE REMOVAL OF TEMPORARY CLUB 

EXCAVATE EASTERN FLETCHER LAKE COMPENSATORY STORAGE 1.

143RD STREET FROM NAPERVILLE ROAD TO ILLINOIS ROUTE 126

32

NOTES

TO ELIMINATE OVERNIGHT DROP-OFFS.

ANY WIDENING, AT THE END OF EACH WORK DAY 

CREATED BASED ON MEDIAN REPLACEMENT AND 

CONTRACTOR IS TO FILL ALL OPEN AREAS, 1.

WORK ZONE

ï»¿ï‚© Copyright CMT,License No. 184-000613
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STAGING TYPICAL SECTIONS

STAGE 2 - 143RD STREET

BF SECTION COUNTY

ILLINOIS FED. AID PROJECT
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O
W

E
X
 
R

O
W

VAR. 20' - 0'

VAR. 12' - 10' VAR. 16' - 0' VAR. 12' - 10'

10'10' VAR. 20' - 45'VAR. 0' - 10'

10' 10' 12'

VAR. 11' - 6'

ï»¿ï‚© Copyright CMT,License No. 184-000613

ANTICIPATED UNDERCUT

*

143RD STREET

143RD STREET

143RD STREET

STA 502+35.00 TO 506+05.00

EDGE DRUM TAPERS FROM 502+35.00 TO 506+05.00

STA 572+00.00 TO 575+37.50

*PROPOSED PAVEMENT CONSTRUCTED FROM 571+50.00 TO 573+17.50

�

�

STA 506+05.00 TO 515+65.72

TYPE II BARRICADE CHANGES TO EDGE DRUM AT STA. 509+36.00

�

MARKING LINE

TEMPORARY PAVEMENT

DIRECTION OF TRAFFIC

WORK ZONE

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT 

MOT LEGEND

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

C-C ON TAPERS AND 15' CURVES)

LIGHT (50' C-C TYP.; 20'

DRUM OR TYPE II BARRICADE WITH STEADY-BURN

ON TAPERS AND CURVES)

(50' C-C TYP.; 25' C-C

STEADY-BURN LIGHT

VERTICAL PANEL WITH

SOLID LINE

4" DOUBLE YELLOW 

4" DOUBLE YELLOW SOLID LINE

4" WHITE SOLID LINE

4" DOUBLE YELLOW SOLID LINE

4" WHITE SOLID LINE

4" WHITE SOLID LINE

6" WHITE SOLID LINE
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STAGING TYPICAL SECTIONS

STAGE 2 - ILLINOIS ROUTE 59/NAPERVILLE ROAD

BF SECTION COUNTY

ILLINOIS FED. AID PROJECT
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VAR. 0' - 14'

12' 12' 9' 5' 4' 12'VAR. 12' - 0'

10' 10' 2' 15'

10.5'

12'

6.5'

2.5'

4.5'10.5'

0.5' MIN
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ILLINOIS ROUTE 59

ILLINOIS ROUTE 59

NAPERVILLE ROAD

STA 3397+05.62 TO 3399+28.11

STA 3400+29.84 TO 3406+90.23

STA 712+60.06 TO 723+92.29

�

�

�

*

*TEMPORARY CONCRETE BARRIER FROM STA 3397+55.61 TO 3399+04.00

MARKING LINE

TEMPORARY PAVEMENT

DIRECTION OF TRAFFIC

WORK ZONE

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT 

MOT LEGEND

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

C-C ON TAPERS AND 15' CURVES)

LIGHT (50' C-C TYP.; 20'

DRUM OR TYPE II BARRICADE WITH STEADY-BURN

ON TAPERS AND CURVES)

(50' C-C TYP.; 25' C-C

STEADY-BURN LIGHT

VERTICAL PANEL WITH

4" WHITE SOLID LINE

4" WHITE SOLID LINE

4" YELLOW SOLID LINE

4" WHITE (10' DASH - 30' SKIP)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE SOLID LINE

6" WHITE SOLID LINE

4" WHITE SOLID LINE4" WHITE SOLID LINE

4" YELLOW SOLID LINE

4" WHITE (10' DASH - 30' SKIP) 4" WHITE (10' DASH - 30' SKIP)

4" YELLOW SOLID LINE

4" WHITE SOLID LINE

4" WHITE SOLID LINE

4" DOUBLE YELLOW SOLID LINE

NOTES

IN THE COST OF TEMPORARY BARRIER WALL

TYPE C REFLECTORS SHALL BE CONSIDERED1.

TO BE PINNED

704001 AND 782006

CRYSTAL TYPE C REFLECTORS PER STANDARD 

TEMPORARY CONCRETE BARRIER WITH MONODIRECTIONAL 
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STAGING TYPICAL SECTIONS

STAGE 2 - ILLINOIS ROUTE 126

BF SECTION COUNTY

ILLINOIS FED. AID PROJECT

                       

TOTAL
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10' VAR. 24' - 40' 4' 10'

32' 10' 10' 10'

VAR. 8' - 0'

VAR. 44' - 31' 10' 10'

VAR. 3' - 5'

10'

VAR. 3'-4'

0.5' MIN

VAR. 4'-6'

ï»¿ï‚© Copyright CMT,License No. 184-000613

ILLINOIS ROUTE 126

ILLINOIS ROUTE 126

ILLINOIS ROUTE 126

STA 28+50.00 TO 34+94.60

STA 34+94.60 TO 41+06.00

STA 41+06.00 TO 44+00.00

EDGE DRUMS TAPER FROM 44+00.00 TO 46+35.95

�

�

�

ANTICIPATED UNDERCUT

*

*TEMPORARY CONCRETE BARRIER FROM STA 28+49.98 TO 31+98.66

*TEMPORARY CONCRETE BARRIER FROM STA 32+91.21 TO 36+73.95

*

*

*TEMPORARY CONCRETE BARRIER FROM STA 38+16.18 TO 44+27.12

MARKING LINE

TEMPORARY PAVEMENT

DIRECTION OF TRAFFIC

WORK ZONE

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT 

MOT LEGEND

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

C-C ON TAPERS AND 15' CURVES)

LIGHT (50' C-C TYP.; 20'

DRUM OR TYPE II BARRICADE WITH STEADY-BURN

ON TAPERS AND CURVES)

(50' C-C TYP.; 25' C-C

STEADY-BURN LIGHT

VERTICAL PANEL WITH

4" WHITE SOLID LINE

4" WHITE SOLID LINE

4" DOUBLE YELLOW SOLID LINE

4" WHITE SOLID LINE

4" WHITE SOLID LINE

4" DOUBLE YELLOW SOLID LINE

4" WHITE SOLID LINE

LINE

4" WHITE SOLID 

SOLID LINE

4" DOUBLE YELLOW 

NOTES

IN THE COST OF TEMPORARY BARRIER WALL

TYPE C REFLECTORS SHALL BE CONSIDERED1.

704001 AND 782006

REFLECTORS PER STANDARD 

MONODIRECTIONAL CRYSTAL TYPE C 

TEMPORARY CONCRETE BARRIER WITH 

704001 AND 782006

REFLECTORS PER STANDARD 

MONODIRECTIONAL CRYSTAL TYPE C 

TEMPORARY CONCRETE BARRIER WITH 

TO BE PINNED

704001 AND 782006

REFLECTORS PER STANDARD 

MONODIRECTIONAL CRYSTAL TYPE C 

TEMPORARY CONCRETE BARRIER WITH 
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STAGE 2 - 143RD STREET

SUGGESTED SEQUENCE OF CONSTRUCTION
243
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SUBSTATION

PLAINFIELD

COMED

RAVAGO

#24210

CORRIDOR

COMED TRANSMISSION

143RD STREET / US ROUTE 30

EX ROW

EX ROW

EX ROW

EX ROW

EX PARKING LOT

MANUFACTURING

NNM

#24133

ï»¿PR â„„ 143RD S

11.06 RT

+10.26

22.94 RT

+35.12

26.00 RT

+88.81

7.00 RT

+18.40

10.02 LT

+05.00

0.00 LT

+05.00

R 35'

R 30'

2

9

9

2

9

 STA. 503+00 

G20-I103-6036 

EX PERM EASE

MOUNTED ABOVE BARRICADE

60 X 30

W1-6L

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

WORK ZONE

PLACE 200' IN ADVANCE OF 

EASTBOUND 143RD STREET ADVANCED SIGNING

48 X 48

*W21-1(0)

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

48 X 48

W12-I102(0)

20.00 RT

+72.01

7.20 RT

+72.01

7.92 LT

+72.01

STA 500+60

W1-4L(0)-48

143RD STREET / US ROUTE 30

ï»¿PR â„„ 143RD S
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STAGE 2 - 143RD STREET

SUGGESTED SEQUENCE OF CONSTRUCTION
244

PR TEMP EASE

E
A

S
E

P
R
 
P

E
R

M

E
A

S
E

P
R
 
P

E
R

M

PR ROW

ï»¿ï‚© Copyright CMT,License No. 184-000613

VINTAGE TECH RECYCLERS, INC.
#14104

RAVAGO
#24210

143RD STREET / US ROUTE 30

EX ROW

EX CULVERT

WEST NORMAN DRAIN

EX ROW

EX ROW

COMED TRANSMISSION CORRIDOR

ï»¿PR â„„ 143RD S

12.68 LT

+82.38

23.00 LT

+90.35

13.00 LT

+82.68

2

9

5

2

9

10

23.00 LT

+82.92

EX ROW

EX PERM EASE

EX PERM EASE

PR
 T

EM
P 

EA
SE

PR
 P

ER
M
 E

A
SE

P
R
 
T

E
M

P
 
E

A
S

E

PR ROW

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

TEMPORARY PAVEMENT MARKINGS

1

2

3

4

5

6

7

8

9
PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

TEMPORARY EDGE STRIPE WITH DRUMS 

OR TY II BARRICADES OR VERTICAL PANELS

10

MOT LEGEND

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (SKIP-DASH)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID)

LETTERS & SYMBOLS
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143RD STREET

EX 143RD STREET

MAIN LAKE

BASS & GILL CLUB

EX ROW

EX ROW

EX ROW

EX ROW

R 989'

R 1047'
R 1048'

R 1043'

R 989'

R 993'

R 1058'
R 1057'

7.36 RT

+36.13

2.64 LT

+36.23

7.86 RT

+86.24

2.14 LT

+86.13

7.89 RT

+09.07

2.11 LT

+09.24

5.35 RT

+32.94

4.65 LT

+33.27

5.79 RT

+51.90

4.20 LT

+51.45

7.96 LT

+45.97

6

9

9

9

2

2

ï»¿PR â„„ 143RD S

STA. 578+36

 G20-I103-6036

P
R
 R

O
W

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

WESTBOUND 143RD STREET ADVANCED SIGNING

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

ARE NOT * TO BE REMOVED WHEN WORKERS 

R2-I106P-3618
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STAGE 2 - ILLINOIS ROUTE 59

SUGGESTED SEQUENCE OF CONSTRUCTION
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ILLINOIS ROUTE 59 / US ROUTE 30

EX STR NO. 099-4638

EX ROW

EX ROW

EX ROW

EX ROW

EX ROW

ï»¿EX â„„ ILLINOIS ROU

30.61 LT

+55.61

32.79 RT

+64.24

3 2

2

10

34 5

PR TEMP EASE

P
R
 
R

O
W

W
E
S
T
 
N

O
R

M
A

N
 
D

R
A
IN

7

9

9

6

5

32.64 LT

+05.62

BARRIER (70400100)

TEMPORARY CONCRETE

10

STA. 3397+25

R2-I106P-3618

R10-I108P-3618

R2-1-3648

W21-I115(0)-361836 X 18

STA 3394+50

G20-I103-6036

STA. 3397+80 TO 3398+79

PINNING TEMPORARY CONCRETE BARRIER (70400125)

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

WORK ZONE

PLACE 100' IN ADVANCE OF 

NORTHBOUND ILLINOIS ROUTE 59 ADVANCED SIGNING

48 X 48

*W21-1(0)

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

48 X 48

W12-I102(0)
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STAGE 2 - ILLINOIS ROUTE 59

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW

EX ROWEX ROW

ILLINOIS ROUTE 59

ï»¿EX â„„ ILLINOIS ROU

VINTAGE TECH RECYCLERS, INC.

#14104

GREEN-T.

#14104

(CUBESMART)

U-STORE-IT, L.P.

#14203

2

10

(CONSTRUCTED PREVIOUS STAGE) 

STABILIZED CONSTRUCTION ENTRANCE

SEE TC-26 (30 X 30) STA. 3401+00

SIGNING (Z0030850)

TEMPORARY INFORMATION 

PR TEMP EASE

P
R
 
T

E
M

P
 
E

A
S

E

P
R
 
T

E
M

P
 
E

A
S

E

32.69 RT

+79.19

5

STA. 3402+50

R2-I106P-3618

R10-I108P-3618

R2-1-3648

W21-I115(0)-3618

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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STAGE 2 - ILLINOIS ROUTE 59

SUGGESTED SEQUENCE OF CONSTRUCTION
258

20
ï»¿ï‚© Copyright CMT,License No. 184-000613

EX ROW EX ROW

EX ROW

EX ROW

ILLINOIS ROUTE 59

ï»¿EX â„„ ILLINOIS ROU

VINTAGE TECH RECYCLERS, INC.
#14104

8.99 LT

+84.84

10

21.17 RT

+74.84

5 4

36 X 18

STA. 3409+90

G20-I103-6036

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

WORK ZONE

PLACE 100' IN ADVANCE OF 

SOUTHBOUND ILLINOIS ROUTE 59 ADVANCED SIGNING

48 X 48

*W21-1(0)

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

48 X 48

W12-I102(0)

350' 350' 350' 350' 350'
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STAGE 2 - NAPERVILLE ROAD

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW EX ROW

EX ROW

EX ROW

NAPERVILLE ROAD

ï»¿EX â„„ NAPERVILLE

#14319

#14314 #14306

#14320

#14310

ST MARY IMMACULATE CEMETERY

#14176

M
E
L
O

D
Y
 
L
A

N
E

0.42 RT

+25.46

31.05 RT

+38.81

6.98 RT

+63.36

28.93 RT

+06.33

R 20'
R 45'

7.64 RT

+56.16

28.39 RT

+20.83

R 28'

0.61 LT

+45.80

1.98 LT

+60.72

12.00 LT

+60.40

22.01 LT

+60.09

4.00 RT

+70.06

6.00 LT

+70.20

16.00 LT

+70.35

2

9

2

2

9

2

#14302

9.57 LT

+24.94

24 X 24

STA 711+94

R5-2A-2424

30 X 30

STA 712+64

W1-3L(0)-48

30 X 30

STA 710+90

W1-3L(0)-48

36 X 18

STA 709+46

G20-I103-6036

STA 711+77

M6-4

36 X 36

W20-I103(0)-48

STA. 714+04

48 X 24

W1-6R(0)-6030

STA. 713+60

48 X 24

W1-6L(0)-6030

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

NORTHBOUND NAPERVILLE ROAD ADVANCED SIGNING

48 X 48

*W21-1(0)

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

R2-I106P-3618



SECTION COUNTY

ILLINOIS FED. AID PROJECT

                       

TOTAL

SHEETS

SHEET

NO.RTE.

                      

CONTRACT NO.      

SCALE:          

DEPARTMENT OF TRANSPORTATION

STATE OF ILLINOIS

 

 

   

PLOT SCALE =  

PLOT DATE =  

 

DATE

DESIGNED

CHECKED

DRAWN

REVISED

REVISED

REVISED

REVISED

F.A.  

                              

                              

SHEET    OF    SHEETS STA.          TO STA.           

-

-

-

-

-

-

-

- 

          

          

          

          

          

          

          

          

              

              

              

              

  

 

  

  

  
  

  
 

 

 

WILL06-00040-00-FP0380

U.

              

              

              

              

MODEL NAME =

 

FILE NAME =

  

  
  

  
 

943

61H34

09/29/2023

J

 716  717  718  719  720+00  721

 
5
3
8

 
5
3
9

 
5
4
0
+
0
0

 
5
4
1

 
5
4
2

10'

10'

10'

10'

S
C

A
L
E
 
IN
 
F
E
E
T

0 20

SCALE IN FEET

40 60

              

              

              

              

 =

=
 

=
 

 =

P
L

O
T
 D

R
IV

E
R

P
E

N
 T

A
B

L
E

p
d
fN

O
L

A
Y

E
R

S
b

w
.p
lt
c
fg

P
la
in
fi
e
ld

_
S
ta

g
in

g
_
S
ta

g
e
_
2
_
P
la

n
s
.t
b
l

= =
U

S
E

R
 N

A
M

E
 

D
IR

E
C

T
O

R
Y

L
:\
P
la
in
fi
e
ld
\1

6
0
2
4
2
0
2
-0

0
_
1
4
3
rd
\D
ra

w
\R

o
a
d

w
a
y
\C

A
D

D
_
S
h
e
e
ts
\.
.

40.0000 ' / in.

J
e
r
e

m
y
 

M
e
t
z

sht-staging-stage02-18.dgn

Default

1"=20' 721+50

MJW

JJM

BF

2/23/2024 (11:16:32 AM) 3222 715+50

M
A

T
C

H
L
I
N

E
 

S
T

A
. 

7
2
1
+
5
0
.0

0

M
A

T
C

H
L
I
N

E
 

S
T

A
. 

7
1
5

+
5
0
.0

0

STAGE 2 - NAPERVILLE ROAD

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW

EX ROW

EX ROWEX ROW

CORRIDOR

TRANSMISSION

COMED

TOWER

TRANSMISSION

EX COMED

#14208

#14218

#14213

#14209

NAPERVILLE ROAD

NAPERVILLE ROAD

ï»¿EX â„„ NAPERVILLE

ï»¿EX â„„ NAPERVILLE

6.00 LT

+77.90

16.00 LT

+77.44

 RT4.00

+78.36

15.92 LT

+23.36

1.00 RT

+72.69

5.92 LT

+23.02

4.08 RT

+22.68

1.00 RT

+80.44

9.00 LT

+80.44

19.00 LT

+80.44

 LT9.00

+72.98

2

9

2

2

9

2

HAVE BEEN CONSTRUCTED. 

CONSTRUCTION STAGES UNTIL THE PERMANENT ENTRANCES 

TO ENSURE THAT ACCESS IS PROVIDED THROUGHOUT ALL 

ALL TEMPORARY ACCESS ENTRANCES SHALL BE CONSTRUCTED 1.

NOTES

PR PE
RM EASE

EASEPR 
TE

M
P

P
R
 
R

O
W

PR ROW

P
R
 
R

O
W

30 X 30

STA 720+80

W1-3R(0)-48

30 X 30

STA 716+48

W1-3L(0)-48

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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STAGE 2 - NAPERVILLE ROAD

SUGGESTED SEQUENCE OF CONSTRUCTION
261
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EX ROW

EX ROW

EX ROW

EX ROW

EX ROW

EX ROW

NAPERVILLE ROAD
ï»¿EX â„„ NAPERVILLE

#14118#14122#14126

#14130

1.19 LT

+92.30

11.19 LT

+92.70

21.20 LT

+93.10

10.60 LT

+03.37

0.09 LT

+07.57

10.39 RT

+11.48

15.81 LT

+81.77

5.81 LT

+81.99

4.19 RT

+82.20

2

9

2

2

9

2

NOTES

HAVE BEEN CONSTRUCTED. 

CONSTRUCTION STAGES UNTIL THE PERMANENT ENTRANCES 

TO ENSURE THAT ACCESS IS PROVIDED THROUGHOUT ALL 

ALL TEMPORARY ACCESS ENTRANCES SHALL BE CONSTRUCTED 1.

PR ROW

30 X 30

STA 725+35

W1-3R(0)-48

36 X 18

STA 726+43

G20-I103-6036

30 X 30

STA 723+90

W1-3R(0)-48

24 X 24

STA 724+75

R5-2A-2424STA. 724+20

48 X 24

W1-6R(0)-6030

STA. 724+60

48 X 24

W1-6R(0)-6030

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

SOUTHBOUND NAPERVILLE ROAD ADVANCED SIGNING

48 X 48

*W21-1(0)

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

R2-I106P-3618
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STAGE 2 - ILLINOIS ROUTE 126

21+50

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW EX ROW

EX ROW EX ROW

ï»¿EX â„„ ILLINOIS ROUT

PURE ROD & GUN CLUB

LAKE PLAINFIELD

#23311

#23319

#23314#23332#23404

ILLINOIS ROUTE 126

12.47 LT

+92.71

9.47 LT

+50.79

28.49 LT

+73.31

25.91 LT

+85.30

0.10 LT

+89.37

21.97 LT

+15.65

21.93 LT

+27.65

0.47 LT

+92.71

4.80 LT

+98.22

R 35'

R 15'

R 25'

R 20'

2

2

9

2

2

11.28 RT

+12.70

11.34 RT

+37.41

12.73 LT

+12.77

48 X 48

STA 24+92

W1-4R(0)-48

38 X 18

STA 25+50

G20-I103-6036

12.63 LT

+46.45

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

NORTHBOUND ILLINOIS ROUTE 126 ADVANCED SIGNING

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

48 X 48

W12-I102(0)

WORK ZONE

PLACE 150' IN ADVANCE OF
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STAGE 2 - ILLINOIS ROUTE 126

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW
EX ROW

EX ROW EX ROW

PURE ROD & GUN CLUB

LAKE PLAINFIELD

#23239

#23234

#23302

#23305

#23311

ILLINOIS ROUTE 126

ï»¿EX â„„ ILLINOIS ROUT

ï»¿COPPER DRIVE STA. 410+21.7

ï»¿ILLINOIS ROUTE 126 STA. 30+62.70 â

3.10 RT

+51.36

18.63 RT

+58.37

13.00 RT

+33.09

23.00 RT

+32.90
23.00 RT

+71.94

11.99 RT

+91.21

2

9

2

9

2

2
2

STA 32+00

R2-I106P-3618

R10-I108P-3618

R2-1-3648

W21-I115(0)-3618

C
O
PPER

 D
R
IV

E

EASE

PR TEMP

EASE

PR TEMP

P
R
 T

E
M
P
 E

A
S
E

PR TEMP EASE

SEE COPPER DRIVE DETOUR PLAN SHEET

TEST LEVEL 3

(FULLY REDIRECTIVE, NARROW),

IMPACT ATTENUATORS, TEMPORARY

TEST LEVEL 3

(FULLY REDIRECTIVE, NARROW),

IMPACT ATTENUATORS, TEMPORARY

BARRIER (70400100)

TEMPORARY CONCRETE

TEST LEVEL 3

(FULLY REDIRECTIVE, NARROW),

IMPACT ATTENUATORS, TEMPORARY

11.98 RT

+98.66

SEE TC-26 (30 X 30) STA. 32+95

SIGNING (Z0030850)

TEMPORARY INFORMATION 

48 X 30

R11-2-4830

ATTACHED TO BARRICADE

48 X 48

STA 30+50

W1-4R(0)-48

48 X 48

30+91

NO CONSTRUCTION TRAFFIC

8.59 RT

+54.90

STA. 33+16 TO 36+49

CONCRETE BARRIER (70400125)

PINNING TEMPORARY 

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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STAGE 2 - ILLINOIS ROUTE 126

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW

EX ROW

ILLINOIS ROUTE 126

ILLINOIS ROUTE 126

ï»¿EX â„„ ILLINOIS ROUT

2

9

2

STA 35+12

R2-I106P-3618

R10-I108P-3618

R2-1-3648

W21-I115(0)-3618

48" X 30"

STA 35+32

EASE

PR TEMP

R
O

W

P
R

BARRIER (70400100)

TEMPORARY CONCRETE
BARRIER (70400100)

TEMPORARY CONCRETE

STA. 33+68

SEE TC-26 (30 X 30)

SIGNING (Z0030850)

TEMPORARY INFORMATION 

STA. 33+16 TO 36+49

CONCRETE BARRIER (70400125)

PINNING TEMPORARY 

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 
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MOT LEGEND
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TEMPORARY PAVEMENT MARKINGS - TYPE IV
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4" YELLOW (SOLID)
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4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)
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12" YELLOW (DIAGONALS)
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24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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STAGE 2 - ILLINOIS ROUTE 126

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW

EX ROW
EX ROW

ILLINOIS ROUTE 126
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MAIN LAKE

BASS & GILL CLUB

13.00 RT

+95.56

23.00 RT

+95.76

2

9

2

2

9

2

(CONSTRUCTED PREVIOUS STAGE)

STABILIZED CONSTRUCTION ENTRANCE
(CONSTRUCTED PREVIOUS STAGE)

TEMPORARY ACCESS ROAD (SPECIAL) 

TO REMAIN FROM PREVIOUS STAGE

TEMPORARY BARRIER GATE SYSTEM

32.99 RT

+39.76

23.00 RT

+39.21
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+39.02
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BARRIER (70400100)

TEMPORARY CONCRETE

ROUTE 126

ï»¿EX â„„ ILLI

48 X 48

STA 41+00

W1-4L(0)-48

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
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TEMPORARY PAVEMENT MARKINGS - TYPE IV
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24" WHITE (STOP BAR)
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LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS



SECTION COUNTY

ILLINOIS FED. AID PROJECT

                       

TOTAL

SHEETS

SHEET

NO.RTE.

                      

CONTRACT NO.      

SCALE:          

DEPARTMENT OF TRANSPORTATION

STATE OF ILLINOIS

 

 

   

PLOT SCALE =  

PLOT DATE =  

 

DATE

DESIGNED

CHECKED

DRAWN

REVISED

REVISED

REVISED

REVISED

F.A.  

                              

                              

SHEET    OF    SHEETS STA.          TO STA.           

-

-

-

-

-

-

-

- 

          

          

          

          

          

          

          

          

              

              

              

              

  

 

  

  

  
  

  
 

 

 

WILL06-00040-00-FP0380

U.

              

              

              

              

MODEL NAME =

 

FILE NAME =

  

  
  

  
 

943

61H34

09/29/2023

 44  45+00  46  47  48  49  50+00

10'

10'

0 20

SCALE IN FEET

40 60

SPEED

LIMIT

MINIMUM

AHEAD

CONSTRUCTION

ROAD
ROAD  WORK 

EXPECT DELAYS

ENFORCED
PHOTO

ZONE

WORK

BEGINS

40

$250 FINE

           

350'350'350'350'350'

SPEED
LIMIT

40

350'350'350'350'350'

9'-6"

           

              

              

              

              

 =

=
 

=
 

 =

P
L

O
T
 D

R
IV

E
R

P
E

N
 T

A
B

L
E

p
d
fN

O
L

A
Y

E
R

S
b

w
.p
lt
c
fg

P
la
in
fi
e
ld

_
S
ta

g
in

g
_
S
ta

g
e
_
2
_
P
la

n
s
.t
b
l

= =
U

S
E

R
 N

A
M

E
 

D
IR

E
C

T
O

R
Y

L
:\
P
la
in
fi
e
ld
\1

6
0
2
4
2
0
2
-0

0
_
1
4
3
rd
\D
ra

w
\R

o
a
d

w
a
y
\C

A
D

D
_
S
h
e
e
ts
\.
.

40.0000 ' / in.

J
e
r
e

m
y
 

M
e
t
z

sht-staging-stage02-24.dgn

Default

1"=20'

MJW

JJM

BF

2/23/2024 (11:16:40 AM) 3228 44+00

M
A

T
C

H
L
I
N

E
 

S
T

A
. 

4
4

+
0
0
.0

0

50+00

STAGE 2 - ILLINOIS ROUTE 126

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW EX ROW

EX ROW EX ROW

ILLINOIS ROUTE 126

ï»¿EX â„„ ILLINOIS ROUT

11.09 RT

+44.12

1.31 LT

+44.12

14.01 LT

+69.62

27.83 RT

+02.70

17.84 RT

+02.38

7.88 RT

+00.00

2

9

2

PR ROW

PR ROW

MAIN LAKE

BASS & GILL CLUB

9.51 RT

+29.24

TEST LEVEL 3

(FULLY REDIRECTIVE, NARROW),

IMPACT ATTENUATORS, TEMPORARY

5.75 RT

+27.13

48 X 48

STA 48+85

W1-4L(0)-48

36 X 18

STA. 47+00

G20-I103-6036

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)
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4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

SOUTHBOUND ILLINOIS ROUTE 126 ADVANCED SIGNING

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

48 X 48

W3-5(0)

SOUTHBOUND ILLINOIS ROUTE 126 ADVANCED SIGNING

48 X 48

W12-I102(0)
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WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
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12" YELLOW (DIAGONALS)
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24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)
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TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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STAGE 3 OVERVIEW

STAGE 3

SUGGESTED SEQUENCE OF CONSTRUCTION

CONSTRUCT MULTI-USE PATH3.

CONSTRUCT ROADWAY IMPROVEMENTS2.

COMPLETE DRAINAGE AND UTILITIES1.

143RD STREET FROM ILLINOIS ROUTE 59 TO NAPERVILLE ROAD

INSTALL PERMANENT LANDSCAPE RESTORATION7.

REMOVE TEMPORARY SIGNALS6.

INSTALL TRAFFIC SIGNALS5.

INSTALL ROADWAY LIGHTING4.

PLACE HMA SURFACE COURSE3.

PAVE BI-DIRECTIONAL TURN LANE HMA2.

INSTALL MAINTENANCE OF TRAFFIC1.

143RD STREET/US ROUTE 30 WEST OF ILLINOIS ROUTE 59

INSTALL TRAFFIC SIGNALS2.

PLACE HMA SURFACE COURSE1.

ILLINOIS ROUTE 126

INSTALL PERMANENT LANDSCAPING RESTORATION2.

CONVERT TEMPORARY ACCESS ROAD INTO MULTI-USE PATH1.

143RD STREET FROM NAPERVILLE ROAD TO ILLINOIS ROUTE 126

INSTALL TRAFFIC SIGNAL3.

PLACE HMA SURFACE COURSE2.

REMOVE TEMPORARY PAVEMENT1.

NAPERVILLE ROAD

CONTINUE AND COMPLETE BRIDGE STRUCTURE1.

BRIDGE

28

NOTES

OF EACH WORK DAY TO ELIMINATE OVERNIGHT DROP-OFFS.

ON MEDIAN REPLACEMENT AND ANY WIDENING, AT THE END 

CONTRACTOR IS TO FILL ALL OPEN AREAS, CREATED BASED 1.

WORK ZONE
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*

143RD STREET

143RD STREET

ILLINOIS ROUTE 59

STA 508+16.17 TO 512+42.06

*EDGE DRUM TAPERS FROM 510+56.03 TO 512+10.50 

STA 572+00.00 TO 575+37.50

STA 3396+64.24 TO 3398+42.93

**EDGE DRUM TAPERS FROM 510+89.76 to 512+89.73

**

�

�

�

MARKING LINE

TEMPORARY PAVEMENT

DIRECTION OF TRAFFIC

WORK ZONE

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT 

MOT LEGEND

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

C-C ON TAPERS AND 15' CURVES)

LIGHT (50' C-C TYP.; 20'

DRUM OR TYPE II BARRICADE WITH STEADY-BURN

ON TAPERS AND CURVES)

(50' C-C TYP.; 25' C-C

STEADY-BURN LIGHT

VERTICAL PANEL WITH

4" WHITE SOLID LINE
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4" YELLOW SOLID LINE

6" WHITE SOLID LINE
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4" DOUBLE YELLOW SOLID LINE
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STAGING TYPICAL SECTIONS

STAGE 3 - ILLINOIS ROUTE 59/NAPERVILLE ROAD

BF SECTION COUNTY

ILLINOIS FED. AID PROJECT

                       

TOTAL

SHEETS

SHEET

NO.RTE.

                      

CONTRACT NO.      

SCALE:          

DEPARTMENT OF TRANSPORTATION

STATE OF ILLINOIS

 

 

   

PLOT SCALE =  

PLOT DATE =  

 

DATE

DESIGNED

CHECKED

DRAWN

REVISED

REVISED

REVISED

REVISED

F.A.  

                              

                              

SHEET    OF    SHEETS STA.          TO STA.           

-

-

-

-

-

-

-

- 

          

          

          

          

          

          

          

          

              

              

              

              

  

 

  

  

  
  

  
 

 

 

WILL06-00040-00-FP0380

U.

              

              

              

              

MODEL NAME =

 

FILE NAME =

  

  
  

  
 

943

61H34

09/29/2023

E
X
 
R

O
W

12' 12' 14' 4' 12' VAR. 10' - 0'VAR. 12' - 0'

E
X
 
R

O
W

E
X
 
R

O
W

10' 10'

12'

ï»¿ï‚© Copyright CMT,License No. 184-000613

**

ILLINOIS ROUTE 59
STA 3400+29.84 TO 3406+90.16

�

*

*EDGE DRUM ENDS 3405+84.84

**EDGE DRUM ENDS 3401+79.19

NAPERVILLE ROAD
STA 712+60.06 TO 723+92.29

�

**

*EDGE DRUM BEGINS 712+31.35
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STAGING TYPICAL SECTIONS

STAGE 3 - ILLINOIS ROUTE 126
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ILLINOIS ROUTE 126
STA 28+50.00 TO 34+94.60

�

ILLINOIS ROUTE 126
STA 39+37.00 TO 41+06.00

�

ILLINOIS ROUTE 126
STA 41+06.00 TO 44+00.00

EDGE DRUMS TAPER FROM 44+00.00 TO 46+35.95

�

MARKING LINE

TEMPORARY PAVEMENT

DIRECTION OF TRAFFIC

WORK ZONE

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT 

MOT LEGEND

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

C-C ON TAPERS AND 15' CURVES)

LIGHT (50' C-C TYP.; 20'

DRUM OR TYPE II BARRICADE WITH STEADY-BURN

ON TAPERS AND CURVES)

(50' C-C TYP.; 25' C-C

STEADY-BURN LIGHT

VERTICAL PANEL WITH

4" WHITE SOLID LINE

4" WHITE SOLID LINE

4" DOUBLE YELLOW SOLID LINE

4" WHITE SOLID LINE

4" WHITE SOLID LINE

4" DOUBLE YELLOW SOLID LINE

4" WHITE SOLID LINE

4" WHITE SOLID LINE

4" DOUBLE YELLOW SOLID LINE
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STAGE 3 - 143RD STREET

SUGGESTED SEQUENCE OF CONSTRUCTION
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28
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SUBSTATION

PLAINFIELD

COMED

RAVAGO

#24210

143RD STREET / US ROUTE 30

EX ROW

EX ROW
EX ROW

EX ROW

EX PARKING LOT

MANUFACTURING

NNM

#24133

ï»¿PR â„„ 143RD S

1

1

1

1

CORRIDOR

COMED TRANSMISSION

EX PERM EASE

STA 506+46

R3-8

36 x 18 

 STA. 504+00

G20-I103-6036 

10

10

11

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

WORK ZONE

PLACE 100' IN ADVANCE OF 

EASTBOUND 143RD STREET ADVANCED SIGNING

48 X 48

*W21-1(0)

11 X 58

68 X 45

**SEE TC-22

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

PROTECTION, (SPECIAL).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

INFORMATION SIGNING. ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY 

7.92 LT

+72.00

7.20 RT

+72.00

1

1
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STAGE 3 - 143RD STREET

SUGGESTED SEQUENCE OF CONSTRUCTION
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PR TEMP EASE
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R
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R

M
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S
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R
 
P
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M

PR ROW
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VINTAGE TECH RECYCLERS, INC.
#14104

RAVAGO
#24210

143RD STREET / US ROUTE 30

EX ROW

EX CULVERT

WEST NORMAN DRAIN

EX ROW

EX ROW

COMED TRANSMISSION CORRIDOR

ï»¿PR â„„ 143RD S

7.19 RT

+00.00 7.34 RT

+36.87

R 4195'

7.77 RT

+56.03

8.62 RT

+89.76
33.00 RT

+89.73

7.78 LT

+00.00

8.26 LT

+16.17

7.73 LT

+25.85

21.00 LT

+42.06

9
1

9

1
1

1 21.00 RT

+89.73 21.00 LT

+63.53

5

19.04 RT

+92.11

EX PERM EASE

EX ROW

EX PERM EASE

PR ROW

P
R
 
T

E
M

P
 
E

A
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E

PR
 T

EM
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SE
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 E
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10
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WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)
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MOT LEGEND
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TEMPORARY PAVEMENT MARKINGS - TYPE IV
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4" YELLOW (SOLID)

4" WHITE (SOLID)
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6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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STAGE 3 - 143RD STREET

SUGGESTED SEQUENCE OF CONSTRUCTION
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143RD STREET / US ROUTE 30

EX ROW

EX ROW

E
X
 
R

O
W

E
X
 
R

O
W

IL
L
IN

O
IS
 
R

O
U

T
E
 
5
9

AGG PARKING LOT

E
X
 
R

O
W

(CUBESMART)
U-STORE-IT, L.P.

#14203

COMED TRANSMISSION CORRIDOR

WESTNORMAN D
RAIN

ï»¿PR â„„ 143RD S

EX PL

ï»¿EX â„„ ILLINOIS ROU

ï»¿ILLINOIS ROUTE 59 STA. 3399+61.1

ï»¿143RD STREET STA. 516+45.96 

143RD STREET

GREEN-T
#14104

12.41 LT

+57.92

9.00 RT

+65.15

21.00 RT

+58.48

33.00 RT

+45.57

33.96 RT

+56.87

51.10 RT

+54.73

8.90 LT

+28.12

4.30 LT

+91.47

7.94 RT

+93.00

32.61 RT

+96.08

1

1

5

8

8

8

7

5

5

10

10

10

10

10

10 10

49.70 LT

+23.02

4.50 LT

+65.15

3

3

EX PERM EASE

PR ROW

PR ROW
EX PERM EASE

EX PERM EASE

21.13 RT

+31.87

48 X 30

R11-2-4830 

ATTACHED TO BARRICADE

48 X 24 

STA 3399+30.16

W1-7

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS

NOTES

LIMIT SIGNS (G20-I103-6036) ON ILLINOIS ROUTE 59 SHALL BE REMOVED.

WORK ZONE SPEED LIMIT SIGN ASSEMBLY AND END WORK ZONE SPEED 

AFTER SOUTH LEG MEDIAN NOSE AND US 30 MEIDAN IS CONSTRUCTED, 2.

OFF PEAK HOURS. 

THE SOUTH LEG MEDIAN NOSE SHALL BE CONSTRUCTED DURING 1.
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STAGE 3 - ILLINOIS ROUTE 59

SUGGESTED SEQUENCE OF CONSTRUCTION

28

288
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ï»¿ï‚© Copyright CMT,License No. 184-000613

ILLINOIS ROUTE 59 / US ROUTE 30

EX STR NO. 099-4638

EX ROW

EX ROW

EX ROW

EX ROW

EX ROW

ï»¿EX â„„ ILLINOIS ROU

8.72 RT

+13.53

6.39 RT

+43.08

4.61 LT

+43.22

5

7

5

10 10

32.79 RT

+64.24

STA. 3397+10

R2-I106P-3618

R10-I108P-3618

R2-1-3648

W21-I115(0)-3618

PR TEMP EASE

P
R
 
R

O
W

9

96

3

3

2

4

36 X 18

STA 3394+50

G20-I103-6036

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

TEMPORARY PAVEMENT MARKINGS

1

2

3

4

5

6

7

8

9
PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

TEMPORARY EDGE STRIPE WITH DRUMS 

OR TY II BARRICADES OR VERTICAL PANELS

10

MOT LEGEND

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (SKIP-DASH)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID)

LETTERS & SYMBOLS

W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

WORK ZONE

PLACE 100' IN ADVANCE OF 

NORTHBOUND ILLINOIS ROUTE 59 ADVANCED SIGNING

48 X 48

*W21-1(0)

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 
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STAGE 3 - ILLINOIS ROUTE 59

SUGGESTED SEQUENCE OF CONSTRUCTION
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EX ROW

EX ROWEX ROW

ILLINOIS ROUTE 59
ï»¿EX â„„ ILLINOIS ROU

VINTAGE TECH RECYCLERS, INC.

#14104

GREEN-T.

#14104

(CUBESMART)

U-STORE-IT, L.P.

#14203

32.69 RT

+79.19

1

2

(CONSTRUCTED PREVIOUS STAGE) 

STABILIZED CONSTRUCTION ENTRANCE

P
R
 
T

E
M

P
 
E

A
S

E

P
R
 
T

E
M

P
 
E

A
S

E

PR TEMP EASE

3

3

STA. 3402+50

R2-I106P-3618

R10-I108P-3618

R2-1-3648

W21-I115(0)-3618

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS
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STAGE 3 - ILLINOIS ROUTE 59

SUGGESTED SEQUENCE OF CONSTRUCTION

2820

290

ï»¿ï‚© Copyright CMT,License No. 184-000613

EX ROW EX ROW

EX ROW

EX ROW

ILLINOIS ROUTE 59

ï»¿EX â„„ ILLINOIS ROU

VINTAGE TECH RECYCLERS, INC.
#14104

10 10

3

5

4

36 X 18

STA. 3405+05

G20-I103-6036

WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

R10-I108P-3618

R2-I106P-3618

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

WORK ZONE

PLACE 100' IN ADVANCE OF 

SOUTHBOUND ILLINOIS ROUTE 59 ADVANCED SIGNING

48 X 48

*W21-1(0)

11 X 58

68 X 45

**SEE TC-22

PROTECTION, (SPECIAL) (X7010216).

TO BE PAID FOR AS TRAFFIC CONTROL AND 

SIGNING (Z0030850). ALL OTHER SIGNS

** SIGN TO BE PAID FOR AS TEMPORARY INFORMATION

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 
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STAGE 3 - NAPERVILLE ROAD

SUGGESTED SEQUENCE OF CONSTRUCTION
291
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WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

NORTHBOUND NAPERVILLE ROAD ADVANCED SIGNING

48 X 48

*W21-1(0)

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

R2-I106P-3618

EX ROW EX ROW

EX ROW

EX ROW

NAPERVILLE ROAD

ï»¿EX â„„ NAPERVILLE

#14319

#14314 #14306

#14320

#14310

M
E
L
O

D
Y
 
L
A

N
E

0.83 RT

+31.28

10.83 RT

+31.60

9.17 LT

+31.35

2

9

2

#14302

STA 711+85

R5-2A-2424

2

4.00 RT

+70.06

6.00 LT

+70.20

16.00 LT

+70.35

NOTES

CONCURRENTLY SHALL NOT BE PERMITTED.

AT A TIME. WORKING ON BOTH SIDES OF THE ROADWAY 

CONTRACTOR SHALL LIMIT WORK TO ONE SIDE OF THE ROADWAY1.

30 X 30

STA 711+47

W1-3L(0)-48 STA 711+77

M6-4

36 X 36

W20-I103(0)-48

30 X 30

STA 712+72

W1-3L(0)-48

36 X 18

STA 708+43

G20-I103-6036

STA. 713+60

48 X 24

W1-6R(0)-6030

STA. 714+04

48 X 24

W1-6R(0)-6030
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STAGE 3 - NAPERVILLE ROAD

SUGGESTED SEQUENCE OF CONSTRUCTION
292
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WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS

EX ROW

EX ROW

EX ROWEX ROW

CORRIDOR

TRANSMISSION

COMED

TOWER

TRANSMISSION

EX COMED

#14208#14218

#14213

#14209

NAPERVILLE ROAD

ï»¿EX â„„ NAPERVILLE

ï»¿EX â„„ NAPERVILLE

15.92 LT

+23.36

NAPERVILLE ROAD

2

9

2

2

2

6.00 LT

+25.06

19.00 LT
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WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)

MOT LEGEND
1

2

3

4

5

6

7

8

9

10

TEMPORARY PAVEMENT MARKINGS - TYPE IV

11

12

4" YELLOW (SOLID)

4" WHITE (SOLID)

4" WHITE (10' DASH - 30' SKIP)

6" WHITE (DOT-DASH)

6" WHITE (SOLID)

12" YELLOW (DIAGONALS)

12" WHITE (DIAGONALS)

24" WHITE (STOP BAR)

4" DOUBLE YELLOW (SOLID) (11" C-C)

LETTERS & SYMBOLS

4" WHITE (3' DASH - 9' SKIP)

4" YELLOW (10' SKIP - 30' DASH) 

TEMPORARY CONCRETE BARRIER

TEMPORARY EDGE STRIPE WITH DRUMS

OR TY II BARRICADES

VERTICAL PANELS W21-I115(0)-3618

R2-1-3648

48 X 48

W20-I103(0)

MESSAGE BOARD

CHANGEABLE

SOUTHBOUND NAPERVILLE ROAD ADVANCED SIGNING

48 X 48

*W21-1(0)

PRESENT FOR MORE THAN ONE HOUR.

* TO BE REMOVED WHEN WORKERS ARE NOT 

R2-I106P-3618

EX ROW
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EX ROW

NAPERVILLE ROAD

ï»¿EX â„„ NAPERVILLE
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+53.79
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2

2
9

NOTES

CONCURRENTLY SHALL NOT BE PERMITTED.

AT A TIME. WORKING ON BOTH SIDES OF THE ROADWAY 

CONTRACTOR SHALL LIMIT WORK TO ONE SIDE OF THE ROADWAY1.

PR ROW

48 X 48

STA 721+50

W1-3R(0)-48

48 X 48

STA 725+35

W1-3R(0)-48

36 X 18

STA 727+90

G20-I103-6036
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WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC

PROPOSED PAVEMENT 

(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY

PAVEMENT (CONSTRUCTED PREVIOUS STAGE)

PROPOSED STORM SEWER ITEM 

(CONSTRUCTED THIS STAGE)

PROPOSED STORM SEWER ITEM

(CONSTRUCTED PREVIOUS STAGE)
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4" YELLOW (10' SKIP - 30' DASH) 
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TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 
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(CONSTRUCTED THIS STAGE)

TEMPORARY PAVEMENT 
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PROPOSED PAVEMENT OR TEMPORARY
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WORK ZONE

TYPE III BARRICADE 

WITH STEADY-BURN LIGHT. 

DIRECTION OF TRAFFIC
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TEMPORARY PAVEMENT 

(CONSTRUCTED THIS STAGE)

PROPOSED PAVEMENT OR TEMPORARY
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