
 
 

July 24, 2019 
 
SUBJECT:   Waukegan National Airport 

Waukegan, Illinois 
Lake County 
Illinois Project Number: UGN-4655 
SBG Project Number: 3-17-SBGP-XX 
Contract No. WA074 
Item No. 08A, August 2, 2019 Letting 
Addendum A 

 
NOTICE TO PROSPECTIVE BIDDERS 

 
Attached is an addendum to the plans or proposal.  This addendum involves revised 
and/or added material. 
 
Reason for Addendum:  

Construction plan and special provision revisions issued as Addendum A. 
 
To All Plan Holders: 
 
Plan Changes: 

1. Replace Existing Plan Sheet 2 with Revised Plan Sheet 2 
• Added Item No. AR401916 REM & REP BIT PAVEMENT – TYPE B 
• Revised quantity for Item No. AR401915 REM & REP BIT PAVEMENT – 

TYPE B 
• Revised quantity for Item No. AR201663 SAND MIX CRACK REPAIR 

2. Replace Existing Plan Sheet 4 with Revised Plan Sheet 4 
• Revised language to allow bituminous pavement repairs during runway closure 

period for bituminous test strip operations and preconstruction field work 

3. Replace Existing Plan Sheet 11 with Revised Plan Sheet 11 
• Revised detail REMOVE AND REPLACE BITUMINOUS PAVEMENT TYPE A 

and added detail REMOVE AND REPLACE BITUMINOUS PAVEMENT 
TYPE B 

 
 
Special Provisions Changes: 

1. Remove and Replace Paragraph 603-2.1 Bituminous Material of the Special 
Provisions with the following: 

 
The Contractor shall use a grade RC-70, SS-1 or SS-1h for bituminous tack coat 
as outlined in the Standard Specifications for Road and Bridge Construction 
(latest edition) and following the criteria set forth in Table 1 of the “Illinois 
Standard Specifications for Construction of Airports”, dated April 1, 2012, State 
of Illinois Department of Transportation, Division of Aeronautics. 



2. Remove Special Provision ITEM 401915 REMOVE AND REPLACE HMA 
PAVEMENT and replace with the revised Special Provision ITEM 401915 AND 
ITEM 401916 – REMOVE AND REPLACE HMA PAVEMENT 

 
Schedule of Prices Changes: 

1. The quantity for ITEM NO. AR201663 - SAND MIX CRACK REPAIR has been 
revised from 300 LF to 150 LF. 

 
2. The quantity for ITEM NO. AR401915 - REM & REP BIT PAVEMENT – TYPE A 

has been revised from 125 SY to 25 SY. 
 

3. A new ITEM NO. AR401916 - REM & REP BIT PAVEMENT – TYPE B has been 
added.  Total quantity is 125 SY. 

 
 
Prime contractors must utilize the enclosed material when preparing their bid and must 
include any changes to the Schedule of Prices in their bid. 
 
Questions on this addendum may be directed to Matt Demos of Crawford, Murphy & 
Tilly, Inc. at 630-820-1022.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



ITEM 401915 AND ITEM 401916 – REMOVE AND REPLACE HMA PAVEMENT 

DESCRIPTION 

401915-1.1 
This item shall consist of bituminous pavement removal and replacement for patches as 
described in the plans.  Pavement removal and replacement quantities are estimated.  The 
Resident Engineer shall lay out pavement removal and replacement areas in the field during 
construction. No adjustment in unit price will be allowed for an increase or decrease in quantities.  
The pavement shall be compacted in accordance with these specifications and shall conform to 
the lines, grades, thicknesses and typical sections as shown on the plans or as directed by the 
Resident Engineer. 
 
Each course shall be constructed to the depth, section or elevation required to match the existing 
pavement structure and shall be rolled, finished and approved prior to the placement of the next 
course. 
 

MATERIALS 

401915-2.1 SAND MIX CRACK REPAIR 
The sand mix shall conform to the specifications of Section 201. 
 

401915-2.2 BITUMINOUS SURFACE COURSE 
The bituminous surface course shall conform to the specifications of Section 401. 
 

401915-2.3 BITUMINOUS BASE COURSE 
Not used.  
 

401915-2.4 BITUMINOUS PRIME COAT 
Not used. 

 
401915-2.5 BITUMINOUS TACK COAT 

The bituminous tack coat shall conform to the specifications of Section 603. 
 

CONSTRUCTION METHODS 

401915-3.1 
The type of material to be removed along with approximate typical pavement section is shown 
on the plans and as follows: 
 
TYPE A – Partial Depth: – 2’ – 3’ wide by 3” (minimum) depth bituminous pavement  
TYPE B – Full Depth: 3’ – 4’ wide (and varies) by 9” (avg.) depth bituminous pavement 

 
Pavement structure information was taken from airport records and data supplied by airport 
personnel.  The Contractor shall verify the type and thickness of material to be removed.  No 
extra compensation will be allowed for any variations in the pavement sections actually 
encountered. 

 
401915-3.2 

The proposed pavement replacement section shall be as specified herein.  Tack coat shall be 
applied between each lift of asphalt and on all vertical faces of the patch area. 

 



401915-3.3 
The existing pavement areas to be removed shall be done in such a manner as to prevent 
damage to the adjacent pavements.  All edges adjacent to existing pavements shall be saw-cut 
full depth prior to removal, as directed by the Resident Engineer.  
 
Any damage to the pavement beyond the limits as shown on the plans or as directed by the 
Resident Engineer shall be removed and replaced by the Contractor at his expense.  These 
areas shall be saw cut to a uniform width. 
 

401915-3.4 
Pavement replacement will be as detailed on the plans and constructed in accordance to the 
applicable Sections 401 and 603.  The various materials required for pavement replacement 
shall be in accordance with the applicable portions of the Standard Specifications and these 
Special Provisions.  Any damage to pavement beyond the limits as shown on the plans shall 
be removed and replaced by the Contractor at his expense.  These areas shall be saw 
cut to a uniform width. 
 

401915-3.5 
Pavement Removal and Replacement shall be the removal of the existing pavements as shown 
on the plans or as directed by the Resident Engineer and the replacement pavement shall match 
the existing pavement thickness.  The replacement pavement shall consist of bituminous 
surface course conforming to the specifications of Section 401.  The maximum lift thickness 
shall be 3”.  
 

401915-3.6 
The existing pavement that is removed shall be disposed of off Airport property.  No additional 
compensation will be made for hauling and disposal of any of the removed material. 
 

401915-3.7 ACCEPTANCE TESTING OF HMA MIXES FOR DENSITY.  
After the completion of compaction, the pavement will be tested for acceptance by the Resident 
Engineer and accepted on the basis of percent air voids in the final compacted mat. The HMA 
course shall be compacted to a minimum density of 93 percent (7 percent air voids) and a 
maximum of 99 percent (1 percent air voids) of the Maximum Theoretical Specific Gravity 
(ASTM D 2041). If, during construction, the density test falls below 93 percent, additional 
approved rollers shall be required. Failure to achieve density within these limits shall be cause 
for rejection of the material, as determined by the Division of Aeronautics. 
 
One random nuclear density test shall be taken for Type A patching and one random nuclear 
density test shall be taken for Type B patching. Each nuclear density test shall be the average 
of five (5) nuclear tests taken as a cross-section of the pavement. The Resident Engineer shall 
have a nuclear gauge and qualified operator on the project when constructing this item for 
acceptance testing. The contractor shall have their own nuclear gauge and qualified operator 
onsite for quality control.   
 

METHOD OF MEASUREMENT 

401915-4.1 
The area of pavement removal and replacement shall be measured by the number of square 
yards, satisfactorily removed, replaced and disposed of as shown on the plans or as directed 
by the Resident Engineer. 



 
401915-4.2 

If additional pavement or subgrade material is removed due to negligence on the part of the 
Contractor, the additional quantity of pavement removal and replacement of subgrade material 
will not be measured for payment. 

 
401915-4.3 

The pavement removal, bituminous surface course and bituminous tack coat will not be 
measured separately for payment, but will be considered incidental to REMOVE & REPLACE 
BIT. PAVEMENT – TYPE A or B, per square yard. 

 
BASIS OF PAYMENT 

401915-5.1 
Payment for REM & REP BIT PAVEMENT TYPE A and TYPE B shall be made at the contract 
unit price per square yard.  This price shall include full compensation for sawing, removal, 
disposal, replacement of asphalt materials, compaction, tack coat, including furnishing all 
materials, labor, tools, testing, equipment and incidentals necessary to complete this item of 
work.  For the purposes of payment, Type A pavement shall be partial depth (3” depth 
minimum).  Type B pavement shall be full depth (9” avg. depth). 
 
Any grading and recompacting of existing granular base course to proper grade shall not be 
paid for separately but shall be considered incidental to Remove & Replace Bituminous 
Pavement. 
 
Payment will be made under: 
 
ITEM AR401915 REM & REP BIT PAVEMENT – TYPE A – PER SQUARE YARD. 
ITEM AR401916 REM & REP BIT PAVEMENT – TYPE B – PER SQUARE YARD. 

 
 
 
Schedule of Prices Changes: 

The quantity for ITEM NO. AR201663 SAND MIX CRACK REPAIR has been revised 
from 300 LF to 150 LF. 
 
The quantity for ITEM NO. AR401915 REM & REP BIT PAVEMENT – TYPE A has 
been revised from 125 SY to 25 SY. 
 
A new ITEM NO. AR401916 REM & REP BIT PAVEMENT – TYPE B has been 
added.  Total quantity is 125 SY. 
 
 
 
 
Prime contractors must utilize the enclosed material when preparing their bid and must 
include any changes to the Schedule of Prices in their bid. 
 
Questions on this addendum may be directed to Matt Demos of Crawford, Murphy & 
Tilly, Inc. at 630-820-1022.  
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1. THE CONTRACTOR AND ALL SUBCONTRACTORS SHALL FOLLOW
THE REQUIREMENTS OF THE AIRPORT'S APPROVED
CONSTRUCTION SAFETY AND PHASING PLAN (CSPP), FAA AC
150/5370-2G OR LATEST EDITION, AND ALL AIRPORT SAFETY AND
SECURITY REQUIREMENTS.

2. PRIOR TO THE NOTICE TO PROCEED, THE CONTRACTOR SHALL
SUBMIT TO THE AIRPORT THROUGH THE RESIDENT ENGINEER, FOR
APPROVAL A SAFETY PLAN COMPLIANCE DOCUMENT (SPCD) IN
ACCORDANCE WITH FAA AC 150/5370-2G OR LATEST EDITION.  NO
CONSTRUCTION ACTIVITY SHALL BEGIN UNTIL THE AIRPORT HAS
APPROVED THE SPCD.

3. THE CSPP COVERS OPERATIONAL SAFETY.  THE CONTRACTOR
SHALL BE RESPONSIBLE FOR THE INDIVIDUAL SAFETY OF HIS/HER
PERSONNEL AND MEETING OSHA REQUIREMENTS.

4. A MINIMUM OF 10 DAYS PRIOR TO THE NOTICE TO PROCEED THE
CONTRACTOR SHALL PROVIDE A LIST OF SUBCONTRACTORS AND
MATERIAL SUPPLIERS.

5. ALL CONTRACTOR COSTS ASSOCIATED WITH THE REQUIREMENTS
LISTED ON THIS SHEET SHALL BE CONSIDERED INCIDENTAL TO
THE CONTRACT.

GENERAL                     

1. PRIOR TO THE START OF CONSTRUCTION THE CONTRACTOR
SHALL ATTEND A PRE-CONSTRUCTION CONFERENCE WITH THE
AIRPORT, RESIDENT ENGINEER, AND ILLINOIS DIVISION OF
AERONAUTICS (IDA).  THE COST OF PREPARING FOR AND
ATTENDING THE PRE-CONSTRUCTION CONFERENCE SHALL BE
INCIDENTAL TO THE CONTRACT.

2. ON OR BEFORE THE PRE-CONSTRUCTION CONFERENCE, THE
CONTRACTOR SHALL SUBMIT A PROPOSED SCHEDULE FOR THE
PROJECT.  THE SCHEDULE SHALL INCLUDE A START AND
COMPLETION DATE FOR EACH ITEM OF WORK.  THE SCHEDULE
SHALL BE UPDATED ON A WEEKLY BASIS.  ALL COSTS ASSOCIATED
WITH THE SCHEDULE SHALL BE INCIDENTAL TO THE CONTRACT.

3. DURING CONSTRUCTION THE CONTRACTOR SHALL ATTEND A
WEEKLY COORDINATION MEETING WITH THE AIRPORT STAFF AND
RESIDENT ENGINEER.  ALL COSTS ASSOCIATED WITH ATTENDING
THE WEEKLY MEETING SHALL BE INCIDENTAL TO THE CONTRACT.

1. COORDINATION                     

1. TOTAL CONTRACT TIME SHALL BE 86 CALENDAR DAYS.

2. PHASING SHALL BE AS NOTED BELOW AND AS SHOWN ON THE
CONSTRUCTION ACTIVITY PLAN (CAP) SHEETS.

2. PHASING                     

1. ALL RUNWAYS, TAXIWAYS AND APRONS SHALL BE KEPT OPEN TO
AIRCRAFT TRAFFIC DURING CONSTRUCTION EXCEPT AS NOTED ON
THE PHASING PLAN.

2. WHEN CONFLICTS ARISE BETWEEN CONSTRUCTION ACTIVITIES
AND AIRCRAFT OPERATIONS AND SAFETY, AIRCRAFT OPERATIONS
AND SAFETY SHALL TAKE PRECEDENCE AND SHALL GOVERN.
FINAL AUTHORITY IN THE APPROVAL OF CONSTRUCTION
SEQUENCING LIES WITH THE AIRPORT.

3. ALL CONSTRUCTION TRAFFIC SHALL IMMEDIATELY YIELD TO
ONCOMING AIRCRAFT AT ALL TIMES.

1. CONTRACTOR ACCESS SHALL BE AS NOTED BELOW AND AS
SHOWN ON THE SITE PLAN AND CONSTRUCTION ACTIVITY PLAN
SHEETS. ALL COSTS RELATING TO CONTRACTOR'S ACCESS AND
SECURITY SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR.

2. THE CONTRACTOR IS TO ACCESS THE SITE USING THE GATE(S)
SHOWN. THE CONTRACTOR SHALL BE RESPONSIBLE FOR KEEPING
THE ACCESS GATE CLOSED DURING WORK HOURS.

3. CONTRACTOR SHALL OBTAIN ALL NECESSARY PERMITS AND
TEMPORARY EASEMENTS FOR THE PUBLIC ACCESS ROAD(S)
SHOWN AND SHALL COMPLY WITH ALL REQUIREMENTS, LOAD
RESTRICTIONS, & TRAFFIC CONTROL SIGNAGE REQUIRED BY THE
CITY, COUNTY, TOWNSHIP, OR I.D.O.T.

4. CONTRACTOR'S VEHICLES AND EQUIPMENT SHALL BE MARKED
AND FLAGGED PER SECTION 70-10 OF THE STANDARD
SPECIFICATIONS. MAXIMUM HEIGHT OF CONTRACTOR'S
EQUIPMENT WILL BE 25'.

5. DRIVERS OF TRUCKS CONTAINING MATERIAL DELIVERIES
(AGGREGATE, ASPHALT, ETC.) NEED NOT OBTAIN AN AIRPORT ID
BADGE BUT SHALL BE REQUIRED TO SUBMIT THEIR NAME,
DRIVER'S LICENSE NUMBER, TRUCK LICENSE PLATE NUMBER AND
NAME OF TRUCKING COMPANY TO THE PRIME CONTRACTOR PRIOR
TO ENTERING THE JOBSITE.  WHILE INSIDE THE AOA FENCE, THE
TRUCK DRIVERS SHALL BE ESCORTED BY THE CONTRACTOR
PERSONNEL THAT HAS OBTAINED PROPER DRIVING PRIVILEGES.

6. CONTRACTOR WORK CREWS MUST MAINTAIN RADIO CONTACT
WITH THE WAUKEGAN AIR TRAFFIC CONTROL TOWER GROUND
CONTROL (121.65 MHZ) AT ALL TIMES WHEN INSIDE THE AIRPORT
OPERATIONS AREA (AOA).  THE CONTRACTOR SHALL SUPPLY ALL
APPROPRIATE RADIOS NEEDED FOR COMMUNICATIONS AND ONLY
HIS PERSONNEL WHO HAVE SUCCESSFULLY SATISFIED THE
AIRPORT OF THEIR COMPETENCE MAY OPERATE THESE RADIOS.

7. THE CONTRACTORS STORAGE AND STAGING AREAS WILL BE AS
SHOWN ON THE SITE PLAN.

8. THE CONTRACTOR SHALL KEEP A RECORD OF THE NAMES OF ALL
EMPLOYEES ENTERING THE JOB SITE ON A DAILY BASIS.  A
RECORD OF EACH SUBCONTRACTOR ENTERING THE JOB SITE
SHALL ALSO BE KEPT BY THE CONTRACTOR.

9. WHEN THE CONTRACTOR IS NOT WORKING, EQUIPMENT SHALL BE
STORED AT THE STAGING AREAS.

10. DURING ADVERSE WEATHER THE CONTRACTOR SHALL MAINTAIN
ACCESS TO THE WORK AT NO ADDITIONAL COST TO THE
CONTRACT. NO EXTENSION OF THE CONTRACT TIME WILL BE
CONSIDERED FOR DELAYS DUE TO LACK OF ADEQUATE ACCESS
TO THE WORK SITE.

11. THE CONTRACTOR WILL BE PERMITTED TO STORE EQUIPMENT
AND MATERIALS ONLY AT THE LOCATIONS SHOWN.  PARKED
EQUIPMENT AND MATERIAL STOCKPILES SHALL NOT PENETRATE
SURFACES DEFINED BY F.A.R. TITLE 14 PART 77 - OBJECTS
AFFECTINGNAVIGABLE AIRSPACE.  EXISTING TURF AREAS
DISTURBED BY THE CONTRACTOR'S OPERATIONS SHALL BE
RESTORED BY HIM AT HIS EXPENSE TO THE SATISFACTION OF THE
RESIDENT ENGINEER AND THE AIRPORT.

5. CONTRACTOR ACCESS

3. AREAS AND OPERATIONS AFFECTED BY THE
CONSTRUCTION ACTIVITY

ALL CONSTRUCTION TRAFFIC OPERATING ON, OR CROSSING
RUNWAYS, TAXIWAYS AND APRONS OPEN TO AIRCRAFT TRAFFIC
SHALL BE UNDER CONTROL BY A FLAGMAN OR ESCORT IN RADIO
CONTACT WITH THE COMMON TRAFFIC ADVISORY FREQUENCY.
THE CONTRACTOR SHALL PROVIDE HIS OWN FLAGMEN.

THE CONTRACTOR SHALL THOROUGHLY CLEAN ALL
CONSTRUCTION AREAS AND HAUL ROUTES WHICH WILL BE OPENED
TO AIR TRAFFIC TO THE SATISFACTION OF AIRPORT OPERATIONS
OR THE RESIDENT ENGINEER.  A POWER BROOM AND OPERATOR
SHALL BE ON SITE AT ALL TIMES WHEN ACTIVE PAVEMENTS ARE
UTILIZED FOR CONSTRUCTION TRAFFIC.

ALL PAVEMENTS, DRIVES OR ANY OTHER AREAS UTILIZED BY THE
CONTRACTOR FOR HAUL ROADS OR STORAGE AREAS SHALL BE
MAINTAINED AND REPAIRED TO THE SAME CONDITION OR BETTER
THAN THEY WERE PRIOR TO BEGINNING CONSTRUCTION. NO
ADDITIONAL COMPENSATION WILL BE MADE TO THE CONTRACTOR
FOR THIS WORK.

ALL VEHICLE AND EQUIPMENT OPERATORS USED BY THE
CONTRACTOR SHALL BE PROPERLY TRAINED BY THE
CONTRACTOR.

THE CONTRACTOR SHALL NOTIFY THE AIRPORT IF CONSTRUCTION
ACTIVITY WILL REQUIRE THE BLOCKAGE OF EMERGENCY ACCESS
TO THE AIRPORT.

12.

13.

14.

15.

16.

1. THE CONTRACTOR MUST COORDINATE WITH AIRPORT
OPERATIONS/ENGINEER IN ADVANCE FOR ANY WORK WITHIN A
NAVAID CRITICAL AREA OR AFFECTING THE VISUAL, TRANSMITTED
SIGNAL OR POWER SUPPLY OF A NAVAID.

2. EDGE LIGHTS, THRESHOLD LIGHTS, VISUAL AIDS AND ALL ILS
EQUIPMENT SHALL BE SHUT OFF FOR THE DURATION OF A CLOSURE
PERIOD ON ANY ASSOCIATED PAVEMENTS. IF THE LIGHTING CIRCUIT
MUST BE ON FOR OPEN PAVEMENT AREAS, CLOSED PAVEMENT
AREA LIGHTS SHALL BE COVERED COMPLETELY.

3. EXCEPT WHERE NOTED IN THE PLANS, EXISTING COMMUNICATIONS
EQUIPMENT AND NAVIGATIONAL AIDS (NAVAIDS) SHALL NOT BE
DISTURBED BY THE CONTRACTOR AND SHALL BE PROTECTED FROM
DAMAGE.

4. PRIOR TO BEGINNING  SITE WORK, CONTRACTOR SHALL
COORDINATE THROUGH AIRPORT OPERATIONS TO LOCATE, AND
THE CONTRACTOR TO MARK ALL UNDERGROUND COMMUNICATIONS
CABLES AND FACILITIES, WITHIN THE PROJECT AREA.

5. IF CONTRACTOR CAUSES INTERRUPTION OF POWER OR
COMMUNICATIONS TO A NAVAID CONTRACTOR SHALL REPAIR
WITHIN 24 HOURS AT THE CONTRACTOR'S COST. CONTRACTOR
MUST COORDINATE REPAIR WITH AIRPORT OPERATIONS BEFORE
ANY REPAIR IS MADE.

4. NAVAIDS THAT COULD BE AFFECTED
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MOBILIZATION

COMPLETE MOBILIZATION DURING THE MOBILZATION TIME PERIOD.

BITUMINOUS TEST STRIP AND PRE-CONSTRUCTION FIELD WORK

AN AREA LOCATED ON RUNWAY 5-23 WILL BE DEDICATED FOR USE FOR
A BITUMINOUS TEST STRIP.  THIS WORK WILL INCLUDE, BUT NOT LIMITED
TO, BITUMINOUS MILLING AND REPLACEMENT.  OTHER WORK INCLUDES
PAVEMENT REPAIRS ALONG THE RUNWAY AND PRE-CONSTRUCTION
FIELDWORK.

WORK AREA 1 - ALL RUNWAYS CLOSED

WORK AREA 1 GENERALLY INCLUDES BITUMINOUS MILLING, PARTIAL
DEPTH PAVEMENT REPAIRS, CRACK REPAIRS, BITUMINOUS PAVING, AND
PAVEMENT MARKING (FIRST COAT) WITHIN THE RSA OF RUNWAY 5-23.

WORK AREA 2A

WORK AREA 2A GENERALLY INCLUDES BITUMINOUS GROOVING AND
SECOND COAT OF PAVEMENT MARKING WITHIN THE RSA OF RUNWAY
5-23, WEST OF THE TOFA OF TAXIWAY B.

WORK AREA 2B

WORK AREA 2B GENERALLY INCLUDES BITUMINOUS GROOVING, SECOND
COAT OF PAVEMENT MARKING AND SHOULDER ADJUSTMENTS WITHIN
THE RSA OF RUNWAY 5-23 AND RUNWAY 14-32, EAST OF THE WORK AREA
2A LIMITS.

GENERAL (ALL WORK AREAS)

ALL WORK AREAS WITHIN AN RSA OR TOFA MUST BE RESTORED AND
INSPECTED TO MEET FAA CRITERIA, INCLUDING TEMPORARY
BITUMINOUS TAPERS AND PER THE CONTRACTOR'S CSPP, PRIOR TO
RETURNING THE AREA TO AIR TRAFFIC OPERATIONS.  SEE CSPP NOTES
IN THE PLANS FOR ADDITIONAL INFORMATION ON INSPECTION
REQUIREMENTS.

ALL WORK AREAS ARE LOCATED INSIDE THE AOA SECURITY FENCE, AND
ARE SUBJECT TO THE LIMITATIONS DESCRIBED IN SPECIFICATIONS,
PART 1 - GENERAL PROVISIONS.

3.       WORK AREAS AND DESCRIPTIONS

WORK CONDUCTED UTILIZING EXTENDED CLOSURES AS INDICATED IN
THE PLANS WILL ALLOW THE CONTRACTOR TO CONDUCT WORK 24
HOURS A DAY, 7 DAYS A WEEK OR UNLESS SPECIFICALLY NOTED FOR
THE RESTRICTIONS IN EACH WORK AREA.  THE CLOSURE WILL ALLOW
THE CONTRACTOR TO COMPLETE ALL WORK INSIDE THE RESPECTIVE
TOFA OR RSA, AND TO A DISTANCE OUTSIDE THE TOFA OR RSA AS NOT
TO ENCROACH THE TOFA OR RSA WITH MANPOWER OR EQUIPMENT
ONCE THE CLOSURE PERIOD IS CONCLUDED.

SIMULTANEOUS CLOSURES OF AIRFIELD PAVEMENTS TO COMPLETE
WORK IN MORE THAN ONE WORK AREA AT A TIME WILL NOT BE ALLOWED
EXCEPT AS SPECIFCALLY NOTED.  ALL WORK WITHIN A WORK AREA
MUST BE SUBSTANTIALLY COMPLETED AND ACCEPTED PRIOR TO
CLOSING ANY OTHER AIRFIELD PAVEMENT FOR WORK IN REMAINING
ASSOCIATED WORK AREAS.

BITUMINOUS TEST STRIP AND PRE-CONSTRUCTION FIELD WORK

THE BITUMINOUS TEST STRIP PAVEMENT REPAIRS AND
PRE-CONSTRUCTION FIELD WORK MUST BE COMPLETED AND ACCEPTED
PRIOR TO CLOSING AIRFIELD PAVEMENTS FOR PRODUCTION WORK IN
ALL WORK AREAS.

THE SCHEDULED RUNWAY 5-23 CLOSURE FOR THIS WORK WILL BE
LIMITED TO 1 WEEKEND ONLY, STARTING AT 8:00 PM ON FRIDAY UNTIL
12:00 NOON THE FOLLOWING SUNDAY, BEFORE RE-OPENING RUNWAY
5-23 TO AIRCRAFT OPERATIONS.  RUNWAY 14-32 WILL CONTINUALLY BE
OPEN FOR AIRCRAFT OPERATIONS DURING THIS PERIOD.

WORK AREA 1 - ALL RUNWAYS CLOSED

AN EXTENDED SIMULTANEOUS CLOSURE OF RUNWAY 5-23 AND RUNWAY
14-32 IS REQUIRED TO COMPLETE WORK WITHIN THE RSA OF BOTH
RUNWAYS, EXCLUDING GROOVING AND SECOND COAT OF PAVEMENT
MARKING.  SCHEDULED RUNWAY AND TAXIWAY CLOSURES FOR THIS
AREA WILL BE LIMITED TO 1 WEEK STARTING AT 6:00 AM ON MONDAY
UNTIL 6:00 AM THE FOLLOWING SATURDAY MORNING, BEFORE
RE-OPEJNING THE RUNWAYS TO AIRCRAFT OPERATIONS.

WORK AREA 2A

AN EXTENDED CLOSURE OF RUNWAY 5-23 IS REQUIRED TO COMPLETE
WORK WITHIN THE RSA OF THE RUNWAY.

THE CONTRACTOR MUST ALLOW ALL NEW BITUMINOUS PAVEMENTS TO
CURE A MINIMUM OF 30 DAYS PRIOR TO GROOVING OPERATIONS AND
SECOND COAT OF PAVEMENT MARKING.  ALL PAVEMENT GRADE
CORRECTIONS AND SMOOTHNESS REMEDIES MUST BE COMPLETED AND
ACCEPTED BY THE ENGINEER PRIOR TO GROOVING.

SCHEDULED RUNWAY CLOSURES FOR BITUMINOUS GROOVING AND
SECOND COAT OF PAVEMENT MARKING IN THIS AREA WILL BE LIMITED
TO 1 WEEKEND ONLY, STARTING AT 8:00 PM ON FRIDAY UNTIL 12:00
NOON THE FOLLOWING SUNDAY. BEFORE RE-OPENING RUNWAY 5-23 TO
AIRCRAFT OPERATIONS.  RUNWAY 14-32 WILL CONTINUALLY BE OPEN
FOR AIRCRAFT OPERATIONS DURING THIS PERIOD.

WORK WITHIN WORK AREA 2A AND 2B CAN NOT BE COMPLETED
CONCURRENTLY.

WORK AREA 2B

AN EXTENDED CLOSURE OF RUNWAY 5-23 AND RUNWAY 14-32 IS
REQUIRED TO COMPLETE THE WORK WITHIN THE RSA OF BOTH
RUNWAYS.

THE CONTRACTOR MUST ALLOW ALL NEW BITUMINOUS PAVEMENTS TO
CURE A MINIMUM OF 30 DAYS PRIOR TO GROOVING OPERATIONS AND
SECOND COAT OF PAVEMENT MARKING.  ALL PAVEMENT GRADE
CORRECTIONS AND SMOOTHNESS REMEDIES MUST BE COMPLETED AND
ACCEPTED BY THE ENGINEER PRIOR TO GROOVING.

THE CONTRACTOR MUST ALLOW ALL NEW BITUMINOUS
PAVEMENTS TO CURE A MINIMUM OF 30 DAYS PRIOR TO
GROOVING OPERATIONS AND SECOND COAT OF PAVEMENT
MARKING.  ALL PAVEMENT GRADE CORRECTIONS AND
SMOOTHNESS REMEDIES MUST BE COMPLETED AND ACCEPTED
BY THE ENGINEER PRIOR TO GROOVING.

SCHEDULED RUNWAY CLOSURES FOR BITUMINOUS GROOVING,
SECOND COAT OF PAVEMENT MARKING AND SHOULDER
ADJUSTMENTS IN THIS AREA WILL BE LIMITED TO 1 WEEKEND
ONLY, STARTING AT 8:00 PM ON FRIDAY UNTIL 12:00 NOON THE
FOLLOWING SUNDAY, BEFORE RE-OPENING BOTH RUNWAYS FOR
AIRCRAFT OPERATIONS.

WORK WITHIN WORK AREA 2A AND 2B CAN NOT BE COMPLETED
CONCURRENTLY.

MILESTONE 1

SUBSTANTIALLY COMPLETE MOBILIZATION, INCLUDING
BITUMINOUS TEST STRIP AND ANY REQUIRED
PRE-CONSTRUCTION FIELD WORK WITHIN 30 CALENDAR DAYS
FROM THE NOTICE TO PROCEED.

MILESTONE 2

SUBSTANTIALLY COMPLETE WORK WITHIN WORK AREA 1,
EXCLUDING BITUMINOUS GROOVING AND SECOND COAT OF
PAVEMENT MARKING, WITHIN 43 CALENDAR DAYS FROM THE
NOTICE TO PROCEED.

MILESTONE 3

SUBSTANTIALLY COMPLETE WORK IN WORK AREAS 2A AND 2B,
INCLUDING BITUMINOUS GROOVING, SECOND COAT OF
PAVEMENT MARKING AND SHOULDER ADJUSTMENTS, WITHIN 86
CALENDAR DAYS FROM THE NOTICE TO PROCEED.

5.       DURATIONS AND MILESTONES:                     

4.       RESTRICTIONS

1   MND      7/24/19
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NOT TO SCALE NOT TO SCALE

75' 75'

C RUNWAY 5-23L

1.5%
(& VARIES)

1.5%
(& VARIES)

VARIES VARIES

NEW BITUMINOUS
PAVEMENT GROOVING

EXISTING GROUNDLINE

EXISTING 6" BITUMINOUS SUBBASE

EXISTING 11" PCC PAVEMENT
(CRACKED AND SEATED)

NEW BITUMINOUS TACK COAT

EXISTING 5/8" POROUS FRICTION COURSE

EXISTING 9" (AVG) BITUMINOUS BASE COURSE

NEW 1-1/2" BITUMINOUS MILLING AND
1-1/2" BITUMINOUS SURFACE COURSE OVERLAY

75' 75'

C RUNWAY 5-23L

1.5%
(& VARIES)

1.5%
(& VARIES)

VARIES VARIES

NEW BITUMINOUS
PAVEMENT GROOVING

EXISTING GROUNDLINE

EXISTING 4" BITUMINOUS SUBBASE

EXISTING 15" PCC PAVEMENT

NEW BITUMINOUS TACK COAT

EXISTING 5/8" POROUS FRICTION COURSE

EXISTING 1" POROUS FRICTION COURSE

NEW 1-1/2" BITUMINOUS MILLING AND
1-1/2" BITUMINOUS SURFACE COURSE OVERLAY

EXISTING 4-1/2" (AVG) BITUMINOUS BASE COURSE

A

A

B

B

KEY MAP

1. IT IS THE CONTRACTOR'S RESPONSIBILITY TO FIELD
VERIFY THE LOCATION OF THE EXISTING UTILITIES.
ANY DAMAGE TO EXISTING UTILITIES SHALL BE
REPAIRED IMMEDIATELY AT THE CONTRACTOR'S
EXPENSE.

2. CONSTRUCT TRANSITION AT THE END OF EACH
DAYS PAVING IN ACCORDANCE WITH THE
TEMPORARY BITUMINOUS TRANSITION RAMP
DETAIL. NO ADDITIONAL PAYMENT SHALL BE MADE
FOR TRANSITION RAMPS AS THE NUMBER AND SIZE
OF THE TRANSITIONS ARE DEPENDANT ON THE
CONTRACTOR SCHEDULING AND PRODUCTION
RATES.

3. CONTRACTOR SHALL EXERCISE EXTREME CARE
WHEN MILLING NEAR IN-PAVEMENT LIGHT CANS AND
UNDERDRAIN INSPECTION HOLES TO AVOID
DAMAGE TO THE LIGHT CANS AND INSPECTION
HOLES TO REMAIN. DAMAGED ITEMS SHALL BE
REPLACED AT THE CONTRACTOR'S EXPENSE TO
THE SATISFACTION OF THE ENGINEER.

1. CRACKS TO BE FILLED WITH SAND MIX SHALL BE DESIGNATED BY
THE RESIDENT ENGINEER.

2. SAND MIX CRACK REPAIR SHALL BE USED ON ALL CRACKS
GREATER THAN 1" WIDE AS DESIGNATED BY THE RESIDENT
ENGINEER.

3. CONTRACTOR SHALL ROUTE, CRACK PLOW AND REMOVE LOOSE
FILLER, LOOSE AGGREGATE AND LAITANCE WITH COMPRESSED
AIR AS SPECIFIED PRIOR TO SEALING.

NOT TO SCALE

EXISTING VARIABLE DEPTH
BITUMINOUS PAVEMENT

FLUSH WITH PAVEMENT (1/4" MAX.) 

CRACK CLEANED AND
FILLED WITH BITUMINOUS
SAND MIX

APPLY TACK COAT TO EDGES
OF CRACK PRIOR TO
INSTALLING SAND MIX

SHALL BE SAW CUT OR
EXISTING PAVEMENT 

MILL) TO PRODUCE A NEAT
OTHERWISE REMOVED (COLD 

VERTICAL FACE.
PCC PAVEMENT

EXISTING

CLEAN AND TACK (603)
PATCH EDGES

3"(MIN.)

2'-3'

SURFACE COURSE (401)
NEW BITUMINOUS

1. DEPTHS OF EXISTING PAVEMENTS SECTIONS ARE APPROXIMATE BASED ON DATA
SUPPLIED BY RECORD DRAWINGS. THE CONTRACTOR SHALL VERIFY THE TYPE AND
THICKNESS OF MATERIAL TO REMOVE. NO EXTRA COMPENSATION WILL BE ALLOWED
FOR ANY VARIATION IN THE PAVEMENT SECTIONS ACTUALLY ENCOUNTERED.

2. PAVEMENT REMOVAL AND REPLACEMENT QUANTITIES ARE ESTIMATED. THE RESIDENT
ENGINEER SHALL LAY OUT PAVEMENT REMOVAL AND REPLACEMENT AREAS IN THE
FIELD DURING CONSTRUCTION.

3. THIS WORK SHALL BE DETERMINED IN THE FIELD WITH THE AIRPORT/ENGINEER AFTER
INSPECTION OF THE MILLED SURFACE..

NEW 1.5" BITUMINOUS MILL AND OVERLAY (401)

NOT TO SCALE

PAVEMENT REMOVAL AND REPLACEMENT NOTES
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EXISTING BITUMINOUS

PAVEMENT (PRIOR TO MILLING)

SHALL BE SAW CUT OR
EXISTING PAVEMENT 

MILL) TO PRODUCE A NEAT
OTHERWISE REMOVED (COLD 

VERTICAL FACE.
PCC PAVEMENT

EXISTING

CLEAN AND TACK (603)
PATCH EDGES

9"(AVG.)

3'-4' (AND VARIES)

SURFACE COURSE (401)
NEW BITUMINOUS NEW 1.5" BITUMINOUS MILL AND OVERLAY (401)

NOT TO SCALE

EXISTING BITUMINOUS

PAVEMENT (PRIOR TO MILLING)

1   MND      7/24/19

1
1

AutoCAD SHX Text
RUNWAY 5-23 TYPICAL SECTION A-A (STA. 200+00 TO 246+00)

AutoCAD SHX Text
RUNWAY 5-23 TYPICAL SECTION B-B (STA. 246+00 TO 260+00)

AutoCAD SHX Text
NOTES

AutoCAD SHX Text
HMA SAND MIX CRACK REPAIR DETAIL

AutoCAD SHX Text
CRACK REPAIR NOTES:

AutoCAD SHX Text
BITUMINOUS PAVEMENT TYPE A

AutoCAD SHX Text
REMOVE AND REPLACE

AutoCAD SHX Text
BITUMINOUS PAVEMENT TYPE B

AutoCAD SHX Text
REMOVE AND REPLACE


	ITEM 401915 and ITEM 401916 – Remove And Replace HMA Pavement
	Description
	401915-1.1

	MATERIALS
	401915-2.1 SAND MIX CRACK REPAIR
	401915-2.2 BITUMINOUS SURFACE COURSE
	401915-2.3 BITUMINOUS BASE COURSE
	401915-2.4 BITUMINOUS PRIME COAT
	401915-2.5 BITUMINOUS TACK COAT

	CONSTRUCTION METHODS
	401915-3.1
	401915-3.2
	401915-3.3
	401915-3.4
	401915-3.5
	401915-3.6
	401915-3.7 ACCEPTANCE TESTING OF HMA MIXES FOR DENSITY.

	METHOD OF MEASUREMENT
	401915-4.1
	401915-4.2
	401915-4.3

	BASIS OF PAYMENT
	401915-5.1
	ITEM AR401915 REM & REP BIT PAVEMENT – TYPE A – PER SQUARE YARD.
	ITEM AR401916 REM & REP BIT PAVEMENT – TYPE B – PER SQUARE YARD.



	UGN-4655 sheets_20190724.pdf
	UGN-4655 Rehab Runway 5-23_Narrative for Addendum A_20190724
	ITEM 401915 and ITEM 401916 – Remove And Replace HMA Pavement
	Description
	401915-1.1

	MATERIALS
	401915-2.1 SAND MIX CRACK REPAIR
	401915-2.2 BITUMINOUS SURFACE COURSE
	401915-2.3 BITUMINOUS BASE COURSE
	401915-2.4 BITUMINOUS PRIME COAT
	401915-2.5 BITUMINOUS TACK COAT

	CONSTRUCTION METHODS
	401915-3.1
	401915-3.2
	401915-3.3
	401915-3.4
	401915-3.5
	401915-3.6
	401915-3.7 ACCEPTANCE TESTING OF HMA MIXES FOR DENSITY.

	METHOD OF MEASUREMENT
	401915-4.1
	401915-4.2
	401915-4.3

	BASIS OF PAYMENT
	401915-5.1
	ITEM AR401915 REM & REP BIT PAVEMENT – TYPE A – PER SQUARE YARD.
	ITEM AR401916 REM & REP BIT PAVEMENT – TYPE B – PER SQUARE YARD.




	18022603 - index and quantities-(Add. A)
	Sheets and Views
	Layout1


	18022603 - construction activity plan notes 1 (Add. A)
	Sheets and Views
	Layout1


	18022603 - typical sections (Add. A)
	Sheets and Views
	Layout1






