



- LEGEND**
- PAVEMENT PATCHING
 - STAGE CONSTRUCTION ACTIVITY
 - DIRECTION OF TRAFFIC
 - CONE, DRUM OR BARRICADE @ 25' CTRS
 - BARRICADE TYPE III (W/ OPTIONAL SIGN AS INDICATED)
 - TEMPORARY CONSTRUCTION FENCE

- PRE-STAGE 1-CONSTRUCTION**
1. THE CONTRACTOR SHALL TAKE PARTICULAR CARE TO MINIMIZE DISRUPTION TO ACCESS OF ABUTTING PROPERTIES AT ALL TIMES.
 2. CONSTRUCT PROPOSED WATERMAIN IMPROVEMENTS AND FILL BASEMENT VAULTS ALONG SANDY AND MAUVAISTERRE STREETS USING TRAFFIC CONTROL AND PROTECTION STANDARD 701601 FOR CLOSURE OF OUTSIDE LANE ADJACENT TO SIDEWALK.
 3. CONSTRUCT PROPOSED WATERMAIN IMPROVEMENTS AND FILL BASEMENT VAULTS ALONG PROPOSED MORGAN AND COURT STREETS UNDER EXISTING TRAFFIC CONDITIONS.
 4. CONSTRUCT PROPOSED WATERMAIN IMPROVEMENTS AT PAVED INTERSECTIONS USING TRAFFIC CONTROL AND PROTECTION STANDARD BLR 22 AND ADVANCE SIGNING AS DIRECTED BY THE ENGINEER. THE ROADWAY SHALL BE OPEN TO TRAFFIC AT THE END OF EACH WORK DAY.
 5. ERECT CONSTRUCTION FENCING AND TRAFFIC CONTROL ITEMS AS INDICATED ON TRAFFIC CONTROL PLAN-STAGE 1.
- STAGE 1-CONSTRUCTION**
1. REMOVE EXISTING SIDEWALK, TREES, ETC. AND CONSTRUCT PROPOSED PLAZA IMPROVEMENTS.
 2. REMOVE EXISTING ITEMS AND CONSTRUCT PROPOSED MORGAN AND COURT STREETS MAINTAINING ACCESS TO ADJACENT PROPERTIES AT ALL TIMES.
 3. REMOVE CONSTRUCTION FENCING, INSTALL TEMPORARY STRIPING AND RECONFIGURE TRAFFIC CONTROL ITEMS AS INDICATED ON TRAFFIC CONTROL PLAN-STAGE 2

FILE NAME = v:\2522\plaza plans\2522M002.dgn	USER NAME = jwhste	DESIGNED - JRB	REVISED -
		DRAWN - JCW	REVISED -
		CHECKED - JRB	REVISED -
		DATE - 09/25/09	REVISED -
PLOT SCALE = 38.8888" / IN.			
PLOT DATE = 9/25/2009			

**STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION**

**CITY OF JACKSONVILLE DOWNTOWN PLAZA STREETS RECONSTRUCTION
TRAFFIC CONTROL PLAN - STAGE 1**

SCALE: 1" = 30' SHEET NO. OF SHEETS STA. TO STA.

F.A. RTE. N/A	SECTION 05-00121-00-PV	COUNTY MORGAN	TOTAL SHEETS 74	SHEET NO. 24
FED. ROAD DIST. NO.		ILLINOIS FED. AID PROJECT		
		CONTRACT NO. 93504		