



- LEGEND**
- PAVEMENT PATCHING
 - STAGE CONSTRUCTION ACTIVITY
 - DIRECTION OF TRAFFIC
 - CONE, DRUM OR BARRICADE @ 25' CTRS
 - BARRICADE TYPE III (W/ OPTIONAL SIGN AS INDICATED)
 - TEMPORARY CONSTRUCTION FENCE

- STAGE 2-CONSTRUCTION**
1. OPEN ONE LANE OF COURT AND MORGAN STREETS TO ALLOW THRU MOVEMENTS AS WELL AS ACCESS TO NEW PARKING. MAINTAIN TWO EXISTING LANES OF THRU TRAFFIC ON SANDY AND MAUVAISTERRE STREETS.
 2. COMPLETE PROPOSED INNER PLAZA IMPROVEMENTS.
 3. REMOVE EXISTING MEDIAN AND CONSTRUCT PAVEMENT PATCH ON MAUVAISTERRE AND SANDY STREETS.
 4. REMOVE ITEMS AS INDICATED AND CONSTRUCT IMPROVEMENTS FOR MAUVAISTERRE AND SANDY STREETS ADJACENT TO THE PLAZA.
 5. INSTALL TEMPORARY STRIPING AND RECONFIGURE TRAFFIC CONTROL ITEMS AS INDICATED ON TRAFFIC CONTROL PLAN-STAGE 3.

FILE NAME = v:\2522\plaza plans\2522M003.dgn	USER NAME = jwhite	DESIGNED - JRB	REVISED -
		DRAWN - JCW	REVISED -
		CHECKED - JRB	REVISED -
		DATE - 09/25/09	REVISED -

**STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION**

**CITY OF JACKSONVILLE DOWNTOWN PLAZA STREETS RECONSTRUCTION
TRAFFIC CONTROL PLAN - STAGE 2**

SCALE: 1" = 30' SHEET NO. OF SHEETS STA. TO STA.

F.A. RTE. N/A	SECTION 05-00121-00-PV	COUNTY MORGAN	TOTAL SHEETS 74	SHEET NO. 25
FED. ROAD DIST. NO.		ILLINOIS FED. AID PROJECT		
CONTRACT NO. 93504				