



- LEGEND**
- PAVEMENT REMOVAL
 - PAVEMENT PATCHING
 - STAGE CONSTRUCTION ACTIVITY
 - DIRECTION OF TRAFFIC
 - CONE, DRUM OR BARRICADE @ 25' CTRS
 - BARRICADE TYPE III (W/ OPTIONAL SIGN AS INDICATED)
 - TEMPORARY CONSTRUCTION FENCE

- STAGE 3-CONSTRUCTION**
1. OPEN TWO LANES OF TRAFFIC AROUND PLAZA FOR THRU MOVEMENTS AS WELL AS ACCESS TO NEW PARKING. MAINTAIN ONE LANE ACCESS TO AND FROM PLAZA FROM ALL INTERSECTING SIDE STREETS.
 2. REMOVE ITEMS AS INDICATED AND CONSTRUCT IMPROVEMENTS FOR MAUVAISTERRE AND SANDY STREETS ADJACENT TO PROPERTIES AROUND THE OUTSIDE OF THE PLAZA.
 3. THE CONTRACTOR SHALL TAKE PARTICULAR CARE TO MINIMIZE DISRUPTION TO ACCESS OF ADJUTING PROPERTIES AT ALL TIMES.
 4. INSTALL TEMPORARY STRIPING IN ACCORDANCE WITH THE STRIPING PLANS AND ALLOW FULL ACCESS TO THE PLAZA.
- STAGE 4-CONSTRUCTION**
1. ADJUST UTILITY MANHOLE AND VALVE BOXES, MILL AND SURFACE IN HALF WIDTHS USING APPROPRIATE TRAFFIC CONTROL STANDARDS AS DIRECTED BY THE ENGINEER.
 2. CONSTRUCT FINAL PAVING STRIPING USING APPROPRIATE TRAFFIC CONTROL STANDARDS AS DIRECTED BY THE ENGINEER.

FILE NAME = v:\2522\plaza plans\2522M004.dgn	USER NAME = jwhite	DESIGNED - JRB	REVISED -	STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION	CITY OF JACKSONVILLE DOWNTOWN PLAZA STREETS RECONSTRUCTION TRAFFIC CONTROL PLAN - STAGE 3	F.A. RTE. N/A	SECTION 05-00121-00-PV	COUNTY MORGAN	TOTAL SHEETS 74	SHEET NO. 26
	PLOT SCALE = 38.0000' / IN.	DRAWN - JCW	REVISED -			SCALE: 1" = 30'	SHEET NO. OF SHEETS STA. TO STA.	FED. ROAD DIST. NO. ILLINOIS FED. AID PROJECT	CONTRACT NO. 93504	
	PLOT DATE = 9/25/2009	CHECKED - JRB	REVISED -			DATE - 09/25/09	REVISED -			