

THIRD LANE-STAGE 1

FAP 331(ILLINOIS 13)

NOTES:

THROUGHOUT THE ENTIRE LIMITS OF THE JOB.
 A TWO WEEK NOTIFICATION SHALL BE PROVIDED TO THE ENGINEER
 PRIOR TO EACH CLOSURE WHICH REQUIRES A DETOUR.
 CLOSE EXISTING WESTBOUND AND EASTBOUND RT. 13 RIGHT LANES
 AS PER STANDARD 701422.
 THE SPEED LIMIT SHALL BE REDUCED TO 45MPH THROUGHOUT
 THE ENTIRE CONTRACT.
 ALL TURNING MOVEMENTS AT ALL INTERSECTIONS SHALL REMAIN
 OPEN.
 IN ADDITION TO THE THIRD LANES, BUILD RIGHT TURN LANES AT ALL
 INTERSECTIONS SKIPPING THE FOLLOWING:
 EASTBOUND RT. 13
 PENTECOST: STATION 680+97.0 TO STATION 683+15.0
 BAINBRIDGE: STATION 707+40.0 TO STATION 710+27.0
 WESTBOUND RT. 13
 TERMINAL: STATION 660+00.0 TO STATION 661+80.0
 BAINBRIDGE: STATION 707+23.0 TO STATION 709+80.0

ALL INTERSECTION CLOSURE

FAP 331(ILLINOIS 13)

NOTES:

ALL INTERSECTION CLOSURE MUST BE COORDINATED WITH
 BUSINESSES OR RESIDENCES THAT ARE TO BE EFFECTED BY
 THE CONSTRUCTION TO DETERMINE THE BEST TIME FOR
 CLOSURE.

ACCELERATION LANE-STAGE 5A

FAP 331(ILLINOIS 13)

NOTES:

WORK STATION 651+28 TO STATION 665+80
 TO ALLOW PROPER MEDIAN DRAINAGE VIA THE CROSS ROAD
 CULVERT AT 665+80 IN BOTH STAGES OF WORK.
 CLOSE WESTBOUND AND EASTBOUND RT. 13 FAR LEFT LANES
 AS PER STANDARD 701402.
 THE EASTBOUND RT. 13 TO TERMINAL DRIVE AND THE TERMINAL
 DRIVE TO EASTBOUND RT. 13 MOVEMENTS WILL BE CLOSED.
 SUITABLE DETOURS SHALL BE SIGNED VIA EXPRESS DRIVE.

ACCELERATION LANE-STAGE 5B

FAP 331(ILLINOIS 13)

NOTES:

WORK STATION 665+80 TO STATION 691+40
 CLOSE WESTBOUND AND EASTBOUND RT. 13 FAR LEFT LANES
 AS PER STANDARD 701402.
 THE TERMINAL DRIVE TO EASTBOUND RT. 13 MOVEMENT
 WILL BE CLOSED.
 THE EASTBOUND RT. 13 TO REDCO DRIVE AND THE REDCO
 DRIVE TO EASTBOUND RT. 13 MOVEMENTS WILL BE CLOSED.
 SUITABLE DETOURS SHALL BE SIGNED VIA EXPRESS DRIVE AND
 BANTERRA DRIVE.

FILE NAME = c:\pwwork\pwwid\DOT\SHEPARDGD\dms47338\F	USER NAME = sheperdgd dsu13-shr-pmk.dgn	DESIGNED - DRAWN -	REVISED - REVISED -	STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION	SUGGESTED STAGES OF CONSTRUCTION AND TRAFFIC CONTROL			F.A.P. RTE. 331	SECTION (1-2)N-2,R;(1X-1)N-3,R-2	COUNTY WILLIAMSON	TOTAL SHEETS 202	SHEET NO. 39
								SCALE: _____	SHEET NO. _____ OF _____ SHEETS	STA. _____ TO STA. _____	CONTRACT NO. 98857	
PLOT SCALE = 30,0000' / IN.	CHECKED -	REVISED -	REVISED -		ILLINOIS FED. AID PROJECT							
PLOT DATE = 10/14/2009	DATE -	REVISED -	REVISED -									