## SIDE ROAD TRAFFIC CONTROL NOTES\*


- CLOSE S3160W ROAD TO ALL TRAFFIC IN ACCORDANCE WITH HIGHWAY STANDARD BLR 21 AT IL 17 AND STA. 89+30 (S3160W) -STACE IA
- 2. CLOSE S4000W ROAD TO THRU TRAFFIC IN ACCORDANCE WITH HIGHWAY STANDARD BLR 22 AT W1000S ROAD STAGE IB
  3. CLOSE S4000W ROAD TO ALL TRAFFIC IN ACCORDANCE WITH
- CLOSE S4000W ROAD TO ALL TRAFFIC IN ACCORDANCE WITH HIGHWAY STANDARD BLR 21 AT IL 17 AND STA. 58+25 (S4000W) -STAGE IR
- 4. CLOSE RAYMOND DRIVE TO ALL TRAFFIC IN ACCORDANCE WITH HIGHWAY STANDARD BLR 21 AT IL 17 AND STA.39+25 (RAYMOND DRIVE) - STAGE IC

  5. CLOSE \$5000W ROAD TO THRU TRAFFIC IN ACCORDANCE WITH
- 5. CLOSE S5000W ROAD TO THRU TRAFFIC IN ACCORDANCE WITH HIGHWAY STANDARD BLR 22 AT W1000S ROAD STAGE IE
- CLOSE S5000W ROAD TO ALL TRAFFIC IN ACCORDANCE WITH HIGHWAY STANDARD BLR 21 AT IL 17 AND STA. 218+00 (S5000W) -STAGE IE
- STAGE IE

  7. CLOSE S3000W ROAD TO THRU TRAFFIC IN ACCORDANCE WITH HIGHWAY STANDARD BLR 22 AT W1000S ROAD STAGE IF
- CLOSE S3000W ROAD TO ALL TRAFFIC IN ACCORDANCE WITH HIGHWAY STANDARD BLR 21 AT IL 17 AND STA. 118+00 (S3000W) -STAGE IF
- STAGE IF

  OCUSE S3120W ROAD TO ALL TRAFFIC IN ACCORDANCE WITH
  HIGHWAY STANDARD BLR 21 AT IL 17 AND STA. 99+25 (S3120W) STAGE IF
- 10. CLOSE N4000W ROAD TO THRU TRAFFIC IN ACCORDANCE WITH HIGHWAY STANDARD BLR 22 AT W1500N ROAD STAGE IIB
- 11. CLOSE N4000W ROAD TO ALL TRAFFIC IN ACCORDANCE WITH HIGHWAY STANDARD BLR 21 AT IL 17 AND STA. 31+50 (N4000W) STAGE IIB
- 12. CLOSE N2750W ROAD TO THRU TRAFFIC IN ACCORDANCE WITH HIGHWAY STANDARD BLR 22 AT W1500N ROAD STAGE IC
- 13. CLOSE N2750W ROAD TO ALL TRAFFIC IN ACCORDANCE WITH HIGHWAY STANDARD BLR 21 AT IL 17 AND STA. 111+50 (N2750W) STAGE IIC
- 14. WORK AT S4120W ROAD, MONTERY DRIVE, N3290W ROAD, AND N1790W SHALL BE STAGED TO ALLOW ONE-LANE TWO WAY TRAFFIC CONTROLED BY FLAGMEN WHEN WORKERS ARE PRESENT AND OPEN TO TWO-WAY TWO LANE TRAFFIC WHEN WORKERS ARE NOT PRESENT

\* EXCEPT AT S3160W AND RAYMOND DRIVE THE DURATION OF SIDE ROAD CLOSURES SHALL BE LIMITED TO ONE CALENDAR WEEK, DURING THAT TIME WORK TO WIDEN IL 17 SHALL BE COMPLETED THROUGH THE INTERSECTION, EXCEPT FOR LEVELING BINDER AND SURFACE COURSE.



FILE NAME =	USER NAME =	DESIGNED -	JKC	REVISED -			F.A.P. RTE.	SECTION	COUNTY	TOTAL S	HEET NO.
D366905-SHT-STAGING-TC.DGN		DRAWN -	LAG/NV	REVISED -	DEPARTMENT OF TRANSPORTATION	CONSTRUCTION STAGING & TRAFFIC CONTROL	41	(11)W&RS-1	KANKAKEE	450	93
	PLOT SCALE = 1"=50"	CHECKED -	JKC	REVISED -						T NO. 66	NO. 66905
	PLOT DATE = 07/13	DATE -	07/13	REVISED -		SCALE: 1"=50" SHEET OF SHEETS STA TO STA	ILLINOIS FED. AID PROJEC				