

# CALENDAR OF CONSTRUCTION AND ESTABLISHMENT WORK

Item	2011												2012					2013					
	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April
<b>Plant Material</b>																							
Submit completed plant inspection forms to IDOT by September 1st for fall planting.																							
<b>Vegetation Management</b>																							
Mowing Cycle (8 cycles)																							
Weed Control, Broadleaf in Turf																							
Mowing (Preparation for Native Grass Restoration)																							
Weed Control, Native Grass Restoration																							
<b>Tree / Shrub / Vine Planting</b>																							
Spring ( <b>ONLY</b> ) plantings of balled and burlapped & container stock: March 15 - May 15																							
Evergreens: August 15 - October 15; March 15 - April 30																							
REPLACEMENTS: Fall ( <b>ONLY</b> ) plantings of balled and burlapped: Oct 15 - Nov 30																							
REPLACEMENTS: March 15 - May 15																							
Pre-Emergent Granular Herbicide - prior to mulch for initial planting																							
<b>Perennial / Bulb Planting</b>																							
Preparation of Perennial Plant beds																							
Perennial Plants: August 15 - September 30; May 1 - June 15																							
Bulb Planting: October 15 - November 15																							
<b>Plant Care</b>																							
Perennial Plant Care (5 cycle)																							
Supplemental Watering																							