












- LEGEND:**
-  CONSTRUCTION WORK ZONE PHASE 1
 -  CONSTRUCTION WORK ZONE PHASE 2
 -  PAVEMENT REMOVAL
 -  SHORT TERM PAVEMENT CONSTRUCTED IN PREVIOUS STAGE
 -  TYPE II BARRICADE, DRUM OR VERTICAL BARRICADE WITH STEADY BURN MONODIRECTIONAL LIGHT AT SPECIFIED SPACING
 -  TEMPORARY CONCRETE BARRIER
 -  TYPE III BARRICADES
 -  DIRECTION OF TRAFFIC
 -  ARROW BOARD
 -  TEMPORARY IMPACT ATTENUATOR



FILE NAME = pt\08-0024 volkert-il rte 159 ptb 136-024	USER NAME = default N:\0_cad\cadd sheets\0876885-sht-staging-02.dwg	DESIGNED - DRAWN -	REVISED - REVISED -
PLOT SCALE = 100.0000' / IN.	CHECKED -	REVISED -	REVISED -
PLOT DATE = 1/24/2013	DATE -01/25/2013	REVISED -	REVISED -

**STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION**

**SUGGESTED STAGES OF CONSTRUCTION
AND TRAFFIC CONTROL - STAGE 2**

SCALE: 1" = 50' SHEET NO. 14 OF 22 SHEETS STA. 223+50 TO STA. 238+25

F.A.P. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
600	60-(30,31,128)	MADISON	529	263
CONTRACT NO. 76885				
ILLINOIS FED. AID PROJECT				