


- LEGEND:**
- CONSTRUCTION WORK ZONE PHASE 1
 - CONSTRUCTION WORK ZONE PHASE 2
 - PAVEMENT REMOVAL
 - SHORT TERM PAVEMENT CONSTRUCTED IN PREVIOUS STAGE
 - TYPE II BARRICADE, DRUM OR VERTICAL BARRICADE WITH STEADY BURN MONODIRECTIONAL LIGHT AT SPECIFIED SPACING
 - TEMPORARY CONCRETE BARRIER
 - TYPE III BARRICADES
 - DIRECTION OF TRAFFIC
 - ARROW BOARD
 - TEMPORARY IMPACT ATTENUATOR



FILE NAME =	USER NAME = default	DESIGNED -	REVISED -
pt\08-0024 volkert-1 rte 159 ptb 136-024	N:\0.cad\cadd sheets\0876885-sht-staging-02.dwg	DRAWN -	REVISED -
	PLOT SCALE = 100.0000' / IN.	CHECKED -	REVISED -
	PLOT DATE = 1/24/2013	DATE -01/25/2013	REVISED -

**STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION**

**SUGGESTED STAGES OF CONSTRUCTION
AND TRAFFIC CONTROL - STAGE 2**

SCALE: 1" = 50' SHEET NO. 15 OF 22 SHEETS STA. 223+50 TO STA. 238+25

F.A.P. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
600	60-(30,31,128)	MADISON	529	264
CONTRACT NO. 76885				
ILLINOIS FED. AID PROJECT				