










NOTE:  
 KEEBLER/WICKLIFFE INTERSECTION MUST REMAIN OPEN UNTIL THE PARK ST/IL ROUTE 159 INTERSECTION, INCLUDING SIGNALS, IS OPERATIONAL

**LEGEND:**

-  CONSTRUCTION WORK ZONE PHASE 1
-  CONSTRUCTION WORK ZONE PHASE 2
-  PAVEMENT REMOVAL
-  TYPE II BARRICADE, DRUM OR VERTICAL BARRICADE WITH STEADY BURN MONODIRECTIONAL LIGHT AT SPECIFIED SPACING
-  TEMPORARY CONCRETE BARRIER
-  TYPE III BARRICADES
-  DIRECTION OF TRAFFIC
-  ARROW BOARD
-  TEMPORARY IMPACT ATTENUATOR

**SPEED LIMIT 30**  
 R2-1  
**WORK ZONE**  
 G023-1



FILE NAME = P:\08-0024 Volkert-IL Rte 159 PTB 136-02	USER NAME = default	DESIGNED -	REVISED -
\\10.CAD\CADD Sheets\D876885-shr-staging-03.d	DRAWN -	REVISOR -	REVISED -
PLOT SCALE = 100.0000' / IN.	CHECKED -	REVISOR -	REVISED -
PLOT DATE = 3/6/2013	DATE -01/25/2013	REVISOR -	REVISED -

**STATE OF ILLINOIS  
 DEPARTMENT OF TRANSPORTATION**

**SUGGESTED STAGES OF CONSTRUCTION  
 AND TRAFFIC CONTROL - STAGE 3**

SCALE: 1" = 50' SHEET NO. 17 OF 22 SHEETS STA. 165+00 TO STA. 179+25

F.A.P. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
600	60-(30,31,128)	MADISON	529	266
CONTRACT NO. 76885				
ILLINOIS FED. AID PROJECT				