



STAGE I SEQUENCE OF OPERATIONS

1. COVER AND/OR REMOVE EXISTING PARKING SIGNS WITHIN CONSTRUCTION STAGING SEQUENCE.

2. IMPLEMENT TRAFFIC CONTROL PLAN BETWEEN PARK STREET AND MAPLE AVENUE USING APPLICABLE PORTIONS OF STANDARD 701701-03 AND STANDARD 701606-04.

3. INSTALL LIGHT POLES WEST SIDE OF U.S. ROUTE 45 FROM PARK STREET TO MAPLE AVENUE.

- REMOVE ONLY ENOUGH SIDEWALK AS REQUIRED TO SET LIGHTING FOUNDATIONS.

4. COMPLETE ALL WORK UNDER STAGE 1 PRIOR TO BEGINNING STAGE II.

LEGEND

DIRECTIONAL SIGN

TYPE I OR TYPE II BARRICADE WITH MONO-DIRECTIONAL STEADY BURN LIGHT

CONSTRUCTION ZONE

DIRECTION OF TRAFFIC

SIGN DESIGNATION



9	SEC Group, Inc.
	An HR Green Company 420 N. Front Steet McHenry, E. 10050-2136 1. 315.385.178 f. 815.385.1781 www.seogroupsb.com 486/Henry, E. *Yodh/Ba, E. *New Lance, E. *Chica;

USER NAME = chartke	DESIGNED	-	СН	REVISED	-
	DRAWN	-	SP	REVISED	-
PLOT SCALE = 1"=20"	CHECKED	-	TH	REVISED	-
PLOT DATE = 2/16/2010	DATE	-	2/11/10	REVISED	-

VILLAGE OF	F MUNDELEIN
------------	-------------

	SUGG				TRAFFIC – (E STREET)	STAGE 1
ĺ	SCALE: 1"=20"	SHEET NO.	1 OF	1 SHEETS	STA. 121+05	TO STA. 126+25

RTE.	SECTION				COUNTY	SHEETS	SHEET NO.	
	09-00089-00-LS					LAKE	13	4
					T	CONTRACT	r NO. 6	3448
FED. R	DAD DIST.	NO.	ILLINOIS	FED.	AID	PROJECT		

63448 C-91-295-10 080511_MOT_01,dgm