



- NOTES:
- SMYTHE AVE, BANYAN DR AND SERVICE RD CONSTRUCTION SHALL NOT BE DONE AT THE SAME TIME IN ORDER TO PROVIDE ACCESS TO RESIDENTS AND BUSINESSES.
 - SERVICE RD CONSTRUCTION WILL BE STAGED SO THAT AT LEAST ONE LANE OF TRAFFIC WILL BE PROVIDED AT ALL TIMES. THE CONTRACTOR WILL USE APPLICABLE TRAFFIC CONTROL STANDARDS AND THE CONSTRUCTION LAYOUT WILL BE SUBJECT TO ENGINEER'S APPROVAL.

LEGEND:

	WORK ZONE
	TEMPORARY PAVEMENT
	TEMPORARY PAVEMENT FROM PREVIOUS STAGE
	DRUM OR TYPE II BARRICADE W/ STEADY BURN LIGHT OR VERTICAL PANEL
	TYPE III BARRICADE W/ FLASHING LIGHTS
	TEMPORARY CONCRETE BARRIER
	SIGN
	DIRECTION OF TRAFFIC
	ARROW BOARD
	TEMPORARY IMPACT ATTENUATOR
	FLEXIBLE DELINEATOR

FILE NAME = D264987-shr-staging-202.dgn

USER NAME = 3202090971
 DESIGNED - LOM
 DRAWN - MD
 CHECKED - PDK
 DATE - 01-19-2011

REVISED -
 REVISED -
 REVISED -
 REVISED -

**STATE OF ILLINOIS
 DEPARTMENT OF TRANSPORTATION**

**STAGING AND TRAFFIC CONTROL PLAN
 STAGE 2A
 RALSTON ROAD / ILLINOIS ROUTE 173**

F.A.P. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
303	129K-1	WINNEBAGO	401	114
CONTRACT NO. 64987				

SCALE: SHEET NO. OF SHEETS STA. 995+50.00 TO STA. 1010+50.00 FED. ROAD DIST. NO. 2 [ILLINOIS] FED. AID PROJECT