



Illinois Department of Transportation

2300 South Dirksen Parkway / Springfield, Illinois / 62764

July 19, 2023

SUBJECT FAP Route 873 (IL 149)
Project NHPP-JH89(002)
Section (28-5)K-1
Franklin County
Contract No. 78814

Item No. 58, August 4th, 2023 Letting
Addendum A

NOTICE TO PROSPECTIVE BIDDERS:

Attached is an addendum to the plans or proposal. This addendum involves revised and/or added material.

1. Revised Schedule of Prices
2. Revised page 6 of the Special Provisions.
3. Revised sheet 6-7, 55-58, and 61-64 of the Plans.

Prime contractors must utilize the enclosed material when preparing their bid and must include any changes to the Schedule of Prices in their bid.

Very truly yours,

A handwritten signature in black ink, appearing to read 'Jack A. Elston'.

Jack A. Elston, P.E.
Bureau Chief, Design and Environment

MTS

LANE RENTAL

The Contractor will be allowed the following number of consecutive lane rental days of closure as described below and as shown in the Staging Plan. Eastbound and westbound IL 149 will be down to one lane for the duration of the project. This will be charged as one lane rental day collectively, not one lane rental day per direction.

- Stage 1 – 8 days
- Stage 2 – 35 days
- Stage 3 – 5 days
- Stage 4 – 5 days
- Stage 5 – 37 days
- Stage 6 – 5 days
- Stage 7 – 5 days
- Stage 8 – 9 days
- Stage 9 – 10 days

A lane rental day is defined as a 24 hour consecutive period of time beginning at 12:00 midnight and ending at 12:00 midnight for which IL 149 is closed to one lane of traffic in both directions as in the stages indicated above. A full lane rental day will be charged for any partial days of closure. Only one lane rental day will be charged per 24 hour closure.

The Contractor shall be liable to the Department for \$5,000 for each lane rental day beyond the stated days allowed to complete the work. There is no limit to the number of lane rental days assessed that exceed the allotted days.

Should the Contractor be delayed in the commencement, prosecution, or completion of the work for any reason, there shall be no extension of the disincentive payment calculation.

For stages 3, 4, 6, 7, and 9, Lane rental days (IL 149) and Ramp Rental Days must be charged on the same days.

1

NIGHT TIME CONSTRUCTION

Night time work will be allowed. Traffic control shall conform to the requirements for the standard in use and all applicable portions of Article 702.04.