



STAGE I - PHASE 1 CONSTRUCTION

1. SHIFT MAINLINE IL 159 TRAFFIC TO WEST SIDE BETWEEN MAIN AND CHURCH E MAIN ST
2. REMOVE EXISTING PAVEMENT AND CURB AND GUTTER ON EAST SIDE OF ROADWAY BETWEEN ALLEY 156+02 AND E MAIN ST FOR CONSTRUCTION OF NB IL RTE 159 PAVEMENT AND PARKING
3. ACCESS TO ALLEY 156+02 AND ONE LANE OF TRAFFIC ON MAIN, SHALL BE MAINTAINED AT ALL TIMES
4. CONSTRUCT NEW CURB AND GUTTER ON EAST SIDE OF ROADWAY, SOUTH OF MAIN
5. PLACE NEW HMA BINDER AND SURFACE ON EAST SIDE OF ROADWAY SOUTH OF MAIN
6. CONSTRUCT PARKING LOT ON SOUTHEAST CORNER OF IL RTE 159 AND E MAIN ST
- 8) REMOVE MEDIAN ISLAND AT E MAIN ST AND VANDALIA ST AND REPLACE WITH TEMPORARY HMA PAVEMENT

LEGEND

DIRECTION OF TRAFFIC

CONSTRUCTION

TEMPORARY HMA PAVEMENT

TRAFFIC DRUM WITH STEADY BURNING LIGHT

NOTE: PARKING LOT SHALL BE COMPLETE AND OPEN TO THE PUBLIC PRIOR TO DISTURBING EXISTING PARKING ON MAIN ST (STAGE 2). A QUANTITY FOR AGGREGATE FOR TEMPORARY ACCESS FOR THIS PARKING LOT IS INCLUDED, IF NECESSARY. THIS AREA SHALL NOT BE USED BY THE CONTRACTOR FOR STAGING OR PARKING EQUIPMENT.



FILE NAME =	USER NAME = default	DESIGNED -	REVISED -
F:\Projects\51350\VCADD\GNN\0676054-sh1-staging.dgn		DRAWN -	REVISED -
		CHECKED -	REVISED -
		DATE -	REVISED -

**STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION**

**SUGGESTED STAGES OF CONSTRUCTION AND TRAFFIC CONTROL
STAGE 1**

SCALE: 1" = 50' SHEET NO. 3 OF 9 SHEETS STA. N/A TO STA. N/A

F.A.P. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
600	60-(30,31,128)-N-1	MADISON	152	78
				CONTRACT NO. 76054
[ILLINOIS] FED. AID PROJECT				