

STAGE IV - PHASE 2 CONSTRUCTION

- 1.) REMOVE SIDE ROAD DETOUR - WESTBOUND E CLAY ST-TO NORTHBOUND IL RTE 159
 - 2.) THE REMAINING INTERSECTION SECTIONS ON THE EAST SIDE OF IL RTE 159, AT E CLAY ST AND E JOHNSON ST, SHALL BE CONSTRUCTED
 - 3.) AT LEAST ONE LANE OF TRAFFIC SHALL BE MAINTAINED ON E CLAY ST AND E JOHNSON ST AT ALL TIMES
 - 4.) TWO LANES OF TRAFFIC SHALL BE MAINTAINED ON IL RTE 159 AT ALL TIMES
 - 5.) STOP SIGNS AND STREET SIGNS AT SIDEROADS SHALL BE ADJUSTED AND MAINTAINED BY THE CONTRACTOR
 - 6.) PROPER DRAINAGE SHALL BE MAINTAINED BY THE CONTRACTOR
- STAGE V - CONSTRUCTION - SURFACE COURSE**

- 1.) BINDER SURFACE COURSE SHALL BE PRIMED AND A SURFACE COURSE SHALL BE PLACED ON MAINLINE IL RTE 159 PAVEMENT
- 2.) MAINTAIN AT LEAST TWO LANES OF TRAFFIC ON THE ROADWAY AS NECESSARY FOR PAVING OPERATIONS
- 3.) SURFACE COURSE AND FINAL PAVEMENT MARKINGS SHALL BE CONSTRUCTED UNDER TRAFFIC IN ACCORDANCE WITH STANDARD 701602.


LEGEND

DIRECTION OF TRAFFIC

CONSTRUCTION

TEMPORARY HMA PAVEMENT

TRAFFIC DRUM WITH STEADY BURNING LIGHT



FILE NAME =	USER NAME = default	DESIGNED -	REVISED -
Pr\Projects\513520\CAD\DDGN\0676054-shr	staging.dgn	DRAWN -	REVISED -
	PLOT SCALE = 58.0000' / 1" IN.	CHECKED -	REVISED -
	PLTJ DATE = 6/16/2010	DATE -	REVISED -

**STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION**

**SUGGESTED STAGES OF CONSTRUCTION AND TRAFFIC CONTROL
STAGE 4 - PHASE 2**

SCALE: 1" = 50' SHEET NO. 9 OF 9 SHEETS STA. N/A TO STA. N/A

F.A.P. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
600	60-(30,31,128)-N-1	MADISON	152	84
				CONTRACT NO. 76D54
ILLINOIS FED. AID PROJECT				