CONTRACT NO. 70623

FED. ROAD DIST. NO. | ILLINOIS | FED. AID PROJECT

- * (205,57,105)RS-2
- ** CHAMPAIGN & DOUGLAS

STAGING DETAIL, CULVERT NO. 10 STATION 2171 + 00.00, S.N. 010–8139

ACROSS ROAD CULVERTS FOR ADDITIONAL INFORMATION.


2) THE ENGINEER MAY REDUCE OR ELIMINATE LENGTHS OR


PROTECTION. STANDARD 701201 AND STAGE CONSTRUCTION

1) REFER TO SPECIAL PROVISIONS FOR TRAFFIC CONTROL AND

GENERAL NOTES

- LOCATIONS OF AGGREGATE, TYPE B, 6" AND EARTH EXCAVATION BASED ON FIELD CONDITIONS.
- 3) CONSTRUCT DOWNSTREAM END OF A.R. CULVERT FIRST.
- 4) EARTH EXCAVATED FOR THE CONSTRUCTION OF AGGREGATE SHOULDERS, TYPE B, 6" SHALL BE DEPOSITED AND GRADED TO SMOOTH THE FORESLOPES. THIS EXCAVATED EARTH WILL BE INCLUDED IN THE FINAL CROSS-SECTION VOLUMES FOR EARTHWORK BALANCE / WASTE CALCULATIONS.
- 5) AGGREGATE SHOULDERS, TYPE B, 6" FOR STAGE I MAY BE COMPLETED AT ANY TIME PRIOR TO STAGE I. AGGREGATE SHOULDERS, TYPE B, 6" FOR STAGE II SHALL NOT BE COMPLETED UNTIL THE HALF-WIDTH CULVERT FROM STAGE I HAS BEEN CONSTRUCTED.
- 6) REPLACE PREVIOUSLY CONSTRUCTED AGGREGATE SHOULDERS, TYPE B, 6" AS NEEDED WHEN PLACING FINAL AGGREGATE SHOULDERS, TYPE B.





A.R. CULVERT	TRAFFIC CONTROL	ESTIMATED TIME	CHANGEABLE
LOCATION	STANDARD		MESSAGE SIGN
STA. 2171+00.00	701201	24 HRS (2) - 12 HR DAY SHIFTS	N/A

SHEET 3 OF 4

ILLINOIS DEPARTMENT OF TRANSPORTATION

STAGING DETAIL, CULVERT NO. 10

STA. 2171+00.00

S.N. 010-8139

SCALE: N/A DATE: 08/01/09 DRAWN BY: B.B.P. CHECKED BY: G.A.E.

. vale = 0:192. MAE = 0:192...vork.PWIDOT\PIERSONBR\d0101445\\T06. CALE = 42.3529 '/ IN. IAME = piersonbr