

PRIMARY OBJECTIVES

YEAR 2014 WINTER SHUTDOWN

1. PROVIDE SAFE DRIVING CONDITIONS FOR WINTER SHUTDOWN WHILE PROVIDING ACCESS FOR SNOW REMOVAL AND STORAGE.
2. OPTIMIZE CAPACITY REFLECTIVE OF COMPLETED IMPROVEMENTS.
3. COMPLETE MORTON AVENUE RAMP D EMBANKMENT.

CONSTRUCTION

1. NO WORK ACTIVITIES ARE PERMITTED THAT REQUIRE LANE CLOSURES ALONG I-74, I-155, MORTON AVENUE OR CONNECTING RAMPS.
2. REMOVE TEMPORARY TRAFFIC SIGNALS AT THE PINECREST DRIVE INTERCHANGE RAMP INTERSECTION AFTER I-155 RAMP G AND I-155 RAMP H HAVE BEEN RE-OPENED TO TRAFFIC.
3. PLACE EMBANKMENT FOR NEW MORTON AVENUE RAMP D ALIGNMENT.

TRAFFIC

1. REOPEN ALL MAINLINE AND RAMP LANES OF THE I-155 INTERCHANGE.
2. MAINTAIN 3 WB I-74 LANES BETWEEN THE I-474 INTERCHANGE AND THE MORTON AVENUE INTERCHANGE ENTRY FROM RAMP E AT ALL TIMES. MAINTAIN 2 WB LANES AT ALL TIMES FROM MORTON AVENUE RAMP E TO THE EAST PROJECT LIMIT.
3. MAINTAIN 3 EB I-74 LANES BETWEEN THE EB I-474 INTERCHANGE AND THE DIVERGENCE TO I-155 RAMP F AT ALL TIMES. MAINTAIN 2 EB LANES THRU LANES BETWEEN I-155 RAMP F AND THE EAST PROJECT LIMITS AND AN AUXILIARY LANE EXTENDING FROM I-155 RAMP E TO MORTON AVENUE RAMP F AT ALL TIMES.
4. MAINTAIN A 2-LANE DIVERGENCE FROM EB I-74 TO I-155 RAMP F AND CONTINUE 2-LANE SECTION ON RAMP F.
5. MAINTAIN 2 NB AND 2 SB LANES AT ALL TIMES ON I-155 BETWEEN THE I-74 INTERCHANGE AND THE IL 98 (BIRCHWOOD) INTERCHANGE.
6. RESTRIPE MORTON AVENUE TO MAINTAIN 2 NB AND 2 SB THRU LANES AT ALL TIMES SEPARATED BY A STRIPED MEDIAN, PROVIDING SEPARATE LEFT TURN LANES AT THE ASHLAND STREET INTERSECTION, EXISTING RAMP D INTERSECTION, AND THE INTERSECTION FOR THE CATERPILLAR ENTRANCE OPPOSITE BOND STREET.
7. REOPEN MORTON AVENUE LOOP RAMP A TO NB MORTON AVENUE TRAFFIC EXITING TO WB I-74.
8. PERMANENTLY CLOSE MORTON AVENUE LOOP RAMP C TO ALL TRAFFIC.
9. CONTINUE USE OF MORTON AVENUE RAMP F AS A SINGLE LANE EXIT FOR BOTH NB AND SB MORTON AVENUE. PROVIDE DUAL LEFT AND RIGHT TURN LANES AT ITS MORTON AVENUE INTERSECTION, REQUIRING CONTINUED USE OF RECONFIGURED TEMPORARY SIGNALS.
10. RETAIN USE OF EXISTING MORTON AVENUE RAMP D.
11. RESTRIPE MORTON AVENUE RAMP E AS A SINGLE LANE RAMP.
12. RECONFIGURE THE TEMPORARY TRAFFIC SIGNALS AT THE MORTON AVENUE RAMP F, RAMP B, AND ASHLAND STREET INTERSECTIONS FOR CONTINUED USE.

FILE NAME =	DESIGNED - DA	REVISED -		STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION	MAINTENANCE OF TRAFFIC 2014 WINTER SHUTDOWN NOTES	F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.	
D468620-sh1-gennote-12WS2.dgn	DRAWN - CM	REVISED -				• 90-[14R;(14HB-4,14,14HVB)BR]	TAZEWELL	2433	1159		
USER NAME = TERRA	CHECKED - HTL/LVA	REVISED -				CONTRACT NO. 68620					
PLOT DATE = 7/16/2012	DATE - 7/20/2012	REVISED -				ILLINOIS FED. AID PROJECT					
SCALE:						SHEET NO. 2 OF 21 SHEETS	STA.	TO STA.			