



# Illinois Department of Natural Resources

One Natural Resources Way • Springfield, Illinois 62702-1271  
<http://dnr.state.il.us>

Rod R. Blagojevich, Governor

Sam Flood, Acting Director

October 26, 2007

**SUBJECT:** Multi-Purpose Dam Project – Phase 2 -  
Canoe and Fish Bypass Channel  
Yorkville Dam – Fox River  
Yorkville, Illinois  
Kendall County FR- 423  
Item No. 1W, November 16, 2007 Letting  
Addendum A

## NOTICE TO PROSPECTIVE BIDDERS:

This notice is an addendum to the plans and proposal and shall become a part thereof.

This notice is to alert the prospective bidders that Phase 1 of this project is currently under construction at the site, and its contractual completion date is June 30, 2008. It is possible that Phase 1 will be substantially complete by the time that the Phase 2 contract is executed; however, there is no guarantee of this. If the Contractor for Phase 1 is still on site when the Phase 2 contract is executed, the Phase 2 Contractor will have the option of delaying his start date until the Phase 1 Contractor is off of the site, or he can begin construction if he coordinates in writing with the Phase 1 Contractor to insure that he does not interfere with the Phase 1 Contractor. The completion date for Phase 2 will be extended by the amount of time between the contract execution date and either the date that work starts on Phase 2 or the date that the Phase 1 Contractor is off of the site, whichever is the lesser amount of time.

This notice shall become a part of the contract. Any costs involved in complying with the above requirements shall be considered included in the contract.

Sincerely,

Ted Montrey, P.E., S.E.  
Chief, Design Section

TMM:GMS:kmp