

F.A.P. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
807	00-00374-01-PV	CHAMPAIGN	242	83
STA.		TO STA.		
		ILLINOIS F.A. PROJ. NO. RS-HPP-1805(00)		
CONTRACT NO. 91368				



SUGGESTED STAGE II CONSTRUCTION SEQUENCE

- CLOSE EASTBOUND CURTIS ROAD THRU TRAFFIC AT FREEDOM BOULEVARD (STATION 98+00) IN ACCORDANCE WITH STANDARD BLR 22. CLOSE CURTIS ROAD TO ALL TRAFFIC AT STATION 111+53 IN ACCORDANCE WITH STANDARD BLR 21. CLOSE CURTIS ROAD TO ALL TRAFFIC AT PROSPECT AVENUE (STATION 137+80) IN ACCORDANCE WITH STANDARD BLR 21.
- CONSTRUCT CURTIS ROAD BETWEEN STATIONS 111+53 AND 134+94. INCLUDE THE PROPOSED SHOULDER AND PROPOSED DITCH AT THE WEST END OF STAGE I THAT WERE NOT CONSTRUCTED DURING STAGE I. INCLUDE THE STORM SEWER TO PROPOSED INLET NO. 35a. CONSTRUCT THE PIPE CULVERT AT THE RELOCATED ENTRANCE AT LT. STATION 112+13.4. PROVIDE A TEMPORARY DITCH ALONG THE PROPOSED LEFT DITCH ALIGNMENT FROM THE DOWNSTREAM FLARED END SECTION AT LT. STATION 109+40 TO THE EXISTING DITCH AT APPROXIMATE STATION 98+00. CONSTRUCT THE PIPE CULVERT AT THE PROPOSED ENTRANCE AT RT. STATION 112+13.4. PROVIDE A TEMPORARY DITCH FROM THE DOWNSTREAM FLARED END SECTION AT RT. STATION 110+74 TO THE EXISTING DITCH AT APPROXIMATE STATION 108+50. DO NOT CONSTRUCT THE PROPOSED TYPE A GUTTER ADJACENT TO EITHER ENTRANCE DURING THIS STAGE. DO NOT CONSTRUCT THE PROPOSED SHOULDERS AT EACH ENTRANCE WEST OF THE WEST RADIUS RETURNS DURING THIS STAGE.
- PROVIDE AGGREGATE FOR TEMPORARY ACCESS IN THE PROPOSED MEDIAN BETWEEN STATIONS 134+94 AND 135+24 TO ALLOW TEMPORARY ACCESS TO THE ENTRANCE AT LT. STATION 134+89.7. A QUANTITY OF 25 TONS OF AGGREGATE FOR TEMPORARY ACCESS HAS BEEN ASSUMED FOR THIS LOCATION. THE AGGREGATE FOR TEMPORARY ACCESS SHALL REMAIN IN PLACE UNTIL THE END OF STAGE IV UNLESS OTHERWISE DIRECTED BY THE ENGINEER.
- CONSTRUCT THE PCC DRIVEWAY PAVEMENT AND SIDEWALK FOR THE ENTRANCE AT LT. STATION 134+89.7 IN HALF-WIDTHS USING HIGH-EARLY STRENGTH CONCRETE. SEE THE PLAN AND PROFILE SHEET AND THE SPECIAL PROVISION FOR TRAFFIC CONTROL COMPLETE FOR ADDITIONAL INFORMATION.

LEGEND

- CONSTRUCTION WORK ZONE
- POST MOUNTED SIGN LOCATION
- DETOUR SIGN NUMBER
- DIRECTION OF DETOUR
- PORTABLE CHANGEABLE MESSAGE SIGN

DETOUR SIGN LEGEND

ILLINOIS DEPARTMENT OF TRANSPORTATION
STAGE CONSTRUCTION AND MAINTENANCE OF TRAFFIC PLANS STAGE II

DATE : 10-08
 DRAWN BY : J.A.J.
 CHECKED BY : R.L.H.

p:\c01401\plans\stageconst.dgn
 10/2/2008 9:15:16 AM