

F.A.P. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
322	11-13	CHRISTIAN	437	69
STA.		TO STA.		
FED. ROAD DIST. NO.		ILLINOIS	FED. AID PROJECT	

THE STAGE CONSTRUCTION SEQUENCE IS FOR INFORMATION ONLY. THE CONTRACTOR IS RESPONSIBLE FOR PLANNING AND EXECUTING THIS PROJECT WHICH SHALL BE SUBJECT TO THE APPROVAL OF THE ENGINEER.

**STAGE 1**

TR 255 - ROAD CLOSED  
TRAFFIC CONTROL & PROTECTION  
STD B.L.R. 21 (CONDITION II)  
MUST BE OPEN WHILE TR 273 IS CLOSED

CONSTRUCT SN 011-3362  
OVER MAIN DRAINAGE DITCH  
(EX TR 255 SHALL REMAIN  
OPEN TO TRAFFIC)

WEST LEG OF TR 255  
CONSTRUCT STAGE 1

STA 473+30  
CONSTRUCT ENTIRE 24" RCCP  
PIPE CULVERT & MH

CONSTRUCT SN 011-0038  
OVER MAIN DRAINAGE DITCH

TR 257 - ROAD CLOSED  
TRAFFIC CONTROL & PROTECTION  
STD B.L.R. 21 (CONDITION II)  
MUST BE OPEN WHILE TR 243 IS CLOSED


**LEGEND**

CONSTRUCTION AREA - GRADING & PAVING

CONSTRUCTION AREA - PAVING ONLY

DIRECTION OF TRAFFIC

**NOTE:**  
AT ALL TIMES THE NEXT SIDE ROAD TO THE NORTH AND SOUTH OF A CLOSED SIDE ROAD SHALL REMAIN OPEN TO THROUGH TRAFFIC.  
PROVIDE ALL WEATHER ACCESS TO ALL PROPERTIES DURING CONSTRUCTION.  
PROVIDE TYPE III BARRICADES AS NEEDED TO CLOSE US 51 SOUTHBOUND OR NORTHBOUND LANES TO TRAFFIC EACH SIDE OF ENTRANCES AS NEEDED. COST OF BARRICADES TO BE INCLUDED IN THE PAY ITEMS FOR TRAFFIC CONTROL AND PROTECTION.



REVISIONS	
NAME	DATE

ILLINOIS DEPARTMENT OF TRANSPORTATION  
**STAGE 1**  
TRAFFIC CONTROL AND STAGING  
FAP 322 (US 51)  
SECTION 11-13  
CHRISTIAN COUNTY

SCALE: \_\_\_\_\_ DRAWN BY \_\_\_\_\_  
DATE \_\_\_\_\_ CHECKED BY \_\_\_\_\_

SB LANES  
CONSTRUCT DRAINAGE STRUCTURES, GRADING,  
AND PAVING (WITHOUT SURFACE COURSE)

END STAGE 1 CONSTRUCTION  
SB LANES STA 427+50.00

STA 71+50 (CROSSOVER "B")  
CONSTRUCT TEMP 15" PIPE CULVERT WITH INLET  
TRAFFIC CONTROL STANDARD 701201

CONSTRUCT GRADING AND PAVING  
CROSSOVER "B" (SEE DETAIL SHEET 87)  
TRAFFIC CONTROL & PROTECTION STD 701326

BEGIN STAGE 1 CONSTRUCTION  
NB LANES STA 433+00.00

STA 436+98  
CONSTRUCT 24" RCCP  
W/O INLET  
DETAIL "B" ON SHEET 70

NB LANES  
CONSTRUCT DRAINAGE STRUCTURES, GRADING,  
AND PAVING (WITHOUT SURFACE COURSE)

SERVICE DRIVE 451  
CONSTRUCT DRAINAGE STRUCTURES,  
GRADING, AND PAVING PRIOR TO NB  
LANES TO ALLOW PROPERTY ACCESS

STA 451+00  
TEMPORARY ACCESS (ROAD)

STA 443+00  
CONSTRUCT ENTIRE 24" RCCP  
PIPE CULVERT & MH  
TRAFFIC CONTROL STANDARD 701201  
DETAIL "B" ON SHEET 70

EX US 51  
TRAFFIC CONTROL & PROTECTION  
STD 701001, 701006, & 701011

CONSTRUCTION FAP 322 (US 51)

SEE DETAIL ON SHEET 85  
FOR TR 255 CONNECTOR

STA 466+09  
CONSTRUCT ENTIRE 24" RCCP  
PIPE CULVERT & MH

EAST LEG OF TR 257  
CONSTRUCT STAGE 1

STA 8+94  
CONSTRUCT ENTIRE 54" RCCP  
PIPE CULVERT

STA 480+00  
CONSTRUCT ENTIRE 24" RCCP  
PIPE CULVERT & MH WITH TEMPORARY PIPE  
DETAIL "B" ON SHEET 70

STA 482+00  
TEMPORARY ACCESS (FE)  
PIPE CULVERT, CL D, TY 1 18" (TEMP), 50'

EX US 51  
TRAFFIC CONTROL & PROTECTION  
STD 701001, 701006, & 701011

STA 497+52  
TEMPORARY ACCESS (FE)

NB LANES  
CONSTRUCT DRAINAGE STRUCTURES, GRADING,  
AND PAVING (WITHOUT SURFACE COURSE)

STA 496+52  
CONSTRUCT ENTIRE 24" RCCP  
PIPE CULVERT & MH WITH TEMPORARY PIPE  
DETAIL "B" ON SHEET 70

STA 509+20  
CONSTRUCT EAST HALF  
DOUBLE 48" RCCP PIPE CULVERT  
DETAIL "B" ON SHEET 70

STA 511+36  
CONSTRUCT ENTIRE 36" RCCP  
PIPE CULVERT

10/5/2012

D:\01\Files\010325\1 SOUTH PLANS NEW\CAD\ Sheets\06\2961-sh11-13-stage1.dwg