

CALENDAR OF LANDSCAPE CONSTRUCTION AND ESTABLISHMENT WORK

Item	2011										
	March	April	May	June	July	August	September	October	November	December	
Vegetation Management - Woody Plant Material											
Tree Pruning: October 15 - April 15											
Selective Clearing: October 15 to April 15											
Tree Removal											
Vegetation Management - Herbaceous Weeds											
Mowing Cycle (for mowing strip along shoulder)											
Mowing and Mowing (Special)											
Weed Control, Broadleaf in Turf											
Weed Control, Teasel											
Seeding											
Seeding, Class 2A Spring: March 15 - June 1 Fall: Aug 1 - Oct 15 Dormant: Nov 15 - March 15											
Seeding, Class 4 (Modified) Spring: May 15 - June 30 Fall: Oct 15 - Nov 15 Dormant: Nov 15 - March 15											
Mowing: Mow area to be interseeded to a maximum height of 3" (INCIDENTAL)											
Weed Control, Non-Selective, Non-Residual: Spray area to be interseeded											
Interseeding, Class 4 (Modified) Woodland Mix Dormant: Nov 1 - Dec 15											

m:\work\1338\13_01\design\autos\landscap\3384e-landscap15.dgn

Giorba Group, Inc. <small>CONSULTING ENGINEERS 5507 North Cumberland Avenue, Suite 402 Chicago, Illinois 60630 Tel: 773.775.4000 Fax: 773.775.4014 Email: giorba@giorba.com</small>	USER NAME = dnmorris	DESIGNED - CRC	REVISED -	STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION	F.A.I. 80 FROM US 30 TO US 45 LANDSCAPING PLAN	F.A.I. RTE. 80	SECTION 99(5&5-1) Y-1	COUNTY WILL	TOTAL SHEETS 309	SHEET NO. 147
	PLOT SCALE = 50,0000' / IN.	CHECKED - MRJ	REVISED -			SCALE:	SHEET NO. OF SHEETS	STA. 1068+00 TO STA. 1074+75	ILLINOIS FED. AID PROJECT	
	PLOT DATE = 12/6/2010	DATE - 10/27/2010	REVISED -			CONTRACT NO. 60M59				